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From: Joseph, Stacy
Sent: Monday, June 14, 2010 3:35 PM
To: 'ccchappell@stpegs.com'; Scott Head ; 'wemookhoek@stpegs.com'
Cc: Wunder, George; Tonacci, Mark; Muniz, Adrian; Anand, Raj; STPCOL
Subject: Open Item Telecon for 6/16/10
Attachments: OI List_6-14-10.pdf

Gentlemen, 
 
Attached is the Open Item List as of 6/14/2010.  Please plan on calling the bridge line below at 9 am EST on 
June 16.  There will be NRC staff members participating remotely.   
 
888-996-4912 
Participant passcode: 51611 
 
Agenda is as follows: 
 
9:00 – 9:15 – OI 12.03-12.04-3 Bob Kellner/Raj Anand 
9:15 – 9:45 – OI 8.4-2 Amar Pal/Adrian Muniz  
9:45 – 10:15 – OI 5.4.6-1  Tom Scarbrough/Tekia Govan 
10:15 – 10:30 OI List Updates 
 
Please feel free to call me if there are any questions. 
 
Thank you, 
 
 
Stacy Joseph 
Project Manager 
U. S. Nuclear Regulatory Commission 
Office of New Reactors 
Division of New Reactor Licensing 
 
(Office) 301‐415‐2849 
Mail Stop T6‐D04 
Washington DC 20555‐0001 
 
 
 



 
 
Hearing Identifier:  SouthTexas34Public_EX  
Email Number:  2262  
 
Mail Envelope Properties   (BBC4D3C29CD0E64E9FD6CE1AF26D84D52744CBD15F)  
 
Subject:   Open Item Telecon for 6/16/10  
Sent Date:   6/14/2010 3:35:26 PM  
Received Date:  6/14/2010 3:35:26 PM  
From:    Joseph, Stacy 
 
Created By:   Stacy.Joseph@nrc.gov 
 
Recipients:     
"Wunder, George" <George.Wunder@nrc.gov>  
Tracking Status: None  
"Tonacci, Mark" <Mark.Tonacci@nrc.gov>  
Tracking Status: None  
"Muniz, Adrian" <Adrian.Muniz@nrc.gov>  
Tracking Status: None  
"Anand, Raj" <Raj.Anand@nrc.gov>  
Tracking Status: None  
"STPCOL" <STP.COL@nrc.gov>  
Tracking Status: None  
"'ccchappell@stpegs.com'" <ccchappell@stpegs.com>  
Tracking Status: None  
"Scott Head " <smhead@stpegs.com>  
Tracking Status: None  
"'wemookhoek@stpegs.com'" <wemookhoek@stpegs.com>  
Tracking Status: None 
 
Post Office:   HQCLSTR01.nrc.gov  
 
Files     Size      Date & Time  
MESSAGE    802      6/14/2010 3:35:26 PM  
OI List_6-14-10.pdf    85666  
 
Options  
Priority:     Standard   
Return Notification:    No   
Reply Requested:    No   
Sensitivity:     Normal  
Expiration Date:      
Recipients Received:     
  



Open Item Count

5/26/2010 6/1/2010 6/9/2010 6/14/2010
OPEN 84 86 73 69
CLOSED 16 16 17 20
CONFIRMATORY 26 28 37 38



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

1  01-1 n/a Tier 1 Departure exemptions NRC - exemption issuance (depends on 
completion of all other SER chapters)

End of P4 open

4  01-4 n/a Hydrodynamic loads, Alternate Vendor Issue NRC - Perform audit of X-Quencher drawing 6/17/2010 6/17/2010 7/15/2010 open
5  01-5 n/a Financial Qualifications NRC - NRR staff to develop SER 7/30/2010 7/30/2010 7/30/2010 open
6  01-6 3944

01-15
Parts 30, 40  and 70 NRC - Staff to develop license template language 6/30/2010 6/30/2010 6/30/2010 open

7  01-7 n/a AIA, 4/10 submittal delayed pending new issue STP - to submit revision of FSAR TBD TBD TBD open
10  01-10 n/a Construction Impact on Units 1 and 2 NRC - 6/10/10 response under staff review TBD TBD TBD open
11 3.2.2-6 2920

03.02.02-6
03.02.02-7
03.02.02-9
03.02.02-10

Request new site specific ITAAC to verify QG and 
ASME code class and seismic classification

NRC - 4/15/10 response under staff review 6/9/2010 6/9/2010 7/9/2010 open

12 3.2.2-8 2920
03.02.02-8
03.02.02-11

Request if FSAR figures will be updated to reflect 
classification and boundaries.

NRC - 4/15/10 response under staff review 6/9/2010 6/9/2010 7/9/2010 open

13 3.4.2-9 4091
03.04.02-1 (3322)
03.04.02-9 (4091)

Hydrodynamic loads - Flood Protection STP - RAI Response due F/C 6/18/2010. 6/17/2010 7/13/2010 8/13/2010 open

14 3.4.2-6 4058
03.04.02-2 (3322)
03.04.02-6 (4058)

Watertight doors STP - RAI Response due F/C 6/18/2010. 6/17/2010 7/13/2010 8/13/2010 open

15 3.4.2-7 4058
03.04.02-3 (3322)
03.04.02-7 (4058)

Below grade tunnels STP - RAI Response due F/C 6/19/2010. 6/17/2010 7/13/2010 8/13/2010 open

16 3.4.2-8 4058
03.04.02-4 (3322)
03.04.02-8 (4058)

COL Information item 3.7, Flood Protection 
Requirements for Other Structures

STP - RAI Response due F/C 6/18/2010. 6/17/2010 7/13/2010 8/13/2010 open

17 3.9.3-7 4794
03.09.03-5 (4555)  
03.09.03-7 (4794)

Part 1 – load combinations in RJ-ABWR do not match 
DCD T- 3.9-2.

NRC - Issue RAI 03.09.03-7 (4794) 6/9/2010 6/9/2010 7/9/2010 open

18 3.9.6-1 2899
03.09.06-16, -18, -
24, -25, 
COL Items 3.9.7.3, 
3.9.7.4

Part 2 – RJ-ABWR stress report does not meet DCD 
5.2.1. 

NRC - response under staff review - staff to plan 
audit if necessary

7/30/2010 open

19 3.9.6-5 2899
03.09.06-5, -7, -8, -
9, -14, -23

Part 3 - 
during LOCA conditions not adequate

NRC - response under staff review - staff to plan 
audit if necessary

7/30/2010 open

20 3.11-1 3328
03.11-1, -2, -3, -5, & -
6

Audit of EQ Program in mid-2010 NRC - response under staff review - staff to plan 
audit if necessary

7/30/2010 open



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

21 3.11-7 4668
 3.11-7

Address U3&4 EQP instead of referencing U1&2 NRC - 5/27/10 response under staff review open

22 04.03-1 4161
04.03-3

Inconsistencies with figures in COLA vs. DCD STP - RAI Response due 6/30/2010 7/30/2010 7/30/2010 open

23 04.03-2 4143
04.03-2

Figure 4.3-2 loading patterns, need for safety finding STP - RAI Response due 6/30/2010 7/30/2010 7/30/2010 open

30 5.3.2-1 3744
05.03.02-2

Topical Report to support application plant-specific 
PTLR issues. 

STP - to submit revised PTLR 7/31/2010 9/30/2010 10/30/2010 open

32 5.4.6-1 2777
05.04.06-2

Issues involving RCIC turbine-pump design. NRC - Revised RCIC report submitted on 
5/10/2010 under staff review
*To be discussed during 6/16 telecon*

6/24/2010 6/24/2010 6/30/2010 open

33 5.4.6-3 4334
05.04-06-3

NPSH calculations STP - to get back to T. Govan on submittal of 
NPSH calculation based on 6/2/10 telecon 

NEED DATE 6/3/2010 6/30/2010 open

34 5.3.2-5 4559
05.03.02-5

PTLR revision STP - to submit revised PTLR 7/31/2010 9/30/2010 10/30/2010 open

40 6.2.1.1.C-17 4264
06.02.01.01.C-17

Vacuum breaker COL Item NRC -  5/27/10 response under staff review 6/30/2010 6/30/2010 7/26/2010 open

43 6.2.2-27 4577
06.02.02-27

Aluminum Corrosion NRC - 6/10/10 Response under staff review 7/9/2010 7/9/2010 8/4/2010 open

44 6.4-2 4330
06.04-2
06.04-3

Maximum Puddle Area, Toxic Gas STP - RAI response due 6/26/2010 7/15/2010 8/16/2010 open

46 7.1-15 4241
07.01-15
07.01-16

Setpoint Methodology STP - Respond to supplemental RAI 07.01-16 6/25/2010 6/28/2010 open

52 8.2-3 4017
08.02-23
08.02-24

Inaccessible cable testing program NRC - 6/3/10 Response under staff review 6/24/2010 6/24/2010 8/27/2010 open

56 8.3.1-3 2389
08.03.01-4

RAT interface STP - to provide supplemental RAI response 6/18/2010 7/6/2010 7/6/2010 open

58 8.4-2 4602
08.04-4

SBO timing NRC- 5/27/10 response under staff review
*To be discussed during 6/16 telecon*

6/22/2010 6/22/2010 7/6/2010 open

59 9.2.2-6 3882
09.02.02-6

Adjust refrigerator capacity to chilled water outlet 
temperature.

NRC- 6/7/10 response under staff review NEED DATE open

62 10.2-3 4103
10.02-3

Normal speed control mode NRC- 5/10/10 response under staff review 6/10/2010
6/25/10

6/10/2010
6/25/10

7/9/2010
7/27/10

open

63 10.2-4 4103
10.02-4

Turbine Trip Set-Points NRC- 5/11/10 response under staff review 6/10/2010
6/25/10

6/10/2010
6/25/10

7/9/2010
7/27/10

open

64 10.4.3-4 4102
10.04.03-4 (1)

Loop Seal NRC- 5/3/10 response under staff review 6/2/2010
6/25/10

6/2/2010
6/25/10

7/1/2010
7/27/10

open

65 10.4.3-5 4102
10.04.03-4 (2)

Pressure Switch NRC- 5/3/10 response under staff review 6/2/2010
6/25/10

6/2/2010
6/25/10

7/1/2010
7/27/10

open



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

66 10.4.3-6 4102
10.04.03-4 (6)

Check Valve Deletion NRC- 5/3/10 response under staff review 6/2/2010
6/25/10

6/2/2010
6/25/10

7/1/2010
7/27/10

open

67 10.4.7-3 4440
10.04.07-3

CFS update NRC- 5/3/10 response under staff review 6/2/2010
6/25/10

6/2/2010
6/25/10

7/1/2010
7/27/10

open

71 11.02-10 4448
11.02-10

Addressing License Info Item 11.1 NRC- 6/10/10 response under staff review 6/25/2010 5/27/2010
6/25/10

5/27/2010
6/25/10

open

72 12.02-1 3018
12.02-7
12.02-15
12.02-16
12.02-19

Gaseous effluent data, input parameters, and 
resulting gaseous effluent dose info

NRC- 5/27/10 response under staff review 6/24/2010 6/24/2010 7/27/2010 open

75 12.02-4 3984
12.02-14

Spent Fuel Storage, Chapter 9 related issue, revised 
calc in reading room

STP - Revised calcs to be placed in reading room 6/11/2010 open

76 12.02-18 4492
12.02-18

CST radiation source NRC- 5/17/10 response under staff review 6/18/2010 6/18/2010 7/20/2010 open

79 12.03-12.04-3 4286
12.03-12.04-15

Criticality monitoring compliance with 10 CFR 70.24 
or exemption request.  

NRC - reviewing Tables in DCD and FSAR and 
will determine if supplementary response needed
*To be discussed during 6/16/10 telecon*

6/2/2010 6/2/2010 8/5/2010 open

80 12.03-12.04-4 3855
12.03-12.04-11

Operational programs and operating procedures to 
address 10 CFR 20.1406 and radwaste system 
piping locations.  

STP - Revised response due 6/30/2010 8/5/2010 open

84 13.03-1 3427
13.03-73

Assess TSC radiological consequences STP - supplement response due 7/1/2010 7/26/2010 open

85 TBD 3271
Ltr. 203

Fitness for Duty
2 questions

STP - to Revise Response based on Meeting 
Held on 6/9/2010

 07/15/2010 06/03/2010 
07/30/2010

10/28/2010 open

86 TBD 4451
Ltr. 400

Physical Security
18 questions

STP - to Revise Response based on Meeting 
Held on 6/9/2010

 07/08/2010 06/17/2010 
07/30/2010

11/30/2010 open

88 TBD 4535
Ltr. 398 Open - 15 
Resolved - 4 
Confirmatory - 14

Physical Security
33 questions

STP - to revise submittal on open RAIs based on 
Meeting held on 6/9/2010

 06/23/2010 06/02/2010 
07/30/2010

11/30/2010 open

89 TBD 4589
Ltr. 402 Open 
Resolved 
Confirmatory

Physical Security
11 questions

STP - to Revise Response based on Meeting 
Held on 6/9/2010

 07/08/2010 06/23/2010 
07/30/2010

11/30/2010 open



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

90 TBD 4593
Ltr. 402 Open 
Resolved 
Confirmatory

Physical Security
4 questions

STP - to Revise Response based on Meeting 
Held on 6/9/2010

 07/08/2010 06/23/2010 
07/30/2010

11/30/2010 open

91 TBD 4604
Ltr. 404 Open 
Resolved 
Confirmatory

SGI related
10 questions

STP - to Revise Response based on Meeting 
Held on 6/9/2010

 07/08/2010 06/29/2010 
07/30/2010

11/30/2010 open

92 TBD 4605
Ltr.403

SUNSI related
10 questions

STP - to Revise Response based on Meeting 
Held on 6/9/2010

 07/08/2010 06/23/2010 
07/30/2010

11/30/2010 open

93 14.02-6 2898
14.02-6

SSC Pre-Op test abstracts STP - STP to submit CVAP reports (tied to 
Chapter 3)

12/15/2010 6/17/2010 8/26/2010 open

94 14.02-8 3097
14.02-8

SSC start up test program STP - STP to submit CVAP reports (tied to 
Chapter 3)

12/15/2010 6/17/2010 8/26/2010 open

95 14.02-14 4581
14.02-14

License info item 14.2 as License Condition NRC - 5/13/10 revised response under staff 
review

6/30/2010 7/30/2010 open

98 STD DEP T1 
2.4-3

Chapter 5 OI
05.04.06-2
05.04.06-3

RCIC Turbine/Pump See OIs 05.04.06-2 and 05.04.06-3 6/30/2010 open

99 STD DEP T1
12.15-2

Chapters 8 and 9 OI
08.03.01-1
09.04.05-1

RBSRDG HVAC See OIs 08.03.01-1 and 09.04.05-1 0 open

100 STD  DEP T1 
5.0-1

Chapter 2
**Ch. 2 OIs not yet 
finalized**

Site Parameters See Chapter 2 open

101 STD DEP T2
9.4-1

Chapter 6
06.04-2

Toxic Gas ITAAC See OI 06.04-2 8/16/2010 open

103 15.6-2 n/a TSC Dose Calculation See OI 13.03-1 7/1/2010 7/26/2010 1/0/1900 open

106 16.1a n/a Instrument Set-point Methodology
RAI 7.1-15, tied to supp RAI for 7.1-15

See OI 7.1-15 6/28/2010 open

107 16.1b n/a RCS P-T Limits, RAI See OI 5.3.2-1 8/30/2010
10/30/2010

open

116 19-5 19-5 Steam Explosion Potential from Premature Opening 
of the Drywell Flooder

NRC - 5/27/10 response under staff review 7/15/2010 7/15/2010 7/15/2010 open

118 19-7 19.01-25 Resolution of COL Information Items NRC - 5/19/10 response under staff review 6/25/2010 6/25/2010 7/1/2010 open

119 19-8 19-3 Impact of Hydrogen Combustion During Shutdown NRC - 5/27/10 response under staff review (tied 
to 19.01-31)

6/25/2010 6/25/2010 7/15/2010 open



STP Phase 4 Open Items

Item 
# OI # RAI # Description Next Action

Next Action 
Completion 

Date
OI Closure 

Date

SER 
Completion 

Date

OI Status

120 19-9 19.01-31 Shared Fire Protection System NRC - 5/27/10 response under staff review 6/25/2010 6/25/2010 7/15/2010 open
123 19-12 19-30 MCR Breach Evaluation NRC - 5/27/10 response under staff review 6/25/2010 6/25/2010 7/15/2010 open
124 19-13 19-1 MAAP and Fusible Plug NRC - staff to complete confirmatory calculations  6/25/2010 6/25/2010 7/15/2010 open

125 19-14 19-24
19-33

Seismic Effect STP - to submit supplemental response 6/18/2010 7/16/2010 8/2/2010 open

127 19-17 19-31 Demonstrate the Sequence and Plant-Level Seismic 
HCLPF Capacity

STP - to provide HCLPF values via supplemental 
RAI

9/30/2010 10/30/2010 10/30/2010 open
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