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Office of New Reactors

SUBJECT: Summary of Ol Teleconference with Applicant Held on June 2, 2010

On June 2, 2010, NRC staff (S. Joseph, T. Govan, G. Thomas) participated in a telephone
conference call with STP Nuclear Operating Company (NOC) representative C. Chappell, et al to
discuss the open items related to the review of the STP Units 3 and 4 COL Application. The purpose
of the call was discuss the status of the open items. The Open Item related to Section 5.4 was
discussed in further detail.
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Open Item Count

5/26/2010 6/1/2010

OPEN 84 86

CLOSED 16 16

CONFIRMATORY 26 28




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# ol # RAI # Description Next Action Date| Date Date|
1 01-1 n/a Tier 1 Departure exemptions NRC - exemption issuance (depends on End of P4|open
completion of all other SER chapters)
2] 01-1 01-17 FSAR editorial errors e o
STP - FSAR revision confirmator
3] 01-3 n/a Plant aging management NRC - OGC to review staff findings 6/30/2010, 6/30/2010 7/1/2010|open
4] 01-4 n/a Hydrodynamic loads, Alternate Vendor Issue STP - to determine when X-Quencher drawing NEED DATE| open
will be available for audit
5| 01-5 n/a Financial Qualifications NRC - NRR staff to develop SER 7/30/2010 7/30/2010 7/30/2010|open
6] 01-6 3944 Parts 30, 40 and 70 NRC - Staff to develop license template language 6/30/2010 6/30/2010 6/30/2010|open
01-15
7] 01- n/a AIA, 4/10 submittal delayed pending new issue STP - to submit revision of FSAR TBD TBD TBD|open
8| 01- 3174 OQPD RGs - TIED TO RAI 17.5-9 STP - FSAR revision 6/30/2010] confirmatory
01-14
9] 01-9 n/a Tier 2 Deps Not in table 1.9S-3 NRC - Supp RAI pending 6/30/2010 6/30/2010 6/30/2010[|open
10{ 01-10 n/a Construction Impact on Units 1 and 2 NRC - Pending interim staff guidance 1ISG-22 TBD TBD TBD|open
11]3.2.2-6 2920 Request new site specific ITAAC to verify QG and NRC - 4/15/10 response under staff review open
03.02.02-6 ASME code class and seismic classification
03.02.02-7
03.02.02-9
03.02.02-10
12(3.2.2-6 2920 How to verify seismic classification. See 3.2.2-6 open
03.02.02-7
13]3.2.2-6 2920 Request method to verify seismic and ASME code See 3.2.2-6 open
03.02.02-9 class of SSCs that are not part of the core reactor
system
14(3.2.2-8 2920 Request if FSAR figures will be updated to reflect NRC - 4/15/10 response under staff review open
03.02.02-8 classification and boundaries.
03.02.02-11
15|3.4.2-1 3322 Hydrodynamic loads - Flood Protection STP - RAI Response due 6/17/2010 open
03.04.02-1
03.04.02-9
16(3.4.2-2 3322 Watertight doors STP - RAI Response due 6/17/2010 open
03.04.02-2
03.04.02-6
17(3.4.2-3 3322 Below grade tunnels STP - RAI Response due 6/17/2010 open
03.04.02-3
03.04.02-7
18|3.4.2-4 3322 COL Information item 3.7, Flood Protection STP - RAI Response due 6/17/2010 open
03.04.02-4 Requirements for Other Structures
03.04.02-8
132|3.9.3-5 4555 Part 1 — load combinations in RJ-ABWR do not match

03.09.03-5

DCD T- 3.9-2.




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# Ol # RAI # Description Next Action Date| Date Date|
1913.9.6-1 2899 open
03.09.06-16, -18, -
24, -25,
COL ltems 3.9.7.3, |Part 2 — RJ-ABWR stress report does not meet DCD
3.9.74 521.
20(3.9.6-5 2899 open
03.09.06-5, -7, -8, - |Part 3 - AP across strainer due to SRV discharge
9, -14, -23 during LOCA conditions not adequate
2113.11.1 3328 Audit of EQ Program in mid-2010 open
03.11-1,-2,-3,-5, &
6
133]3.11-7 4668 (3.11-7) Address U3&4 EQP instead of referencing U1&2
22|04.03-1 4161 Inconsistencies with figures in COLA vs. DCD STP - RAI Response due 6/30/2010 7/30/2010 7/30/2010|open
04.03-3
23|04.03-2 4143 Figure 4.3-2 loading patterns, need for safety finding |STP - RAI Response due 6/30/2010[  7/30/2010 7/30/2010{open
04.03-2
24|04.04-1 4133 Fuel testing & acceptance criteria STP - FSAR revision 6/30/2010|confirmatory
04.04-3
25|04.06-1 3975 Provide Backfill RPV report Closed 6/30/2010]closed
04.06-4
2615.2.1.21 2831 Applicant requested to provide a full description of ISI|STP - FSAR revision 6/30/2010]confirmatory
05.02.01.02-1 to specify Code cases.
2715.2.1.2-2 2831 Applicant requested to provide a full description of STP - FSAR revision 6/30/2010]confirmatory
05.02.01.02-2 IST to specify Code cases
28]5.2.3-2 3904 Applicant to modify Departures report to clarify impact|STP - FSAR revision 6/30/2010|confirmatory
05.02.03-2 of departure.
2915.2.5-5 4354 Alarm response procedures and Surveillance STP - FSAR revision 6/30/2010]confirmatory
05.02.05-5 procedures to be added to FSAR.
30(5.3.2-1 n/a Topical Report to support application plant-specific  |STP - to submit revised PTLR 7/31/2010]  #36/2019 8/30/2010|open
PTLR issues. 9/30/2010 10/30/2010
31|5.4-2 3527 Applicant to provide contingency plan for RIP STP - FSAR revision 6/30/2010|confirmatory
05.04-2 maintenance.
32|5.4.6-1 2777 Issues involving RCIC turbine-pump design. NRC - Revised RCIC report submitted on 6/24/2010[  6/24/2010 6/30/2010|open
05.04.06-2 5/10/2010 under staff review
33|5.4.6-3 4334 NPSH calculations NRC - 4/8/10 response under staff review 6/3/2010| 6/3/2010| 6/30/2010{open
05.04-06-3
34]5.3.2-5 4559 PTLR revision STP - to submit revised PTLR 7/31/2010(  #306/2010 8/36/2010|open
05.03.02-5 9/30/2010 10/30/2010
35|5.4.7-1 2539 Wetwell Spray Closed 6/30/2010|closed
05.04.07-1
36]5.4.7-8 none SER ERROR Closed 6/30/2010]closed
37(6.2.1.1.C-14 4264 Mass and Energy confirmation NRC - 5/27/10 response under staff review 6/30/2010|  6/30/2010 7/26/2010|open

06.02.01.01.C-14




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion

# ol # RAI # Description Next Action Date| Date Date|

38(6.2.1.1.C-15 |4264 FSAR Update NRC - 5/27/10 response under staff review 6/30/2010 6/30/2010 7/26/2010|open
06.02.01.01.C-15

39|6.2.1.1.C-16 |4264 FSAR Update NRC - 5/27/10 response under staff review 6/30/2010[  6/30/2010 7/26/2010{open
06.02.01.01.C-16

40(6.2.1.1.C-17 |4264 Vacuum breaker COL Item NRC - 5/27/10 response under staff review 6/30/2010 6/30/2010 7/26/2010|open
06.02.01.01.C-17

41]6.2.1.1.C-18 |4264 FSAR Update NRC - 5/27/10 response under staff review 6/30/2010 6/30/2010 7/26/2010|open
06.02.01.01.C-18

4216.2.2-26 4484 Latent Debris Closed closed
06.02.02-26

43|6.2.2-27 4577 Aluminum Corrosion STP - RAI response due 6/9/2010| 7/9/12010 8/4/2010|open
06.02.02-27

4416.4-2 4330 Maximum Puddle Area, Toxic Gas STP - RAIl response due 6/26/2010 7/15/2010 8/16/2010|open
06.04-2
06 04-3

45| 7-5 3377 Data communication Closed 6/18/2010]closed
7-5

46(7.1-15 4241 Setpoint Methodology STP - Respond to supplemental RAI 07.01-16 6/28/2010 6/28/2010|open
07.01-15
07.01-16

47]7.6-2 4533 COL Item 7.2 NRC - 5/5/10 Response under staff review 6/4/2010 6/4/2010 7/13/2010|open
07.06-2

48(7.6-3 4528 STD DEP T1 2.2-1 impacton 7.6 NRC - 5/5/10 Response under staff review 6/4/2010 6/4/2010 7/6/2010({open
07.06-3

4918.1-1 3848 EMI Closed 5/26/2010|closed
08.01-2

50(8.2-1 3731 Switchyard battery STP - FSAR revision 5/26/2010]confirmatory
08.02-21

5118.2-2 3494 Transmission line failure Closed 5/26/2010|closed
08.02-22

52|8.2-3 4017 Inaccessible cable testing program STP - RAI response due 6/4/2010] 6/24/2010 8/27/2010{open
08.02-23
08.02-24

53)8.2-4 3731 Communication Closed 5/26/2010|closed
08.02-20

54/8.3.1-1 3619 Diesel temp STP - FSAR revision 5/26/2010|confirmatory
08.03.01-14

55/8.3.1-2 3619 Isolation devices Closed 5/26/2010|closed
08.03.01-13

56/8.3.1-3 2389 RAT interface STP - to provide supplemental RAI response 6/18/2010 7/6/2010 7/6/2010|open
08.03.01-4

57|8.4-1 3632 Severe weather STP - FSAR revision 5/26/2010|confirmatory

08.04-3




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# ol # RAI # Description Next Action Date| Date Date|
58|8.4-2 4602 SBO timing NRC- 5/27/10 response under staff review 6/22/2010 6/22/2010 7/6/2010({open
08.04-4
59(9.2.2-6 3882 Adjust refrigerator capacity to chilled water outlet STP - RAI Response due 6/7/2010 open
09.02.02-6 temperature.
60(9.4.5-1 4544 RB HVAC NRC- 5/3/10 response under staff review 6/2/2010 6/2/2010 open
09.04.05-1
61]9.5.1-11 4704 Change process LC NRC- 5/28/10 response under staff review NEED DATE open
09.05.01-11
62(10.2-3 4103 Normal speed control mode NRC- 5/10/10 response under staff review 6/10/2010|  6/10/2010 #9/20106|open
10.02-3 6/25/10 6/25/10 7/27/10
63[10.2-4 4103 Turbine Trip Set-Points NRC- 5/11/10 response under staff review open
10.02-4 6/25/10 6/25/10 7/27/10
64(10.4.3-4 4102 Loop Seal NRC- 5/3/10 response under staff review open
10.04.03-4 (1) 6/25/10 6/25/10 7/27/10
65|10.4.3-5 4102 Pressure Switch NRC- 5/3/10 response under staff review 6/2/2010 6/2/2010 #4/20406[open
10.04.03-4 (2) 6/25/10 6/25/10 7/27/10
66|10.4.3-6 4102 Check Valve Deletion NRC- 5/3/10 response under staff review 6/2/2010 6/2/2010 #1/2646[open
10.04.03-4 (6) 6/25/10 6/25/10 7/27/10
67|10.4.7-3 4440 CFS update NRC- 5/3/10 response under staff review 6/2/2010 6/2/2010] #41/2010|open
10.04.07-3 6/25/10 6/25/10 7/27/10
68]11.02-7 3676 CST source term revisions to FSAR NRC- 5/17/10 response under staff review 6/18/2010 6/18/2010 7/20/2010|open
11.02-7
12.02-18
69(11.02-8 3676 CST descriptions Closed 5/3/2010|closed
11.02-8
70[11.02-9 3676 CST descriptions Closed 5/4/2010|closed
11.02-9
71111.02-10 4448 Addressing License Info Item 11.1 STP - to provide supplemental RAI response 6/4/2010| 5/27/2010 5/27/2610|open
11.02-10 6/25/10 6/25/10
72|12.02-1 3018 Gaseous effluent data, input parameters, and STP - Response to Supplemental RAI 12.02-19 6/24/2010 7/27/2010{open
12.02-7 resulting gaseous effluent dose info due
12.02-15
12.02-16
12.02-19
73]12.02-2 3795 40 CFR Part 190 STP - FSAR revision 7/27/2010|confirmatory
12.02-12
12.02-17
74112.02-3 3854 Rad source calibration STP - FSAR revision 6/30/2010]confirmatory
12.02-13
75|12.02-4 3984 Spent Fuel Storage, Chapter 9 related issue, revised [STP - Revised calcs to be placed in reading room 9/30/2010 open
12.02-14 calc in reading room
76|Not used Not used Not used Not used Not used Not used Not used|Not used
77|Not used Not used Not used Not used Not used Not used Not used|Not used




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# ol # RAI # Description Next Action Date| Date Date|
78|Not used Not used Not used Not used Not used Not used Not used|Not used
79[Not used Not used Not used Not used Not used Not used Not used|Not used
80|Not used Not used Not used Not used Not used Not used Not used|Not used
81(12.03-12.04-1|3857 CUW backwash STP - FSAR revision confirmatory
12.03-12.04-12
82|12.03-12.04-2 3982 ARM and airborne monitoring calibration methods STP - Revised response due 6/7/2010| 6/24/2010 8/5/2010|open
12.03-12.04-13
83(12.03-12.04-3 |4286 Criticality monitoring compliance with 10 CFR 70.24 [NRC - reviewing Tables in DCD and FSAR and 6/2/2010| 6/2/2010 8/5/2010|open
12.03-12.04-15 or exemption request. Pending receipt and staff will determine if supplementary response needed
review.
84(12.03-12.04-4 13855 Operational programs and operating procedures to  [STP - Revised response due 6/30/2010 8/5/2010(open
12.03-12.04-11 address 10 CFR 20.1406 and radwaste system
piping locations. Pending receipt and staff review.
85(12.03-12.04-5|3981 FSAR revisions requested for bases, models, NRC - 5/17/10 response under staff review 6/15/2010 6/15/2010 7/22/2010|open
12.03-12.04-14 assumptions and input data. Response received and
pending staff review.
86 12.05-1 3856 High rad areas STP - FSAR revision 6/30/2010]confirmatory
12.05-5
87 12.05-2 4151 Air samplers STP - FSAR revision 6/30/2010]confirmatory
12.05-6
88(13.03-1 3427 Assess TSC radiological consequences STP - Habitability calc due 6/24/2010 6/24/2010|open
13.03-73
89 TBD 3271 Fitness for Duty NRC - 8/25/09 response under staff review 6/3/2010 6/3/2010 10/28/2010|closed
Ltr. 203 2 questions
90 TBD 4451 SUNSI related STP - RAI Responses due 5/24/2010(  6/17/2010 11/30/2010|open
Ltr. 400 18 questions **STP requesting meeting with NRC - dates may 6/11/2010
change again**
91 TBD 4530 SUNSI related STP - FSAR revision 7/14/2010]confirmatory
Ltr. 399 1 questions
92 TBD 4535 Physical Security NRC - 5/10/10 response under staff review 6/2/2010| 6/2/2010| 11/30/2010|open
Ltr. 398 33 questions
93 TBD 4589 Physical Security STP - RAI Responses due 5/28/2010 6/23/2010 11/30/2010|open
Ltr. 402 11 questions 6/2/10
94 TBD 4593 Physical Security STP - RAI Responses due 5/28/2010| 6/23/2010 11/30/2010|open
Ltr. 402 4 questions 6/2/10
95 TBD 4604 SGl related STP - RAI Responses due 6/3/2010|  6/29/2010 11/30/2010|open
Ltr. 404 10 questions
96 TBD 4605 SUNSI related STP - RAI Responses due 5/28/2040(  6/23/2010 11/30/2010|open
Ltr.403 10 questions 6/2/10
97 14.02-6 2898 SSC Pre-Op test abstracts STP - STP to submit CVAP reports 12/15/2010 6/17/2010] 8/26/2010|open

14.02-6




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# ol # RAI # Description Next Action Date| Date Date|
98 14.02-8 3097 SSC start up test program STP - STP to submit CVAP reports 12/15/2010( 6172040 8/26/2010|open
14.02-8
99| 14.02-14 [4581 License info item 14.2 as License Condition NRC - 5/13/10 revised response under staff 6/30/2010 7/30/2010{open
14.02-14 review
100 14.3.2-8 |4105 ITAAC for structural analysis for as built data STP - FSAR revision confirmatory
14.3.2-10
101 14.3.2-9 4105 Ext Diesel tanks and vault ITAAC STP - FSAR revision confirmatory
14.3.2-9
102| STD DEP T1 |Chapter 5 Ol RCIC Turbine/Pump See Ols 05.04.06-2 and 05.04.06-3 6/30/2010{open
24-3 05.04.06-2
05.04.06-3
103| STD DEP T1 |Chapters 8 and 9 Ol |RBSRDG HVAC See Ols 08.03.01-1 and 09.04.05-1 0O|open
12.15-2  |08.03.01-1
09.04.05-1
104(STD DEP T1 |Chapter 2 Site Parameters See Chapter 2 open
5.0-1 **Ch. 2 Ols not yet
finalized™*
105| STD DEP T2 |Chapter 6 Toxic Gas ITAAC See Ol 06.04-2 8/16/2010[open
9.4-1 06.04-2
106 15.6-1 3387 Control Room radiological analysis Closed 6/1/2010(closed
15.00.03-1
107| 1562 |n/a TSC Dose Calculation See Ol 13.03-1 - 6/24/2010 6/24/2010|open
108 15.A-1 4300 Suppression pool temp change Closed 6/1/2010|closed
15.08-3
109 15.E -1 3919 ATWS mitigation logic Closed 6/1/2010|closed
15.08-2
110 16.1a n/a Instrument Set-point Methodology See Ol 7.1-15 6/28/2010[open
RAI 7.1-15, tied to supp RAI for 7.1-15
111 16.1b n/a RCS P-T Limits, RAI See Ol 5.3.2-1 8/36/2010|open
10/30/2010
112 17.5-9 4373 NEI 06-14 incorporation STP - FSAR revision 6/30/2010|confirmatory
17.5-9
113 17.04-9 3998 SSCs in RAP STP - FSAR revision 6/2/2010|confirmatory
17.04-09
114 17.04-10 |3998 Table 19K-4 revisions STP - FSAR revision 6/2/2010|confirmatory
17.04-10
1151  17.04-11 3998 Deterministic criteria STP - FSAR revision 6/2/2010|confirmatory

17.04-11




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# ol # RAI # Description Next Action Date| Date Date|
116 19-1 19.01-13 Feedwater Line Break Mitigation STP - FSAR revision 7/1/2010|confirmatory
117 19-2 19.01-22 PRA Level 1 Results NRC - Staff to review information in reading room 6/25/2010 6/25/2010 7/1/2010({open
118 19-3 19.01-29 Medium Voltage Electrical Design STP - FSAR revision 8/1/2010|confirmatory
119 19-4 19.01-22 Evaluation of Common Cause Failures STP - FSAR revision confirmatory
120 19-5 19-5 Steam Explosion Potential from Premature Opening [NRC - 5/27/10 response under staff review 7/15/2010 7/15/2010 7/15/2010|open
of the Drywell Flooder
121 19-6 19-32 Capability of Containment Isolation Valves NRC - Supplemental response under staff review 6/18/2010 6/18/2010 7/1/2010{open
122 19-7 19.01-25 Resolution of COL Information Items NRC - 5/19/10 response under staff review 6/25/2010 6/25/2010 7/1/2010{open
123 19-8 19-3 Impact of Hydrogen Combustion During Shutdown STP - to submit supplemental response (tied to 6/1/2010] 6/25/2010 7/15/2010{open
19.01-31)
124 19-9 19.01-31 Shared Fire Protection System NRC - 5/27/10 response under staff review 6/25/2010 6/25/2010, 7/15/2010|open
125 19-10 19.01-23 Fire Risk Evaluation in Turbine Building STP - FSAR revision 7/1/2010|confirmatory
126 19-11 19-16 Flushing of RPV Water Level Instrumentation Lines in|STP - FSAR revision confirmatory
Mode 4 & 5
127 19-12 19-30 MCR Breach Evaluation NRC - 5/27/10 response under staff review 6/25/2010 6/25/2010 7/15/2010|open
128 19-13 19-1 MAAP and Fusible Plug NRC - staff to complete confirmatory calculations 6/25/2010 6/25/2010 7/15/2010|open
129 19-14 19-24 Seismic Effect STP - to submit supplemental response 6/214/2010|  7/16/2010 8/2/2010|open
19-33 6/18/2010|
130 19-16 19-22 Housing of ACIWA Equipment 7/14/2010|closed




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# ol # RAI # Description Next Action Date| Date Date|
131 19-17 19-31 Demonstrate the Sequence and Plant-Level Seismic |STP - to provide HCLPF values NEED DATE 9/30/2010 9/30/2010|open

HCLPF Capacity
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