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From: Joseph, Stacy

Sent: Tuesday, July 06, 2010 2:56 PM

To: '‘ccchappell@stpegs.com’; 'Scott Head '; 'wemookhoek@stpegs.com'
Cc: Muniz, Adrian; Anand, Raj; Wunder, George; Tonacci, Mark; STPCOL
Subject: Open Item Telecon for 7/7/10

Attachments: Ol List_7-6-10.pdf

Gentlemen,

Attached is the Open ltem List as of 7/6/2010. Please plan on calling Mark Tonacci’s office at 301-415-4045 at
9 am EST.

Agenda is as follows:

S. Williams: Item 72 - Ol 12.02-1
E. Stutzcage: Item 75 Ol 12.02-4
A. Pal : Item 52 - Ol 8.2-3

Ol List Updates

Please feel free to call me if there are any questions.

Thank you,

Stacy Joseph

Project Manager

U. S. Nuclear Regulatory Commission
Office of New Reactors

Division of New Reactor Licensing

(Office) 301-415-2849
Mail Stop T6-D04
Washington DC 20555-0001
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Open Item Count

5/26/2010 6/1/2010 6/9/2010 6/14/2010 6/22/2010 6/29/2010 7/6/2010
OPEN* 84 86 73 69 62 62 57
CLOSED 16 16 17 20 23 22 24
CONFIRMATORY 26 28 37 38 42 43 46
6/14/2010 6/22/2010 6/29/2010 7/6/2010
STP Action 36 20 22 24
NRC Action 26 35 33 27

*Note: Some Open Items are tracked more than once in two separate chapters. For this reason, the

number of items for STP Action and NRC Action may not add up to the total number of Open Items.




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# ol # RAI # Description Next Action Date Date Date
1(01-1 n/a Tier 1 Departure exemptions NRC - exemption issuance (depends on End of P4|open
completion of all other SER chapters)
2[01- 01-17 FSAR editorial errors STP - FSAR revision confirmatory
3] 01- n/a Plant aging management Closed 7/1/2010{closed
4] 01-4 n/a Hydrodynamic loads, Alternate Vendor Issue Closed 7/15/2010]closed
5| 01- n/a Financial Qualifications NRC - NRR staff to develop SER 7/30/2010 7/30/2010 7/30/2010|open
6] 01-6 3944 Parts 30, 40 and 70 Closed 6/30/2010]closed
01-15
7| 01-7 n/a AlA - Compliance with 10CFR50.150 STP - to submit revision of FSAR that references 9/30/2010 9/30/2010 open
AlA DCD Amendment
8| 01-8 3174 OQPD RGs - TIED TO RAI 17.5-9 STP - FSAR revision 5/26/2010] confirmatory
01-14
9] 01-9 n/a Tier 2 Deps Not in table 1.9S-3 STP - FSAR revision 7/30/2010|confirmatory
10{ 01-10 n/a Construction Impact on Units 1 and 2 NRC - 6/10/10 response under staff review 10/30/2010]  10/30/2010 10/30/2010]open
1113.2.2-6 2920 Request new site specific ITAAC to verify QG and STP - FSAR revision 7/9/2010|confirmatory
03.02.02-6 ASME code class and seismic classification
03.02.02-7
03.02.02-9
03.02.02-10
12|3.2.2-8 2920 Request if FSAR figures will be updated to reflect STP - FSAR revision 7/9/2010|confirmatory
03.02.02-8 classification and boundaries.
03.02.02-11
13]|3.4.2-6 4058 Watertight doors NRC - 6/29/10 response under staff review 7/13/2010 7/13/2010 8/13/2010|open
03.04.02-2 (3322)
03.04.02-6 (4058)
1413.4.2-7 4058 Below grade tunnels NRC - 6/16/10 response under staff review 7/13/2010 7/13/2010 8/13/2010|open
03.04.02-3 (3322)
15|3.4.2-8 4058 COL Information item 3.7, Flood Protection NRC - 6/16/10 response under staff review 7/13/2010 7/13/2010 8/13/2010|open
03.04.02-4 (3322) |Requirements for Other Structures
03.04.02-8 (4058)
16(3.4.2-9 4091 Hydrodynamic loads - Flood Protection STP - RAI Response due 61742010 7/13/2010 8/13/2010|open
03.04.02-1 (3322) 7/13/2010
03.04.02-9 (4091)
17(3.9.3-7 4794 STP - RAI Response due 8/2/2010 8/16/2010 9/17/2010{open
03.09.03-5 (4555)  |Part 1 —load combinations in RJ-ABWR do not match
03.09.03-7 (4794) [DCD T-3.9-2.
18|3.9.6-1 2899 NRC - to perform audit on 8/2/2010 7/30/2010 8/16/2010 9/17/2010{open
03.09.06-16, -18, - 8/16/2010

24, -25,
COL Items 3.9.7.3,
3.9.74

Part 2 — RJ-ABWR stress report does not meet DCD
5.2.1.




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# ol # RAI # Description Next Action Date Date Date
19]3.9.6-5 2899 NRC - response under staff review 7/30/2010 open
832302'35 7.8~ |part 3 - AP across strainer due to SRV discharge
T during LOCA conditions not adequate
20(3.11-1 3328 Audit of EQ Program in mid-2010 NRC - to perform audit on 8/2/2010 7/30/2010 8/16/2010 9/17/2010{open
03.11-1, -2, -3, -5, & 8/16/2010
6
2113.11-7 4668 Address U3&4 EQP instead of referencing U1&2 NRC - 5/27/10 response under staff review 7/7/2010 7/7/12010 8/6/2010|open
3.11-7
22|04.03-1 4161 Inconsistencies with figures in COLA vs. DCD NRC - 6/28/10 response under staff review 7/30/2010 7/30/2010 7/30/2010|open
04.03-3
23|04.03-2 4143 Figure 4.3-2 loading patterns, need for safety finding [NRC - 6/28/10 response under staff review 7/30/2010 7/30/2010 7/30/2010{open
04.03-2
24104.04-1 4133 Fuel testing & acceptance criteria STP - FSAR revision 6/30/2010]confirmatory
04.04-3
25(04.06-1 3975 Provide Backfill RPV report Closed 6/30/2010|closed
04.06-4
2615.2.1.2-1 2831 Applicant requested to provide a full description of ISI|STP - FSAR revision 6/30/2010]confirmatory
05.02.01.02-1 to specify Code cases.
2715.2.1.2-2 2831 Applicant requested to provide a full description of STP - FSAR revision 6/30/2010|confirmatory
05.02.01.02-2 IST to specify Code cases.
28|5.2.3-2 3904 Applicant to modify Departures report to clarify impact|STP - FSAR revision 6/30/2010]|confirmatory
05.02.03-2 of departure.
29]5.2.5-5 4354 Alarm response procedures and Surveillance STP - FSAR revision 6/30/2010|confirmatory
05.02.05-5 procedures to be added to FSAR
30(5.3.2-1 3744 Topical Report to support application plant-specific  |STP - to submit revised PTLR 7/31/2010 9/30/2010 10/30/2010|open
05.03.02-2 PTLR issues.
31]/5.3.2-5 4559 PTLR revision STP - to submit revised PTLR 7/31/2010 9/30/2010 10/30/2010|open
05.03.02-5
32|5.4-2 3527 Applicant to provide contingency plan for RIP STP - FSAR revision 6/30/2010]confirmatory
05.04-2 maintenance.
33|5.4.6-1 2777 Issues involving RCIC turbine-pump design. Closed 6/30/2010|closed
05.04.06-2
3415.4.6-3 4334 NPSH calculations NRC - 6/22/10 response under staff review 7/15/2010 7/15/2010 7/30/2010|open
05.04-06-3
35|5.4.7-1 2539 Wetwell Spray Closed 6/30/2010|closed

05.04.07-1




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# ol # RAI # Description Next Action Date Date Date
36]5.4.7-8 none SER ERROR Closed 6/30/2010{closed
3716.2.1.1.C-14 4264 Mass and Energy confirmation STP - FSAR revision 7/26/2010|confirmatory
06.02.01.01.C-14
38|6.2.1.1.C-15 4264 FSAR Update STP - FSAR revision 7/26/2010]confirmatory
06.02.01.01.C-15
3916.2.1.1.C-16 4264 FSAR Update STP - FSAR revision 7/26/2010|confirmatory
06.02.01.01.C-16
4016.2.1.1.C-17 4264 Vacuum breaker COL ltem NRC - 5/27/10 response under staff review 6/306/2010| 6/30/2010| 7/26/2010|open
06.02.01.01.C-17 7/9/2010 7/9/2010
4116.2.1.1.C-18 4264 FSAR Update STP - FSAR revision 7/26/2010]confirmatory
06.02.01.01.C-18
42|6.2.2-26 4484 Latent Debris Closed closed
06.02.02-26
43]6.2.2-27 4577 Aluminum Corrosion STP - to submit supplemental response 71142010 71912010 8/4/2010|open
06.02.02-27 7/6/2010 7/23/2010
4416.4-2 4330 Maximum Puddle Area, Toxic Gas NRC - 6/17/10 response under staff review 7/15/2010 7/15/2010 8/16/2010|open
06.04-2
06.04-3
45| 7-5 3377 Data communication Closed 6/18/2010(closed
7-5
46(7.1-15 4241 Setpoint Methodology STP - Provide revised WCAP 7/30/2010] NEED DATE| NEED DATE|open
07.01-15
07.01-16
4717.6-2 4533 COL Item 7.2 Closed 7/13/2010|closed
07.06-2
48|7.6-3 4528 STD DEP T1 2.2-1 impact on 7.6 Closed 7/6/2010|closed
07.06-3
49(8.1-1 3848 EMI Closed 5/26/2010(closed
08.01-2
50(8.2-1 3731 Switchyard battery STP - FSAR revision 5/26/2010]confirmatory
08.02-21
5118.2-2 3494 Transmission line failure Closed 5/26/2010(closed
08.02-22
52(8.2-3 4017 Inaccessible cable testing program STP - To submit supplemental response NEED DATE 8/27/2010|open
08.02-23 *To be discussed during 7/7 telecon*
08.02-24
5318.2-4 3731 Communication Closed 5/26/2010(closed
08.02-20
5418.3.1-1 3619 Diesel temp STP - FSAR revision 5/26/2010|confirmatory
08.03.01-14
55/8.3.1-2 3619 Isolation devices Closed 5/26/2010(closed

08.03.01-13




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# ol # RAI # Description Next Action Date Date Date
56(8.3.1-3 2389 RAT interface STP - FSAR revision 7/6/2010|confirmatory
08.03.01-4
5718.4-1 3632 Severe weather STP - FSAR revision 5/26/2010|confirmatory
08.04-3
58(8.4-2 4602 SBO timing STP - to provide supplemental RAI response 7/16/2010 6/22/2010 7/6/2010|open
08.04-4
5919.2.2-6 3882 Adjust refrigerator capacity to chilled water outlet STP - FSAR revision confirmatory
09.02.02-6 temperature.
60]9.4.5-1 4544 RB HVAC Closed
09.04.05-1
61]9.5.1-11 4704 Change process LC STP - FSAR revision confirmatory
09.05.01-11
62(10.2-3 4103 Normal speed control mode NRC - Drafting supplemental RAI (4860) 7/9/2010 6/10/2010 7/9/2010|open
10.02-3 6/25/10 7/27/10
63|10.2-4 4103 Turbine Trip Set-Points NRC - Drafting supplemental RAI (4860) 7/9/2010 6/16/2010| #/9/2616|open
10.02-4 6/25/10 7/27/10
64(10.4.3-4 4102 Loop Seal NRC- 5/3/10 response under staff review 6/2/2010] 7/4/2040|open
10.04.03-4 (1) 6/25/10 7/27/10
65|10.4.3-5 4102 Pressure Switch NRC- 5/3/10 response under staff review 6/2/2010 #142618|open
10.04.03-4 (2) 6/25/10 7/27/10
66|10.4.3-6 4102 Check Valve Deletion NRC- 5/3/10 response under staff review 6/2/2010 #142010|open
10.04.03-4 (6) 6/25/10 7/27/10
67|10.4.7-3 4440 CFS update NRC- 5/3/10 response under staff review 6/2/2010 #142618|open
10.04.07-3 6/25/10 7/27/10
68]11.02-7 3676 CST source term revisions to FSAR Closed - being tracked under 12.02-18 closed
11.02-7
69]11.02-8 3676 CST descriptions STP - FSAR revision 5/3/2010|confirmatory
11.02-8
70[11.02-9 3676 CST descriptions Closed 5/4/2010|closed
11.02-9
71]11.02-10 4448 Addressing License Info ltem 11.1 STP - FSAR revision 5/27/2040|confirmatory
11.02-10 6/25/10
72|12.02-1 3018 Gaseous effluent data, input parameters, and STP - to follow up with Technical Staff NEED DATE 7/27/2010|open
12.02-7 resulting gaseous effluent dose info *To be discussed during 7/7 telecon*
12.02-15
12.02-16
12.02-19
73|12.02-2 3795 40 CFR Part 190 STP - FSAR revision 7/27/2010]confirmatory

12.02-12




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# ol # RAI # Description Next Action Date Date Date
74]12.02-3 3854 Rad source calibration STP - FSAR revision 6/30/2010]confirmatory
12.02-13
75|12.02-4 3984 Spent Fuel Storage, Chapter 9 related issue, revised |STP - To update FSAR NEED DATE open
12.02-14 calc in reading room *STP to provide date during 7/7 telecon*
76(12.02-18 4492 CST radiation source NRC- 5/17/10 response under staff review - 6/18/2010 7/20/2010|open
12.02-18
77|12.03-12.04-1 |3857 CUW backwash STP - FSAR revision confirmatory
12.03-12.04-12
78|12.03-12.04-2 13982 ARM and airborne monitoring calibration methods STP - FSAR revision 8/5/2010|confirmatory
12.03-12.04-13
79]12.03-12.04-3 (4286 Criticality monitoring compliance with 10 CFR 70.24 |STP - Revised response due 7/9/2010 6/2/2010 8/5/2010|open
12.03-12.04-15 or exemption request.
80|12.03-12.04-4 3855 Operational programs and operating procedures to  [STP - FSAR revision 8/5/2010|confirmatory
12.03-12.04-11 address 10 CFR 20.1406 and radwaste system
piping locations.
81[12.03-12.04-5 |3981 FSAR revisions requested for bases, models STP - FSAR revision 7/22/2010]confirmatory
12.03-12.04-14 assumptions and input data. Response received and
pending staff review.
82|12.05-1 3856 High rad areas STP - FSAR revision 6/30/2010]confirmatory
12.05-5
83|12.05-2 4151 Air samplers STP - FSAR revision 6/30/2010]|confirmatory
12.05-6
8413.03-1 3427 Assess TSC radiological consequences STP - FSAR revision 8/31/2010]|confirmatory
13.03-73
85|TBD 3271 Fitness for Duty NRC- 6/14/10 response under staff review 7/30/2010 ©6/03/2016] 10/28/2010|open
Ltr. 203 2 questions 07/30/2010
86|TBD 4535 Physical Security STP - to Revise Response based on Meeting 7/8/2010 ©6/62/2016 11/30/2010|open
Ltr. 398 Open - 5 33 questions Held on 6/24/2010 07/30/2010
Resolved - 8
Confirmatory - 20
87|TBD 4530 Cyber Security STP - FSAR revision 7/14/2010|confirmatory
Ltr. 399 1 questions
88|TBD 4451 Physical Security STP - to Revise Response based on Meeting 7/8/2010[ ©66/47/2016] 11/30/2010|open
Ltr. 400 18 questions Held on 6/9/2010 07/30/2010
89|TBD 4589 Physical Security STP - to Revise Response based on Meeting 7/8/2010 ©66/23/2016] 11/30/2010|open
Ltr. 402 Open - 10 |11 questions Held on 6/24/2010 07/30/2010
Resolved - 1
Confirmatory - 0
90(TBD 4593 Physical Security STP - to Revise Response based on Meeting 7/8/2010[ ©66/23/2016] 11/30/2010|open
Ltr. 402 Open -1 4 questions Held on 6/24/2010 07/30/2010
Resolved - 2
Confirmatory - 1




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# ol # RAI # Description Next Action Date Date Date
91|TBD 4604 SGl related STP - to Revise Response based on Meeting 7/8/2010[ ©66/29/2016] 11/30/2010|open
Ltr. 404 Open -9 10 questions Held on 6/24/2010 07/30/2010
Resolved - 1
Confirmatory - 0
92|TBD 4605 SUNSI related STP - to Revise Response based on Meeting 7/8/2010| 06/23/2010] 11/30/2010|open
Ltr.403 Open -7 10 questions Held on 6/24/2010 07/30/2010
Resolved - 3
Confirmatory - 0
93|14.02-6 2898 SSC Pre-Op test abstracts STP - STP to submit CVAP reports (tied to 12/15/2010 B/1742610 8/26/2018|open
14.02-6 Chapter 3)
94114.02-8 3097 SSC start up test program STP - STP to submit CVAP reports (tied to 12/15/2010 B8/147/2010 8/26/2010|open
14.02-8 Chapter 3)
95(14.02-14 4581 License info item 14.2 as License Condition NRC - 5/13/10 revised response under staff 6/30/2010 6/30/2010 7/30/2010|open
14.02-14 review
96(14.3.2-8 4105 ITAAC for structural analysis for as built data STP - FSAR revision confirmatory
14.3.2-10
97(14.3.2-9 4105 Ext Diesel tanks and vault ITAAC STP - FSAR revision confirmatory
14.3.2-9
98|STD DEP T1 |Chapter 2 Site Parameters See Chapter 2 open
5.0-1 **Ch. 2 Ols not yet
finalized**
99|STD DEP T1 Chapter 5 Ol RCIC Turbine/Pump See Ols 05.04.06-2 and 05.04.06-3 open
2.4-3 05.04.06-2
05.04.06-3
100[{STD DEP T1  |Chapters 8 and 9 Ol [RBSRDG HVAC See Ols 08.03.01-1 and 09.04.05-1 open
12.15-2 08.03.01-1
09.04.05-1
101|STD DEP T2  |Chapter 6 Toxic Gas ITAAC See Ol 06.04-2 7/1/2010{open
9.4-1 06.04-2
102|15.6-1 3387 Control Room radiological analysis Closed 6/1/2010|closed
15.00.03-1
103]15.6-2 n/a TSC Dose Calculation closed 7/30/2010]closed
104|15.A-1 4300 Suppression pool temp change Closed 6/1/2010|closed
15.08-3
105[15.E -1 3919 ATWS mitigation logic Closed 6/1/2010|closed
15.08-2
106(16.1a n/a Instrument Set-point Methodology See Ol 7.1-15 open

RAIl 7.1-15, tied to supp RAl for 7.1-15




STP Phase 4 Open Items

Next Action SER| Ol Status
Item Completion| Ol Closure| Completion
# ol # RAI # Description Next Action Date Date Date
107|16.1b n/a RCS P-T Limits, RAI See O1 5.3.2-1 8/36/2010|open
10/30/2010
108|17.04-9 3998 SSCs in RAP STP - FSAR revision 6/2/2010|confirmatory
17.04-09
109]17.04-10 3998 Table 19K-4 revisions STP - FSAR revision 6/2/2010|confirmatory
17.04-10
110(17.04-11 3998 Deterministic criteria STP - FSAR revision 6/2/2010|confirmatory
17.04-11
111|17.5-9 4373 NEI 06-14 incorporation STP - FSAR revision 6/30/2010]confirmatory
17.5-9
112]19-1 19.01-13 Feedwater Line Break Mitigation STP - FSAR revision 7/1/2010]confirmatory
113]19-2 19.01-22 PRA Level 1 Results Closed 7/1/2010]closed
114]19-3 19.01-29 Medium Voltage Electrical Design STP - FSAR revision 8/1/2010|confirmatory
115]19-4 19.01-22 Evaluation of Common Cause Failures STP - FSAR revision confirmatory
116|19-5 19-5 Steam Explosion Potential from Premature Opening [STP - FSAR revision 7/15/2010]confirmatory
of the Drywell Flooder
117]19-6 19-32 Capability of Containment Isolation Valves STP - FSAR revision 7/1/2010]confirmatory
118]19-7 19.01-25 Resolution of COL Information Items NRC - 5/19/10 response under staff review 6/25/2010 7/1/2010|open
119(19-8 19-3 Impact of Hydrogen Combustion During Shutdown STP - to provide revised RAI responses to RAls 7/22/2010 8/12/2010 9/2/2010|open
19.01-31 and 19-30 (tied to 19.01-31 and 19-30)
120(19-9 19.01-31 Shared Fire Protection System STP - to make wind study available in e-Reading 7/22/2010 8/12/2010 9/2/2010|open
Room and provide revised RAI response
121]19-10 19.01-23 Fire Risk Evaluation in Turbine Building STP - FSAR revision 7/1/2010]confirmatory
122]19-11 19-16 Flushing of RPV Water Level Instrumentation Lines in|STP - FSAR revision confirmatory
Mode 4 & 5
123[19-12 19-30 MCR Breach Evaluation STP - to provide revised RAI response 7/22/2010 8/12/2010 9/2/2010|open
124]19-13 19-1 MAAP and Fusible Plug NRC - staff to complete confirmatory calculations 6/25/2010| 6/25/2010| 7415/2010|open
19-2 7/22/2010 7/22/2010 7/22/2010
19-28
125(19-14 19-24 Seismic Effect NRC - 6/16/10 response under staff review 7/16/2010 7/16/2010 8/2/2010|open
19-33
126]19-16 19-22 Housing of ACIWA Equipment 7/14/2010|closed
1271917 19-31 Demonstrate the Sequence and Plant-Level Seismic |STP - to provide HCLPF values via supplemental 9/30/2010|  10/30/2010 10/30/2010|open

HCLPF Capacity

RAI
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