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14. DESCRIPTION OF AMENDMENTAMCODIFICATION (Organized by UCF section headings. including solicitation/bntract subject matter where feasible.)

The purpose of this modification is:

1. Extend the period of performance by one (1) months in accordance with FAR clause 52.217-8.
2. Incorporate Chesapeake proposal, dated 8/5/10, into the contract (attached)

3. Increase the ceiling of the contract.

4. Add $19,768.75 in funding to the contract.
5. Revise Sections A.2, A.9, A.11 and A.17 of the contract.

See page two (2) for details.
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Contract NRC-DR-10-08-396 is hereby modified as follows:

1. The period of performance of the order is hereby extended to September 20, 2010. The
authority to extend the order is FAR clause 52.217-8 Option to Extend Services. All unit
prices shall remain unchanged for this extension. Per the e-mail, dated August 18,
2010, Chesapeake Security Co. has waived the requirement for bilateral signature.

2. The attached-Chesapeake proposal, dated August 5, 2010, is hereby incorporated into
the contract. The contractor shall complete all work no later than September 20, 2010.

3. The ceiling of the contract is hereby increased by $19,768.75 from $82,140.00 to
$101,908.75.

4. Funding in the amount of $19,768.75 is hereby obligated. Funds are increased by
$19,768.75 from $82,140.00 to $101,908.75.

5. Section A.2 - Consideration and Obligation - Task Orders is hereby revised as follows:

'The Maximum Ordering Limitation (MOL) for products and services ordered, delivered
and accepted under this contract is $101,908.75."

6. Section A.9 - 52.216-18 Ordering - Part (a) of the order is hereby revised as follows:

"Any supplies and services to be furnished under this contract shall be ordered by
issuance of delivery orders or task orders by the individuals or activities designated in
the Schedule. Such orders may be issued from June 20, 2008 through September 20,
2010."

7. Section A.1 1 - 52.216-22 Indefinite Quantity - Part (d) of the order is hereby revised as
follows:

'The contract shall govern the Contractor's and Government's rights and obligations with
respect to that order to the same extent as if the order were completed during the
contract's effective period; provided, that the Contractor shall not be required to make
any deliveries under this Contract after September 20, 2010."

8. Section A.17 - Duration of Contract Period is hereby revised as follows:

'This contract shall commence on June 20, 2008 and will expire September 20, 2010."

All other terms and conditions shall remain unchanged.


