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Unit
Number

Planned Dates
Start           End Inspection Activity Title

No. of Staff
on Site

Harris

EB3ISI - INSERVICE INSPECTION 1
1     IP Inservice Inspection Activities - PWR7111108P10/11/2010 10/15/2010

EB3TI172 - EB3 RX COOLANT DM BUTT WELDS 1
1     IP Reactor Coolant System Dissimiliar Metal Butt Welds2515/17210/11/2010 10/15/2010

EB3SGISI - SG INSERVICE INSPECTION 1
1     IP Inservice Inspection Activities - PWR7111108P10/18/2010 10/22/2010

PSB1-RP - RP OCCUPATIONAL BASELINE 3
1     IP Radiological Hazard Assessment and Exposure Controls71124.0110/25/2010 10/29/2010

1     IP Occupational ALARA Planning and Controls71124.0210/25/2010 10/29/2010

1     IP Performance Indicator Verification7115110/25/2010 10/29/2010
PSB1-TI - TI-179 NSTS VERIFICATION 3

1     IP Verification of Licensee Responses to NRC Requirement for Inventories of Materials Tracked in NSTS2515/17910/25/2010 10/29/2010
EB1-MODS - MODIFICATION - 10 CFR50.59 4

1     IP Evaluations of Changes, Tests, or Experiments and Permanent Plant Modifications7111117T11/29/2010 12/03/2010

1     IP Evaluations of Changes, Tests, or Experiments and Permanent Plant Modifications7111117T12/13/2010 12/17/2010
PSB1-RP - RP OCCUPATIONAL--TRANSPORTATION 1

1     IP Radioactive Solid Waste Processing and Radioactive Material Handling, Storage, and Transportation71124.0812/06/2010 12/10/2010
OL RQ - REQUAL INSPECTION 2

1     IP Licensed Operator Requalification Program7111111B01/24/2011 01/28/2011
CDBI - COMPONENT DESIGN BASES INSPECTION 8

1     IP Component Design Bases Inspection711112103/07/2011 03/11/2011

1     IP Component Design Bases Inspection711112103/21/2011 03/25/2011

1     IP Component Design Bases Inspection711112104/04/2011 04/08/2011

1     IP Component Design Bases Inspection711112104/18/2011 04/22/2011
EB1/DRS - TI-177 GAS ACCUMULATION 3

1     IP Managing Gas Accumulation In Emergency Core Cooling, Decay Heat Removal & Containment Spray System2515/17703/28/2011 04/01/2011
PSB1EP - EMERGENCY PREPAREDNESS EXERCISE 3

1     IP Exercise Evaluation711140104/25/2011 04/29/2011

1     IP Emergency Action Level and Emergency Plan Changes711140404/25/2011 04/29/2011

1     IP Performance Indicator Verification7115104/25/2011 04/29/2011
OL EXAM - INITIAL EXAM PREP 3

1     HARRIS/JULY 2011 EXAM AT POWER FACILITIESV2335206/20/2011 06/24/2011
OL EXAM - INITIAL EXAM - WEEK 1 3

1     HARRIS/JULY 2011 EXAM AT POWER FACILITIESV2335207/11/2011 07/15/2011

This report does not include INPO and OUTAGE activities.
 This report shows only on-site and announced inspection procedures. Enclosure
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PI&R - PROBLEM IDENTIFICATION AND RESOLUTION 6
1     IP Identification and Resolution of Problems71152B07/11/2011 07/15/2011

1     IP Identification and Resolution of Problems71152B07/25/2011 07/29/2011
OL EXAM - INITIAL EXAM - WEEK 2 3

1     HARRIS/JULY 2011 EXAM AT POWER FACILITIESV2335207/18/2011 07/22/2011
PSB1-RP - RP PUBLIC RADIATION PROTECTION INSP 6

1     IP Radiological Hazard Assessment and Exposure Controls71124.0107/18/2011 07/22/2011

1     IP In-Plant Airborne Radioactivity Control and Mitigation71124.0307/18/2011 07/22/2011

1     IP Occupational Dose Assessment71124.0407/18/2011 07/22/2011

1     IP Radiation Monitoring Instrumentation71124.0507/18/2011 07/22/2011

1     IP Radioactive Gaseous and Liquid Effluent Treatment71124.0607/18/2011 07/22/2011

1     IP Radiological Environmental Monitoring Program71124.0707/18/2011 07/22/2011

1     IP Performance Indicator Verification7115107/18/2011 07/22/2011
TFPI - TFPI 805 7

1     IP Fire Protection [Triennial]7111105T08/29/2011 09/02/2011

1     IP Fire Protection [Triennial]7111105T09/12/2011 09/16/2011

This report does not include INPO and OUTAGE activities.
 This report shows only on-site and announced inspection procedures. Enclosure




