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Licensing Conference Calls

CPNPP Units 3 and 4

Cancel Filter

Category Title Description Action Required Date 

 CHAPTER: 00 Misc (5)

090 Action CPNPP Hearing Petitions

All contentions except one denied.   DEIS issued on 
8/6/10 and FRN published 8/13/10.  Luminant filed 
motion for Summary Disposition on 8/26.  Intervenors 
filed 6 new proposed contentions on 9/7/10.  Interveners 
and staff responded to Motion for Summary Disposition.  
Luminant and staff responded to contentions

Prepare for oral arguments on 
contentions and motion on 
10/28/10 in Granbury.

10/28/2010

090 Action CPNPP
Regulatory 
Commitments List

Periodically confirm with NRO the list of reg 
Commitments.  A report re closed commitments provided 
on 4/20/2010 via TXNB-10033 and 7/28/2010 via TXNB-
10054. Next status letter will be 10/28/2010.

Luminant provide October 
update.

10/28/2010

100 Action NRO
Process Exemption 
Request

Luminant provided an exemption request re submittal of 
COLA revision 2 via TXNB-10053 dated 7/28/10.  NRC is 
working and estimates resolution by early to mid 
September.  EA posted 9/22/10 in Federal Reg. 

NRC disposition request. 10/15/2010

120 ACRS ACRS Meeting Schedule

(6/2) Stephen Monarque is developing the ACRS meeting 
schedules by SRP/COLA Chapter.  February 2011 is the 
next tentative meeting window.  Steve provided a 
spreadsheet with a draft schedule.  

The ACRS may ask for an orientation meeting re the 
CPNPP R-COLA.  Because CPNPP is an Reference COL, we 
may have 3 to 5 ACRS meetings.  COL first visit will be in 
Phase 3. 

NRC - continue to provide 
updated schedules.

2/14/2011

120 ACRS
DCD Subcommittee 
Meeting

In October November 2010 on Chapeters 8 and 13. None 

 CHAPTER: 01 (3)

030 RAIs 01, Parts 30, 40 and 70

Potential generic RAI.  Steve will send to us and then we 
can have a public conference call.  NRC is working on an 
ISG in this area.  RAIs (and follow-up RAIs) have been 
sent to other dockets. 

NRC Issue RAI 9/30/2010

037 Open Items
01-3 RAI-154 DCD 
Reference

01-3 Update COLA to reference DCD as approved by 
rulemaking.  Luminant to address final DCD as adopted 
by rulemaking - 2011.

PLAN AGREED UPON - Luminant 
to referenced Part 52 appendix 
and approved DCD.

9/30/2012

133 Chapter Status

INTRODUCTION AND 
GENERAL DESCRIPTION

This is a summary status for the FSAR Chapter/ COLA 
Part.

Review - Complete 

SER W/OI - 1/25/2010 NRC complete SER W/OI tech 

11/30/2010
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OF THE PLANT
Cnfrmtry Iss - 0 

OIs or UIs - 1 

ACRS Subc - 3/1/2011 

input

 CHAPTER: 02 (22)

030 RAIs 02.05.01 RAI-179 Q 02.05.01-21 re paleoliquifaction.  Conference call held 
9/23/10.

Luminant prepare and submit 
response.

10/15/2010

030 RAIs
2.5.2 and 2.5.4 Ground 
Motion (RAI 168) and 
fill (RAI 170)

TENTATIVE - Public face-to-face meeting mid-September 
to discuss the Luminant responses has been scheduled 
for 9/23/2010 at 9:00 ET - 12:00 ET.  On 9/14, Steve 
reported that the meeting will be changed to a public 
conference call - same date, same time.  Revise notice to 
be issued.

Luminant provide supplemental 
responses based on 9/23/10 
conference call.

10/25/2010

037 Open Items
02.03.01-6 RAI 155 
(Open Item)

Must use 100-yr return period dry-bulb temperature data 
to show margin exists.  (NRC public call 8/13/10 and 
8/17 NRC Status Table). Supplemental response due 
9/13/10

Schedule changed to 9/30 based on request from Don 
Woodlan and granted by Steve Monarque on 9/1.

PLAN AGREED UPON. Luminant 
to submit supplemental 
information.

9/30/2010

037 Open Items
02.03.02-4 RAI 156 
(Open Item)

Clarify difference between 6.6 gpm drift rate in ER Table 
5.3-3 and 13.2 gpm drift rate in Calc 005. (NRC public 
call 8/13/10 and NRC Status Table 8/17/10).

PLAN AGREED UPON.  Luminant 
to submit supplemental 
information.

9/30/2010

040 Recent Letters TXNB-10063 02.04.13, RAI-145(4315) Rad Liq Release 9/16/2010

050 Future Letters
TXNB-10066 RAI 155, 
156, 71 and 170

For RAI 170, the date for additional figure commitment is 
extended. 

9/29/2010

100 Action NRO
02.03 Public 
Conference Call 
Meeting Summary

Call held on 8/13/10.  RAI 155 and 156 
NRC issue conference call 
meeting summary.

9/15/2010

133 Chapter Status
SITE
CHARACTERISTICS

Review - 6/35 

SER W/OI - 3/25/2011 

Cnfrmtry Iss - 4 

OIs or UIs - 2 

ACRS Subc - 5/1/2011 

NRC complete reviews and tech 
input for SER W/OI

11/15/2010

135 RAI Responses
02.03.03, RAI-157 
(4608) Met Data

Q 02.03.03-10 to 13 submitted by TXNB-10042 (6/7/10) 
NRC review and update Status 
Table.

6/8/2010

135 RAI Responses
02.04.01, RAI-138
(4308), Flooding

Two questions.  A reanalysis re 2.4.1-7 would probably 
take 3 or 4 months.  We do not believe the reservoir will 
be built .  Part 2, we want to describe how we intend to 
approach to see if this meets the reviewers needs.  Q
2.4.1-6 7/16/10.  Q 2.4.1-7 Part 1 - 7/16/10.  Part 2 - 
7/16/10.  

Developed responses by modifying current calculations 
and using conclusion that SBR is not a proposed feature.  

NRC review and update Status 
Table.

7/16/2010

9/28/2010https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



See TXNB-10052 dated 7/16/10.

135 RAI Responses
02.04.02, RAI-139
(4309), Flood Calc

We can enhance FSAR.  Much of info is in the 
calculation.  We can provide.  Project answering by 
addressing appropriate section in RG 1.59 and our 
calc. Q 2.4.2-2 - 7/16/10.  Will develop responses by 
modifying current calculations and conclusion that SBR is 
not a proposed feature.  See TXNB-10052 dated 
7/16/10.

NRC review and update Status 
Table.

7/16/2010

135 RAI Responses
02.04.03, RAI-143
(4310), Hyd Flooding

Q 2.4.3-5, 6, 7, 8, 10 & 11 - 90 day - 7/16/2010.  See 
TXNB-10052 dated 7/16/10.  Q 2.4.3-9 Done (See TXNB-
10032 dated 4/20/2010).  Developed responses by 
modifying current calculations and using conclusion that 
SBR is not a proposed feature.

NRC review and update Status 
Table.

7/16/2010

135 RAI Responses
02.04.04, RAI-140
(4311), Flooding

2.4.4-5  Will list and identify that they contribute to a 
less severe sequency.  2.4.4-6  Will show we comply with 
RG or are more conservative.  2.4.4-7  Feel our normal 
level assumption can be justified.  Will develop responses 
by modifying current calculations and conclusion that 
SBR is not a proposed feature.  See TXNB-10052 dated 
7/16/10.

NRC review and update Status 
Table.

7/16/2010

135 RAI Responses
02.04.05, RAI-144
(4312), Surge and 
Seiche

Q 2.4.5-6 and -7: discussed at a public meeting.  
Response date is "meeting +30 days."  
Luminant submitted draft meeting materials (TXNB-
10039 6/1).  Q 2.4.5-5 (See TXNB-10032 dated 
4/20/2010).   Based on 6/28 public meeting, Luminant 
requested and the NRC granted an extension to 8/27/10 
for the response to this RAI.

See TXNB-10060 of 8/26/2010.

NRC review and update Status 
Table.

8/27/2010

135 RAI Responses
02.04.07, RAI-141
(4313), Icing

Freezing.  We have a new calculation.  Freezing 
protection ensures safe operation of the plant.  (Calc 
29?)  Clarifying conference call or meeting may be 
appropriate.  Q 2.4.7-4 45 days - 5/7/2010.  See TXNB-
10035 dated 5/6/10. 

NRC review and update Status 
Table.

5/7/2010

135 RAI Responses
02.04.12, RAI-147
(4314) Groundwater

Q 2.4.7-8 to 17 Response =  meeting +60days.  
Luminant submitted draft meeting materials (TXNB-
10039  6/1).  Public meeting held 6-28-2010.  See 
TXNB-10060 of 8/26/10. 

NRC review and update Status 
Table.

8/30/2010

135 RAI Responses
02.04.13, RAI-145
(4315) Rad Liq Release

Assumptions, inputs being used, and calc methods were 
discussed in a public meeting 6-28-2010.   

Q 2.4.13-5, 6, 7 Response in 90 days after the meeting 
depending on results.  Luminant submitted draft meeting 
materials (TXNB-10039  6/1).  Luminant response 
submitted via TXNB-10063 on 9/16/10. 

NRC review and update Status 
Table.

9/27/2010

135 RAI Responses
02.04.14, RAI-142
(4316), UHS

02.04.14-3 and 4  UHS basins water level, safe 
shutdown, flood levels and TS.  See TXNB-10025 dated 
3/30/2010. 

NRC review and update Status 
Table.

3/30/2010

135 RAI Responses
02.05.02, RAI-11
(1889), ques 16 
Supplemental Response

Luminant to provide a schedule.  Supplement to clarify 
changes in the December response and New Madrid fault 
data.  Luminant is looking at a submittal as early as 
2/22/10.  Provided by TXNB-10011 dated 2/22/2010.  
This should be addressed during the GEO audit. 7/27 

NRC review and update Status 
Table.

2/22/2010
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NRC Status Table shows still open. 

135 RAI Responses
02.05.02, RAI 11 - 
GSV-01 and -02

Supplemental sensitivity analysis to be provided.  NRC 
projects reviewing seismic supplemental submittals and 
providing feedback by end of March.  See TXNB-10016 
dated 3/3/2010. 

NRC review and update Status 
Table.

3/5/2010

135 RAI Responses
02.05.02, RAI 168 
(4725) Vibratory 
ground motion

Q 2.5.2-22 through 2.5.2-27 based on the Geology Audit 
and the review of the sensitivity study submitted to the 
NRC. The questions represent potential open items.  
There are no more pending geo RAIs (6/9).  Luminant 
requested and NRC granted an extension to 8/27/2010. 
Submitted response in TXNB-10059 (8-19-10).

NRC review and update Status 
Table.

8/27/2010

135 RAI Responses
02.05.04 RAI-170
(4841) Subsurface

Q 02.05.04-22, 23 and 24  Luminant requested and 
received an extension to 9/10/10. 

Luminant may supplement RAI response with additional 
sketches by 9/24/10. 

NRC Review and update status 
table.

9/10/2010

 CHAPTER: 03 (12)

030 RAIs
03.02.02 RAI 180 
Codes and Standards

Question 03.02.02-5 on Codes and Standards 
Luminant determine if 
conference call is needed.

11/1/2010

030 RAIs
03.07.02, RAI-171
(4760) Seis sys anal

Q 03.07.02-2.  Submitted on 8/12/10 via TXNB-10058.  
Per phone conversation on 9/7/10, NRC needs a 
frequency range of 0.1 to 100 HZ for figure re 3.7.2-17. 

Luminant provide supplemental 
response with revised figure.

10/7/2010

030 RAIs
03.08.04, RAI-??? Seis 
Cat 1

RAI-167 (4542O, Q 03.08.04-61 to 85.  (5/21) Luminant 
requested a public conference call during or after the 
week of 6/21.  (5/27) Luminant requested a 32-day 
extension until July 26, 2010. On 6/16, Steve Monarque 
granted the extension.  Public conference call held 6/24 
at 12:00 CT (1:00 ET).  Luminant requested and received
an extension to 8/9/2010. Response submitted in 
TXNB-10057 on 8-9-2010.

Closed on 9/14 status table with statement that 
followup RAI to be issue.

Issue follow-up RAI 9/29/2010

037 Open Items

03.07.04-2 RAI-146 
Seismic
Instrumentation Open 
Item

Location of seismic instrumentation. TXNB-10026 
submitted 4-1-2010.  Reviewer is still checking our RAI 
question response and may close the question out.  
8/18/10, Steve confirmed that no action required by 
Luminant at this time.  DCD review is not complete and 
this item should be resolved by DCD review. 

NRC reviewer confirming that 
Luminant response complies 
with DCD.

10/29/2010

090 Action CPNPP
Site Specific SSI 
Analysis

This is a regulatory commitment (6831) due on 
5/31/2010.  CPNPP should still be bounded.  
Luminant provided TXNB-10038 to change the due date 
to 1/31/2011.  The seismic sensitivity analysis may 
provide the information needed to close the commitment.

Luminant provide information 
needed.

1/31/2011

090 Action CPNPP
Update SMA 
commitments

This is a commitment which is due in mid 2010.  Tied to 
DCD seismic margins analysis which will not be 
completed until December 2010.  Luminant submitted 
TXNB-10038 to change the due date to 3/31/2011.

Luminant provide information 
needed.

3/31/2011

100 Action NRO
03.11 Equipment 
qualification

The NRC and MHI have been discussing the need for a 
DCWG on equipment qualification.  Issues addressed via 
conference calls - meeting may not be required. (6/2) 
Bill Ward noted that this item is still being discussed. 

NRC decide if DCWG meeting is 
needed.

9/22/2010
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133 Chapter Status

DESIGN OF 
STRUCTURES, 
SYSTEMS, 
COMPONENTS, AND 
EQUIPMENT

Review - 4/37 

SER W/OI - 4/28/2011 

Cnfrmtry Iss - 7 

OIs or UIs - 1 

ACRS Subc - 6/1/2011 

Complete reviews and tech 
input for SER W/OI

2/22/2011

135 RAI Responses
03.03.02, RAI-150
(4397) Tornado Missiles

RAI-150, 3.3.2-8, Tornado Loads.  We need to 
understand better why compliance with the RG is not 
acceptable and sufficient.  Bill Ward arranged a 
conference call (see conference call section below) for 
Tuesday 3/30 at 10am EDT (9am CDT).  Call was held 
and Luminant recieved the clarifications needed to 
respond as scheduled.  See TXNB-10028 dated 
4/5/2010. 

NRC review and update Status 
Table.

4/5/2010

135 RAI Responses
03.07.03, RAI-162
(4714), Seismic 
Subsystems

Q 03.07.03-3 and 4.  (5/21) Luminant requested a public 
conference call during or after the week of 6/21.  (5/27) 
Luminant requested a 32-day extension until July 26, 
2010.  On 6/16 Steve Monarque granted the extension.
Public conference call held 6/24 at 12:00 CT (1:00 ET).  
Luminant requested and received an extension to 
8/9/2010. Response submitted in TXNB-10057 on 8-9-
2010.

NRC review and update status 
report.

8/9/2010

135 RAI Responses 03.09.06, RAI 57

RAI 54 3.3.1 Wind 2 ques 

RAI 55 3.7.1 Seis Input 5 ques 

RAI 56 14.3.3 ASME ITAAC 4 ques 

RAI 57 3.9.6 IST 12 ques 

RAI 58 5.2.5 RCPB Leakage 2 ques 

(Answers provided by TXNB-09058 dated 10/26/09.)

10/26/2009

135 RAI Responses 03.11, RAI-097 EQ

Clarify COL items per 2/1/10 Conference Call with 
supplemental response to RAI.  See TXNB-10018 dated 
3/5/2010.  The DCD review for the US-APWR was 
planning a DCWG public meeting, but it is no longer 
required (5/17/2010). 

NRC review and update Status 
Table.

3/5/2010

 CHAPTER: 04 (1)

133 Chapter Status REACTOR

Review - 6/6 

SER W/OI - 3/2/2011 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - 4/1/2011 

NRC complete tech input for 
SER W/OI

10/29/2010

 CHAPTER: 05 (1)
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133 Chapter Status
REACTOR COOLANT 
AND CONNECTING 
SYSTEMS

Review - 14/16 

SER W/OI - 10/26/2010 

Cnfrmtry Iss - 5 

OIs or UIs - 0 

ACRS Subc - 2/1/2011 

Complete SER W/OI by 
10/26/2010

10/29/2010

 CHAPTER: 06 (4)

030 RAIs
06.04, RAI 172 (4678) 
CR Habitability

Questions 06.04-8 through -11.  On 8/25, Luminant 
requested a one week extension and Steve agreed.  On 
9/8 Woodlan asked for a two week extensiong and Steve 
concurred.  New due date is 10/8/10. 

Luminant submit response. 10/8/2010

050 Future Letters TXNB-10067 Answers all 4 questions in RAI 172 None 10/8/2010

133 Chapter Status
ENGINEERED SAFETY 
FEATURES

Review - 3/21 

SER W/OI - 3/18/2011 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - 5/1/2011 

Complete reviews and tech 
input or SER W/OI

1/3/2011

135 RAI Responses
06.04, RAI-125(3968), 
Refrigerant

Question 06.04-7.  Luminant  needs an additional two 
week extension.  It has been a challenge to figure out 
how to address the refrigerant in that it is not identified 
as a toxic chemical in the referenced literature.   NRC 
granted the extension on 2/16. Response provided by 
TXNB-10010 on 2/22/2010.  

NRC review and update Status 
Table.

2/22/2010

 CHAPTER: 07 (1)

133 Chapter Status
INSTRUMENTATION 
AND CONTROLS

Review - 9/9 

SER W/OI - 2/23/2011 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - 4/1/2011 

Complete tech input for SER 
W/OI

10/29/2010

 CHAPTER: 08 (1)

133 Chapter Status ELECTRIC POWER

Review - 0/5 

SER W/OI - 11/30/2010 

Cnfrmtry Iss - 8 

OIs or UIs - 0 

ACRS Subc - 2/1/2011 

Complete reviews and tech 
input for SER W/OI

9/10/2010

 CHAPTER: 09 (4)

030 RAIs
09.05.02 RAI-178 Emg 
Comms

Question 09.05.02-2 Communications capabilities at 
OSC. 

Luminant prepare and submit 
response.

10/14/2010
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100 Action NRO
09.02.05 Ultimate Heat 
Sink DCWG

A public meeting is being considere to discuss the 
requirements established in the DCD and the Luminant 
approach to addressing these in the COLA.  NRC to 
proposed date, time and location.  DCD review (Bill 
Ward) has the lead.  NRC may be able to resolve on DCD 
via conference calls and RAI responses. 

NRC decide if DCWG meeting is 
needed.

9/15/2010

133 Chapter Status AUXILIARY SYSTEMS

Review - 8/32 

SER W/OI - 2/11/2011 

Cnfrmtry Iss - 2 

OIs or UIs - 0 

ACRS Subc - 4/1/2011 

Complete reviews and tech 
input for SER W/OI

10/29/2010

135 RAI Responses
09.02.04, RAI-126
(3909), Potable and 
Sanitary Water

Questions 09.02.04-1 to 3.  These questions require an 
interface with the DCD and possibly a DCD modification.  
Luminant requested a 10 day extension via email on 1-
13-10.  Response provided by TXNB-10008 on 
2/18/2010.  

Per 3/25/10 call with PM, 
answer is responsive and issue 
should get closed out.  NRC 
review and update Status 
Table.  Per 9/14 status table, 
the RAI will have confirmatory 
items.

2/18/2010

 CHAPTER: 10 (2)

037 Open Items
10.02.03-2 RAI-169 
Turbine Insp Prog Open 
Item

Luminant responded to RAI-169 via TXNB-10056 on 8-9-
2010.  Response should allow item to become 
confirmatory. 

NRC determine if Luminant 
response to RAI is sufficient to 
close item.

9/30/2010

133 Chapter Status
STEAM AND POWER 
CONVERSION SYSTEM

Review - 13/13 

SER W/OI - 9/8/2010 

Cnfrmtry Iss - 2 

OIs or UIs - 1 

ACRS Subc - 2/1/2011 

Issue SER W/OI 9/8/2010

 CHAPTER: 11 (1)

133 Chapter Status
RADIOACTIVE WASTE 
MANAGEMENT SYSTEM

Review - 0/8 

SER W/OI - 2/18/2011 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - 4/1/2011 

Issue SER W/OI 10/29/2010

 CHAPTER: 12 (7)

040 Recent Letters TXNB-10065 RAI 135 Contamination minimization and buried pipe 9/22/2010

100 Action NRO
12.03-12.04, RAIs 133 
and 135 

Chapter 12, 12.03-12.04-9 and 10 (ALARA) and 12.03-
12.04-11 (Contamination minimization). On 3/24, NRC 
noted that a conference call on RAI 133 and 135 would 
be useful. 

NRC to determine if conference 
call is needed after reviewing 
additional information on RAI-
135.

10/13/2010

Review - 0/6 
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133 Chapter Status
RADIATION 
PROTECTION

SER W/OI - 3/3/2011 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - 4/1/2011 

Complete reviews and tech 
input for SER W/OI

11/19/2010

135 RAI Responses
12.3-12.4, RAI-133
(4207), ALARA Const 
Wkrs

12.03-12.04-9 and 10.  Submitted via TXNB-10012 on 
2/24/2010.  On 3/24, NRC noted that a conference call 
on RAI 133 and 135 would be useful - NRC to propose 
date and time. 

NRC review and update Status 
Table.

2/24/2010

135 RAI Responses
12.3-12.4, RAI-135
(4206), Contam 
Minimization

12.03-12.04-11.  We are updating the DCD and the 
COLA per NEI 08-08. See TXNB-10018 dated 3/5/2010.  
On 3/24, NRC noted that a conference call on RAI 133 
and 135 would be useful - NRC to propose date and time.

NRC review and update Status 
Table.

3/5/2010

135 RAI Responses
12.5, RAI-136(4208), 
HP

12.05-5 and 6, See TXNB-10020 dated 3/9/2010.  

On 3/24/10, Steve confirmed 
that the RAI response was on 
target and that the section will 
be closed. NRC review and 
update Status Table.

3/9/2010

135 RAI Responses
Reg Commitment - RAI 
135 re Contaminantion 
Minimization

MHI has received an RAI which is similar to CP RAI 
#135.  The DCWG should address the DCD questions 
first and provide a consistent answer for the COLA.  
Luminant may need more time.  Commitment was 
originally due 5/31/2010.  Luminant provided TXNB-
10038 to change the due date to 6/30/2010 and TXNB-
10049 to change the due date to 9/22/2010 for Reg 
Commitment #7221 and #7231.  Response provide via 
TXNB-10066 on 9/22/10.

Luminant provide information 
needed to resolve issue.

9/22/2010

 CHAPTER: 13 (6)

037 Open Items
13.03 RAI-159 Open 
Items

13.03-19B  closed 

13.03-20.C  closed 

13.03-21.A  closed 

13.03-18.D  closed 

13.03-27.A  closed 

13.03-11.M.1  confirmatory 

13.03-13.0-1  confirmatory 

13.03-01.D-1  confirmatory 

Public conference call on 8-16.  NRC and Luminant 
agreed on path for closure.  Revision to EP to dump App 
1, modify LC, and identify deviations due 9/20/2010.

Luminant submitted changes in TXNB-10064 dated 
9/16/10.

PLAN AGREED UPON. NRC 
review changes and change 
open item to confirmatory.

9/20/2010

040 Recent Letters TXNB-10064 13.03-1 RAI-70 Open Items - EAL Update 
NRC review response and close 

9/16/2010
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Prepare and submit letter.  See TXNB-10064 of 
9/16/2010.

Open Item.

100 Action NRO
13.03 Public 
Conference Call 
Meeting Summary

Call held on 8/16/10.  EP Conf Call
NRC provide conference call 
meeting summary.

9/15/2010

133 Chapter Status
CONDUCT OF 
OPERATIONS

Review - 11/16 

SER W/OI -11/15/2010 

Cnfrmtry Iss - 77+ 

OIs or UIs - 1 

ACRS Subc - 2/1/2011 

Complete reviews and tech 
input for SER W/OI (note: will 
include all of Chapter 13 except 
security and FFD - both of 
which will be addressed in 
phase 4)

9/15/2010

135 RAI Responses
13.06.01, RAI-161 
(4585), Security

Q 13.06.01-1 to 51  The same resources supporting the 
security site visit are needed to respond to these 
questions.  Luminant requested and NRC granted two 
additional weeks to 6/25/2010.  See TXNB-10047 dated 
6/24/2010.

NRC review and update Status 
Table.  Phase 2 complete.  
Security to be closed in phase 
4.

6/24/2010

135 RAI Responses
13.07, RAI-130(4243), 
131(4244) and 132
(4245) FFD, 3 ques

One question per RAI.  Response provided by TXNB-
10010 on 2/22/2010. 

NRC review and update Status 
Table.

2/22/2010

 CHAPTER: 14 (8)

030 RAIs
14.02, RAI-173 (4678) 
License Conditions

Requests that Luminant propose license conditions for 
various test specifications, procedures and schedules.  
Luminant requested a conference call.  On 9/23, Steve 
agreed to a 30 day extension while preparing for a 
conference call. 

NRC propose date and time for 
conference call.

10/29/2010

030 RAIs
14.03.07 RAI-177
(5027) ITAAC

Q 14.03.07-32 re Table A.3-1 ITAAC. 
Luminant prepare and submit 
response.

10/14/2010

030 RAIs
14.03.07, RAIs 174
(5004), 175(5005) & 
176 (5029)

Plant Specific ITAAC.  Qs 14.03.07-29, 30 and 31.  These 
are followup questions based on responses to RAIs 81, 
82 and 83 but these phase 1 RAIs are not yet closed. 

Luminant review and by 9/8 
determine if conference call is 
needed.

10/7/2010

060 Public Meetings
DCWG Meeting on 
ITAAC

Potential meeting to discuss impact to enhancement of 
ITAAC per NRC guidance. 

Discuss the value and timing of 
such a meeting. 

10/20/2010

133 Chapter Status
VERIFICATION 
PROGRAMS

Review - 4/16 

SER W/OI - 4/26/2011 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - 6/1/2011 

Complete reviews and tech 
input for SER W/OI

2/17/2011

135 RAI Responses
14.02, RAI-164(4681), 
Int Test Prog

Q 14.02-18.  See TXNB-10048 dated June 25, 2010. 
NRC review and update Status 
Table.

6/25/2010

135 RAI Responses
14.02.01, RAI-129
(4209), RP Inst

Question 14.02.01-1. Response provided by TXNB-
10010 on 2/22/2010.  

NRC review and update Status 
Table.

2/22/2010

RAI 079, 17.05-01 to -10 QA 

RAI 080, 03.05.02-01 Externally Gen Missles 
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135 RAI Responses
14.03.07, RAIs 81, 82, 
and 83

RAI 081, 14.03.07-01 to -12 ITAAC  

RAI 082, 14.03.07-13 to -20 ITAAC  

RAI 083, 14.03.07-21 to -28 ITAAC  

RAI 084, 03.09.03-01 to -02 ASME Components 

With 7 day extension of 11/2, new date for RAIs is 
11/13/09.  (see TXNB-09065 dated 11/13/09)

NRC review and update Status 
Table.

11/13/2009

 CHAPTER: 15 (2)

037 Open Items 13.04-1 RAI 71 

Q 13.04-1 

The action required is to move the Ground Water Monitoring 
Program in Table 13.4-201 from Item 9 to Item 10 and 
change the FSAR (SRP) Section from 11.5 to 12.5. 

PLAN AGREED UPON. Luminant,
issue a supplemental letter to 
RAI question response or make 
change in next UTR.

10/4/2010

133 Chapter Status
TRANSIENT AND 
ACCIDENT ANALYSES

Review - 26/26 

SER W/OI - 3/2/2011 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - 5/1/2011 

Complete tech input for SER 
W/OI

12/1/2010

 CHAPTER: 16 (1)

133 Chapter Status
TECHNICAL
SPECIFICATIONS

Review - 0/7 

SER W/OI - 3/11/2011 

Cnfrmtry Iss - 12 

OIs or UIs - 0 

ACRS Subc - 5/1/2011 

Complete reviews and tech 
input for SER W/OI.  Out for 
secondary reviews.  Digital I&C 
may be the most difficult.

1/3/2011

 CHAPTER: 17 (3)

037 Open Items
17.05-5 RAI-79 Open 
Items

17.05-3   17.3.1 revision is inadequate 

17.05-5   QA Inspection (Closed) 

17.05-9   RG exceptions (clarified in QAPD Rev 1) 

The QA Inspection report may close all 3 open items (8-
11 call). IR due by 9-20-2010.  8/18, Steve confirmed 
that no action is required by Luminant at this time. 

NRC reviewer is 
assessing Luminant responses 
and items may get closed as 
part of that assessment.

9/20/2010

100 Action NRO QA Inspection Report Due within 45 days of inspection (8/2-8/5). NRC issue inspection report. 9/20/2010

133 Chapter Status
QUALITY ASSURANCE 
AND RELIABILITY 
ASSURANCE

Review - 1/4 

SER W/OI - 3/2/2011 

Cnfrmtry Iss -7 

Complete reviews and tech 
input for SER W/OI

9/30/2010
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OIs or UIs - 3 

ACRS Subc - 4/1/2011 

 CHAPTER: 18 (1)

133 Chapter Status
HUMAN FACTORS 
ENGINEERING

Review - 12/12 

SER W/OI - 3/16/2011 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - 5/1/2011 

Complete tech input for SER 
W/OI

10/29/2010

 CHAPTER: 19 (5)

030 RAIs 19 Large Area Fire RAIs expected in an SRI letter via snail mail (8-11 call). 
NRC submit RAI or inform 
Luminant that RAI is not 
needed.

9/30/2010

060 Public Meetings
19.00 DCWG Meetings 
on RITS and PRA

Discuss the path forward to approve the RITS in DCD and
COLA. NRC to propose date (probably mid to late 
October 2010).  It would be after the Commission 
meeting on Risk Metrics.

NRC propose a date, time and 
scope for meeting.

10/30/2010

133 Chapter Status

PROBABILISTIC RISK 
ASSESSMENT AND 
SEVERE ACCIDENT 
EVALUATION

Review - 0/4 

SER W/OI - 3/2/2011 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - 4/1/2011 

Complete reviews and tech 
input for SER W/OI

9/30/2010

135 RAI Responses
19.01, RAI-165(4619), 
PRA

Qs 19-9 and 19-10, 12 questions. 
NRC review and update Status 
Table.

6/24/2010

135 RAI Responses
19.01, RAI-166(4638), 
PRA Followup

Q 19-11, -12 and -13.  
NRC review and update Status 
Table.

6/24/2010

 CHAPTER: Part 01 Fin (2)

030 RAIs 01, Part 1

During 7/27 NRO Call, Steve said we would receive an 
RAI on Part 1 in August, specifically on the negation 
plan.  He said to not submit the plan until we receive the 
RAI.  NRC expect to issue RAI in late September or early 
October. 

NRC issue RAI. 9/30/2010

133 Chapter Status
Administrative and 
Financial Information

Review - 0/2 

SER W/OI - See Chapter 1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - NA 

Complete reviews and tech 
input for SER.

11/30/2010

 CHAPTER: Part 03 ER (3)
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090 Action CPNPP
Potential alternate 
pipeline route

Luminant is exploring an alternate pipeline route based 
upon ability to obtain right-of-ways.  The FSAR and ER 
have not been revised and may not be but Luminant 
wants to have alternatives identified and available.
5/19: Michael Willingham noted that any changes to the 
ER could affect the environmental review schedule.

Luminant determine if update 
required and inform NRC.

6/30/2011

090 Action CPNPP
Update NRO re 
Transmission Lines

In March of 2010, Luminant informed the NRC that, due 
to actions by ERCOT, the studies (or at least portions of 
the studies) regarding off-site power may need to be 
redone by Oncor.  Some of the transmission lines or their 
routes may change.  Some information may be available 
in the fall of 2010 but some final information may not be 
available until the spring of 2011. 

Luminant keep NRC informed of 
update staus.

1/14/2011

133 Chapter Status Environmental Report

Review - Complete 

DEIS - Issued 

Final EIS - 5/31/2011 

Hold public meeting, address 
comments on DEIS, prepare 
responses to comments and 
issue Final EIS

 CHAPTER: Part 04 TS (1)

133 Chapter Status
TECHNICAL
SPECIFICATIONS AND 
BASES

Review - 0/1 

SER W/OI - See Chapter 16 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - NA 

Work with FSAR Chapter 16 
review.

1/3/2011

 CHAPTER: Part 05 EP (1)

133 Chapter Status Emergency Plan

Review - 0/1 

SER W/OI - See Chapter 13 

Cnfrmtry Iss - 0 

OIs or UIs - o 

ACRS Subc - NA 

Work with Chapter 13 review. 9/15/2010

 CHAPTER: Part 08 Sec (2)

100 Action NRO
Physical Security Audit 
Report

Generate an audit report for the Physical Security Audit 
conducted 5/10-5/13 

NRC issue audit report. 9/15/2010

133 Chapter Status
Safeguards / Security 
Plans

Review - 0/1 

SER W/OI - NA 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - NA.  SER in phase 4. 

Review and issue SER for 
security and FFD by phase 4.

 CHAPTER: Part 10 ITAAC (1)

Review - 0/1 
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133 Chapter Status
ITAAC and Proposed 
License Conditions

SER W/OI - See Chapter 14 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - See Chapter 14 

Work with FSAR Chapter 14 
review.

 CHAPTER: Part 11 QAPD (1)

133 Chapter Status COLA Enclosures

Review - 0/1 

SER W/OI - See Chapter 17 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

ACRS Subc - See Chapter 17 

Work with FSAR Chapter 17 
review.

Total: 101
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