
UNIVERSITY qf MISSOURI 
ENVIRONMENTAL HEALTH AND SAFETY 

October 25,2010 

Ms. Katie Streit 
Health Physicist 
Materials Control, ISFSI, and Decommissioning Branch 
Division of Nuclear Materials and Safety 
Region 111 
U.S. Nuclear Regulatory Commission 
2443 Warrenville Road 
Lisle, Illinois 60532 

SUBJECT: Extension Request for Submittal of Pickard Hall Decommissioning Plan 

Dear Ms. Streit: 

The purpose of this letter is to request that the NRC extend the due date for submittal of our proposed 
Decommissioning Plan (DP) for Pickard Hall from November 17,20 10 to February 17,20 1 1. Our 
original notification letter (ML093270544) “Notification of Intent to Decommission Pickard Hall 
(License Number 24-00512-32)” was dated Nov 17,2009. 

We are asking for this this three-month extension to allow us additional time to continue working on the 
complex issues associated with the collection of data, development of a well thought-out DP for Pickard 
Hall that meets NRC decommissioning requirements and a DP which appropriately considers the 
building’s significant cultural, academic, and historical value, while also taking into account the previous 
work we have completed to date. 

Shortly after making our original notification, we began characterizing the building for residual 
radioactivity in order to define the extent and magnitude of residual radioactivity and to start planning the 
decommissioning process. Pickard Hall currently houses the Museum of Art and Archaeology and the 
Department of Art History and Archaeology, and is listed on the National Register of Historic Places. 
Facility operations, weather factors, and an iterative characterization approach resulted in a rather lengthy 
characterization process. 

Characterization was performed during five separate mobilizations of our decommissioning contractor 
from December 2009 to June 2010. A report of characterization activities and results dated July 16, 2010 
was submitted to the NRC (ML1028003 1 1). A summary of the characterization activities conducted 
during each of the five mobilizations is provided below: 

1 

Indoor surface activity measurements, outdoor gamma scans, air sampling, concrete surface 
sampling, and surface soil sampling 
Sampling of attic materials (wood and brick) and air sampling in the attic and in basement 
mechanical spaces 
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0 Roof surveys, Global Positioning System (GPS) gamma scans, elevated surface soil removal, and 
steam tunnel feeder soil removal 
Surface soil samples based on GPS gamma scan results, and tunnel dose rate measurements 
Scarification and encapsulation of basement mechanical spaces (Rooms 13 and 15) 

0 

While the facility does contain residual radioactivity in some areas, these areas are being controlled under 
the provisions of the MU broad scope radioactive materials license. MU has sufficient staff and resources 
to control the residual radioactivity and prevent exceeding NRC dose limits to visitors and occupants. We 
are continuing to use an iterative process in our continuing evaluations of residual radioactivity in Pickard 
Hall and have taken several proactive steps to control radioactive materials, including 

0 Training and communications 
Posting and lahe!ing 

0 

0 Operations and maintenance procedures 
0 Dosimetry monitoring 
0 Routine radiological surveys 
0 

Area security and access controls 

Encapsulation of accessible areas with removable radioactivity 

The NRC inspected the facility on January 26 and 27,2010 and performed independent verification 
surveys of the contractor's characterization results to date, and noted that the licensee and the NRC's 
survey results indicated no person or area has exceeded the public dose limits. See NRC inspection report 
030-02278/1O-O1(DNMS), dated February 24,2010 (ML100600810). 

In summary, based upon the complexities associated with creating a DP for Pickard Hall combined with 
the delays already incurred due to facility operations and weather we are asking for a 3 month extension 
in submitting the DP to Feb 17,201 1 instead of Nov 17,2010. We feel this request can also be supported 
by the significant efforts, surveys, and controls taken so far. If you have any questions or concerns please 
contact me at 573-882-093 1 , or at crawEordw~,iiiissouri.edu. 

/ Radiation Safety Officer 
Attachments 
cc: J. Jones 

S. Jurisson 
P. Ashbrook 
RSO File 
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