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Ladies and Gentlemen:

In accordance with COMSECY-08-0022 and as approved by Federal Register
Notice 73 FR 52705 dated September 10, 2008, Southern Nuclear Operating
Company (SNC), the licensee for Farley Nuclear Plant (FNP) Units 1 and 2
respectfully requests that the due date for 10 CFR 50.48(c) License Amendment
Request (LAR) be extended until six (6) months past the date of the safety
evaluation approving the second pilot plant LAR.

In 2008, SNC decided to transition the fire protection licensing basis for FNP to
the Risk-Informed, Performance-Based alternative in accordance with 10 CFR
50.48(c). SNC submitted a letter of intent to the NRC by letter on February 14,
2008 (Agencywide Documents Access and Management System (ADAMS)
Accession No. ML080450434) for FNP to adopt NFPA 805 in accordance with 10
CFR 50.48(c).

By letter dated November 3, 2008 (ML082710003), the NRC acknowledged
receipt of the letter of intent and granted a three year enforcement discretion
period for FNP beginning February 14, 2008 and to expire on February 14, 2011.
In accordance with NRC Enforcement Policy, the enforcement discretion period
will continue until NRC approval of the LAR.

Federal, Register Notice 73 FR 52705 dated September 10, 2008 provides for an
additional period of enforcement discretion based on substantial progress made
in the transition effort. Enclosure 1 to this letter provides the information
requested in Federal Register Notice 73 FR 52705. Based upon demonstrated
substantial progress toward completion of NFPA 805 transition, SNC requests
that enforcement discretion be extended until six (6) months past the date of the
safety evaluation approving the second pilot plant LAR and continuing during the
period between submittal of the LAR and NRC approval of the FNP LAR. In
addition, SNC requests that any noncompliances identified while under
enforcement discretion will continue under enforcement discretion between the
end of the 6 month extension and submittal of the LAR.
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SNC will submit the FNP LAR no later than March 31, 2012. SNC intends to
solve the multiple spurious operation and operator manual action issues as part
of the transition to NFPA 805. These items will be resolved using risk informed,
performance based approaches allowed by 10 CFR 50.48(c).

This letter contains no NRC commitments. If there are any questions, please
contact Mr. N. J. Stringfellow at (205) 992-7037.

Respectfully submitted,

M. J. Ajluni
Director Nuclear Licensing

MJA /GAL/emm

Enclosure 1: FNP NFPA 805 Transition Progress and Status Report

cc: Southern Nuclear Operatinq Company
Mr. J. T. Gasser, Executive Vice President
Mr. J. R. Johnson, Vice President - Farley
Ms. P. M. Marino, Vice President - Engineering
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Dr. D. E. Williamson, State Health Officer
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NFPA 805 Transition Progress

Federal Register Notice 73 FR 52705 requested information from licensees on
demonstrated progress toward completion of NFPA 805 transition as a condition
of granting an extension of enforcement discretion. Southern Nuclear Operating
Company (SNC) has made substantial progress with regard to the FNP Units 1
and 2 NFPA 805 transition effort. SNC has a record of continued participation in
the NEI NFPA 805 Task Force, Fire PRA Task Force, and Frequently Asked
Question (FAQ) process. SNC has made significant efforts in performing work
activities in an effective manner, while utilizing the lessons learned from the Pilot
Plant process.

The following table represents the major work activities for FNP associated with
NFPA 805 Transition. The "LARITR Reference" column refers to the referenced
section of the Pilot Plant NFPA 805 LAR/Transition Reports that document the
results of the NFPA 805 Transition Reports. As shown in the table below, FNP
has demonstrated substantial progress in the NFPA 805 transition process.

LARITR Topic Approximate Current Milestone
Reference % Complete Completion Date

N/A Safe shutdown Analysis Update 95% 4th Quarter / 2010
(pre-requisite task)

4.1 Fundamental FP Program 10%1 2 nd Quarter / 2011
Attachment A Elements and Minimum Design

Requirements (Table B-i) - Fire
Area Specific

4.1 Fundamental FP Program 100% 3 1 st Quarter / 2009
Attachment A Elements and Minimum Design

Requirements (Table B-i) - Non-
Fire Area Specific

4.2.1 Nuclear Safety Capability 100%3,1 1 s1 Quarter / 2010
Attachment B Assessment - Methodology

(Table B-2)

Section 4.2.2 Nuclear Safety Capability 45%1, 3,5 1 st Quarter / 2011

Attachment C Assessment - Fire Area - by - Fire
Area Review (Table B-3)

Section 4.3 Non Power Operational Modes 50%2, 5 2 nd Quarter / 2011
Attachment D (Table F-i)

Section 4.4 Radioactive Release (Table G-1) 95%2.4 4th Quarter /2010

Attachment E

4.5.1 Fire PRA Development 41%5 3 rd Quarter/2011

N/A Compilation of LAR documents 0% 1 st Quarter/2012
and review by Site & Corporate

personnel
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Note 1 - Completion of these tables contain open items that may require fire PRA

to close (fire risk evaluations).

Note 2 - Although required for transition to NFPA 805 this is a new requirement
and does not require enforcement discretion

Note 3 - Will be revised due to Safe and Stable position - 4 th quarter 2010

Note 4 - Will be revised for Lessons Learned through the pilot process 2nd

quarter 2011

Note 5 - Will include resolution of multiple spurious operation and operator
manual action issues.

Physical Modifications

While physical plant modifications may be identified as part of the transition effort,
no physical plant modifications have been performed to address any fire
protection issues to date. Any plant modifications identified to be required will be
included in the LAR submittal letter and will include a schedule and commitments
for the plant modifications.

NFPA 805 Monitoring Program

Federal Register Notice 73 FR 52705 requested, as part of the status report for
demonstrating substantial progress on the transition, that the status of the NFPA
805 monitoring program be provided. The NFPA 805 monitoring program is
highly dependent on fire PRA results as well as the traditional fire protection
program issues. Therefore, the monitoring program is one of the last items to be
completed during the transition effort. This is consistent with both pilot plants.

Information Available On Site

In addition to the information contained in this attachment, Federal Register
Notice 73 FR 52705 requests that additional information be compiled /
documented on site and made available for inspection/audit.

Fire protection-related variances from the deterministic requirements have been
entered into the site corrective action program and appropriate compensatory
measures have been implemented in accordance with the existing fire protection
program. This information is contained in the site's corrective action program and
is available for review.

Unallowed Operator Manual Actions (those designated as bin H under NEI 04-02
and FAQ 06-0012) are considered compensatory measures according to the fire
protection program. The fire protection program requires that any such actions
comply with RIS 2005-07. The feasibility of the Operator Manual Actions has
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been reviewed and any such action being considered as a compensatory
measure is considered feasible. Additional compensatory measures are in place
for any Operator Manual Actions with feasibility concerns. The feasibility review
for these actions was done based on the existing safe shutdown analysis. This
feasibility may require modification and/or revision due to the information
generated by the NFPA 805 transition effort. That feasibility review cannot be
completed until other transition efforts are complete since the information
generated during the transition effort may change required actions or the
timing required for the actions. Some of the effort is tied to the completion of the
fire PRA. Therefore, the feasibility of some of these actions will be reviewed at
the completion of the fire PRA effort. This is consistent with the pilot plants.

In summary, substantial progress has been made with regard to the NFPA 805
effort.
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