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Licensing Conference Calls

CPNPP Units 3 and 4

Cancel Filter

Category Title Description Action Required Date 

 CHAPTER: 00 Misc (9)

010 Logistics Chapter Status

Luminant is interested in discussing each chapter/portion 
of the phase 2 review in detail, including the status of all 
RAIs which are not closed, all technical imputs and all 
draft SERs.  We might want to set up a series of 
conference calls starting in January 2011 and do a couple 
chapters at a time.  We are concerned that there may be 
some important issues which have not yet revealed 
themselves and we want to become aware of these as 
soon as possible so that we can deal with them. 

Develop a plan/schedule  in 
early January 2011 to review 
chapters in detail.  Discuss 
chapters a few at a time using
the projected ACRS schedule 
to set priority

12/15/2010

040 Recent Letters
TXNB-10084 RIS 2010-
10

Response to request for schedule information.  No 
changes for CPNPP. 

Luminant prepare and submit 
letter after drop-in visit on 
12/6.

12/9/2010

040 Recent Letters TXNB-10085 PS-ITAAC
Submit the site-specific security hardware ITAAC test plan 
abstracts 

12/9/2010

080 Drop In Visits
NRO Review Schedule 
Discussion

Potential drop in to discuss CPNPP COLA review schedule.  
Luminant is evaluating need to prepare press release.  
Any delay in the schedule impacts the CPNPP critical path 
and as a result will delay on line date and will increase the 
cost of the units. 

11/19/2010

090 Action CPNPP COLA Revision 2
Submit COLA Revision 2.  Not expected to include new 
information.  Expected to roll up UTRs, RAI responses and 
DCD Revision 3. 

Luminant prepare and submit 
update.

6/30/2011

090 Action CPNPP Hearing Petitions

All contentions except one denied.   DEIS issued on 
8/6/10 and FRN published 8/13/10.  Luminant filed 
motion for Summary Disposition on 8/26.  Intervenors 
filed 6 new proposed contentions on 9/7/10.  Interveners 
and staff responded to Motion for Summary Disposition.  
Luminant and staff responded to contentions

Awaiting rulings by ASLB on 
Motion for summary 
disposition and proposed 
DEIS contentions.

11/3/2010

090 Action CPNPP
Regulatory 
Commitments List

Periodically confirm with NRO the list of reg 
Commitments.  A report re closed commitments provided 
on 4/20/2010 via TXNB-10033 and 7/28/2010 via TXNB-
10054. Next status letter will be 1/28/2010.

Luminant provide January 
2011 update.

1/28/2011

100 Action NRO
ITAAC and Tier 1 
Schedules

As a result of 11/3 meeting, MHI agreed to provide a 
schedule for the availability of proposed changes to the 
ITAAC and Tier 1 design descriptions.  The NRC and MHI 
to then work out a plan to interact with affected reviewers 
in time to get their feedback addressed in the updates 
provided in Rev. 3 of the DCD.  MHI provided a plan and 
schedule on 12/3/10 to NRC. 

NRC review plan and schedule
provided by MHI.

12/7/2010
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120 ACRS ACRS Meeting Schedule

(6/2) Stephen Monarque is developing the ACRS meeting 
schedules by SRP/COLA Chapter.  February 2011 is the 
next tentative meeting window.  Steve provided a 
spreadsheet with a draft schedule.  

The ACRS may ask for an orientation meeting re the 
CPNPP R-COLA.  Because CPNPP is an Reference COL, we 
may have 3 to 5 ACRS meetings.  COL first visit will be in 
Phase 3. 

NRC - continue to provide 
updated schedules.

2/14/2011

 CHAPTER: 01 (3)

030 RAIs 01, Parts 30, 40 and 70

Potential generic RAI.  Steve will send to us and then we 
can have a public conference call.  NRC is working on an 
ISG in this area.  RAIs (and follow-up RAIs) have been 
sent to other dockets. (10/20) ISG should be ready in 
12/2010. Conference call held on 12/2/10.  No more 
questions at this time on 30 and 40.  Need to review 
Vogtle actions re part 70. 

On 12/8/10, Steve noted that the NRC is rolling all its 
concerns into a single RAI to be issued probably early in 
2011. 

NRC Issue RAI.  NRO expects 
to issue RAI after ISG is 
issued.

12/15/2010

037 Open Items
01-3 RAI-154 DCD 
Reference

01-3 Update COLA to reference DCD as approved by 
rulemaking.  Luminant to address final DCD as adopted by 
rulemaking - 2011.

PLAN AGREED UPON -
Luminant to referenced Part 
52 appendix and approved 
DCD.

9/30/2012

133 Chapter Status

INTRODUCTION AND 
GENERAL
DESCRIPTION OF THE 
PLANT

This is a summary status for the FSAR Chapter/ COLA 
Part.

Sections complete - 1/2 

Cnfrmtry Iss - 0 

OIs or UIs - 1 

Review Complete - 11/2010 

Tech Input - 11/30/2010 

SER W/OI - 1/25/2010 

ACRS Subc - 2/8/2011 

NRC complete SER W/OI tech 
input

11/30/2010

 CHAPTER: 02 (6)

030 RAIs
02.04.08, RAI 188 
(5225) Flood 
Assumptions

Q 02.04.08-12, Flooding calc assumptions.  No 
clarification conference call needed. 

Luminant respond to RAI. 12/20/2010

037 Open Items
02.03.01-6 RAI 155 
(Open Item)

Must use 100-yr return period dry-bulb temperature data 
to show margin exists.  (NRC public call 8/13/10 and 8/17 
NRC Status Table). Supplemental response due 9/13/10

Schedule changed to 9/30 based on request from Don 
Woodlan and granted by Steve Monarque on 9/1.  
Supplemental response submitted 9/29/2010 via TXNB-
10066. Response to RAI 190 should close this item (12/1 
call).

PLAN AGREED UPON. NRC 
review supplemental 
response and disposition OI.

9/29/2010

12/14/2010https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



037 Open Items
02.03.02-4 RAI 156 
(Open Item)

Clarify difference between 6.6 gpm drift rate in ER Table 
5.3-3 and 13.2 gpm drift rate in Calc 005. (NRC public call 
8/13/10 and NRC Status Table 8/17/10). Luminant 
submitted supplemental response 9/29/2010 via TXNB-
10066. Open Item probably going away (12/1 call) 

PLAN AGREED UPON. NRC 
review supplemental 
response and disposition OI.

9/29/2010

040 Recent Letters TXNB-10086 RAI 190
Submit response to RAI 190 stating the requested 
information was provided in ML101610292. 

12/9/2010

050 Future Letters
TXNB-10087 RAIs 182, 
183, 188, 189

Luminant submit responses to
RAIs.

12/16/2010

133 Chapter Status
SITE
CHARACTERISTICS

Sections complete - 6/35 

Cnfrmtry Iss - 4 

OIs or UIs - 2 

Review complete - 01/2011 

Tech input - 1/18/2011 

SER W/OI - 3/25/2011 

ACRS Subc - 6/7/2011 

NRC complete reviews and 
tech input for SER W/OI

11/15/2010

 CHAPTER: 03 (9)

030 RAIs
03.07.01 RAI-193 
(5254) SSI

Q 03.07.01-6 SSI descriptions and separation 

No clarifying conference call 
needed.  Extension granted 
to 2/9/2011 to respond due 
to holidays and SME 
workload.

2/9/2011

030 RAIs
03.07.02 RAI-192
(5255) Concrete

Q 03.07.02-19 and 20 related to concrete. 

No clarifying conference call 
needed.  Extension granted 
to 2/9/2011 to respond due 
to holidays and SME 
workload. 

2/9/2011

030 RAIs
03.08.04, RAI 185 
(5092) Seismic 
Analysis Inputs

q .3.08.04-86 (another 03.08.05-86)and 87 re fluid 
masses/ rocking motion, and the rigidity of the tank.  
Clarifying conference call held on 11/18.  NRC provided 
follow-up information on 11/22 and agreed to re-review 
our response to 03.08.04-81 to see if it provides sufficient 
information to resolve question 88l 

NRC provided feedback on 
question 81. Luminant 
respond by 1/7/2011. 

1/7/2011

030 RAIs New RAI
The Dec 8 call on FSAR 3.7/3.8 stated that there will be a 
follow-up RAI to Question 3.7.1-3 for Luminant to show 
how its SSI analysis meets the requirements of ISG-017. 

037 Open Items

03.07.04-2 RAI-146 
Seismic
Instrumentation Open 
Item

Location of seismic instrumentation. TXNB-10026 
submitted 4-1-2010.  Reviewer is still checking our RAI 
question response and may close the question out.  
8/18/10, Steve confirmed that no action required by 
Luminant at this time.  DCD review is not complete and 
this item should be resolved by DCD review. 

PLAN AGREED UPON. 

NRC reviewer confirming that 
Luminant response complies 
with DCD.

10/29/2010

This is a regulatory commitment (6831) due on 
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090 Action CPNPP
Site Specific SSI 
Analysis

5/31/2010.  CPNPP should still be bounded.  
Luminant provided TXNB-10038 to change the due date to 
1/31/2011.  The seismic sensitivity analysis may provide 
the information needed to close the commitment.

Luminant provide information 
needed.

1/31/2011

090 Action CPNPP
Update SMA 
commitments

This is a commitment which is due in mid 2010.  Tied to 
DCD seismic margins analysis which will not be completed 
until December 2010.  Luminant submitted TXNB-10038 
to change the due date to 3/31/2011.

Luminant provide information 
needed.

3/31/2011

100 Action NRO
03.11 Equipment 
qualification

The NRC and MHI have been discussing equipment 
qualification.  Issues addressed via conference calls - 
meeting may not be required. (6/2) Bill Ward noted that 
this item is still being discussed.  Paul Kallan now has the 
lead.

NRO resolve on DCD.  If R-
COLA action needed, contact 
Luminant.

9/22/2010

133 Chapter Status

DESIGN OF 
STRUCTURES, 
SYSTEMS, 
COMPONENTS, AND 
EQUIPMENT

Sections complete - 4/37 

Cnfrmtry Iss - 7 

OIs or UIs - 1 

Review Complete - 02/2011 

Tech input - 2/22/2011 

SER W/OI - 4/28/2011 

ACRS Subc - 6/22/2011 

Complete reviews and tech 
input for SER W/OI

2/22/2011

 CHAPTER: 04 (1)

133 Chapter Status REACTOR

Sections complete - 6/6 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - Complete 

Tech input - 10/29/2010 

SER W/OI - 3/2/2011 

ACRS Subc - April 2011

NRC complete tech input for 
SER W/OI.  Go to ACRS 
subcommittee with DCD 
Chapter 4.

First chapter to go to ACRS.

10/29/2010

 CHAPTER: 05 (1)

133 Chapter Status
REACTOR COOLANT 
AND CONNECTING 
SYSTEMS

Sections complete - 14/16 

Cnfrmtry Iss - 5 

OIs or UIs - 0 

Review Complete - 09/2010 

Tech input - 7/30/2010 

SER W/OI - 10/26/2010 

ACRS Subc - 2/8/2011 

Complete SER W/OI by 
10/26/2010.  Goes to ACRS 
subcommittee with DCD 
Chapter 5.

10/29/2010
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 CHAPTER: 06 (1)

133 Chapter Status
ENGINEERED SAFETY 
FEATURES

Sections complete - 3/21 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 12/2010 

Tech input - 1/3/2011 

SER W/OI - 3/18/2011 

ACRS Subc - 5/11/2011 

Complete reviews and tech 
input or SER W/OI

1/3/2011

 CHAPTER: 07 (1)

133 Chapter Status
INSTRUMENTATION 
AND CONTROLS

Sections complete - 9/9 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - Complete 

Tech input - 10/29/2010 

SER W/OI - 2/23/2011 

ACRS Subc - 4/20/2011 

Complete tech input for SER 
W/OI.  Goes to ACRS 
subcommittee with DCD 
Chapter 7.

10/29/2010

 CHAPTER: 08 (4)

030 RAIs
08.02, RAI-182 (5116) 
Offsite Power

Question 08.02-29 regarding inaccessible cable 
monitoring program and 08.02-30 regarding anti-
motoring protective relay for main generator output 
breaker.  Luminant has determine that a clarifying 
conference call is needed and has so requested from 
NRC.  Clarifying conference call held on 11/12, new due 
date 12/10.  On 12/2, an extension was granted for one 
week to 12/17.

Luminant respond to RAI.  12/17/2010

030 RAIs
08.04, RAI-183 (5117) 
SBO; GTG testing

Question 08.04-1 regarding SBO procedures and Question 
08.04-2 regarding testing the GTG every 90 days.  
Clarifying conference call  is needed.  Clarifying 
conference call held on 11/12, new due date 12/10.  On 
12/2, an extension was granted for one week to 12/17.

Luminant respond to RAI.   12/17/2010

050 Future Letters
TXNB-10087 RAIs 182, 
183, 188, 189

Responds to RAIs. Luminant submit letter. 12/16/2010

133 Chapter Status ELECTRIC POWER

Sections complete - 0/5 

Cnfrmtry Iss - 8 

OIs or UIs - 0 

Review complete - 10/2010 

Tech input - 9/24/2010 

Complete reviews and tech 
input for SER W/OI.

Some DCD issues (e.g., GTG 
testing, seal oil) need to be 
resolved before COL review 

9/10/2010
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SER W/OI - 11/30/2010 

ACRS Subc - 2/23/2011 

completed.

 CHAPTER: 09 (3)

037 Open Items
09.04.05, RAI 110 
(3230) Heaters

Q 09.04.05-1 Update to heater ratings based on revised 
temperature range for CPNPP.  The update was provided 
by TXNB-10076 on 10/29/10 

PLAN AGREED UPON. 

NRC determine if Luminant 
response to RAI is sufficient 
to close item.

1/5/2011

100 Action NRO
09.02.05 Ultimate Heat 
Sink DCWG

A public meeting is being considere to discuss the 
requirements established in the DCD and the Luminant 
approach to addressing these in the COLA.  NRC to 
proposed date, time and location.  DCD review (Paul 
Kallan) has the lead.  NRC may be able to resolve on DCD 
via conference calls and RAI responses. 

The NRC is planning on a 
public meeting on the US-
APWR DCD docket.

12/15/2010

133 Chapter Status AUXILIARY SYSTEMS

Sections complete - 12/32 

Cnfrmtry Iss - 3 

OIs or UIs - 0 

Review complete - 11/2010 

Tech input - 12/3/2010 

SER W/OI - 2/11/2011 

ACRS Subc - 3/8/2011 

Complete reviews and tech 
input for SER W/OI.

Working on DCD SE.  COL SE 
to follow shortly thereafter.

10/29/2010

 CHAPTER: 10 (2)

037 Open Items
10.02.03-2 RAI-169 
Turbine Insp Prog Open 
Item

Luminant responded to RAI-169 via TXNB-10056 on 8-9-
2010.  Response should allow item to become 
confirmatory. 

PLAN AGREED UPON. 

NRC determine if Luminant 
response to RAI is sufficient 
to close item.

9/30/2010

133 Chapter Status
STEAM AND POWER 
CONVERSION SYSTEM

Sections complete - 13/13 

Cnfrmtry Iss - 2 

OIs or UIs - 1 

Review complete - Complete 

Tech input - 5/28/2010 

SER W/OI - 9/8/2010 

ACRS Subc - 2/23/2011 

Issue SER W/OI 9/8/2010

 CHAPTER: 11 (1)

Sections complete - 0/8 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

12/14/2010https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



133 Chapter Status
RADIOACTIVE WASTE 
MANAGEMENT SYSTEM

Review complete - 12/2010 

Tech input - 12/15/2011 

SER W/OI - 2/18/2011 

ACRS Subc - 6/7/2011 

Issue SER W/OI.  Work is 
linked to 2.4.13 reviews.

10/29/2010

 CHAPTER: 12 (2)

100 Action NRO
12.03-12.04, RAIs 133 
and 135 

Chapter 12, 12.03-12.04-9 and 10 (ALARA) and 12.03-
12.04-11 (Contamination minimization). On 3/24, NRC 
noted that a conference call on RAI 133 and 135 would be 
useful. 

NRC to determine if 
conference call is needed 
after reviewing additional 
information on RAI-135.

10/13/2010

133 Chapter Status
RADIATION 
PROTECTION

Sections complete - 0/6 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 11/2010 

Tech input - 11/19/2010 

SER W/OI - 3/3/2011 

ACRS Subc - 6/7/2011 

Complete reviews and tech 
input for SER W/OI

11/19/2010

 CHAPTER: 13 (3)

030 RAIs
13.06.01, RAI-194 
Security

Q 13.06.01-52 to 56, questions resulting from site visit in 
summer of 2010.  4 questions but 20+ subparts. 

Luminant to determine if 
clarifying conference call is 
needed and if more time is 
needed due to holidays and 
Metigative Measures 
questions.

1/17/2011

040 Recent Letters
TXNB-10085 Security 
ITAAC Abstracts

TXNB-10085 dated 12/9/10. 12/9/2010

133 Chapter Status
CONDUCT OF 
OPERATIONS

Sections complete - 11/16 

Cnfrmtry Iss - 74+ 

OIs or UIs - 0 

Review complete - 10/2010 

Tech input - 9/15/2010 

SER W/OI -11/15/2010 

ACRS Subc - ?

Complete reviews and tech 
input for SER W/OI (note: 
will include all of Chapter 13 
except security and FFD - 
both of which will be 
addressed in phase 4)

This will be the first chapter 
to have an SE written.

9/15/2010

 CHAPTER: 14 (2)

075 Conference Calls
Potential Conf Call re 
Test Engineer Quals

Potential call on 12/2 or 12/3.  These dates did not work 
for reviewer.  Ngola proposed 12/16 and MNES is 
checking availability of SME. 

Call scheduled for 11am EST 
(10am CST) on 12/16.

12/16/2010

Sections complete - 4/14 

12/14/2010https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



133 Chapter Status
VERIFICATION 
PROGRAMS

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 02/2011 

Tech input - 2/17/2011 

SER W/OI - 4/26/2011 

ACRS Subc - 6/22/2011 

Complete reviews and tech 
input for SER W/OI

2/17/2011

 CHAPTER: 15 (1)

133 Chapter Status
TRANSIENT AND 
ACCIDENT ANALYSES

Sections complete - 26/26 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - Complete 

Tech input - 12/1/2010 

SER W/OI - 3/2/2011 

ACRS Subc - 4/5/2011 

Complete tech input for SER 
W/OI.  Goes to ACRS 
subcommittee with DCD 
Chapter 15.

12/1/2010

 CHAPTER: 16 (2)

060 Public Meetings Model RI Methodology

Provide, as follow-up to the 11/3 meeting, a path forward 
re the TS Methodology approach to support RI TS.  This 
will serve as the next step toward a follow-up meeting 
(possibly in December 2010).  Luminant submitted 
products on 11/17/10 and proposed a meeting date.  

Meeting scheduled for 
1/11/11 at 9am in Rockville.

1/11/2011

133 Chapter Status
TECHNICAL
SPECIFICATIONS

Sections complete - 0/7 

Cnfrmtry Iss - 15 

OIs or UIs - 0 

Review complete - 12/2010 

Tech input - 1/3/2011 

SER W/OI - 3/11/2011 

ACRS Subc - 6/22/2011 

Complete reviews and tech 
input for SER W/OI.  Out for 
secondary reviews.  Digital 
I&C may be the most difficult.

1/3/2011

 CHAPTER: 17 (4)

030 RAIs
17.05, RAI-189 (5237) 
QAPD

Q 17.5-11 and 12, QAPD update and material to be added 
to FSAR.  We may need more time due to the holidays. 

Luminant respond to RAI. 12/21/2010

037 Open Items
17.05-5 RAI-79 Open 
Items

17.05-3   17.3.1 revision is inadequate 

17.05-5   QA Inspection (Closed) 

17.05-9   RG exceptions (clarified in QAPD Rev 1) 

PLAN AGREED UPON. 

NRC reviewer is 
assessing Luminant 
responses and items may get 

9/20/2010

12/14/2010https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



The QA Inspection report may close all 3 open items (8-11
call). IR due by 9-20-2010.  8/18, Steve confirmed that 
no action is required by Luminant at this time. 

closed as part of that 
assessment.

050 Future Letters
TXNB-10087 RAIs 182, 
183, 188, 189

Luminant submit response to 
RAIs.

12/16/2010

133 Chapter Status
QUALITY ASSURANCE 
AND RELIABILITY 
ASSURANCE

Sections complete - 1/4 

Cnfrmtry Iss -7 

OIs or UIs - 3 

Review complete - 12/2010 

Tech input - 12/30/2010 

SER W/OI - 3/2/2011 

ACRS Subc - 5/25/2011 

Complete reviews and tech 
input for SER W/OI.  17.04 re 
DRAP is linked to Chapter 19 
review.

9/30/2010

 CHAPTER: 18 (1)

133 Chapter Status
HUMAN FACTORS 
ENGINEERING

Sections complee - 12/12 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - Complete 

Tech input - 11/12/2010 

SER W/OI - 3/16/2011 

ACRS Subc - 6/22/2011 

Complete tech input for SER 
W/OI

10/29/2010

 CHAPTER: 19 (2)

030 RAIs
19 RAI-191 Metigative 
Strategies Report

Q 19-1 to 19-47.  Luminant submitted updated report via 
TXNB-10078 on 10/29/2010.  May responses may 
reference information in that submittal.  Luminant 
requested a clarifying conference call on Questions 19-4, 
19-6, and 19-35 for 12/16 or sooner.

Clarifying conference call 
scheduled for 12/16 at 10am 
EST (9am CST).

1/31/2011

133 Chapter Status

PROBABILISTIC RISK 
ASSESSMENT AND 
SEVERE ACCIDENT 
EVALUATION

Sections complete - 0/4 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 12/2010 

Tech input - 12/30/2010 

SER W/OI - 3/2/2011 

ACRS Subc - 5/25/2011 

Complete reviews and tech 
input for SER W/OI

9/30/2010

 CHAPTER: Part 01 Fin (3)

RAI issued 10/14/10 and received by Luminant on 10/18.  
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030 RAIs Part 1, Negation Plan
On 11/9/10, Monarque agreed to a new due date of 
12/20/10. 

Luminant submit response. 12/20/2010

050 Future Letters
TXNB-10088 Part 1 
Negation Plan

Luminant respond to request 
and submit Negation Plan.

12/16/2010

133 Chapter Status
Administrative and 
Financial Information

Sections complete - 0/2 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 11/2010 

Tech input - ? 

SER W/OI - See Chapter 1 

ACRS Subc - NA 

Complete reviews and tech 
input for SER.

11/30/2010

 CHAPTER: Part 03 ER (3)

090 Action CPNPP
Potential alternate 
pipeline route

Luminant is exploring an alternate pipeline route based 
upon ability to obtain right-of-ways.  The FSAR and ER 
have not been revised and may not be but Luminant 
wants to have alternatives identified and available.  5/19: 
Michael Willingham noted that any changes to the ER 
could affect the environmental review schedule.

Luminant determine if update 
required and inform NRC.

6/30/2011

090 Action CPNPP
Update NRO re 
Transmission Lines

In March of 2010, Luminant informed the NRC that, due 
to actions by ERCOT, the studies (or at least portions of 
the studies) regarding off-site power may need to be 
redone by Oncor.  Some of the transmission lines or their 
routes may change.  Some information may be available 
in the fall of 2010 but some final information may not be 
available until the spring of 2011. 

Luminant keep NRC informed 
of update staus.

1/14/2011

133 Chapter Status Environmental Report

Sections complete - All 

DEIS - Issued 

Final EIS - 5/31/2011 

Prepare responses to 
comments on DEIS and 
issue Final EIS.

5/31/2011

 CHAPTER: Part 04 TS (1)

133 Chapter Status
TECHNICAL
SPECIFICATIONS AND 
BASES

Sections reviewed - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

SER W/OI - See Chapter 16 

ACRS Subc - NA 

Work with FSAR Chapter 16 
review.

1/3/2011

 CHAPTER: Part 05 EP (1)

133 Chapter Status Emergency Plan

Sections complete - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Work with Chapter 13 review. 9/15/2010

12/14/2010https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



SER W/OI - See Chapter 13 

ACRS Subc - NA 

 CHAPTER: Part 08 Sec (2)

050 Future Letters
TXNB-10089 PSP 
Revision 2

Submit revised plan. 12/16/2010

133 Chapter Status
Safeguards / Security 
Plans

Sections complete - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

SER W/OI - NA 

ACRS Subc - NA 

Review and issue SER for 
security and FFD by phase 4. 

 CHAPTER: Part 10 ITAAC (1)

133 Chapter Status
ITAAC and Proposed 
License Conditions

Sections complete - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

SER W/OI - See Chapter 14 

ACRS Subc - See Chapter 14 

Work with FSAR Chapter 14 
review.

 CHAPTER: Part 11 QAPD (1)

133 Chapter Status COLA Enclosures

Sections complete - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

SER W/OI - See Chapter 17 

ACRS Subc - See Chapter 17 

Work with FSAR Chapter 17 
review.

Total: 70
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