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Action ltems 2/3, due 12/15/2010

BWROG is to identify operating process
parameters and relative amounts of

subcooling and how

these relate to jet

pressures between PWRs and BWRs;

Currently under BW
NRC Staff: hold a pub

ROG review

Ic meeting to address

40% reduction in 20117

November 17, 2010



Action ltem 5, due 11/17/2010

BWROG to provide NRC information on the
scope of upcoming walkdowns to evaluate
coatings

 |Instead of the expense and scope of coatings
walkdowns at six plants, BWROG will conduct
analysis of recent coatings walkdowns

« Depends on depth and precision of walkdowns

« Walkdowns will only be reviewed if they meet
standards for comprehensiveness
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Action ltem 8, due 12/31/2010

Investigate whether two pool volumes will
communicate in drywell (from August NRC
meeting)

Due 12/31/2010
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Action ltem 11

NRC Staff: intentions on whether URG SE
position on spherical ZOlIs will change
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Action ltem 13, due 6/2011

BWROG to develop an additional guidance
document that addresses how utilities will
resolve differences
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Action ltem 14, due 11/17/2010
Headloss survey review added

Preliminary Assessment of Existing Analyses
e Develop Surveys (in conjunction w/ Issue 11)1Q 2011

e Submit Surveys to NRC Staff 1Q 2011
e Issue Survey to Industry and Vendors 2Q 2011
e Prepare Preliminary Assessment Report 3Q 2011
e Issue Guidance document 3Q 2011

Thin-Bed Testing
e Develop Test Program 4Q 2012
e Conduct Tests & Prepare Test Report 2Q 2013
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Action ltem 15, due 11/17/2010

BWROG to clarify what will be incorporated
into the URG update and what will reside Iin
separate Topical Reports and technical
papers

Under BWROG review
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Action Iltem 16, due after Nov. mtg

NRC staff will provide written feedback on the
BWROG's overall process for resolving the
BWR ECCS suction strainer issues
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Action ltem 17

NRC will provide feedback to the BWROG
regarding the detailed schedule provided by
the BWROG
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Draft Surveys under BWROG review,
scheduled for NRC review 1Q 2011

1. (Issue 8) ZOI for Protective Coatings
2. (Issue 11) Near Field Effects and Scaling
3. (Issue 3) Headloss
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