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Licensing Conference Calls

CPNPP Units 3 and 4

Cancel Filter

Category Title Description Action Required Date 

 CHAPTER: 00 Misc (6)

010 Logistics Chapter Status

Luminant is interested in discussing each chapter/portion 
of the phase 2 review in detail, including the status of all 
RAIs which are not closed, all technical imputs and all draft 
SERs.  We might want to set up a series of conference calls 
starting in January 2011 and do a couple chapters at a 
time.  We are concerned that there may be some important
issues which have not yet revealed themselves and we 
want to become aware of these as soon as possible so that 
we can deal with them. 

Develop a plan/schedule  in 
early January 2011 to review 
chapters in detail.  Discuss 
chapters a few at a time using 
the projected ACRS schedule 
to set priority

12/15/2010

080 Drop In Visits
NRO Review Schedule 
Discussion

Potential drop in to discuss CPNPP COLA review schedule.  
Luminant is evaluating need to prepare press release.  Any 
delay in the schedule impacts the CPNPP critical path and 
as a result will delay on line date and will increase the cost 
of the units. 

11/19/2010

090 Action CPNPP COLA Revision 2
Submit COLA Revision 2.  Not expected to include new 
information.  Expected to roll up UTRs, RAI responses and 
DCD Revision 3. 

Luminant prepare and submit 
update.

6/30/2011

090 Action CPNPP Hearing Petitions

All contentions except one denied.   DEIS issued on 8/6/10 
and FRN published 8/13/10.  Luminant filed motion for 
Summary Disposition on 8/26.  Intervenors filed 6 new 
proposed contentions on 9/7/10.  Interveners and staff 
responded to Motion for Summary Disposition.  Luminant 
and staff responded to contentions

Awaiting rulings by ASLB on 
Motion for summary 
disposition and proposed 
DEIS contentions.

11/3/2010

090 Action CPNPP
Regulatory 
Commitments List

Periodically confirm with NRO the list of reg Commitments.  
A report re closed commitments provided on 4/20/2010 via 
TXNB-10033 and 7/28/2010 via TXNB-10054. Next status 
letter will be 1/28/2010.

Luminant provide January 
2011 update.

1/28/2011

120 ACRS ACRS Meeting Schedule

(6/2) Stephen Monarque is developing the ACRS meeting 
schedules by SRP/COLA Chapter.  February 2011 is the 
next tentative meeting window.  Steve provided a 
spreadsheet with a draft schedule.  

The ACRS may ask for an orientation meeting re the CPNPP 
R-COLA.  Because CPNPP is an Reference COL, we may 
have 3 to 5 ACRS meetings.  COL first visit will be in Phase 
3. 

NRC - continue to provide 
updated schedules.

2/14/2011

 CHAPTER: 01 (3)

Potential generic RAI.  Steve will send to us and then we 
can have a public conference call.  NRC is working on an 
ISG in this area.  RAIs (and follow-up RAIs) have been sent

1/4/2011https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



030 RAIs 01, Parts 30, 40 and 70

to other dockets. (10/20) ISG should be ready in 
12/2010. Conference call held on 12/2/10.  No more 
questions at this time on 30 and 40.  Need to review Vogtle
actions re part 70. 

On 12/8/10, Steve noted that the NRC is rolling all its 
concerns into a single RAI to be issued probably early in 
2011. 

NRC Issue RAI.  NRO expects 
to issue RAI after ISG is 
issued.

12/15/2010

037 Open Items
01-3 RAI-154 DCD 
Reference

01-3 Update COLA to reference DCD as approved by 
rulemaking.  Luminant to address final DCD as adopted by 
rulemaking - 2011.

PLAN AGREED UPON -
Luminant to referenced Part 
52 appendix and approved 
DCD.

9/30/2012

133 Chapter Status

INTRODUCTION AND 
GENERAL
DESCRIPTION OF THE 
PLANT

This is a summary status for the FSAR Chapter/ COLA Part.

Sections complete - 1/2 

Cnfrmtry Iss - 0 

OIs or UIs - 1 

Review Complete - 11/2010 

Tech Input - 11/30/2010 

SER W/OI - 1/25/2010 

ACRS Subc - 2/8/2011 

NRC complete SER W/OI tech 
input

11/30/2010

 CHAPTER: 02 (5)

030 RAIs
02.03.01, RAI-195 
(5287) Max temp

Q 02.03.01-11, Use of 100 exceedence and max temp to 
compare to DCD interface requirements. 

Luminant has determined that 
a clarifying conference 
call  and extension (due to 
holidays) are not needed.

1/24/2011

037 Open Items
02.03.01-6 RAI 155 
(Open Item)

Must use 100-yr return period dry-bulb temperature data 
to show margin exists.  (NRC public call 8/13/10 and 8/17 
NRC Status Table). Supplemental response due 9/13/10

Schedule changed to 9/30 based on request from Don 
Woodlan and granted by Steve Monarque on 9/1.  
Supplemental response submitted 9/29/2010 via TXNB-
10066. Response to RAI 190 should close this item (12/1 
call).

PLAN AGREED UPON. NRC 
review supplemental response
and disposition OI.

9/29/2010

037 Open Items
02.03.02-4 RAI 156 
(Open Item)

Clarify difference between 6.6 gpm drift rate in ER Table 
5.3-3 and 13.2 gpm drift rate in Calc 005. (NRC public call 
8/13/10 and NRC Status Table 8/17/10). Luminant 
submitted supplemental response 9/29/2010 via TXNB-
10066. Open Item probably going away (12/1 call) 

PLAN AGREED UPON. NRC 
review supplemental response
and disposition OI.

9/29/2010

040 Recent Letters
TXNB-10087 RAIs 182, 
183, 188, 189

Luminant submit responses to 
RAIs.

12/16/2010

Sections complete - 6/35 

Cnfrmtry Iss - 4 

1/4/2011https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



133 Chapter Status
SITE
CHARACTERISTICS

OIs or UIs - 2 

Review complete - 01/2011 

Tech input - 1/18/2011 

SER W/OI - 3/25/2011 

ACRS Subc - 6/7/2011 

NRC complete reviews and 
tech input for SER W/OI

11/15/2010

 CHAPTER: 03 (10)

030 RAIs
03.07.01 RAI-193 
(5254) SSI

Q 03.07.01-6 SSI descriptions and separation 

No clarifying conference call 
needed.  Extension granted 
to 2/9/2011 to respond due 
to holidays and SME workload.

2/9/2011

030 RAIs
03.07.02 RAI-192
(5255) Concrete

Q 03.07.02-19 and 20 related to concrete. 

No clarifying conference call 
needed.  Extension granted 
to 2/9/2011 to respond due 
to holidays and SME workload.

2/9/2011

030 RAIs
03.08.04, RAI 185 
(5092) Seismic Analysis
Inputs

q .3.08.04-86 (another 03.08.05-86)and 87 re fluid 
masses/ rocking motion, and the rigidity of the tank.  
Clarifying conference call held on 11/18.  NRC provided 
follow-up information on 11/22 and agreed to re-review 
our response to 03.08.04-81 to see if it provides sufficient 
information to resolve question 88l 

Luminant respond by 
1/7/2011. 

1/7/2011

030 RAIs New RAI
The Dec 8 call on FSAR 3.7/3.8 stated that there will be a 
follow-up RAI to Question 3.7.1-3 for Luminant to show 
how its SSI analysis meets the requirements of ISG-017. 

NRC, review previous 
Luminant submittals and 
provide RAI.

037 Open Items

03.07.04-2 RAI-146 
Seismic
Instrumentation Open 
Item

Location of seismic instrumentation. TXNB-10026 
submitted 4-1-2010.  Reviewer is still checking our RAI 
question response and may close the question out.  
8/18/10, Steve confirmed that no action required by 
Luminant at this time.  DCD review is not complete and 
this item should be resolved by DCD review. 

PLAN AGREED UPON. 

NRC reviewer confirming that 
Luminant response complies 
with DCD.

10/29/2010

050 Future Letters TXNB-11001 RAI 185 3.8.4, SASSI 
Luminant complete and 
submit responses.

1/6/2011

090 Action CPNPP
Site Specific SSI 
Analysis

This is a regulatory commitment (6831) due on 
5/31/2010.  CPNPP should still be bounded.  
Luminant provided TXNB-10038 to change the due date to 
1/31/2011.  The seismic sensitivity analysis may provide 
the information needed to close the commitment.

Luminant provide information 
needed.

1/31/2011

090 Action CPNPP
Update SMA 
commitments

This is a commitment which is due in mid 2010.  Tied to 
DCD seismic margins analysis which will not be completed 
until December 2010.  Luminant submitted TXNB-10038 to 
change the due date to 3/31/2011.

Luminant provide information 
needed.

3/31/2011

100 Action NRO
03.11 Equipment 
qualification

The NRC and MHI have been discussing equipment 
qualification.  Issues addressed via conference calls - 
meeting may not be required. (6/2) Bill Ward noted that 
this item is still being discussed.  Paul Kallan now has the 
lead.

NRO resolve on DCD.  If R-
COLA action needed, contact 
Luminant.

9/22/2010

Sections complete - 4/37 

1/4/2011https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



133 Chapter Status

DESIGN OF 
STRUCTURES, 
SYSTEMS, 
COMPONENTS, AND 
EQUIPMENT

Cnfrmtry Iss - 7 

OIs or UIs - 1 

Review Complete - 02/2011 

Tech input - 2/22/2011 

SER W/OI - 4/28/2011 

ACRS Subc - 6/22/2011 

Complete reviews and tech 
input for SER W/OI

2/22/2011

 CHAPTER: 04 (1)

133 Chapter Status REACTOR

Sections complete - 6/6 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - Complete 

Tech input - 10/29/2010 

SER W/OI - 3/2/2011 

ACRS Subc - April 2011

NRC complete tech input for 
SER W/OI.  Go to ACRS 
subcommittee with DCD 
Chapter 4.

First chapter to go to ACRS.

10/29/2010

 CHAPTER: 05 (1)

133 Chapter Status
REACTOR COOLANT 
AND CONNECTING 
SYSTEMS

Sections complete - 14/16 

Cnfrmtry Iss - 5 

OIs or UIs - 0 

Review Complete - 09/2010 

Tech input - 7/30/2010 

SER W/OI - 10/26/2010 

ACRS Subc - 2/8/2011 

Complete SER W/OI by 
10/26/2010.  Goes to ACRS 
subcommittee with DCD 
Chapter 5.

10/29/2010

 CHAPTER: 06 (1)

133 Chapter Status
ENGINEERED SAFETY 
FEATURES

Sections complete - 3/21 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 12/2010 

Tech input - 1/3/2011 

SER W/OI - 3/18/2011 

ACRS Subc - 5/11/2011 

Complete reviews and tech 
input or SER W/OI

1/3/2011

 CHAPTER: 07 (1)

1/4/2011https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



133 Chapter Status
INSTRUMENTATION 
AND CONTROLS

Sections complete - 9/9 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - Complete 

Tech input - 10/29/2010 

SER W/OI - 2/23/2011 

ACRS Subc - 4/20/2011 

Complete tech input for SER 
W/OI.  Goes to ACRS 
subcommittee with DCD 
Chapter 7.

10/29/2010

 CHAPTER: 08 (2)

040 Recent Letters
TXNB-10087 RAIs 182, 
183, 188, 189

Responds to RAIs. Luminant submit letter. 12/16/2010

133 Chapter Status ELECTRIC POWER

Sections complete - 0/5 

Cnfrmtry Iss - 8 

OIs or UIs - 0 

Review complete - 10/2010 

Tech input - 9/24/2010 

SER W/OI - 11/30/2010 

ACRS Subc - 2/23/2011 

Complete reviews and tech 
input for SER W/OI.

Some DCD issues (e.g., GTG 
testing, seal oil) need to be 
resolved before COL review 
completed.

Should go to ACRS with DCD 
Chapter 8.

9/10/2010

 CHAPTER: 09 (3)

037 Open Items
09.04.05, RAI 110 
(3230) Heaters

Q 09.04.05-1 Update to heater ratings based on revised 
temperature range for CPNPP.  The update was provided by
TXNB-10076 on 10/29/10 

PLAN AGREED UPON. 

NRC determine if Luminant 
response to RAI is sufficient 
to close item.

1/5/2011

100 Action NRO
09.02.05 Ultimate Heat 
Sink DCWG

A public meeting is being considere to discuss the 
requirements established in the DCD and the Luminant 
approach to addressing these in the COLA.  NRC to 
proposed date, time and location.  DCD review (Paul 
Kallan) has the lead.  NRC may be able to resolve on DCD 
via conference calls and RAI responses. 

The NRC is planning on a 
public meeting on the US-
APWR DCD docket.

12/15/2010

133 Chapter Status AUXILIARY SYSTEMS

Sections complete - 12/32 

Cnfrmtry Iss - 3 

OIs or UIs - 0 

Review complete - 11/2010 

Tech input - 12/3/2010 

SER W/OI - 2/11/2011 

ACRS Subc - 3/8/2011 

Complete reviews and tech 
input for SER W/OI.

Working on DCD SE.  COL SE 
to follow shortly thereafter.

10/29/2010

1/4/2011https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



 CHAPTER: 10 (1)

133 Chapter Status
STEAM AND POWER 
CONVERSION SYSTEM

Sections complete - 13/13 

Cnfrmtry Iss - 2 

OIs or UIs - 1 

Review complete - Complete 

Tech input - 5/28/2010 

SER W/OI - 9/8/2010 

ACRS Subc - 2/23/2011 

Issue SER W/OI 9/8/2010

 CHAPTER: 11 (1)

133 Chapter Status
RADIOACTIVE WASTE 
MANAGEMENT SYSTEM

Sections complete - 0/8 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 12/2010 

Tech input - 12/15/2011 

SER W/OI - 2/18/2011 

ACRS Subc - 6/7/2011 

Issue SER W/OI.  Work is 
linked to 2.4.13 reviews.

10/29/2010

 CHAPTER: 12 (2)

100 Action NRO
12.03-12.04, RAIs 133 
and 135 

Chapter 12, 12.03-12.04-9 and 10 (ALARA) and 12.03-
12.04-11 (Contamination minimization). On 3/24, NRC 
noted that a conference call on RAI 133 and 135 would be 
useful. 

NRC to determine if 
conference call is needed 
after reviewing additional 
information on RAI-135.

10/13/2010

133 Chapter Status
RADIATION 
PROTECTION

Sections complete - 0/6 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 11/2010 

Tech input - 11/19/2010 

SER W/OI - 3/3/2011 

ACRS Subc - 6/7/2011 

Complete reviews and tech 
input for SER W/OI

11/19/2010

 CHAPTER: 13 (3)

030 RAIs
13.06.01, RAI-194 
Security

Q 13.06.01-52 to 56, questions resulting from site visit in 
summer of 2010.  4 questions but 20+ subparts. 

Luminant does not need a 
clarifying conference call.  An 
extension to 1/31/2011 is 
needed due to holidays and 
Metigative Measures 
questions.

1/17/2011

1/4/2011https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



050 Future Letters TXNB-11002 RAI 194 Security 
Luminant complete and 
submit responses.

1/13/2011

133 Chapter Status
CONDUCT OF 
OPERATIONS

Sections complete - 11/16 

Cnfrmtry Iss - 74+ 

OIs or UIs - 0 

Review complete - 10/2010 

Tech input - 9/15/2010 

SER W/OI -11/15/2010 

ACRS Subc - ?

Complete reviews and tech 
input for SER W/OI (note: will 
include all of Chapter 13 
except security and FFD - both
of which will be addressed in 
phase 4)

This will be the first chapter 
to have an SE written.

9/15/2010

 CHAPTER: 14 (2)

090 Action CPNPP Test Engineer Quals
Conference call held on 12/16/10.  Luminant to update 
FSAR to reflect qualifications for non-supervisory Test 
Engineers 

Luminant submit update.  Will 
probably be a supplement to 
RAI-75.

1/28/2011

133 Chapter Status
VERIFICATION 
PROGRAMS

Sections complete - 4/14 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 02/2011 

Tech input - 2/17/2011 

SER W/OI - 4/26/2011 

ACRS Subc - 6/22/2011 

Complete reviews and tech 
input for SER W/OI

2/17/2011

 CHAPTER: 15 (1)

133 Chapter Status
TRANSIENT AND 
ACCIDENT ANALYSES

Sections complete - 26/26 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - Complete 

Tech input - 12/1/2010 

SER W/OI - 3/2/2011 

ACRS Subc - 4/5/2011 

Complete tech input for SER 
W/OI.  Goes to ACRS 
subcommittee with DCD 
Chapter 15.

12/1/2010

 CHAPTER: 16 (2)

060 Public Meetings Model RI Methodology

Provide, as follow-up to the 11/3 meeting, a path forward 
re the TS Methodology approach to support RI TS.  This will
serve as the next step toward a follow-up meeting 
(possibly in December 2010).  Luminant submitted 
products on 11/17/10 and proposed a meeting date.  

Meeting scheduled for 
1/11/11 at 9am in Rockville.

1/11/2011

Sections complete - 0/7 

1/4/2011https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



133 Chapter Status
TECHNICAL
SPECIFICATIONS

Cnfrmtry Iss - 15 

OIs or UIs - 0 

Review complete - 12/2010 

Tech input - 1/3/2011 

SER W/OI - 3/11/2011 

ACRS Subc - 6/22/2011 

Complete reviews and tech 
input for SER W/OI.  Out for 
secondary reviews.  Digital 
I&C may be the most difficult.

1/3/2011

 CHAPTER: 17 (4)

037 Open Items
17.05-5 RAI-79 Open 
Items

17.05-3   17.3.1 revision is inadequate 

17.05-5   QA Inspection (Closed) 

17.05-9   RG exceptions (clarified in QAPD Rev 1) 

The QA Inspection report may close all 3 open items (8-11 
call). IR due by 9-20-2010.  8/18, Steve confirmed that no 
action is required by Luminant at this time. 

PLAN AGREED UPON. 

NRC reviewer is 
assessing Luminant responses
and items may get closed as 
part of that assessment.

9/20/2010

040 Recent Letters
TXNB-10087 RAIs 182, 
183, 188, 189

Luminant submit response to 
RAIs.

12/16/2010

090 Action CPNPP
RAI-189 Supp, Rev 
Levels and dates for 
referenced

The revision levels and dates for the references in chapter 
17 of the FSAR and the QAPD need to be updated to be 
consistent. 

Luminant provided updates. 1/28/2011

133 Chapter Status
QUALITY ASSURANCE 
AND RELIABILITY 
ASSURANCE

Sections complete - 1/4 

Cnfrmtry Iss -7 

OIs or UIs - 3 

Review complete - 12/2010 

Tech input - 12/30/2010 

SER W/OI - 3/2/2011 

ACRS Subc - 5/25/2011 

Complete reviews and tech 
input for SER W/OI.  17.04 re 
DRAP is linked to Chapter 19 
review.

9/30/2010

 CHAPTER: 18 (1)

133 Chapter Status
HUMAN FACTORS 
ENGINEERING

Sections complee - 12/12 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - Complete 

Tech input - 11/12/2010 

SER W/OI - 3/16/2011 

ACRS Subc - 6/22/2011 

Complete tech input for SER 
W/OI

10/29/2010

1/4/2011https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



 CHAPTER: 19 (2)

030 RAIs
19 RAI-191 Metigative 
Strategies Report

Q 19-1 to 19-47.  Luminant submitted updated report via 
TXNB-10078 on 10/29/2010.  May responses may 
reference information in that submittal.  Luminant 
requested a clarifying conference call on Questions 19-4, 
19-6, and 19-35 for 12/16 or sooner. Clarifying conference 
call held on 12/16/10.  

Luminant submit response. 1/31/2011

133 Chapter Status

PROBABILISTIC RISK 
ASSESSMENT AND 
SEVERE ACCIDENT 
EVALUATION

Sections complete - 0/4 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 12/2010 

Tech input - 12/30/2010 

SER W/OI - 3/2/2011 

ACRS Subc - 5/25/2011 

Complete reviews and tech 
input for SER W/OI

9/30/2010

 CHAPTER: Part 01 Fin (2)

040 Recent Letters
TXNB-10088 Part 1 
Negation Plan

Luminant respond to request 
and submit Negation Plan. 

12/16/2010

133 Chapter Status
Administrative and 
Financial Information

Sections complete - 0/2 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

Review complete - 11/2010 

Tech input - ? 

SER W/OI - See Chapter 1 

ACRS Subc - NA 

Complete reviews and tech 
input for SER.

11/30/2010

 CHAPTER: Part 03 ER (3)

090 Action CPNPP
Potential alternate 
pipeline route

Luminant is exploring an alternate pipeline route based 
upon ability to obtain right-of-ways.  The FSAR and ER 
have not been revised and may not be but Luminant wants 
to have alternatives identified and available.  5/19: Michael 
Willingham noted that any changes to the ER could affect 
the environmental review schedule.

Luminant determine if update 
required and inform NRC.

6/30/2011

090 Action CPNPP
Update NRO re 
Transmission Lines

In March of 2010, Luminant informed the NRC that, due to 
actions by ERCOT, the studies (or at least portions of the 
studies) regarding off-site power may need to be redone by
Oncor.  Some of the transmission lines or their routes may 
change.  Some information may be available in the fall of 
2010 but some final information may not be available until 
the spring of 2011. 

Luminant keep NRC informed 
of update staus.

1/14/2011

133 Chapter Status Environmental Report
Sections complete - All 

DEIS - Issued 
Prepare responses to 
comments on DEIS and 

5/31/2011

1/4/2011https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



Final EIS - 5/31/2011 
issue Final EIS.

 CHAPTER: Part 04 TS (1)

133 Chapter Status
TECHNICAL
SPECIFICATIONS AND 
BASES

Sections reviewed - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

SER W/OI - See Chapter 16 

ACRS Subc - NA 

Work with FSAR Chapter 16 
review.

1/3/2011

 CHAPTER: Part 05 EP (1)

133 Chapter Status Emergency Plan

Sections complete - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

SER W/OI - See Chapter 13 

ACRS Subc - NA 

Work with Chapter 13 review. 9/15/2010

 CHAPTER: Part 08 Sec (2)

040 Recent Letters
TXNB-10089 PSP 
Revision 2

Per discussions during security audit in mid-2010. 
Submit revised plan.  See 
TXNB-10089 dated 12/16/10.

12/16/2010

133 Chapter Status
Safeguards / Security 
Plans

Sections complete - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

SER W/OI - NA 

ACRS Subc - NA 

Review and issue SER for 
security and FFD by phase 4. 

 CHAPTER: Part 10 ITAAC (1)

133 Chapter Status
ITAAC and Proposed 
License Conditions

Sections complete - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

SER W/OI - See Chapter 14 

ACRS Subc - See Chapter 14 

Work with FSAR Chapter 14 
review.

 CHAPTER: Part 11 QAPD (1)

133 Chapter Status COLA Enclosures

Sections complete - 0/1 

Cnfrmtry Iss - 0 

OIs or UIs - 0 

SER W/OI - See Chapter 17 

Work with FSAR Chapter 17 
review.

1/4/2011https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint



ACRS Subc - See Chapter 17 

Total: 63

1/4/2011https://www.cpses34.com/colalicensing/index.php?requestType=areaPrint
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