
Tennessee Valley Authority, 1101 Market Street, Chattanooga, Tennessee 37402-2801

January 18, 2011

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D.C. 20555-0001

In the Matter of ) Docket Nos. 50-438 and 50-439
Tennessee Valley Authority )

TENNESSEE VALLEY AUTHORITY (TVA).- BELLEFONTE NUCLEAR PLANT (BLN)
UNITS I (CPPR-122) and 2 (CPPR-123) - RESPONSE TO REGULATORY ISSUE
SUMMARY 2010-10

Reference: 1. NRC Regulatory Issue Summary 2010-10, "Process for Scheduling
Acceptance Reviews of New Reactor Licensing Applications and
Process for Determining Budget Needs for Fiscal Year 2013," dated
November 15, 2010 [ML102720901].

On November 15th 2010, the U.S. Nuclear Regulatory Commission (NRC) issued
Regulatory Information Summary (RIS) 2010-10, "Process for Scheduling Acceptance
Review of New Reactor Licensing Applications and Process for Determining Budget
Needs for Fiscal Year 2013" (Reference 1). RIS 2010-10 requests information regarding
"potential 10 CFR Part 52 licensing actions and related activities, submission dates and
plans for construction activities." Although TVA holds Construction Permits for BLN
Units 1&2 issued under 10 CFR Part 50, discussions with NRC staff have indicated
value in TVA providing similar information relative to the BLN project. Therefore,
Enclosure 1 of this letter provides TVA's voluntary response to RIS 2010-10 in regards
to our planned 10 CFR Part 50 licensing activities for Fiscal Years 2011 through 2013.

TVA's voluntary response to this RIS is given in Enclosure 1. This letter includes both
public and proprietary versions of Enclosure 1. The proprietary version of Enclosure 1
includes TVA proprietary information and should be withheld from public disclosure in
accordance with 10 CFR 2.390(a)(4). Enclosure 2 is the accompanying TVA affidavit
supporting the proprietary nature of the information contained in the proprietary version
of Enclosure 1. The affidavit sets forth the basis on which the information may be
withheld from public disclosure by the Commission, and addresses with specificity the
considerations listed in 10 CFR 2.390(b)(4) of the Commission's regulations. TVA
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hereby requests that the enclosed proprietary information be withheld from public
disclosure in accordance with the aforementioned regulation.

No regulatory commitments are identified in this letter. If you have any questions
concerning this matter, please call Zackary W. Rad at (256) 574-8265.

Sincerely,

Raymond A. Hruby, Jr.
General Manager
Bellefonte Project

Enclosures:

1. TVA Response to RIS 2010-10 (Public and Proprietary Versions)
2. TVA Affidavit

cc: See page 4
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cc (w/Enclosures):

Eric Leeds, Director
U.S. Nuclear Regulatory Commission
One White Flint North, 13H16M
11545 Rockville Pike,
Rockville, Maryland 20852-2738

Stephen J. Campbell
U.S. Nuclear Regulatory Commission
One White Flint North, 8H4A
11545 Rockville Pike
Rockville, Maryland 20852-2738

Patrick D. Milano
U.S. Nuclear Regulatory Commission
One White Flint North, 8C2
11545 Rockville Pike,
Rockville, Maryland 20852-2738

Lakshminarasimh Raghavan

U.S. Nuclear Regulatory Commission

One White Flint North, 8H4A
11545 Rockville Pike
Rockville, Maryland 20852-2738

Mr. Luis A. Reyes, Regional Administrator
U.S. Nuclear Regulatory Commission
Region II
Marquis One Tower
245 Peachtree Center Avenue N.E., Suite 1200
Atlanta, GA 30303

Charles Casto, Deputy Regional Administrator for Construction
U.S. Nuclear Regulatory Commission
Region II
Marquis One Tower
245 Peachtree Center Avenue N.E., Suite 1200
Atlanta, GA 30303
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Enclosure 1
TVA Response to RIS 2010-10

NRC Request No.1

The staff is seeking notification on the number and the degree of complexity of ESP,
LWA, DC, and COL applications, and any other licensing requests that applicants expect
to submit in FY 2013, no later than 30 days from the date of this RIS. This information
will assist the staff in determining FY 2013 budget needs.

Response

This response includes licensing requests anticipated for FY 2011 thru FY 2013, the
degree of complexity of these requests, and their anticipated impact on NRC resource
needs during this time period. The FY 2011 dates are generally consistent with
timeframes previously communicated to NRC, and any changes from these previously
communicated timeframes are identified. TVA has included estimates of NRC review
resources based on historical information from similar projects to aid the staff in
determining resource needs.'

FY 2011:

The expected FY 2011 submittal reviews, along with their breadth and level of
complexity of the subjects, are summarized below:

TVA
Business
Proprietary

Continuation of the BLN Units 3&4 Hydrology review. The Bellefonte 3&4 COLA
annual update, submitted on December 22, 2010, included a revised FSAR
Section 2.4 which reflects the updated Probable Maximum Flood and Potential
Dam Failure analysis. TVA has responded to all requests for additional
information (RAI) regarding the flood analysis with the exception of providing the
results of sensitivity analysis addressing 100% rain runoff and unit hydrograph
peaking. TVA expects to submit the results of these sensitivity analyses by
March 1, 2011. Thisis not an additional expected activity as TVA has previously
requested the NRC continue this hydrology review associated with the BLN Units
3&4 Part 52 COLA; however, the results of this review will have a direct impact
on the anticipated update to the BLN Units 1&2 Part 50 License Application. TVA
estimates the remaining review effort will require approximately 12 person-
months to complete or 1 Fulltime Equivalent (FTE).

* Review of the BLN Units 1 &2 Quality Verification Program. The Quality
Verification Program is a specific program to address the temporary cessation of
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TVA NQAP activities at BLN Units 1&2 and involves the use of elements of
Design Basis Verification, Quality Records Verification, Replacement Items
Verification, and Refurbishment/Replacement. It is now expected to be submitted
at the end of the second quarter of FY 2011. TVA estimates that this effort will
require up to 3 FTE.

Review of the BLN Units 1&2 Regulatory Framework. The Regulatory Framework
will include a tabular summary addressing each section of the FSAR and
associated Standard Review Plan (SRP) section and identifying applicable
regulations, regulatory guides, ASME Code requirements and requirements of
other industry standards. It will also include outstanding issues that affect the
licensing basis of BLN but not addressed by responses to generic
communications, the status of these issues, and an indication of the manner in
which TVA intends to resolve them. TVA now plans to submit the Regulatory
Framework during the third quarter of FY 2011. TVA estimates that this effort will
require approximately 1.5 FTE during FY 2011.

Additionally, TVA will submit, as part of the Regulatory Framework submittal, a
summary of the status of the NRC generic communications including a plan to
resolve each, the basis for resolution or, in a limited number of cases where the
approach for resolution has not yet been determined, a future date when such
information will be available. A similar summary will be provided for the NRC
unresolved safety issues (USIs). TVA estimates that this effort will require
approximately 0.5 FTE during FY 2011.

Topical/Technical Engagements. TVA plans to engage the NRC in certain areas
that will aid in updating the licensing and design basis for BLN. Engagement
may involve face-to-face communications and, in some cases, technical or
topical submittals for NRC review. Each of these areas includes significant
technical content and complexity. TVA plans to initiate this process for one or
more of the areas prior to the end of FY 2011, but anticipates that the NRC may
have limited time during this FY to' engage in either face-to-face reviews or
submittal reviews. The first 'areas that TVA plans to engage NRC on are:

- Fire Protection approach and potential implementation of NFPA 805
- Seismic analysis and the development of site specific spectra considering

high frequency content. Included in this discussion will be the seismic position
papers that TVA submitted to NRC in the 1990 timeframe.

- Digital Instrumentation and Control system upgrades to reflect the evolution
of I & C requirements using digital technology.

- Human Factors Engineering/Control Room Design Review, including
potential redesign of the control room.

TVA estimates that review of each topical/technical area will require
approximately 0.5 FTE during FY 2011. Therefore, TVA estimates FY 2011
efforts will require approximately 1.0 FTE.
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FY 2012:

TVA
Business
Proprietary

0
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FY 2013:

TVA
Business
Proprietary

NRC Request No.2

The staff is seeking notification of any changes to previously announced or submitted
schedules concerning the construction of power reactors under 10 CFR Part 52. In
support of staffing and planning, this includes projected submission dates beyond FY
2013.

Response

Not applicable.

NRC Request No.3

To ensure that the NRC can effectively schedule resources and to facilitate the
achievement of an acceptance review of 60 calendar days, the staff requests that, 90
,days before the expected submission date, an applicant or licensee (as applicable)
declare the expected submission date (month, day, and year) and the degree of
complexity of each of its ESP, LWA, DC, and partial or complete COL applications or
licensing action request that it intends to submit to the NRC.

Response

TVA will work with NRC to establish more detailed expectations and schedule
information as the project progresses and such information become available.
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NRC Request No.4

In addition, the NRC staff is requesting the voluntary submission to the NRC of
addressee construction plans and schedules for the fabrication of large components and
modules, when available.

Response

Currently the only large components scheduled to begin fabrication during the
designated time period are Replacement Once Through Steam Generators (ROTSGs)
for BLN Unit 1. Contract No. 4088 was awarded to Babcock and Wilcox Canada (BWC)
for BLN Unit 1 ROTSGs on September 30, 2010.TVA

Business
Proprietary

TVA considers the above redacted (bracketed) information to be Business Proprietary,
as supported by affidavit included in Enclosure 2. TVA is providing this information
solely to assist the NRC in its planning efforts. Please recognize that the TVA Board has
not made a decision to construct any additional nuclear facilities beyond WBN2 at this
time.
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Enclosure 2

TVA Affidavit
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I;

In the Matter of )
)

Tennessee Valley Authority )
'Voluntary Response )

SRIS 2010-10 )
)

AFFIDAVIT

STATE OF ALABAMA )
5

COUNTY OF JACKSON )

1. My name is Raymond A. Hruby, Jr. I am General Manager, Bellefonte Project for the
Tennessee Valley Authority (TVA), and, as such, I am authorized to execute this affidavit.

2. 1 am familiar with the criteria applied by TVA to determine whether certain TVA information
is proprietary. I am familiar with the policies established by TVA to ensure the proper
application of these criteria.

3. I am familiar with the TVA information contained in TVA's voluntary response to
"Regulatory Issue Summary 2010-.10, "Process for Scheduling Acceptance Reviews of New
Reactor Licensing Applications and Process for Determining Budget Needs for Fiscal Year
2013," dated November 15; 2010. Bracketed (redacted)information contained in pages EI-3
through El-5 of this response has been classified by TVA as proprietary in accordance with
the policies established by TVA for the control and protection of proprietary and confidential
information.

4. This response contains information of a proprietary and confidential nature and is of the type
customarily held in confidence by TVA and not made available to the public. Based on my
experience, I am aware that other companies regard information of the kind contained in this
response as proprietary and confidential.

5. TVA has made the information in this response available to the U.S. Nuclear Regulatory
Commission in confidence with the request that the bracketed (redacted) information
contained in this response be withheld from public disclosure. The request for withholding
of proprietary information is made in accordance with 10 CFR §2.390. The bracketed
(redacted) information qualifies for protection under 10 CFR §2.390(a)(4), "Trade secrets and
commercial or financial information."

6. In accordance with the criteria established in 10 CFR §2.390(b)(4), TVA hereby asserts the
following bases for classifying the bracketed (redacted) information in this response as
proprietary:
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(a) The information in this response has been held in confidence by TVA;

(b) The information in this response is of the type normally held in confidence by TVA
because it reveals preliminary planning information regarding the timing of construction
or development of new generation sources, and a decision to pursue these new generation
sources has not been authorized or approved by the TVA Board of Directors;

(c) TVA is transmitting this information voluntarily to the NRC and in confidence;

(d) The information in this response is not available in-any public source; and,

(e) If revealed, the information in the response could substantially harm the competitive
position of TVA by revealing.planning information that is preliminary in nature and
could harm TVA's efforts to subsequently procure competitive goods and services.

7. In accordance with TVA's policies governing the protection and control of information,
proprietary information contained in this response has been made available, on a limited
basis, to others outside of TVA only as required and under suitable agreements providing for
nondisclosure and limited use of the information.

8. The foregoing statements are true and correct to the best of my knowledge, information, and
belief.

Raymond A Hruby, Jr. T jqi2OtIl
General Manager, Bellefonte Project
Nuclear Generation, Development, and Construction
Tennessee Valley Authority
256-574-8206

Sworn to and subscribed before me'

this IS 1h day of January 2011.

Notary Public U

My~cmmission expires: -204 ZOi
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