
 
 
 

March 04, 2011 
 
 
 
Mr. George Vanderheyden 
President and CEO 
UniStar Nuclear Energy 
150 East Pratt Street 
Suite 1600 
Baltimore, MD  21202 
 
SUBJECT:  SAFETY REVIEW SCHEDULE FOR CALVERT CLIFFS NUCLEAR POWER 

PLANT, UNIT 3, COMBINED LICENSE APPLICATION 
 
 
Dear Mr. Vanderheyden: 
 
By letter dated July 14, 2009 (Agencywide Documents Access and Management System 
(ADAMS) Accession No.ML082660101), the U.S. Nuclear Regulatory Commission (NRC) 
transmitted a schedule for the six phases of the safety review of the combined license 
application (COLA) for the Calvert Cliffs Nuclear Power Plant Unit 3 (CCNPP3).  The application 
was for a U.S. EPR pressurized water reactor in accordance with the requirements contained in 
Title 10 of the Code of Federal Regulations (10 CFR) Part 52, “Licenses, Certifications and 
Approvals for Nuclear Power Plants.”  In accordance with the review schedule previously 
issued, the staff has completed Phase 2 (safety evaluation with open items) and Phase 3 
(Advisory Committee on Reactor Safeguards review of safety evaluation with open items) 
reviews of Chapters 2 (Part 1 of 2), 4, 5, 8, 10, 11, 12, 16, 17 and 19 of your application.  All of 
these chapters are now in Phase 4 (advanced safety evaluation report with no open items) of 
the review process, and the NRC staff is working with UniStar to close the open items that the 
staff identified in its review of these chapters. 
 
However, for the reasons outlined below, the staff is unable to complete its review of the 
remaining chapters or parts of chapters within the current milestone schedule.  Therefore, this 
letter transmits the staff’s latest review schedule for your application based on the schedule for 
responding to requests for additional information (RAIs) and other information provided by 
UniStar through February 15, 2011. 
 
Two major areas described below contributed to the revision of the review schedule:   
(1) revision of the U.S. EPR design certification review schedule, and (2) delays in UniStar’s 
submission of responses to certain RAIs which impact the issuance of several chapters in 
Phase 2: 
 

1. Delays in U.S. EPR Design Certification Review Schedule 
 
By letter dated January 6, 2011 (ADAMS Accession No. ML103400507), the NRC 
provided AREVA with a revised schedule for the U.S. EPR design certification review.  
This schedule change for the design certification has impacted the schedules of  
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Chapters 7, 9, 13, 14, 15, and 18 in Phase 2 and Chapters 8, 11, 12, 15, 17, and 19 in  
Phase 4 of the CCNPP3 review. 
 
The January 6, 2011, letter to AREVA also discussed the review of the resolution of 
Generic Safety Issue (GSI) – 191 for the U.S. EPR design.  The staff stated that 
because of the uncertainty regarding the path to closure for outstanding issues identified 
in NRC RAIs, the staff was unable to establish a review schedule for Sections 6.2.2 and 
15.6.5.4 of the AREVA application.  The staff eliminated the Phase 2 and 3 reviews for 
these sections in the U. S. EPR review.  After considering additional information to be 
provided by AREVA, the staff will evaluate whether it can complete this review within the 
U.S. EPR Phase 4 milestone of February 2012.  The staff will also assess any impacts 
on these sections and communicate those impacts for the CCNPP3 COLA review. 
 

2. Delays in Submission of Responses to Certain RAIs  
 

a. UniStar has delayed RAI responses associated with Section 3.7 until March 31, 
2011.  Because the issuance of Chapter 3 is the critical path chapter for Phase 2, 
this delay directly adds additional delays to our previous schedule. 

 
b. Staff review of Section 2.5 of the application is not complete because responses 

to remaining staff questions are not due until March 31, 2011.  This RAI response 
date, results in a delay for the completion of the Phase 2 review of Chapter 2, 
Part 2. 

 
c. The financial review of the CCNPP3 application was impacted by the change in 

UniStar ownership which occurred in November 2010.  The review of the new 
information will not be completed until June 30, 2011. 

 
Consistent with our previous schedule, the Cyber Security Plan in Chapter 13 and Loss of Large 
Areas in Chapter 19 are reviews that are scheduled to be completed in Phase 4.  UniStar must 
ensure that it responds promptly to the staff’s information needs to ensure that these reviews do 
not become critical path in Phase 4. 
 
Considering the circumstances described above, the NRC has developed the revised milestone 
target dates for the remaining phases of the COLA review which are included in the enclosure to 
this letter.  As we had indicated in our previous schedule letter dated July 14, 2009 (ADAMS 
Accession No. ML082660101), any new and significant changes to the RAI response dates or 
changes to the COL application content or its supporting documentation could further affect the 
completion dates projected in the enclosure.   
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If you have any questions or comments concerning this matter, please contact Mr. Surinder 
Arora, the NRC lead project manager for review of the CCNPP3 COLA by telephone at 
301-415-1421 or via e-mail to surinder.arora@nrc.gov. 

 
Sincerely, 

 
      /RA/ 
 
 

 David B. Matthews, Director 
 Division of New Reactor Licensing 
 Office of New Reactors 

 
Docket No. 52-016 
 
Enclosure: 
As stated 
 
cc:  Calvert Cliffs, Unit 3 Mailing List 

mailto:surinder.arora@nrc.gov�
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ENCLOSURE 

Calvert Cliffs Nuclear Power Plant Unit 3 – Combined License Application 
Review Milestones 

 

Task Target  Completion 

Phase 1 - Preliminary Safety Evaluation Report (PSER) and Request for  
                 Additional Information (RAI) 

Completed           
April 2010 (Actual) 

Phase 2 - SER with Open Items November 22, 2011 

Phase 3 - Advisory Committee on Reactor Safeguards (ACRS) Review of  
                 SER with Open Items 

February 24, 2012 

Phase 4 - Advanced SER with No Open Items June 2012 

Phase 5 - ACRS Review of Advanced SER with No Open Items October 2012 

Phase 6 - Final SER with No Open Items January 2013 

Mandatory Hearing Process May 2013 
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COL - Calvert Cliffs Mailing List      (Revised 01/25/2011) 
cc: 
       Mr. Roy Hickok 
Mr. Richard L. Baker NRC Technical Training Center 
Bechtel Power Corporation 5700 Brainerd Road 
5275 Westview Drive Chattanooga, TN  37411-4017 
Frederick, MD  21703-8306        
       Mr. Norris McDonald 
Ms. Patricia T. Birnie, Esquire President 
Co-Director AAEA 
Maryland Safe Energy Coalition 9903 Caltor Lane 
P. O. Box 33111 Ft. Washington, MD  20744 
Baltimore, MD  21218        
       Mr. R. I. McLean 
Ms. Michele Boyd Nuclear Programs 
Legislative Director Power Plant Research Program 
Energy Program Maryland Department of Natural Resources 
Public Citizens Critical Mass Energy 580 Taylor Avenue (B wing, 3rd floor) 
  and Environmental Program Tawes State Office Building 
215 Pennsylvania Avenue, SE Annapolis, MD  21401 
Washington, DC  20003        
       President 
Ms. Kristen A. Burger Calvert County Board of Commissioners 
Maryland People's Counsel 175 Main Street 
6 St. Paul Centre Prince Frederick, MD  20678 
Suite 2102        
Baltimore, MD  21202-1631 Regional Administrator 
       Region I 
Mr. Carey Fleming, Esquire U. S. Nuclear Regulatory Commission 
Senior Counsel - Nuclear Generation 475 Allendale Road 
Constellation Generation Group, LLC King of Prussia, PA  19406 
750 East Pratt Street, 17th Floor        
Baltimore, MD  21202 Resident Inspector 
       U.S. Nuclear Regulatory Commission 
Mr. Jay S. Gaines P. O. Box 287 
Director, Licensing St. Leonard, MD  20685 
Calvert Cliffs Nuclear Power Plant        
1650 Calvert Cliffs Parkway Mr. Tom Sliva 
Lusby, MD  20657-4702 7207 IBM Drive 
       Charlotte, NC  28262 
Mr. Brian Hastings        
Public Utility Commission Mr. David W. Sutherland 
William B. Travis Building Chesapeake Bay Field Office 
P.O. Box 13326 U.S. Fish and Wildlife Service 
1701 North Congress Avenue 177 Admiral Cochrane Drive 
Austin, TX  78701-3326 Annapolis, MD  21401 
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Mr. George Wrobel 
UniStar Nuclear Energy 
100 Constellation Way, 1400P 
Baltimore, MD  21202-3106 
        



  

Page 3 of 4 
 

COL - Calvert Cliffs Mailing List 

Email 
APH@NEI.org   (Adrian Heymer) 
awc@nei.org   (Anne W. Cottingham) 
BrinkmCB@westinghouse.com   (Charles Brinkman) 
chris.maslak@ge.com   (Chris Maslak) 
cwaltman@roe.com   (C. Waltman) 
david.lewis@pillsburylaw.com   (David Lewis) 
Derlinda.Bailey@chguernsey.com   (Derinda Bailey) 
ed.burns@earthlink.net   (Ed Burns) 
eddie.grant@excelservices.com   (Eddie Grant) 
FAlexander@sha.state.md.us   (Felicia Alexander) 
george.wrobel@unistarnuclear.com   (George Wrobel) 
greg.gibson@unistarnuclear.com   (Greg Gibson) 
gzinke@entergy.com   (George Alan Zinke) 
jason.parker@pillsburylaw.com   (Jason Parker) 
jerald.head@ge.com   (Jerald G. Head) 
jim.riccio@wdc.greenpeace.org   (James Riccio) 
Joseph_Hegner@dom.com    (Joseph Hegner) 
KSutton@morganlewis.com   (Kathryn M. Sutton) 
kwaugh@impact-net.org   (Kenneth O. Waugh) 
lchandler@morganlewis.com   (Lawrence J. Chandler) 
lois@ieer.org   (Lois Chalmers) 
Marc.Brooks@dhs.gov   (Marc Brooks) 
maria.webb@pillsburylaw.com   (Maria Webb) 
mark.beaumont@wsms.com   (Mark Beaumont) 
Mark.Crisp@chguernsey.com   (Mark Crisp) 
matias.travieso-diaz@pillsburylaw.com   (Matias Travieso-Diaz) 
media@nei.org   (Scott Peterson) 
mike_moran@fpl.com   (Mike Moran) 
MSF@nei.org   (Marvin Fertel) 
nirsnet@nirs.org   (Michael Mariotte) 
Nuclaw@mindspring.com  (Robert Temple) 
patriciaL.campbell@ge.com   (Patricia L. Campbell) 
Paul@beyondnuclear.org   (Paul Gunter) 
pbessette@morganlewis.com   (Paul Bessette) 
pfree@northwestern.edu   (Professor Paul Friesema) 
pshastings@duke-energy.com   (Peter Hastings) 
RJB@NEI.org   (Russell Bell) 
sabinski@suddenlink.net   (Steve A. Bennett) 
sandra.sloan@areva.com   (Sandra Sloan) 
sfrantz@morganlewis.com   (Stephen P. Frantz) 
sgray@dnr.state.md.us   (Susan Gray) 
stephan.moen@ge.com   (Stephan Moen) 
tkkibler@scana.com   (Tria Kibler) 
trsmith@winston.com   (Tyson Smith) 
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Vanessa.quinn@dhs.gov   (Vanessa Quinn) 
Wanda.K.Marshall@dom.com   (Wanda K. Marshall) 
wj3@comcast.net   (William Johnston) 
 


