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CPNPP Units 3 and 4 

Licensing Conference Calls 

 Category  Title  Description  Action Required  Date    
 

 CHAPTER: 00 Misc (8) 

  010 Logistics Chapter Status 

Luminant is interested in discussing each chapter/portion of 
the phase 2 review in detail, including the status of all RAIs 
which are not closed, all technical imputs and all draft 
SERs.  

NRC and Luminant agree on dates and times 
for subsequent conference calls.  Completed 
Chapter 8 on 2/28 and would like to schedule 
another chapter soon. 

3/2/2011   

  010 Logistics Phase 2 Spreadsheet 

Weekly typical process: 
 
Before the weekly COLA call (Monday or Tuesday) Steve 
will issue an update.  Steve will change the background of 
all cells which were updated (including changes to the 
background color of the cell) to light blue. 
 
After the weekly COLA call (Wednesday, Thursday or 
Friday) John Conly will review and update.  John will 
change the background of the light blue cells to white, 
yellow or blue.  White means there is still ongoing review 
work.  Yellow indicates an activity where Luminant is 
seeking closure.  Green indicates activiities where Luminant 
understands the status and further push does not seem 
necessary.  The yellow and green backgrounds are 
primarily for Luminant's use.  John will change the text to 
bold in the cell in which he  changed the background color. 

NRC update on Monday - updated cells with 
light blue background. 
 
Luminant update on Thursday.  Luminant will 
change cell background colors but will not 
change any text.  Denote changed cells with 
Bold Text. 

2/2/2011   

  080 Drop In Visits COLA Overall Schedule 
Luminant may request a drop-in visit with Dave Matthews 
and Michael Johnson re the overall schedule for 
CPNPP.  Looking at March 9. 

NRC confirm 3/9 visit or propose alternate 
date (3/10 or 3/11). 

3/9/2011   

  080 Drop In Visits 
NRO Review Schedule 
Discussion 

Potential drop in to discuss CPNPP COLA review 
schedule.  Luminant is evaluating need to prepare press 
release.  Any delay in the schedule impacts the CPNPP 
critical path and as a result will delay on line date and will 
increase the cost of the units. 

NRC projects that Luminant may get a phone 
call.  The schedule for the call has been 
extended pending issuance of the new 
schedule for the DCD. 

2/23/2011   

  090 Action CPNPP COLA Revision 2 
Submit COLA Revision 2.  Not expected to include new 
information.  Expected to roll up UTRs, RAI responses and 
DCD Revision 3. 

Luminant prepare and submit update. 6/30/2011   

  090 Action CPNPP Hearing Petitions 

All contentions except one denied.   DEIS issued on 8/6/10 
and FRN published 8/13/10.  Luminant filed motion for 
Summary Disposition on 8/26.  Intervenors filed 6 new 
proposed contentions on 9/7/10.  Interveners and staff 
responded to Motion for Summary Disposition.  Luminant 
and staff responded to contentions.  With 2/25/11 order, 
the board denied the last contention and closed the 
proceedings. 
 
  

Awaiting appeal period to expire. 1/26/2011   



  090 Action CPNPP 
Regulatory 
Commitments List 

Periodically confirm with NRO the list of reg 
Commitments.  A report re closed commitments provided 
on 4/20/2010 via TXNB-10033, 7/28/2010 via TXNB-
10054, and 1/31/2001 via TXNB-11007. Next status letter 
will be 4/29/2011. 

Luminant provide April 2011 update.  May give 
the closure update for several commitments. 

4/29/2011   

  120 ACRS 
ACRS Meeting 
Schedule 

(6/2) Stephen Monarque is developing the ACRS meeting 
schedules by SRP/COLA Chapter.  Steve provided a 
spreadsheet with a draft schedule.  
 
* The first COL presentation is scheduled for May 27, 2011 
for Chapters 5 and 13.  This will be a one day session.  
 
* The next session is scheduled for July 12, 2011 for 
chapters 8 and 10.  This will also be a one day session.  
 
* Finally on August 18-19, 2011, we will present chapter 
4 of the COL.  This will be a two day session. 

NRC - continue to provide updated schedules. 4/20/2011   

 CHAPTER: 01 (5) 

  030 RAIs 
01, RAI-198 Parts 30, 
40 and 70 

Potential generic RAI.  NRC is working on an ISG in this 
area.  RAIs (and follow-up RAIs) have been sent to other 
dockets. Luminant has a draft exemption request prepared 
similar to Vogtle's. 
 
RAI received.  Being discussed generically. 
 
Luminant requested and received and extension until 
3/23/2011. 
 
Discussed generically by COL Leads TF on 2/15 and 2/16. 

Luminant has developed a strategy to 
respond.  Would like another extension until 
4/21/2011.  May need some clarification but 
not sure yet. 

3/23/2011   

  030 RAIs 
01, RAI-206 (5549), 
DCD References 

Q 01-5 Luminant to confirm possession of or access to 
documents referenced by DCD. 

Luminant review and determine if clarifying call 
is needed. 

4/1/2011   

  030 RAIs 
1.10, Construction 
Impacts 

NRC is considereing an RAI re section 1.10 on construction 
impacts. Will be based on ISG-22 which is in draft. 

NRC to assess information in section 1.10 of the 
FSAR and draft an RAI if needed. 

3/2/2011   

  037 Open Items 
01-3 RAI-154 DCD 
Reference 

01-3 Update COLA to reference DCD as approved by 
rulemaking.  Luminant to address final DCD as adopted by 
rulemaking - 2011. 

Steve to add to COLA Status Spreadsheet. 
 
PLAN AGREED UPON - Luminant to referenced 
Part 52 appendix and approved DCD. 

9/30/2012   

  133 Chapter Status 

INTRODUCTION AND 
GENERAL 
DESCRIPTION OF THE 
PLANT 

This is a summary status for the FSAR Chapter/ COLA Part. 
 
Sections complete - 1/2 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 1 
 
Review Complete - 11/2010 
 
Tech Input - 11/30/2010 
 
SER W/OI - 1/25/2010 
 
ACRS Subc - ?? 
 
 

NRC complete SER W/OI tech input 11/30/2010   



 CHAPTER: 02 (2) 

  030 RAIs 
02.03.01, RAI-
204(5465) Wet Bulb 
Temp 

Q 02.03.01-12  We are not sure that the information being 
requested exists or can be generated.  We are going to try 
but may need to justify why the data is not needed. 

Luminant does not need a clarifying conference 
call yet.   

3/21/2011   

  133 Chapter Status 
SITE 
CHARACTERISTICS 

Sections complete - 6/35 
 
Cnfrmtry Iss - 4 
 
OIs or UIs - 2 
 
Review complete - 01/2011 
 
Tech input - 1/18/2011 
 
SER W/OI - 3/25/2011 
 
ACRS Subc - ?? 

NRC complete reviews and tech input for SER 
W/OI. 
 
2.3, 2.4, and 2.5 are separate reviewers and 
should be handled in separate Chapter Review 
discussions.  Section 2.4 is the most 
challenging.  Draft SERs are written and being 
reviewed by NRC staff and RAI responses are 
being assessed. 

11/15/2010   

 CHAPTER: 03 (6) 

  030 RAIs 
03.07.01, New RAI, 
SSI and ISG-017 

The Dec 8 call on FSAR 3.7/3.8 stated that there will be a 
follow-up RAI to Question 3.7.1-3 for Luminant to show 
how its SSI analysis meets the requirements of ISG-017. 

NRC, review previous Luminant submittals and 
provide RAI. 

3/2/2011   

  030 RAIs 
03.07.01, RAI-205 
FIRS 

Q 03.07.01-7.  A clarifying call is not needed. Luminant respond to RAI. 3/22/2011   

  037 Open Items 

03.07.04-2 RAI-146 
Seismic 
Instrumentation Open 
Item 

Location of seismic instrumentation. TXNB-10026 submitted 
4-1-2010.  Conference call held 1/27/2011.  Reviewer feels 
more justification for our location needed. 

Luminant plans to supplement the response to 
RAI-146 on about 3/17/2011.  

3/17/2011   

  040 Recent Letters 

TXNB-11010 
Commitment re 
Seismic Building 
Analysis 

Letter to resolve commitment.  MHI has completed the 
building analses and no R-COLA FSAR changes are 
required. 

Luminant submit letter.  Submitted on 
2/28/2011. 

2/28/2011   

  075 Conference Calls 
3.7 / 3.8 Conference 
Calls 

Conference calls about every two weeks to clarify aspects 
of the design re sections 3.7 and 3.8 of the FSAR.  

NRC provide topics on Friday before next call. 
 
Luminant have appropriate Subject Matter 
Experts available for the call. 

2/16/2011   

  133 Chapter Status 

DESIGN OF 
STRUCTURES, 
SYSTEMS, 
COMPONENTS, AND 
EQUIPMENT 

Sections complete - 4/37 
 
Cnfrmtry Iss - 7 
 
OIs or UIs - 1 
 
Review Complete - 02/2011 
 
Tech input - 2/22/2011 
 
SER W/OI - 4/28/2011 
 
ACRS Subc - ?? 
 
 
 
 
 

Complete reviews and tech input for SER W/OI 2/22/2011   



 CHAPTER: 04 (2) 

  120 ACRS ACRS Chapter 4 August 18 and 19 - two day meeting.   8/18/2011   

  133 Chapter Status REACTOR 

Sections complete - 6/6 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
Review complete - Complete 
 
Tech input - 10/29/2010 
 
SER W/OI - 3/2/2011 
 
ACRS Subc - August 18-19, 2011 

NRC complete tech input for SER W/OI.  Go to 
ACRS subcommittee with DCD Chapter 4. 

10/29/2010   

 CHAPTER: 05 (2) 

  120 ACRS ACRS for Ch 5 and 13     5/27/2011   

  133 Chapter Status 
REACTOR COOLANT 
AND CONNECTING 
SYSTEMS 

Sections complete - 14/16 
 
Cnfrmtry Iss - 5 
 
OIs or UIs - 0 
 
Review Complete - 09/2010 
 
Tech input - 7/30/2010 
 
SER W/OI - 10/26/2010 
 
ACRS Subc - 5/27/2011 

SER inputs sent to contractor to draft the 
SER.  Goes to ACRS subcommittee with DCD 
Chapter 5. 

10/29/2010   

 CHAPTER: 06 (2) 

  030 RAIs 
06.04, RAI-202(5411) 
Chillers 

Q 06.04-12 asked to DCD and R-COLA.  The response will 
probably be provided on the DCD docket and the R-COLA 
will reference the DCD response. 

Luminant has some concerns that same 
question was "shot gunned" to both DCD and R-
COLa.  Luminant does not need a clarifying 
call  at this time. 

3/18/2011   

  133 Chapter Status 
ENGINEERED SAFETY 
FEATURES 

Sections complete - 3/21 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
Review complete - 12/2010 
 
Tech input - 1/3/2011 
 
SER W/OI - 3/18/2011 
 
ACRS Subc - ?? 
 
 
 
 
 

Complete reviews and tech input or SER W/OI 1/3/2011   



 CHAPTER: 07 (1) 

  133 Chapter Status 
INSTRUMENTATION 
AND CONTROLS 

Sections complete - 9/9 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
Review complete - Complete 
 
Tech input - 10/29/2010 
 
SER W/OI - 2/23/2011 
 
ACRS Subc - ?? 

Complete tech input for SER W/OI.  Goes to 
ACRS subcommittee with DCD Chapter 7. 

10/29/2010   

 CHAPTER: 08 (2) 

  120 ACRS ACRS Ch 8 & 10     7/12/2011   

  133 Chapter Status ELECTRIC POWER 

Sections complete - 0/5 
 
Cnfrmtry Iss - 8 
 
OIs or UIs - 0 
 
Review complete - 10/2010 
 
Tech input - 9/24/2010 
 
SER W/OI - 11/30/2010 
 
ACRS Subc - 7/12/2011 

Complete reviews and tech input for SER W/OI. 
 
  
 
Some DCD issues (e.g., GTG testing, seal oil) 
need to be resolved before COL review 
completed. 
 
Should go to ACRS with DCD Chapter 8. 

9/10/2010   

 CHAPTER: 09 (3) 

  037 Open Items 
09.04.05-1, RAI 110 
(3230) Heaters 

Q 09.04.05-1 Update to heater ratings based on revised 
temperature range for CPNPP.  The update was provided by 
TXNB-10076 on 10/29/10 

PLAN AGREED UPON.  
 
NRC determine if Luminant response to RAI is 
sufficient to close item. 

1/5/2011   

  040 Recent Letters 
TXNB-11009 RAIs 196, 
197 

Also Chapter 17. Submitted 2/18/11. 2/18/2011   

  133 Chapter Status AUXILIARY SYSTEMS 

Sections complete - 12/32 
 
Cnfrmtry Iss - 3 
 
OIs or UIs - 0 
 
Review complete - 11/2010 
 
Tech input - 12/3/2010 
 
SER W/OI - 2/11/2011 
 
ACRS Subc - ?? 
 
 
 
 

Complete reviews and tech input for SER W/OI. 
 
  
 
Working on DCD SE.  COL SE to follow shortly 
thereafter. 

10/29/2010   



 CHAPTER: 10 (2) 

  120 ACRS ACRS Ch 8 & 10     7/12/2011   

  133 Chapter Status 
STEAM AND POWER 
CONVERSION SYSTEM 

Sections complete - 13/13 
 
Cnfrmtry Iss - 2 
 
OIs or UIs - 1 
 
Review complete - Complete 
 
Tech input - 5/28/2010 
 
SER W/OI - 9/8/2010 
 
ACRS Subc - 7/12/2011 

Issue SER W/OI.  Contractor has technical 
inputs to write SER draft.  Competion is tied to 
completion of DCD SE. 

9/8/2010   

 CHAPTER: 11 (4) 

  030 RAIs 
11.02, RAI-203(5374) 
Liq Waste 

Q 11.02-11 to 16 with multiple subparts.  Some questions 
seem to be DCD issues. 

Luminant needs time to determine potential 
resolution paths.  These are complex 
questions.  Luminant requrests a clarifying call 
on 3/7/2011.  If this date does not work, 
please propose a day and time. 
 
  
 
Luminant will probably need to ask for an 
extension. 

3/18/2011   

  030 RAIs 
11.03, RAI-200(5375) 
Gas Eff 

Q 11.03-3,4  Clarifying call held on 2/17/2011.  Based on 
the call, more work is required than originallty 
anticipated.  We will probably need more time.  We hope to 
have a good schedule soon. 

Luminant requests an extension to 3/23/2011 
to provide a response. 

3/2/2011   

  030 RAIs 
11.05, RAI-201(5377) 
Eff Rad Mon Sensitivity 

Q 11.05-4 Effluent Radiation Monitor.  Luminant does not 
need a clarifying conference call. 

Luminant respond to RAI.  Luminant requested 
an extension to 3/16/2011. 

3/2/2011   

  133 Chapter Status 
RADIOACTIVE WASTE 
MANAGEMENT SYSTEM 

Sections complete - 0/8 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
Review complete - 12/2010 
 
Tech input - 12/15/2011 
 
SER W/OI - 2/18/2011 
 
ACRS Subc - ?? 
 
 
 
 
 
 
 
 
 

Issue SER W/OI.  Work is linked to 2.4.13 
reviews.  No COL issues at this time but some 
may arise as DCD reviews are completed. 

10/29/2010   



 CHAPTER: 12 (3) 

  037 Open Items 
12.03-12.04, RAI-135 
Response Clarifications 

Some aspects of the Luminant response need 
clarification.  NRC provided feedback on 1/24/2011. 

Luminant to provide supplemental response to 
clarify.  Response scheduled for about 
3/21/2011. 

3/21/2011   

  037 Open Items 
12.03-12.04-9, 10, 
12.05-6, RAI 133/136 

Clarifying conference call held 2/14.  Issues revolve aroung 
<100mrem/yr for members of the public and TLD locations. 
 
12.03-12.04-9 and 10, and 12.05-6.  Currently these are 
open Items. 

Luminant supplement responses.  Currently on 
schedule. 

3/21/2011   

  133 Chapter Status 
RADIATION 
PROTECTION 

OIs or UIs - 3 
 
Review complete - ? 
 
Tech input - ? 
 
SER W/OI - 3/3/2011 
 
ACRS Subc - ? 
 
  

Complete reviews and tech input for SER 
W/OI.  Chapter review completed 2/7/2011. 

3/3/2011   

 CHAPTER: 13 (4) 

  040 Recent Letters 
TXNB-11011, RAI 199, 
FFD 

  Response submitted 2/28/2011. 2/28/2011   

  100 Action NRO 
Cyber Security Generic 
Letter 

NRC exptects to issue RAI Based on upcoming generic 
letter. 

NRC issue request. 3/30/2011   

  120 ACRS ACRS Ch 5 and 13     5/27/2011   

  133 Chapter Status 
CONDUCT OF 
OPERATIONS 

Sections complete - 11/16 
 
Cnfrmtry Iss - 74+ 
 
OIs or UIs - 0 
 
Review complete - 10/2010 
 
Tech input - 9/15/2010 
 
SER W/OI -11/15/2010 
 
ACRS Subc - 5/27/2011 

Complete reviews and tech input for SER W/OI 
(note: will include all of Chapter 13 except 
security and FFD - both of which will be 
addressed in phase 4).  Contractor has provided 
a draft SER with is being reviewed by the NRC 
staff. 
 
  
 
This will be the first chapter to have an SE 
written. 

9/15/2010   

 CHAPTER: 14 (1) 

  133 Chapter Status 
VERIFICATION 
PROGRAMS 

Sections complete - 4/14 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
Review complete - 02/2011 
 
Tech input - 2/17/2011 
 
SER W/OI - 4/26/2011 
 
ACRS Subc - ?? 

Complete reviews and tech input for SER W/OI 2/17/2011   



 CHAPTER: 15 (1) 

  133 Chapter Status 
TRANSIENT AND 
ACCIDENT ANALYSES 

Sections complete - 26/26 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
Review complete - Complete 
 
Tech input - 12/1/2010 
 
SER W/OI - 3/2/2011 
 
ACRS Subc - ?? 

Complete tech input for SER W/OI.  Goes to 
ACRS subcommittee with DCD Chapter 15. 

12/1/2010   

 CHAPTER: 16 (2) 

  060 Public Meetings Model RI Methodology 

Provide, as follow-up to the 11/3 meeting, a path forward 
re the TS Methodology approach to support RI 
TS.   Luminant submitted products on 11/17/10 and a 
followup meeting held 1/11/2011. Luminant to provide 
updated material in February with another meeting in late 
March. 

Agree on meeting date and time in late March 
2011.  Luminant proposes week of March 28. 
 
Please propose a date for a public meeting the 
week of March 28. 

3/28/2011   

  133 Chapter Status 
TECHNICAL 
SPECIFICATIONS 

Sections complete - 0/7 
 
Cnfrmtry Iss - 15 
 
OIs or UIs - 0 
 
Review complete - 12/2010 
 
Tech input - 1/3/2011 
 
SER W/OI - 3/11/2011 
 
ACRS Subc - ?? 

Complete reviews and tech input for SER 
W/OI.  Out for secondary reviews.  Digital I&C 
may be the most difficult. 

1/3/2011   

 CHAPTER: 17 (2) 

  037 Open Items 
17.05-5 RAI-79 Open 
Items 

17.05-3   17.3.1 revision is inadequate 
 
17.05-5   QA Inspection (Closed) 
 
17.05-9   RG exceptions (clarified in QAPD Rev 1) 
 
As of 1/28/2011 status report, only 17.05-5 is shown as an 
open item. 

PLAN AGREED UPON.  
 
NRC reviewer is assessing Luminant responses 
and items may get closed as part of that 
assessment. 

2/2/2011   



  133 Chapter Status 
QUALITY ASSURANCE 
AND RELIABILITY 
ASSURANCE 

Sections complete - 1/4 
 
Cnfrmtry Iss -7 
 
OIs or UIs - 3 
 
Review complete - 12/2010 
 
Tech input - 12/30/2010 
 
SER W/OI - 3/2/2011 
 
ACRS Subc - ?? 

Complete reviews and tech input for SER 
W/OI.  17.04 re DRAP is linked to Chapter 19 
review. 

9/30/2010   

 CHAPTER: 18 (1) 

  133 Chapter Status 
HUMAN FACTORS 
ENGINEERING 

Sections complee - 12/12 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
Review complete - Complete 
 
Tech input - 11/12/2010 
 
SER W/OI - 3/16/2011 
 
ACRS Subc - ?? 

Complete tech input for SER W/OI.  Steve has 
written the draft SER for this IBR'ed chapter. 

10/29/2010   

 CHAPTER: 19 (2) 

  090 Action CPNPP 
Update SMA 
commitments 

These commitments (6481, 6491, 6641 and 6631) were 
originally due in mid 2010.  Related matters are being 
tracked via PAIL item 6501, Tied to DCD seismic margins 
analysis which will not be completed until December 
2010. Luminant submitted TXNB-10038 to change the due 
date to 3/31/2011. 
 
Because of delays in the review of the DCD seismic analysis 
work, an additional extension will be required.  Luminant 
intends to submit an extension request by 3/15/2011. 
 
These matters primarily support Chapter 19 review but 
item 6501 may impact FSAR section 02.05.04. 

Luminant submit an extension request. 3/15/2011   

  133 Chapter Status 

PROBABILISTIC RISK 
ASSESSMENT AND 
SEVERE ACCIDENT 
EVALUATION 

Sections complete - 0/4 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
Review complete - 12/2010 
 
Tech input - 12/30/2010 
 
SER W/OI - 3/2/2011 
 
ACRS Subc - ?? 
 

Complete reviews and tech input for SER W/OI 9/30/2010   



 CHAPTER: Part 01 Fin (2) 

  090 Action CPNPP Negation Plan 

Discuss the potential for foreign influence.  Call hels on 
Thursday, 1/20, at 10am EST. 
 
Luminant assess NRC feedback and develop a plan to 
resolve. 

Luminant developing a proposal.  Luminant may 
submit a letter requesting a public meeting to 
discuss criteria for negation action plans. 

2/28/2011   

  133 Chapter Status 
Administrative and 
Financial Information 

Sections complete - 0/2 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
Review complete - 11/2010 
 
Tech input - ? 
 
SER W/OI - See Chapter 1 
 
ACRS Subc - NA 

Complete reviews and tech input for SER. 11/30/2010   

 CHAPTER: Part 03 ER (3) 

  090 Action CPNPP 
Potential alternate 
pipeline route 

Luminant is exploring an alternate pipeline route based 
upon ability to obtain right-of-ways.  The FSAR and ER 
have not been revised and may not be but Luminant wants 
to have alternatives identified and available.  5/19: Michael 
Willingham noted that any changes to the ER could affect 
the environmental review schedule. 

Luminant determine if update required and 
inform NRC. 

6/30/2011   

  090 Action CPNPP 
Update NRO re 
Transmission Lines 

In March of 2010, Luminant informed the NRC that, due to 
actions by ERCOT, the studies (or at least portions of the 
studies) regarding off-site power may need to be redone by 
Oncor.  Some of the transmission lines or their routes may 
change.  Some information may be available in the fall of 
2010 but some final information may not be available until 
the spring of 2011. 

Luminant keep NRC informed of update staus. 6/30/2011   

  133 Chapter Status Environmental Report 

Sections complete - All 
 
DEIS - Issued 
 
Final EIS - 5/31/2011 

Prepare responses to comments on DEIS and 
issue Final EIS. 

5/31/2011   

 CHAPTER: Part 04 TS (1) 

  133 Chapter Status 
TECHNICAL 
SPECIFICATIONS AND 
BASES 

Sections reviewed - 0/1 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
SER W/OI - See Chapter 16 
 
ACRS Subc – NA 
 
 
 
 
 

Work with FSAR Chapter 16 review. 1/3/2011   



 CHAPTER: Part 05 EP (1) 

  133 Chapter Status Emergency Plan 

Sections complete - 0/1 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
SER W/OI - See Chapter 13 
 
ACRS Subc - NA 

Work with Chapter 13 review. 9/15/2010   

 CHAPTER: Part 08 Sec (1) 

  133 Chapter Status 
Safeguards / Security 
Plans 

Sections complete - 0/1 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
SER W/OI - NA 
 
ACRS Subc - NA 

Review and issue SER for security and FFD by 
phase 4.  

    

 CHAPTER: Part 10 ITAAC (2) 

  100 Action NRO License Conditions 

Generic discussions are ongoing between the NRC Staff 
(Jerry Wilson) and the industry (NEI COL TF) re 
standard/typical license conditions.  NRC staff is also 
looking at plant specific license conditions for CPNPP Units 3 
and 4. 

NRC, when time is appropriate, initiate 
discussion of license conditions for CPNPP Units 
3 and 4. 

3/31/2011   

  133 Chapter Status 
ITAAC and Proposed 
License Conditions 

Sections complete - 0/1 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
SER W/OI - See Chapter 14 
 
ACRS Subc - See Chapter 14 

Work with FSAR Chapter 14 review.     

 CHAPTER: Part 11 QAPD (1) 

  133 Chapter Status COLA Enclosures 

Sections complete - 0/1 
 
Cnfrmtry Iss - 0 
 
OIs or UIs - 0 
 
SER W/OI - See Chapter 17 
 
ACRS Subc - See Chapter 17 

Work with FSAR Chapter 17 review.     

Total: 66 

 

 



<<
  /ASCII85EncodePages false
  /AllowTransparency false
  /AutoPositionEPSFiles true
  /AutoRotatePages /PageByPage
  /Binding /Left
  /CalGrayProfile (None)
  /CalRGBProfile (sRGB IEC61966-2.1)
  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)
  /sRGBProfile (sRGB IEC61966-2.1)
  /CannotEmbedFontPolicy /OK
  /CompatibilityLevel 1.4
  /CompressObjects /Tags
  /CompressPages true
  /ConvertImagesToIndexed true
  /PassThroughJPEGImages true
  /CreateJobTicket true
  /DefaultRenderingIntent /Default
  /DetectBlends true
  /DetectCurves 0.1000
  /ColorConversionStrategy /UseDeviceIndependentColor
  /DoThumbnails false
  /EmbedAllFonts true
  /EmbedOpenType false
  /ParseICCProfilesInComments true
  /EmbedJobOptions true
  /DSCReportingLevel 0
  /EmitDSCWarnings false
  /EndPage -1
  /ImageMemory 1048576
  /LockDistillerParams false
  /MaxSubsetPct 100
  /Optimize true
  /OPM 1
  /ParseDSCComments true
  /ParseDSCCommentsForDocInfo true
  /PreserveCopyPage true
  /PreserveDICMYKValues true
  /PreserveEPSInfo true
  /PreserveFlatness true
  /PreserveHalftoneInfo false
  /PreserveOPIComments true
  /PreserveOverprintSettings true
  /StartPage 1
  /SubsetFonts true
  /TransferFunctionInfo /Preserve
  /UCRandBGInfo /Preserve
  /UsePrologue false
  /ColorSettingsFile ()
  /AlwaysEmbed [ true
  ]
  /NeverEmbed [ true
  ]
  /AntiAliasColorImages false
  /CropColorImages true
  /ColorImageMinResolution 150
  /ColorImageMinResolutionPolicy /OK
  /DownsampleColorImages false
  /ColorImageDownsampleType /Bicubic
  /ColorImageResolution 300
  /ColorImageDepth 8
  /ColorImageMinDownsampleDepth 1
  /ColorImageDownsampleThreshold 1.50000
  /EncodeColorImages true
  /ColorImageFilter /FlateEncode
  /AutoFilterColorImages false
  /ColorImageAutoFilterStrategy /JPEG
  /ColorACSImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /ColorImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /JPEG2000ColorACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /JPEG2000ColorImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /AntiAliasGrayImages false
  /CropGrayImages true
  /GrayImageMinResolution 150
  /GrayImageMinResolutionPolicy /OK
  /DownsampleGrayImages false
  /GrayImageDownsampleType /Bicubic
  /GrayImageResolution 300
  /GrayImageDepth 8
  /GrayImageMinDownsampleDepth 2
  /GrayImageDownsampleThreshold 1.50000
  /EncodeGrayImages true
  /GrayImageFilter /FlateEncode
  /AutoFilterGrayImages false
  /GrayImageAutoFilterStrategy /JPEG
  /GrayACSImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /GrayImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /JPEG2000GrayACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /JPEG2000GrayImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /AntiAliasMonoImages false
  /CropMonoImages true
  /MonoImageMinResolution 1200
  /MonoImageMinResolutionPolicy /OK
  /DownsampleMonoImages false
  /MonoImageDownsampleType /Bicubic
  /MonoImageResolution 450
  /MonoImageDepth -1
  /MonoImageDownsampleThreshold 1.50000
  /EncodeMonoImages true
  /MonoImageFilter /CCITTFaxEncode
  /MonoImageDict <<
    /K -1
  >>
  /AllowPSXObjects false
  /CheckCompliance [
    /None
  ]
  /PDFX1aCheck false
  /PDFX3Check false
  /PDFXCompliantPDFOnly true
  /PDFXNoTrimBoxError true
  /PDFXTrimBoxToMediaBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXSetBleedBoxToMediaBox true
  /PDFXBleedBoxToTrimBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXOutputIntentProfile (None)
  /PDFXOutputConditionIdentifier ()
  /PDFXOutputCondition ()
  /PDFXRegistryName ()
  /PDFXTrapped /False

  /CreateJDFFile false
  /Description <<
    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e55464e1a65876863768467e5770b548c62535370300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>
    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc666e901a554652d965874ef6768467e5770b548c52175370300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>
    /DAN <>
    /DEU <>
    /ESP <>
    /FRA <>
    /ITA (Utilizzare queste impostazioni per creare documenti Adobe PDF adatti per visualizzare e stampare documenti aziendali in modo affidabile. I documenti PDF creati possono essere aperti con Acrobat e Adobe Reader 5.0 e versioni successive.)
    /JPN <>
    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020be44c988b2c8c2a40020bb38c11cb97c0020c548c815c801c73cb85c0020bcf4ace00020c778c1c4d558b2940020b3700020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>
    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken waarmee zakelijke documenten betrouwbaar kunnen worden weergegeven en afgedrukt. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)
    /NOR <>
    /PTB <>
    /SUO <>
    /SVE <>
    /ENU (Use these settings to create Adobe PDF documents suitable for compliance with 10CFR1, Appendix A.  Created PDF documents can be opened with Adobe Reader 5.0 and later.)
  >>
>> setdistillerparams
<<
  /HWResolution [300 300]
  /PageSize [612.000 792.000]
>> setpagedevice


