
 
 

 
 

October 27, 2011 
 
 
 
 
Mr. Mano K. Nazar 
Senior Vice President 
  and Chief Nuclear Officer 
Florida Power & Light Company 
Mail Stop NNP/JB 
700 Universe Blvd 
Juno Beach, FL  33408-0420 
 
SUBJECT:  ISSUANCE OF A REVISED REVIEW SCHEDULE FOR THE COMBINED   

LICENSE APPLICATION REVIEW FOR TURKEY POINT, UNITS 6 AND 7 
 
Dear Mr. Nazar: 
 
By letter dated June 30, 2009, Florida Power & Light Company (FPL) submitted its application 
to the U.S. Nuclear Regulatory Commission (NRC) for combined licenses (COLs) for two 
AP1000 advanced passive pressurized water reactors in accordance with the requirements 
contained in Title 10 of the Code of Federal Regulations (10 CFR)  Part 52, “Licenses, 
Certifications and Approvals for Nuclear Power Plants.”  By letter dated September 4, 2009, the 
NRC informed you that we had docketed your COL application for the Turkey Point Units 6 and 
7 (TPN 6 & 7).  By letter to FPL dated May 28, 2010, the NRC established the review schedule 
for both the safety and environmental reviews.  This letter transmits a revised review schedule 
for the TPN 6 & 7 COL application. 
 
The TPN 6 & 7 COL application safety review incorporates by reference both Appendix D to 
10 CFR Part 52 and the AP1000 Design Control Document amendment submitted by 
Westinghouse as Revision 17.  Because a portion of the TPN Units 6 & 7 COL review schedule 
was dependent on the review of the AP1000 design certification amendment as well as the 
Vogtle and Summer applications, we now believe that substantial progress on the safety 
reviews will be made during FY12.  We have updated the TPN 6 & 7 safety review schedule and 
it is provided in the enclosure of this letter.  The new schedule provides for completion of the 
advanced safety evaluation report (SER) with no open items in January 2013, and completion of 
the final SER in November 2013. 
 
In the NRC’s May 28, 2010, schedule letter, the staff indicated that it planned to issue the draft 
Environmental Impact Statement (EIS) in October 2011, and the final EIS in October 2012.  In 
developing the revised schedule for the draft EIS the staff considered the review status of the 
information that has been provided to date; the technical review of the revised groundwater 
model and comparison to staff results; the future issuance of requests for additional information 
(RAIs) related to the application; the receipt of responses to RAIs; and the administrative needs 
for completing the draft EIS, including editing and publication.   
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The revised schedule provides for completion of the draft EIS in February 2013, and completion 
of the final EIS in February 2014.  The schedule assumes that FPL will provide a technically 
correct and complete response to each NRC staff RAI within 45 days of FPL’s receipt of each 
such RAI.  For any RAI that cannot be answered within 45 days, the staff requests that an 
anticipated date of submission of the RAI response be provided to the staff within the 45 day 
period so that the staff can assess how the delay in responding to the RAI will impact the 
published schedule.  In addition, you should notify the NRC of any significant changes or 
additions to the COL application, any changes to the U.S. Army Corps of Engineers permit 
application, or any other supporting documentation that could impact staff conclusions in the 
EIS and therefore impact the schedule for completing the draft EIS.   
 
The staff will reevaluate this schedule after the comment period on the draft EIS has ended.  At 
that point, the staff may establish a new milestone for issuance of the final EIS based on the 
number and complexity of the comments received from other Federal, State and local agencies; 
members of the public; and other interested stakeholders. 
 
The NRC staff will look for opportunities to mitigate these schedule impacts as the staff works 
through the remaining safety and environmental issues on this application. 
 
If you have any questions or comments concerning the safety review schedule, please contact 
Mr. Manny Comar, at 301-415-3863 or via e-mail at Manny.Comar@nrc.gov.  If you have any 
questions or comments concerning the environmental review schedule, please contact 
Mr. Andrew Kugler, at 301-415-2828 or via e-mail at Andrew.kugler@nrc.gov.   
 

Sincerely, 
 
      /RA/ 
 
 
      David B. Matthews, Director 
      Division of New Reactor Licensing 
      Office of New Reactors 
 
 
Docket Nos. 52-040, 52-041 
 
Enclosure: 
As stated 
 
cc w/encl.:  See next page 
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Letter to Mano Nazar from David B. Matthews dated October 27, 2011  
 

 

Subject: ISSUANCE OF A REVISED REVIEW SCHEDULE FOR THE COMBINED   
LICENSE APPLICATION REVIEW FOR TURKEY POINT, UNITS 6 AND 7 

 
 
DISTRIBUTION:  
PUBLIC   RidsNroDser   RidsNroDnrlResource  
RAP2 R/F   RidsNroDnrlNwe1  TTerry, NRO 
BHuges, NRO   MComar, NRO  RWhited, NRO  
RidsOgcMailCenter  RidsNroDserRap2   RidsOpaMail 
RWeisman, OGC  RidsRgn2MailCenter   RidsOcaMailCenter  
RidsAcrsAcnwMailCenter  
 
 



 

Enclosure 

Turkey Point Units 6 and 7 Combined License Application 
Safety and Environmental Review Milestones 

 
 
Phase of Safety Review Target Completion Date
 Existing Revised 

Phase A    Requests for Additional Information (RAIs) and 
Supplemental RAIs 

5/2011 3/2012 

   
Phase B    Advanced Safety Evaluation Report (SER) with 

no Open Items (OIs) 
5/2012 1/2013 

   
Phase C   ACRS review of Advanced Final SER  9/2012 7/2013 
   
Phase D   Final SER  12/2012 11/2013 
   

Phase of Environmental Review   
  

Phase 1   Environmental Impact Statement scoping report 
issued 

Completed 
12/1/2010 

 

   

Phase 2   Draft Environmental Impact Statement (DEIS)  10/2011 2/2013 
   
Phase 3  Final Environmental Impact Statement 10/2012 2/2014 
Hearing  

 
6/2014* 

 
Mandatory Hearing 
 
* The target date for completion of the mandatory hearing is based on guidance in the SRM for 
SECY-10-0082, dated December 23, 2010. The SRM states that the objective for completing 
the mandatory hearing will be four months after the issuance of the FSER or Final 
Environmental Impact Statement. 
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COL - Turkey Point Mailing List      (Revised 06/20/2011) 
cc: 

Ms. Michele Boyd 
Legislative Director 
Energy Program 
Public Citizens Critical Mass Energy 
  and Environmental Program 
215 Pennsylvania Avenue, SE 
Washington, DC  20003 
       
Mr. Steve Franzone 
Florida Power & Light Company 
Turkey Point Nuclear Plant 
700 Universe Blvd. 
Juno Beach, FL  33408 
       
Mr. William Maher 
Florida Power & Light Company 
Turkey Point Nuclear Plant 
700 Universe Blvd. 
Juno Beach, FL  33408 
       
Mitchell S. Ross 
Vice President and General Counsel 
Nuclear 
Florida Power & Light Company 
Mail Stop LAW/JB 
700 Universe Blvd. 
Juno Beach, FL  33408 
       
Dr. Greg Rzentkowski 
Canadian Nuclear Safety Commission 
P.O. Box 1046, Station 'B' 
280 Slater Street 
Ottawa, ON, K1P 5S9 
Canada 
       
Thomas Saporito 
President 
Saporito Energy Consultants, Inc. 
Post Office Box 8413 
Jupiter, FL  33468-8413 
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Email 
alliance4cleanfl@aol.com   (Bob Krasowski) 
APH@NEI.org   (Adrian Heymer) 
awc@nei.org   (Anne W. Cottingham) 
Bill.Jacobs@gdsassociates.com   (Bill Jacobs) 
billn@fcan.org   (Bill Newton) 
BrinkmCB@westinghouse.com   (Charles Brinkman) 
bwtamia@bellsouth.net   (Barry White) 
CumminWE@Westinghouse.com   (Edward W. Cummins) 
cwaltman@roe.com   (C. Waltman) 
david.lewis@pillsburylaw.com   (David Lewis) 
ed.burns@earthlink.net   (Ed Burns) 
George.Madden@fpl.com   (George Madden) 
gzinke@entergy.com   (George Alan Zinke) 
jerald.head@ge.com   (Jerald G. Head) 
jim.riccio@wdc.greenpeace.org   (James Riccio) 
john.elnitsky@pgnmail.com   (John Elnitsky) 
Joseph_Hegner@dom.com    (Joseph Hegner) 
KSutton@morganlewis.com   (Kathryn M. Sutton) 
kwaugh@impact-net.org   (Kenneth O. Waugh) 
lchandler@morganlewis.com   (Lawrence J. Chandler) 
Marc.Brooks@dhs.gov   (Marc Brooks) 
maria.webb@pillsburylaw.com   (Maria Webb) 
mark.beaumont@wsms.com   (Mark Beaumont) 
matias.travieso-diaz@pillsburylaw.com   (Matias Travieso-Diaz) 
MCCRAS@miamidade.gov   (Sean McCrackine) 
media@nei.org   (Scott Peterson) 
Mike.Halpin@dep.state.fl.us   (Mike Halpin) 
Mitch.Ross@fpl.com   (Mitch Ross) 
MSF@nei.org   (Marvin Fertel) 
nirsnet@nirs.org   (Michael Mariotte) 
Nuclaw@mindspring.com   (Robert Temple) 
patriciaL.campbell@ge.com   (Patricia L. Campbell) 
Paul.Jacobs@fpl.com   (Paul Jacobs) 
Paul@beyondnuclear.org   (Paul Gunter) 
pbessette@morganlewis.com   (Paul Bessette) 
pshastings@duke-energy.com   (Peter Hastings) 
Raymond.Burski@fpl.com   (Raymond Burski) 
Richard.Orthen@fpl.com   (Richard Orthen) 
RJB@NEI.org   (Russell Bell) 
sabinski@suddenlink.net   (Steve A. Bennett) 
sandra.sloan@areva.com   (Sandra Sloan) 
saporito3@gmail.com   (Thomas Saporito) 
sfrantz@morganlewis.com   (Stephen P. Frantz) 
stephan.moen@ge.com   (Stephan Moen) 
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Steve.Franzone@fpl.com   (Steve Franzone) 
steven.hamrick@fpl.com   (Steven Hamrick) 
toner-irene@monroecounty-fl.gov   (Irene Toner) 
Vanessa.quinn@dhs.gov   (Vanessa Quinn) 
Wanda.K.Marshall@dom.com   (Wanda K. Marshall) 
William.Blair@FPL.com   (William Blair) 
william.maher@fpl.com   (William Maher) 
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