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Director of Nuclear Reactor Regulation
Attention: Mr. Olan D. Parr, Chief
Light Water Reactors Branch No. 3
Division of Project Management
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Dear Mr. Parr:

In the Matter of the Application of )  Docket Nos. 50-438
Tennessee Valley Authority ) 50-439

On January 11, 1978, Babcock & Wilcox (B&W) met with the NRC staff to
discuss the status of the review of B&W's topical report BAW-10085,
"Reactor Protection System.'" TVA was represented at that meeting. At

the conclusion of the meeting, the staff requested that the schedule for
submittal of outstanding B&W information be formally submitted to the
Division of Project Management. This would emable the NRC to determine

if the review of B&W's .reactor protection system (RPS-II) can be completed
concurrent with the review of the operating license application for the
Bellefonte Nuclear Plant since our application is the first to reference
this topical report.

B&W has provided us with the enclosed submittal schedule, which is
identical to that proposed during the January 11 meeting. TVA believes '
that if the B&W submittals are made as scheduled the staff will be able
to complete their review of the RPS-II on a schedule consistent with the
licensing review of the Bellefonte Nuclear Plant. If the scope or
schedule for these submittals is not acceptable to the staff, please
identify your concerns as soon as possible.

Very truly yours,

(1{ Y ko

J E. Gilleland
Assistant Manager of Power

Enclosure

An £qual Cpporiunity Emplover



ENCLOSURE

Reactor Protection System
(RPS-II) Outstanding Information

1. Reliability Analysis - This will be a letter report discussing the
reliability analysis of the RPS-II hardware performed by B&W. This
is scheduled to be submitted by March 15, 1978.

2. Topical report BAW-10121, "RPS-II Limits and Setpoints' - This will
be submitted by April 1978.

3. Revision to BAW-10085 - This revision will contain a description of
the revised RPS-II software and will incorporate the reliability
analysis mentioned above. This revision will be submitted by
:October 15, 1978.

4. Software Verification Tests - The tests results will be submitted
by April 1979.

As discussed in the meeting, BAW-10082 is not referenced in the Bellefonte
Nuclear Plant FSAR; therefore, it is not included in this list. The
summary of the B&W seismic and environmental qualification program

results will be provided as part of the FSAR during the fourth quarter

of 1978.



