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 In the Matter of 
POWERTECH (USA) INC.,  

 Docket No. 40-9075-MLA; ASLBP No. 10-898-02-MLA-BD01 
 
Dear Administrative Judges: 
 
On October 4, 2010, the Board issued an order directing the Staff to submit monthly status 
reports specifying the Staff’s best estimate of the issuance dates for draft and final documents 
associated with its review of Powertech’s application.  The Staff filed its last status report on 
July 1, 2011. 
 
As noted in its last status report, on June 29, 2011 Powertech submitted revised responses to 
certain safety-related requests for additional information (RAIs).  Following its standard 
procedures, the NRC’s ADAMS Development and Document Processing (ADDP) Section 
finished entering Powertech’s revised RAI response package into ADAMS on July 27, 2011.  
The revised RAI response package became publicly available in ADAMS earlier today.   
 
In its last status report, the Staff estimated that it would issue the safety evaluation report (SER) 
for Powertech’s application in February 2011.  However, the Staff has previously noted that the 
SER issuance date may change due to factors such as the availability of personnel and other 
resources.1

 

  Those factors are relevant here.  Due to prior commitments of personnel involved 
in the safety review of Powertech’s application, the Staff will be unable to begin its review of 
Powertech’s revised RAI response package prior to October 2011.  Assuming the RAI response 
package is acceptable for detailed technical review, and applying its standard timeline for safety 
reviews, the Staff now estimates that it will issue the SER in June 2012.  

Based on this revision to the estimated issuance date for the SER, the Staff is also revising its 

                                                 
1 See, e.g., Staff’s June 1, 2011 Status Report (ADAMS Accession No. ML111520590) at 1 (“The SER 
issuance date may need to be revised, however, based on factors such as the availability of personnel 
and other resources at the time Powertech’s RAI responses are received.”). 



 
 

estimate of the issuance date for the Draft Supplemental Environmental Impact Statement 
(DSEIS).  The Staff is making this revision because, before it can issue the DSEIS, the Staff will 
need to incorporate certain safety findings into that document. 
 
Based on the revisions to the estimated issuance dates for the SER and DSEIS, the Staff is also 
revising the estimated issuance date for the Final SEIS (FSEIS).  In addition, the Staff is 
providing the FSEIS issuance date as within a range of months, rather than within a single 
month.  The Staff is taking this approach based on its review of its ongoing consultations under 
the National Historic Preservation Act (NHPA) and the National Environmental Policy Act 
(NEPA) related to Powertech’s application.  The Staff believes that its revised estimate better 
reflects that the FSEIS issuance date depends in part on input from other governmental entities.  
As the Staff’s NHPA and NEPA reviews progress, the Staff expects that it will be able to provide 
more specific information regarding the FSEIS issuance date. 

 
Draft SEIS    
August 2012 
 
SER2

June 2012 
       

 
Final SEIS          
January 2013–May 2013 

 
The Staff will provide updated estimates in its next status report, which it will file on September 
1, 2011. 
 

Sincerely, 
       /Signed (electronically) by/ 
       Michael J. Clark 

________________________ 
Michael J. Clark  
Counsel for NRC Staff  

                                                 
2 With this status report, the Staff is deleting the word “Final” before “SER.”  Although the Staff estimates 
that its safety review will be completed by June 2012, the SER will thereafter be updated to reflect any 
license conditions resulting from the Staff’s environmental review.  This is standard practice in SERs for 
uranium recovery applications.  Accordingly, although the safety findings in the SER should be finalized 
by June 2012, the SER may not become final in all respects until the FSEIS is completed. 
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CERTIFICATE OF SERVICE 

I hereby certify that copies of the foregoing “NRC STAFF’S STATUS REPORT@ in this 
proceeding have been served via the Electronic Information Exchange (EIE) this 1st day of 
August 2011, which to the best of my knowledge resulted in transmittal of the copies to those on 
the EIE Service List for the above-captioned proceeding. 
 
 
        /Signed (electronically) by/ 
       Michael J. Clark 
                                                   ______________________   
       Michael J. Clark 
       Counsel for the NRC Staff 
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