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Iowa Electric Light and Power Company 

December 22, 1986 
NG-86-4410 

Mr. Harold Denton, Director 
Office of Nuclear Reactor Regulation 
U.S. Nuclear Regulatory Commission 
Washington, DC 20555 

Subject: Duane Arnold Energy Center 
Docket No: 50-331 
Op. License No: DPR-49 
Integrated Plan-Schedule B Change 

Reference: 1) Letter, R. McGaughy to J. Keppler, 
"Preliminary Response to IE Bulletin 
85-03, Item e, "NG-86-1475, May 28, 
1986.  

2) Letter, R. McGaughy to J. Keppler, 
"Supplemental Response to IE Bulletin 
85-02", NG-86-3044, October 1, 1986 

File: A-278, A-101a 

Dear Mr. Denton: 

This letter provides the NRC with written notification of a change in 
Schedule B, as required by Section V.B of the "Plan for the Integrated 
Scheduling of Plant Modifications for the Duane Arnold Energy Center" 
(Integrated Plan). Your staff was advised orally on December 11, 1986 of 
this change.  

Iowa Electric Light and Power Company (IELP) has determined that the 
completion date for the "Motor Operated Valve Program (IEB 85-03); Bulletin 
Item b Program" listed in Schedule B must be changed. This change is 
necessary in light of our recent evaluation of Information Notice 86-93.  
That Notice advises utilities of potentially significant safety problems 
which had been discovered while performing the evaluations requested by IE 
Bulletin 85-03, "Motor-Operated Valve Common Mode Failures During Plant 
Transients Due to Improper Switch Settings," (IEB 85-03). In particular, 
Information Notice 86-93 reported that the vendor of the pertinent valve 
actuators had stated "whenever the factory torque switch setting is changed 
in the field, an individual calibration curve or a bench test is required to 
accurately determine torque output." 
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Although the HPCI and RCIC valves at the Duane Arnold Energy Center are 
not operated by the Rotork valve actuators which are discussed in 
Information Notice 86-93, this notice was included in our engineering 
evaluation of methodologies for calculating and setting switch setpoints 
(Reference 2, Item b Response). Based on our evaluation we have determined 
that we should revise the scope of our item b program to include the 
recommendations of Information Notice 86-93.  

Actual measurement of the torque developed by each operator vs. the 
torque switch setting/spring-pack displacement is essential to completing 
our Bulletin Item b program. This will be performed during our next 
refueling outage (Spring 1987) using a diagnostic technique to determine 
individual valve calibration curves. Those valve calibration curves will 
then be used to establish correct switch settings and methods for selection 
and setting all switches for each valve operation. This requires changing 
the completion date for the "Bulletin Item b Program" from December 30, 1986 
to-"Prior to cycle 9 startup".  

This schedule change will be incorporated into our next semi-annual 
update of the Integrated Plan schedules. Should you have any questions 
please feel free to contact our office.  

Very truly yours, 

Richard W. McGaughy 
Manager, Nuclear Division 

RWM/EFB/pjv* 

Attachment: 

cc: E. Borton 
L. Liu 
L. Root 
B. Gilbert 
NRC Resident Office 
Commitment Control No. 860214


