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NRC PM Open Items List 
10/4/11 

(423) 751-7777 ID 4233652004# 
 

No. Description Status Additional Comments Resp 
Org/Person 

1.  Cyber Security Plan/Controls and 
Implementation  
 

NRC TI issued 
TBD 
 
NRC Table 
Top/Pilot 
Nov. 2011 
 
Procedures 
complete 
9/30/11 
 
Pre-inspection 
TBD 
 
Inspection 
 Dec 2011 

NRC Inspection in 2011  
 
To be discussed at the next ACRS meeting (October 
5th – closed portion). 

Heinrich/Snyder 
(Bryan) 



Page 2 of 4 
 

   

No. Description Status Additional Comments Resp 
Org/Person 

2.  Instrumentation RAI List (Knuettel) 
1. GA/ESI is preparing a report to 

document the conformance of their 
CGD program to NRC requirements 
based on NRC telecom on 8/30/11.  
Draft scheduled for 9/9 is now TBD. 

2. Updates based on schedule received 
from GA on 09/07/11 following 
conference call on document 
schedule.  

3. Revise GA-ESI procedure for CGI 
dedication to address NRC 
comments.   

4. Draft received for review 9/20/11. 
5. Non-props & affidavits 
6. WEC to provide demarcated 

proprietary, non-proprietary and 
affidavits for withholding for each 
item. 

7. WEC to revise figure to remove 
connection from OM to printer to 
complete commitment. 

8. WEC to agreed to produce a test 
report for the incore IITA. 

9. WEC has the necessary 
documentation.  WEC to produce a 
non-proprietary summary report and 
place the test reports in the WEC 
Rockville office for NRC audit. 

10. Submit I&C update letter 

1. 9/29/11 
2. Various - 

see status  
3. 9/26/11A 
4. 10/4/11 
5. 11/18/11 
6. Various - 

see status 
7. 10/24/11 
8. TBD 
9. 10/10/11 
10. 10/14/11 

1. Draft response received and comments sent to GA.    
2. 04038903-1SP: 9/30/11 

04038903-2SP: 10/6/11 
04038903-4SP: 10/21/11 
04038903-QSR: 9/30/11 
Non-props and affidavits due 11/18/11 

3. OP-7.3-240: Complete 
4. Create new bridge document 04038800-1SP:  

10/4/11 
5. Provide NRC non-prop and affidavit for all 

remaining documents 
6. WEC to provide the following documents: 

CN-EQT-10-44: 11/9/11 
DAR-ME-09-10: 10/11/11 
EQ-EV-62-WBT: 11/16/11 
EQLR-171: 11/30/11 
EQ-QR-33-WBT: 11/9/11 
EQ-QR-64-GEN: 11/16/11 
WNA-SD-00250-WBT: 11/2/11 
WNA-SD-00248-WBT: 11/2/11 
WNA-TP-02988-WBT: 10/26/11 
WNA-VR-00279-WBT: 10/26/11 
WNA-PT-00138-WBT: Complete  

7. WNA-AR-00189-WBT:10/24/11 
8. IITA In-core EQ report 
9. MI cable 600V test report Produce non-prop 

summary document 
10. Next I&C submittal update 

Eng/Hilmes 
(Smith) 

3.  Exemption to 10CFR50.49 for some 
Category II cables? 

10/31/11 Determine if exemption required. Check SSER 24. 
NRC may need to establish a license condition. 

Hilmes 
(Stockton) 
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No. Description Status Additional Comments Resp 
Org/Person 

4.  Complete Implementation (Hemmer)  Pump 
Relocation 
5/30/12 
 
Bldg Plan 
10/31/11  
 
Inspection – 
June 2012 
 
Phase I 
commitments 
10/7/11 

Additional clarification to Phase I actions will be 
needed. Fleet wide issue. 
Substantial building to complete and equipment in 
May. 
Provide document of mitigating equipment and 
location for unit 2. 

Hemmer 
(Smith) 

5.  Fire Protection Report Questions 
regarding OMA 

1. 10/24-28/11 
2.9/30/11A 
3.9/30/11A 
4. 11/4/11 
5. 11/30/11 
6. 9/30/11A 
7. TBD 

1. Audit 
2. Group 7 RAI response 
3. Receive Group 8 RAIs – if needed 
4. Response to Group 8 
5. Submit As-designed U1/U2 FPR 
6. Fire Protection Program Audit Frequency – add to 
group 7 response 
7. Follow-up meeting 

ENG/Hilmes 
(Arent) 

6.  Tech Spec Revisions from latest T/S 
markup and NRC Review comments 

1. 10/14/11 
2. 10/14/11 
3. 10/21/11 
4. 10/21/11 

1. CSST A & B - discretionary 
2. I-131 DEI 
3. Diesel Generator Frequency 
4. Unit 1 AST FHA 

Licensing/Elton 
(Bryan) 

7.  ACRS Topics 10/5/11 Cyber, Chapter 15 except dose, Chapter 4 (Fuels), 
WINCISE, Hydrology, process for FSAR drawing 
documentation update,  

Gordon 

8.  SSER 22/23/24 Open Items Response 10/31/11 10/31 is the target date for the next SSER update. 
The expanded HH list and status is covered 
periodically. 

Licensing 

9.  Transient Analysis issues 
 
Boron dilution RAI response 

10/7/11 Question on RG revision and modes 3, 4, & 5.  TVA to 
provide write-up explaining NRC acceptance (CLB) of 
unit 1 for modes 3, 4, & 5. See SSER OI 132. 

ENG/Koontz 
WEC/Morgan 

10.  FSAR A107 10/31/11 Current target date for A107 is 10/31/11. Lic/Stockton 
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No. Description Status Additional Comments Resp 
Org/Person 

11.  Develop list of planned License 
Conditions, Exemptions and Relief 
Requests (Arent) 

1. 11/1/11
2. TBD 
3. TBD 

1. Review Unit 1 SER for exemptions. Sand 
baskets, cyber security, physical security, PAD 
4.0 

2. NRR to review current exemptions 
3. Verify required notifications made 

NRR/TVA 
(Bryan) 

12.  Verify Tech Spec Setpoints match calcs 
 
TS certification 

1. 10/18/11 
 
2. Feb 2012 

1. 3 SSDs remaining to be issued. Possible submittal 
if any number changes. 
2. TS certification 

Eng/Hilmes 
(Bryan) 

13.  Issue two Unit Offsite Dose Calculation 
Manual (Beach)  Review TS Chapter 5 
programs also 

3/1/12 Determine actual need date Chemistry/ 
Woods 
(Bryan) 

14.  Issue Unit 2 Completion Letter (Arent) 8/1/12  Licensing 
15.  Submit final as-constructed FSAR 

figures 
7/1/12  Licensing/ 

Stockton 
16.  TMI action items 7/1/12 TVA to provide letter when TMI actions are field 

complete. 
Licensing 
(Gordon) 

17.  ASME N-801 & N-802 code cases 11/30/11 NRC response to relief request submitted 9/1/11. NRR 
18.  ASME Section III N-3 reports 8/2012   
19.  Provide list of community leaders for 

NRC to send request for environmental 
reviews 

9/26/11A Get list from public affairs Gordon 

0.  Discretionary Actions    
1.  Letter to terminate Part 30/40 License 

after receipt of Part 50 License 
4/1/12  Licensing 

(Arent) 
2.  Combined U1/U2 FSAR (Stockton) 3/1/13  Licensing  
3.  Status of GSI 199 Eastern Seismicity 

(Arent) 
Fall 2011 No action pending upcoming Generic Letter 

Related information on GSI 194 may need input 
TVA/NRR 

4.  Letter to notify NRC when Vital Area 
Boundary returned to original location 

Jan. 2012 Security Plan Update - Boundary to be restored. Lic/Arent 

5.  IEB 88-02 SG Tube Cracking TBD Tubes are assumed locked in the WEC analysis. 
Waiting for NRC concurrence. When will the WEC 
analysis be submitted? NRC willing to review as a 
contingency. 

Corp SG/ 
Webber 
ISI/Tinley 

 


