
1

PMLevyCOLPEm Resource

From: Hambrick, Gordon A SAJ [Gordon.A.Hambrick@usace.army.mil]
Sent: Thursday, November 17, 2011 2:21 PM
To: Snead, Paul
Cc: Bruner, Douglas; Pritchett.DavidA@epamail.epa.gov; 'Gagliano.Paul@epamail.epa.gov'; 

Dierolf, Amy C.; Kitchen, Robert; Hunter, John J (Jamie); Collazo, Osvaldo SAJ; Hambrick, 
Gordon A SAJ

Subject: FW: Proposed Agenda and Martix for Nov 22 Meeting re: Levy (SAJ-2008-00490) 
(UNCLASSIFIED)

Attachments: Agenda 11.22.11.pdf; Response Matrix 11.17.11.pdf

Classification: UNCLASSIFIED 
Caveats: NONE 
 
Paul: 
 
 Agenda looks fine.  See you next week. 
Don 
 
 
Gordon A. (Don) Hambrick, III  
Senior Project Manager  
Panama City Permits Section  
US Army Corps of Engineers  
Jacksonville District  
1002 West 23rd Street, Suite 350  
Panama City, Florida 32401  
   
Office:  850-763-0717, ext. 25  
Fax:  850-872-0231  
 
 
-----Original Message----- 
From: Snead, Paul [mailto:paul.snead@pgnmail.com]  
Sent: Thursday, November 17, 2011 2:14 PM 
To: Hambrick, Gordon A SAJ 
Cc: Douglas.Bruner@nrc.gov; Pritchett.DavidA@epamail.epa.gov; Gagliano.Paul@epamail.epa.gov; Dierolf, 
Amy C.; Kitchen, Robert; Hunter, John J (Jamie) 
Subject: Proposed Agenda and Martix for Nov 22 Meeting re: Levy (SAJ-2008-00490) 
 
Don: 
 
  
 
Attached is a proposed agenda for our meeting at your office in Panama City on Tuesday, November 22nd at 
9:00 CST (10:00 EST). Also attached is a updated matrix that outlines the information that we have submitted 
to you in response to your Corps Position Letter and from discussions of information needs to support the FEIS 
and 404 Permitting activities. We would like to review this matrix with you during the meeting.   
 
  
 
Amy Dierolf will be joining me when we meet with you on Friday. We look forward to seeing you then. 
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Paul Snead 
Supervisor 
Environmental Services, Projects & Construction Progress Energy paul.snead@pgnmail.com 
(919) 546-2836  
 
  
 
  
 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
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Meeting to Facilitate Response to Corps Position Letter 

and FEIS / 404 Permitting Needs 

for PEF – Levy Nuclear Plant 

(SAJ-2008-00490) 

 

November 22, 2011 

Panama City, Florida 

 

AGENDA 

 

� Proposed Condition for USACE Approval of LNP as the LEDPA Site 
 

� Corps Position Letter Responses (review attached matrix) 
 

� Future Revisions to Dredge and Fill Drawings: 
o Composite of Figures 5, 6, 7 and 8 
o Blowdown Pipeline Installation at CFBC 

 
� Cultural Resource Consultation 

 
� Wetland Mitigation Plan Implementation 

 
� Other Items 

 
� Future Meetings: 

o Meet after FEIS Writing Session (with Osvaldo Collazo in Jacksonville?) 
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AGENCY COMMENT NO. DESCRIPTION PLANNED RESPONSE

PLANNED 
SUBMITTAL 

DATE

ACTUAL 
SUBMITTAL 

DATE

PROGRESS ENERGY 
LETTER SERIAL 

NUMBER

EPA #1 Conduct alternative analysis for pipeline installations to minimize 
impacts to wetlands by tunneling or directional drilling.

An analysis of alternative pipeline installations including tunneling and 
directional drilling will be provided. 9/23/2011  9/20/2011 NPD-MISC-2011-014

EPA #2 Wetland functional site analysis should be prepared for the non-
preferred alternative site locations.

A functional analysis of wetlands for the non-preferred alternative sites is 
being prepared. 9/23/2011 9/20/2011 NPD-MISC-2011-014

EPA #3
Requests  a CFBC and Withlacoochee River Survey and 
Monitoring Plan, with specific monitoring recommendations and/or 
requirements EPA may include.

NRC provided EPA with copies of PEF’s November 2010 Cross Florida 
Barge Canal and Withlacoochee River Survey and Monitoring Plan – Levy 
Nuclear Plant .  In accordance with the Site’s Conditions of Certification, 
PEF negotiated this plan with the Florida Fish and Wildlife Conservation 
Commission.  Response will be documented.

9/23/2011 9/20/2011 NPD-MISC-2011-014

EPA #4 Transmission line right-of-ways (ROWs) should be reduced to as 
minimum dimensions as practical.

Will be included in the discussion for the rights of way on the plant property 
as well as the transmission lines south of CR40. 10/21/2011 10/20/2011 NPD-MISC-2011-016

EPA #5 Provide information on both the South and North parcels to show 
why the detailed site layout was selected.

The entire property (including North and South parcels) was evaluated from 
a geotechnical basis for the plant’s foundation with the North parcel 
providing preferred siting characteristics.  Response will be documented.

10/21/2011 10/20/2011 NPD-MISC-2011-016

EPA #6

Temporary impact areas should be restored back to forested and 
mixed forested wetland systems, if there are no safety or other 
serious operational reasons that would require these areas to be 
open grassy areas.

A temporary impacts restoration plan will be prepared and will be provided. 11/18/2011 11/10/2011 NPD-MISC-2011-019

EPA #7

Provide project plan and cross-sectional drawings in sufficient 
detail to clarify both temporary and permanent impacts to wetlands 
from the facility site, parking lots, stormwater facilities, laydown 
areas, buffers, fencing, blowdown pipeline, blowdown discharge 
structure/work, haul road, barge slip and associated components 
(i.e., boat docks, piers, pilings, boat ramps, dredging, filling, 
revetments, seawalls, dredge spoiling, etc.), water intake structure, 
utilities, water wells, access roads, transmission lines, switchyards, 
substations, etc.

A narrative will document the facilities that were originally described as 
"miscellaneous" and are now identified and detailed. The Dredge and Fill 
Drawings along with a table of impacts by FLUCCS Code and type of 
impact for all facilities are being prepared.

10/21/2011 10/20/2011 NPD-MISC-2011-016

EPA #8 Establish alternate blowdown pipeline route to avoid impacts to 4.5 
acres of salt marsh wetland.

PEF modified the blowdown pipeline corridor to allow the pipeline to avoid 
any salt marsh wetland impact in Mod C to the Site Certification approved 
by FDEP on 01/25/11.  A figure of the revised route will be submitted.

10/7/2011 10/4/2011 NPD-MISC-2011-015

EPA #9
The forested wetland systems should be replanted in order to 
insure impacts are temporary only (rather than allow wetlands to 
regenerate from the existing seed bank).

A temporary impacts restoration is being prepared. 11/18/2011 11/10/2011 NPD-MISC-2011-019

EPA #10

Conduct a wetland functional analysis on the adjacent wetlands 
(along pipelines and structures with temporary dewatering for 
installation) and any adverse wetland impacts that are identified 
due to dewatering be mitigated.

A wetland functional analysis of the effects of temporary dewatering on the 
adjacent wetlands is being prepared. 9/23/2011 9/20/2011 NPD-MISC-2011-014

EPA #11 Provide a detailed mitigation plan and the UMAM scores for the 
impact and mitigation sites.

The detailed wetland mitigation plan is being developed and will be 
submitted. 10/7/2011 10/4/2011 NPD-MISC-2011-015

                                                Levy Nuclear Plant USACE Position Letter Responses
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                                                Levy Nuclear Plant USACE Position Letter Responses

EPA #12 Provide an analysis of other alternative sources of water to support 
the LNP project.

Response in accordance with Corps' 09/09/2011 information request letter 
to be provided. 11/18/2011 11/1/2011 NPD-MISC-2011-018

EPA #13

Stronger narrative is needed with more details, including additional 
technical rationale, regarding the strategic considerations for why 
the LNP site is preferable to collocating at the Crystal River Energy 
Complex.

A stronger narrative will be provided. 10/21/2011 10/20/2011 NPD-MISC-2011-016

NMFS EFH #1/
Corps NMFS #1

Develop minimum five-year baseline survey to determine site-
specific, year-round impacts to fish and invertebrate resources 
present at the cooling water intake site. 

The Cross Florida Barge Canal and Withlacoochee River Survey and 
Monitoring Plan previously approved by the FWC (per COC) outlines a 3-5 
year baseline monitoring plan and should be used as the basis to address 
this recommendation.  Response will be documented.

10/7/2011 10/4/2011 NPD-MISC-2011-015

NMFS EFH #2/
Corps NMFS #1

Conduct minimum three-year SAV survey in portions of the Gulf of 
Mexico offshore of the cooling water discharge canal at the CREC 
to determine if discharge of addition cooling water from LNP 
operations is resulting in adverse impacts to SAV. 

The Levy Nuclear Plant and Crystal River Energy Complex Combined 
Discharge Survey and Monitoring Plan previously approved by the FWC 
(per COC) outlines a survey/monitoring plan and should be used as the 
basis to address this recommendation.  Response will be documented.

10/7/2011 10/4/2011 NPD-MISC-2011-015

NMFS EFH #3/
Corps NMFS #2

Realign proposed pipeline corridor through available upland areas 
between LNP and the existing Crystal River Energy Complex 
facility to prevent filling of approximately 4.5 acres of estuarine 
emergent marsh habitats.

PEF modified the blowdown pipeline corridor to avoid any salt marsh 
wetland impact in Mod C to the Site Certification approved by FDEP on 
01/25/11. PEF will provide a map/drawing of the revised route.

10/7/2011 10/4/2011 NPD-MISC-2011-015

NMFS EFH #4/
Corps NMFS #3

Benthic surveys should be conducted if dredging in the Gulf of 
Mexico immediately offshore form the Cross Florida Barge Canal is 
determined.

PEF has evaluated this issue and determined that no dredging will be 
needed to support the Levy project’s needs.  Information supporting this 
conclusion will be provided.

10/7/2011 10/4/2011 NPD-MISC-2011-015

NMFS EFH #5

Develop conceptual compensatory mitigation plan for impacts to 
marine habitats if hardbotton/SAV impacts are expected to occur, 
and include a description of the mitigation, quantification of 
anticipated impact acreage, scientific criteria for determining 
mitigation success, schedule for mitigation implementation, 
targeted climax communities, materials and methods to be used to 
achieve the intended mitigation, five-year monitoring and reporting 
schedules, and any contingency plans.

See answer to NMFS EFH #4 10/7/2011 10/4/2011 NPD-MISC-2011-015

LEDPA - 
CORPS # 1

Noting that more wetlands have been identified by ground-truth 
delineations than indicated by FLUCCS on the Levy site, request 
that alternative sites be reviewed by other means such as aerial 
photography and soils to be comparable to LNP alternative.

A wetland functional analysis for the non-preferred alternative sites 
compared to the LNP site is being prepared. 9/23/2011 9/20/2011 NPD-MISC-2011-014
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                                                Levy Nuclear Plant USACE Position Letter Responses

LEDPA - 
CORPS # 2

If adverse impacts from groundwater withdrawals are detected or 
predicted through required environmental monitoring, aquifer 
performance tests, or groundwater modeling mitigation or selection 
of an alternate water supply project must be provided. Evaluate the 
two scenarios at the LNP site: PEF's proposed project, for 
groundwater withdrawals for plant operations, using the 
recalibrated model to quantify wetland impacts ("LNP/RM" 
alternative site); and an alternative at the LNP site, which would 
use an alternative water source, and thus no operational 
groundwater withdrawals ("LNP" alternative site).

Item pending consideration of permit condition and USACE resolution of 
groundwater modeling and LEDPA issues following 07/28/11 meeting. -- -- --

LEDPA - CORPS # 3 Use the decile ranking scale for specific criteria, which are 
evaluated using quantifiable data. 

USACE conclusions are consistent with our conclusions and we have no 
further comment.  Response will be documented. 9/23/2011 9/20/2011 NPD-MISC-2011-014

LEDPA - CORPS # 4
Verify the table that should be referenced in Section 4.1.1 of the 
Revised Section 404 Alternative Analysis  (Table 4.1.6.1-2 ) and 
the data used and revise where necessary.

USACE conclusions are consistent with our conclusions and we have no 
further comment.  Response will be documented. 9/23/2011 9/20/2011 NPD-MISC-2011-014

CORPS - OTHER #1
Provide project plan drawings in sufficient detail to accurately show 
all impacts both permanent and temporary to wetlands and other 
waters associated with this project.

Dredge and Fill Drawings of the project’s impacts will be submitted. 10/21/2011 10/20/2011 NPD-MISC-2011-016

CORPS - OTHER #2

Demonstrate impacts minimized to the maximum extent practical.  
Provide written justification as to why specific project components 
must be located in wetlands or other waters, rather than 
reconfigured so as to avoid wetlands and other water.

An analysis of avoidance and minimization of wetland impacts is being 
prepared. 10/21/2011 10/20/2011 NPD-MISC-2011-016

CORPS - OTHER #3 Provide a wetland restoration plan for all temporary impacted 
wetlands. A temporary impacts restoration plan will be submitted. 11/18/2011 11/10/2011 NPD-MISC-2011-019

CORPS - OTHER #4
All remaining wetlands associated with the plant site and support 
facilities should be preserved under conservation easement 
granted to FDEP.
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332.7(a), 40 CFR 230.97(a)                                                                            

7/22/2011 7/22/2011 NPD-MISC-2011-010

CORPS - OTHER #5

Provide an enforceable exotic and invasive plant control plan, 
which will effectively monitor and control invasive and exotic 
species within areas to be impacted or otherwise disturbed by the 
proposed project.

An invasive and exotic control plan will be prepared and submitted. 11/18/2011 11/10/2011 NPD-MISC-2011-019
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PLANNING 

DATE

1 Transmission Line Jurisdictional Wetland Delineations Final survey information was submitted to the USACE by letter, NPD-MISC-
2011-012, dated 8/12/11.

8/12/2011 
(complete)

2 Wetland Mitigation Plan
The Conceptual Wetland Mitigation Plan was submitted to FDEP in April 
2010.  A Detailed Wetland Mitigation Plan was submitted with response 
NPD-MISC-2011-015, dated 10/4/2011.

10/4/2011 
(complete)

3 Consultation with US Fish and Wildlife Service
Information has been provided to support USFWS development of a 
Biological Opinion for Levy.  Additional materials to be provided to USFWS 
include:
 - Summer survey of selected plant species on Transmission ROWs 
(submitted per NPD-MISC-2011-013)

9/14/2011 
(complete)

 - Wood Stork assessment on Transmission ROWs                                       
(submitted per NPD-MISC-2011-013)

9/14/2011 
(complete)

 - Fall survey of selected plant species on Transmission ROWs (submitted 
per NPD-MISC-2011-017)

11/4/2011  
(complete)

4 Section 10 Dredge Information
CFBC Facilities Dredge & Sediment Evaluation (planned for inclusion in 
response to Comment NMFS EFH #4) was submitted with response NPD-
MISC-2011-015, dated 10/4/11.

10/4/2011 
(complete)

5 Consultation with Seminole Tribe of Florida
Provided comments on USACE draft proposed special condition for STOF 
review requiring Cultural Resource surveys of Transmission Line preferred 
routes to be completed prior to construction.  

pending

6 USACE follow up letter dated 9/9/2011 Response included in letter, NPD-MISC-2011-012, dated 11/01/2011. 11/01/2011 
(complete)

7 Transmission Line Impact UMAM Sheets Submitted along with Transmission Line Wetland JD Information submitted 
with letter NPD-MISC-2011-012, dated 08/12/11.

8/12/2011 
(complete)

8 Plant Impact and Mitigation Site UMAM Sheets Will be provided to USACE pending quality review completion. 12/9/2011

Other Activities in Support of USACE Review of Levy Nuclear Plant Application



Submittal Due 
Date AGENCY COMMENT NO.

9/23/2011 Submittal Bundle 9/23/2011 EPA #1
COMPLETE 9/23/2011 EPA #2

Submitted 09/20/2011 9/23/2011 EPA #3
Serial # NPD-MISC-2011-014 9/23/2011 EPA #10

9/23/2011 LEDPA - CORPS # 1
9/23/2011 LEDPA - CORPS # 3
9/23/2011 LEDPA - CORPS # 4

10/7/2011 Submittal Bundle 10/7/2011 EPA #8
COMPLETE 10/7/2011 EPA #11

Submitted 10/04/2011 10/7/2011 NMFS EFH #1 / Corps NMFS #1
Serial # NPD-MISC-2011-015 10/7/2011 NMFS EFH #2 / Corps NMFS #1

10/7/2011 NMFS EFH #3 / Corps NMFS #2
10/7/2011 NMFS EFH #4 / Corps NMFS #3
10/7/2011 NMFS EFH #5

10/21/2011 Submittal Bundle 10/21/2011 EPA #5
COMPLETE 10/21/2011 EPA #4

Submitted 10/20/2011 10/21/2011 CORPS OTHER # 1
Serial # NPD-MISC-2011-016 10/21/2011 CORPS OTHER # 2

10/21/2011 EPA #7
10/21/2011 EPA #13

11/18/2011 Submittal Bundle 11/18/2011 EPA #12
Part 1 of 2

COMPLETE
Submitted 11/01/2011

Serial # NPD-MISC-2011-018
11/18/2011 Submittal Bundle
Part 2 of 2

COMPLETE 11/18/2011 EPA #9
Submitted 11/10/2011 11/18/2011 CORPS OTHER # 3

Serial # NPD-MISC-2011-019 11/18/2011 CORPS OTHER # 5

USACE Position Letter Response Tracking Detail

11/18/2011 EPA #6


