
UNITED STATES 

NUCLEAR REGULATORY COMMISSION 


WASHINGTON, D.C. 20555-0001 

January 29, 2013 

Mr. Raymond A. Lieb, Site Vice President 
FirstEnergy Nuclear Operating Company 
Davis-Besse Nuclear Power Station 
Mail Stop A-DB-3080 
5501 North State Route 2 
Oak Harbor, OH 43449-9760 

SUBJECT: 	 SCHEDULE REVISION FOR THE SAFETY AND ENVIRONMENTAL REVIEW 
OF THE DAVIS-BESSE NUCLEAR POWER STATION, LICENSE RENEWAL 
APPLICATION (TAC NO. ME4640) 

Dear Mr. Lieb: 

By letter dated August 27,2010, FirstEnergy Nuclear Operating Company (FENOC) submitted 
an application pursuant to Title 1 Oof the Code of Federal Regulations (10 CFR) Part 51 and 
10 CFR Part 54, to renew Operating License NPF-003 for the Davis-Besse Nuclear Power 
Station, Unit 1 (Davis-Besse), for review by the U.S. Nuclear Regulatory Commission (NRC or 
the staff). 

Enclosed is the NRC staffs revised safety and environmental review schedule for the 
Davis-Besse license renewal application (LRA). The staff has revised the license renewal 
review schedule to delay the final safety evaluation report (SER) issuance and the Advisory 
Committee on Reactor Safeguards full committee meeting because the staff requires additional 
time to close open items and complete a thorough review of additional information regarding the 
Shield Building Monitoring and Bolting Integrity aging management programs. With respect to 
the Shield Building Monitoring Program, FENOC needs to provide additional information 
concerning the aging management of the shield building and other concrete structures at 
Davis-Besse. With respect to the Bolting Integrity Program, FENOC needs to provide additional 
information regarding the grade and class of the material and the inspection of high strength 
bolts at Davis-Besse. 

Staff provided a follow-up request for additional information (RAI) on the Shield Building 
Monitoring Program on January 3, 2013, and plans to provide a follow-up RAI on the Bolting 
Integrity Program on February 8, 2013. To support the revised schedule milestones, your 
responses to the staffs follow-up RAls must be complete and provided in a timely manner. The 
staff will evaluate the RAI responses and incorporate the responses into its safety review. Any 
delay in your responses could result in additional revisions to the enclosed schedule with the 
potential of leaving milestone schedule dates to be determined until responses are received and 
appropriately factored into a new schedule. We request that you inform the NRC as soon as 
possible regarding any potential delays. 

On January 31,2012, NRC sent a letter with a revised schedule for the Davis-Besse 
environmental schedule. The schedule was revised because FENOC identified errors in the 
Severe Accident Mitigation Alternatives (SAMA) analysis and needed time to correct the SAMA 
analysis. That schedule indicated that future environmental milestones were to be determined 
after receipt and review of the revised SAMA analysis. The NRC has reviewed the revised 
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analysis. That schedule indicated that future environmental milestones were to be detem;ined' . 
after receipt and review of the revised SAMA analysis. The NRC has reviewed the revised 

. SAMA analysis and is now able to determine the schedule for completing the Davis-Besse 
envi ronmenta I review. . 
',,' ',,' ." ,: , 

We would like to emphasize that the NRC staff will make every effort to meet the revised 

schedule milestones. The NRC will continue to follow established review procedures and the 

enclosed review schedule to complete the reviews required by 10 CFR Parts 51 and 54. 


If you have any questions on the revised schedule, please contact Mr. Samuel Cuadrado de 

Jesus, Project Manager for the Davis~Besse LRA safety review, by telephone at . . 


. 301~415-2946 or bye-mail at SamueI.Cuadradodejesus@nrc.gov or Ms. Elaine Keegan, Project 
Manager for the Davis~Besse LRA environmental review by telephone at 301 ~415-8517.or by . 
email at Elaine.Keegan@nrc.gov. .:;:?'.. 

n W. Lubi ki, Director 
ivision of License Renewal 

Office of Nuclear Reactor Regulation 

Docket No. 50-346 

Enclosure: 
Revised safety review schedule 
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DAVIS-BESSE NUCLEAR POWER STATION 

LICENSE RENEWAL APPLICATION 


UPDATED SAFETY REVIEW SCHEDULE 


Milestones Schedule 
Date 

Actual 
Date 

Receive license renewal application (LRA) 08/30/10 08/30/10 

Publish Federal Register Notice (FRN) - LRA receipt and availability 09/17/10 09/20/10 

Publish FRN - LRA acceptability and opportunity for hearing 10/20/10 10/25/10 

Public Meeting - license renewal process and environmental scoping 11/04/10 11/04/10 

Deadline for filing hearing requests and petitions for intervention 12/24/10 12/24/10 

Audit - scoping and screening methodology 01/24/11 01/24/11 

Audit - aging management programs (AIVIPs) 02/14/11 02/14/11 

Inspection - scoping, screening, and AMPs 04/2011 04/25/11 

~afety Requests for Additional Information (RAls) - Issued 04/29/11 04/29/11 

Safety RAls - First Round Responses Received 05/30/11 05/30/11 

Issue draft supplemental environmental impact statement (SEIS) 5/2013 

Public Meeting-draft SEIS 6/2013 

End of comment period for the draft SEIS 6/2013 

Issue safety evaluation report (SER) with open items(s) 7/2012 7/31/12 

Advisory Committee on Reactor Safeguards (ACRS) subcommittee meeting 
on SER with open item(s) 

9/19/12 9/19/12 

Issue SER 7/2013 

ACRS full committee meeting on SER 9/2013 

Issue final SEIS 11/2013 

NRR Decision TBD 

Commission Decision (hearing pending) TBD 

ENCLOSURE 
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SAMA analysis and is now able to determine the schedule for completing the Davis-Besse 
environmental review. 

We would like to emphasize that the NRC staff will make every effort to meet the revised 
schedule milestones. The NRC will continue to follow established review procedures and the 
enclosed review schedule to complete the reviews required by 10 CFR Parts 51 and 54. 

If you have any questions on the revised schedule, please contact Mr. Samuel Cuadrado de 
Jesus, Project Manager for the Davis-Besse LRA safety review, by telephone at 
301-415-2946 or bye-mail at SamueI.Cuadradodejesus@nrc.gov or Ms. Elaine Keegan, Project 
Manager for the Davis-Besse LRA environmental review by telephone at 301-415-8517 or by 
email at Elaine.Keegan@nrc.gov. 

Sincerely, 

IRA! 

John W. Lubinski, Director 
Division of License Renewal 
Office of Nuclear Reactor Regulation 
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