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10 CFR 72.4 and 10 CFR 72.30
10 CFR 50.4 and 10 CFR 50.82

ATTN: Document Control Desk
Director, Division of Spent Fuel Storage and Transportation
Office of Nuclear Material Safety and Safeguards
U.S. Nuclear Regulatory Commission
Washington, DC 20555 - 0001

Maine Yankee Atomic Power Company
Maine Yankee Independent Spent Fuel Storage Installation

NRC License No. DPR-36 (NRC Docket Nos. 50-309 and 72-30)

Subject: Revised Independent Spent Fuel Storage Installation Decommissioning Funding Plan

On December 17, 2012, Maine Yankee Atomic Power Company (MY) provided a decommissioning funding
plan, including a Decommissioning Cost Estimate (DCE), for the Maine Yankee Independent Spent Fuel
Storage Installation (ISFSI). In the letter, MY identified the discovery of a discrepancy in an assumption
utilized to calculate the concrete volume associated with the Vertical Concrete Casks (VCCs), and the need to
revise the DCE for the Maine Yankee ISFSI to address the proper concrete volume associated with the
VCCs. Via this letter, MY submits a revised decommissioning funding plan and revised DCE for the Maine
Yankee ISFSI to address the identified discrepancy and satisfy the commitment made in the letter dated
December 17, 2012, to submit a revised decommissioning funding plan by January 9, 2013. This letter and
its enclosures supersede the December 17, 2012, letter and its enclosures in their entirety.

On June, 17, 2011, the U.S. Nuclear Regulatory Commission (NRC) published a final rule that amended its
regulations regarding decommissioning planning, including changes to the information required to be
contained in a licensee's DCE and the financial assurance requirements for ISFSI decommissioning funding.
In accordance with 10 CFR 72.3 0(b), MY is providing to the NRC for review and approval a
decommissioning funding plan for the Maine Yankee ISFSI. In the final rule, 10 CFR 50.82(a)(4)(i) was
revised to include a requirement to incorporate a cost estimate for the management of irradiated fuel. To
satisfy this new requirement, MY is providing a cost estimate for the costs of managing irradiated fuel
and Greater than Class C (GTCC) waste.

MY complies with the requirements of 10 CFR 72.30(b)(1) through (b)(6), as follows.

10 CFR 72.30(b)(1) requires the licensee to provide "information on how reasonable assurance will be
provided that funds will be available to decommission the ISFSI." In addition, 10 CFR 72.30(b)(4)
requires the licensee to provide a description of the method of assuring funds for decommissioning from
10 CFR 72.30(e), including means for adjusting cost estimates and associated funding levels periodically
over the life of the facility. MY has established an account within its Nuclear Decommissioning Trust
(NDT) entitled, "ISFSI Radiological Decom," that segregates the funds for decommissioning of the ISFSI
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from the larger balance of funds for ongoing management of irradiated fuel and GTCC waste held in the
NDT. Currently, the trust has sufficient funds to meet the revised DCE for the Maine Yankee ISFSI as
provided in Enclosure 1.

MY is currently collecting funds through its power contracts and amendatory agreements under Federal
Energy Regulatory Commission (FERC) regulations. The power contracts and the amendatory
agreements specify the obligations of the purchasers for the costs of Maine Yankee, including the cost of
decommissioning and the costs for management of irradiated fuel and GTCC waste. Such contracts have
been filed with FERC.

MY will periodically reassess the decommissioning cost estimate in accordance with 10 CFR 72.30(c).
On a periodic basis, MY will submit rate cases to FERC that will include revised cost estimates for
decommissioning and the management of irradiated fuel and GTCC waste. If necessary, additional funds
may be recovered from the purchasers.

Also, MY successfully litigated the first of what will likely be several breach of contract damages claims
against the Department of Energy (DOE) for failure to begin the removal of spent nuclear fuel (SNF) and
GTCC waste from the site in 1998. The final appeal opportunity for the government to challenge the
award of damages to MY in its first damages claim expired on December 4, 2012. A demand for
payment to MY was submitted by the Department of Justice (DOJ) to the U.S. Treasury on November 26,
2012. MY has not yet received that payment. In accordance with MY's current FERC Settlement, these
proceeds from the damages claim, net of taxes, may be added to the NDT to fund future decommissioning
and irradiated fuel and GTCC waste management costs. Additional damages claims against the DOE
relating to the government's breach of contract are expected to continue as long as the SNF and GTCC
waste remain on site. No credit has been taken for the currently awarded damages or future damages
regarding the establishment of funding for the costs associated with decommissioning the MY ISFSI or
managing irradiated fuel and GTCC waste at the MY ISFSI.

10 CFR 72.30(b)(2) requires the licensee to provide a detailed cost estimate for decommissioning.
Enclosure 1 provides a revised DCE for the Maine Yankee ISFSI that: 1) Assumes an independent
contractor will perform the decommissioning activities in accordance with 10 CFR 72.30(b)(2)(i); 2) Includes
an adequate contingency factor in accordance withl0 CFR 72.30(b)(2)(ii); and 3) Includes the cost of
meeting the criteria for unrestricted release in accordance with 10 CFR 72.30(b)(2)(iii). In addition, the
revised Maine Yankee ISFSI DCE specifically considered the effects of the events described in 10 CFR
72.30(c) on the costs of decommissioning and the extent of contamination. The revised Maine Yankee ISFSI
DCE estimates the costs to decommission the Maine Yankee ISFSI to be $22.1 million (in 2012 dollars).

10 CFR 72.30(b)(3) requires the licensee to identify and justify the key assumptions contained in the
DCE. Enclosure 1 provides the revised DCE for the Maine Yankee ISFSI, including the key assumptions
and the justification for their use.

10 CFR 72.3 0(b)(5) requires the licensee to define the volume of onsite subsurface material containing
residual radioactivity that will require remediation to meet the criteria for license termination. No
subsurface material is assumed to require remediation regarding radionuclides. This is justified because:
1) the ISFSI area was confirmed to be clean of radiological contaminants prior to the construction of the
ISFSI; 2) the ISFSI area will be maintained clean of loose radiological contaminants during the storage
period; 3) the irradiated fuel and GTCC waste are stored in sealed canisters; 4) nuclear activation of the
VCCs, VCCs liners, and ISFSI are anticipated; the activation products will remain fixed during the
storage period; and 5) if contamination of subsurface occurs during decommissioning activities, the
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contamination is expected to remain below the decommissioning criteria of 25 millirem per year Total
Effective Dose Equivalent.

10 CFR 72.3 0(b)(6) requires a certification that financial assurance for decommissioning has been
provided in the amount of the cost estimate for decommissioning. Enclosure 2 provides the certification
of financial assurance.

In the final rule published on June 17, 2011, 10 CFR 50.82(a)(4)(i) was revised to include a requirement
to incorporate a cost estimate for the management of irradiated fuel. Enclosure 3 provides an estimate of
the total costs associated with the Maine Yankee ISFSI, including the FERC approved cost estimate for
the management of irradiated fuel and GTCC waste at the Maine Yankee ISFSI through calendar year
2023. It estimates the cost to manage the irradiated fuel and GTCC waste at the Maine Yankee ISFSI to
be $86.7 million (in 2013 dollars).

In accordance with 10 CFR 50.82(a)(4)(i), the revised DCE and the cost estimate for the management of
irradiated fuel and GTCC waste at the Maine Yankee ISFSI will be incorporated into the Post-Shutdown
Decommissioning Activities Report (PSDAR) following NRC approval. In addition, MY is planning to
submit a revised cost estimate for management of the irradiated fuel and GTCC waste at the Maine
Yankee ISFSI to FERC that will propose to extend the duration of storage of irradiated fuel and GTCC
waste. Following FERC approval, the revised cost estimate and schedule for managing irradiated fuel
and GTCC waste will be submitted to the NRC in accordance with 10 CFR 50.82(a)(7).

In March 2013, MY will meet the obligations defined in: 1) 10 CFR 50.75(f)(2) regarding the annual
Decommissioning Funding Status Report; 2) 10 CFR 50.82(a)(8)(v) regarding a financial assurance status
report of decommissioning funding; and 3) 10 CFR 50.82(a)(8)(vii) regarding the status of the funding for
managing irradiated fuel.

If you have any questions, please do not hesitate to contact me at (860) 267-6426 x304.

Respectfully,

Carla M. Pizzella

Vice President, Chief Financial Officer, and Treasurer

Enclosure

1. Decommissioning Study of the Maine Yankee Independent Spent Fuel Storage Installation

2. Certification of Financial Assurance

3. Total Costs Associated with the Maine Yankee ISFSI, including Cost Estimate for Managing Irradiated
Fuel and GTCC Waste
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Commitment: There are no new regulatory commitments in this letter.

References:

1. MY letter to NRC, "Decommissioning Funding Assurance Status Report - 10 CFR 50.75," dated
March 27, 2012

2. MY letter to NRC, "Independent Spent Fuel Storage Installation Decommissioning Funding Plan," dated
December 17, 2012

cc: W. M. Dean, NRC Region I Administrator
M. S. Ferdas, Chief, Decommissioning Branch, NRC, Region 1
J. Goshen, NRC Project Manager, Maine Yankee
P. Dostie, State of Maine, Nuclear Safety Inspector
J. Hyland, State of Maine, Manager Radiation Control Program
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ENCLOSURE 1

DECOMMISSIONING STUDY OF THE MAINE YANKEE
INDEPENDENT SPENT FUEL STORAGE INSTALLATION

January 2013
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ENCLOSURE 2

CERTIFICATION OF FINANCIAL ASSURANCE

January 2013



CERTIFICATION OF FINANCIAL ASSURANCE

NRC Licensee:

Maine Yankee Atomic Power Company
Maine Yankee Independent Spent Fuel Storage Installation
NRC License No. DPR-36 (NRC Docket Nos. 50-309 and 72-30)
321 Old Ferry Road
Wiscasset, ME 04578-4922

Issued to: U.S. Nuclear Regulatory Commission

Certification:

I hereby certify that Maine Yankee Atomic Power Company is the licensee for the Maine Yankee
Independent Spent Fuel Storage Installation (Maine Yankee ISFSI) and that I, the undersigned, am
authorized to provide this Certification of Financial Assurance with respect to the radiological
decommissioning of the Maine Yankee ISFSI.

During the operation of this ISFSI, spent nuclear fuel and Greater than Class C waste will be stored at the
Maine Yankee ISFSI in storage casks licensed under 10 CFR 72. Pursuant to contracts with the
Department of Energy the spent fuel and associated casks will ultimately be removed from the ISFSI
location, and Maine Yankee will dispose of other radiological waste in accordance with NRC regulations,
at which time the Maine Yankee ISFSI will be decommissioned in accordance with NRC regulations.

I further certify that financial assurance in an amount sufficient to fund Maine Yankee ISFSI radiological
decommissioning at the time of such decommissioning has been provided, pursuant to 10 CFR 72.30, as
described in Enclosure 1 to the letter to which this Certification is attached. That radiological
decommissioning funding assurance is premised on a site-specific decommissioning cost estimate and
funding methodology described therein, in the amount of:

Maine Yankee ISFSI $ 22.1 million (inclusive of contingency)

Carla M. Pizzella
Maine Yankee Atomic Powe Company
Vice President, Chief Financial Officer, and Treasurer
Phone (860) 267-6426 x304

Corporate Seal

Date \ V \'
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ENCLOSURE 3

TOTAL COSTS ASSOCIATED WITH THE MAINE YANKEE ISFSI, INCLUDING COST ESTIMATE
FOR MANAGING IRRADIATED FUEL AND GTCC WASTE

January 2013



Maine Yankee Atomic Power Company
Irradiated Fuel & GTCC Waste Management and ISFSI Decom Estimate
Represented in 2013 Dollars

['at.
FERC Sumrnmarv Sum of 2013 Sum of 2014 Sum of 2015 Sum of 2016 Sum of 2017 Sum of 2018 Sum of 2019 Sum of 2020 Sum of 2021 Sum of 2022 Sum of 2023

Contingency
Insurance
Labor - Non-Manual
Labor - Security
Materials & Supplies
Miscellaneous
Outside Services - A&G
Outside Services - Fuel Loading
Outside Services - ISFSI OP's
Outside Services - Legal
Outside Services - NON-RAD D&D of ISFSl
Outside Services - RAD D&D of ISFSI
Property Taxes
Regulatory Fees
Utilities

$429,920 $404,170 $411,670 $437,270 $436,670 $387,920 $411,670 $405,770 $1,252,363 $0 $409,020
$464,500 $464,500 $464,500 $464,500 $464,500 $464,500 $464,500 $464,500 $464,500 $0 $791,100

$1,712,250 $1,712,250 $1,712,250 $1,712,250 $1,712,250 $1,712,250 $1,712,250 $1,712,250 $1,757,250 $0 $629,500
$2,111,000 $2,111,000 $2,111,000 $2,111,000 $2,111,000 $2,111,000 $2,111,000 $2,111,000 $2,111,000 $0 $0

$112,547 $85,547 $85,547 $97,547 $85,547 $85,547 $85,547 $97,547 $85,547 $0 $17,500
$105,000 $105,000 $105,000 $105,000 $105,000 $105,000 $105,000 $105,000 $105,000 $0 $54,00C
$570,000 $520,000 $520,000 $520,000 $520,000 $520,000 $520,000 $520,000 $520,000 $0 $410,000

$0 $0 $0 $0 $0 $0 $0 $0 $2,880,000 $0 $0
$743,000 $1,005,000 $905,000 $1,655,000 $1,655,000 $680,000 $655,000 $775,000 $655,000 $0 $75,000
$900,000 $200,000 $450,000 $200,000 $200,000 $200,000 $700,000 $450,000 $200,000 $0 $1,300,000

$0 $0 $0 $0 $0 $0 $0 $0 $4,769,031 $0
$0 $0 $0 $0 $0 $0 $0 $0 $7,175,000 $15,477,852 $0

$1,003,100 $1,003,100 $1,003,100 $1,003,100 $1,003,100 $1,003,100 $1,003,100 $1,003,100 $1,003,100 $0 $203,100
$767,000 $767,000 $767,000 $767,000 $767,000 $767,000 $767,000 $767,000 $1,222,000 $0 $585,000
$110.000 $110.000 $110.000 $110.000 $110.000 $110.000 $110,000 $110,000 $150,000 $0 $25,000

2013-2023
$4,986,442
$4,971,600

$16,084,750
$18,999,000

$838,423
$999,000

$5,140,000
$2,880,000
$8,803,000
$4,800,000
$4,769,031

$22,652,852
$9,231,000
$7,943,000
$1,055,000

$114,153,097I':. r=nH T•I'•I $9,028,317 $8,487,567 $8,645,067 $9,182,667 $9,170,067 $8,146,317 $8,645,067 $8,521,167 $19,580,760 $20,246,882 $4,499,220
Grand Total I

Note 1: The cost of management of irradiated fuel and GTCC waste is calculated as follows:
$114,153,097 Grand Total from Above

($4,769,031) Non-Rad D&D ISFSI
($22.652.852) Rad D&D ISFSI
$86,731,215 Management of Irradiated Fuel and GTCC Waste

Note 2: The cost of RAD and NON-RAD D&D of the ISFSI in 2013 dollars as provided in the columns labeled "Sum of 2021" and "Sum of 2022" is derived by escalating the value of the cost estimates provided in Enclosure 1 by 2.5%.




