
AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT BPANO 1. CONTRACT ID CODE IPAGE

2.AMENDMENTIMODIFICATION NO 3 EFFECTIVE DATE 4 REOUIITION/PURCHASE REC NO' 5. PRC.ECT NOU applcable)

MOO03 SEP 0 6 2013 OIS-13-304

, I Dtd: 06/27/2013

6. ISSUED Y CODE 31) 7. ADMINISTERED Uy (If otherhlem t) CODE 3'e0m1
, i

U.S. Nuclear Regulatory Commission U.S. NurM.ear Reguiarory ComrnissFn
Div. of Contracts Div. of Contraclt
Attn: Carol J. Greenwood - 301-287-0882 Mail Stop: 3WF'NS-C64M
Mail Stop: 3WFN5-C64M
Washington, DC 20555 Washington, DC 20555

8 NAME AND ADDRESS OF CONTRACTOR (No., street, county, S/ale and ZIP Code) 1ii9 kA AMENDMENT OF SOLICITATION INO

CYBER•IEDIA TECHNOLOGIES, INC.
9E. DATED (SEE ITEM 1")

CTEC

1900 CAMPUS COMMONS DR STE 100 ISA MODIFICATION OF CONTRACTIORDER NO.jNRC-HQ-1I-C-313-0071

RESTON VA 20191-1535

i 108. DATED (SEE ITEM 13)

CODE 1217275 7 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. Tne hour and date specified for receipt of Offers is extended, 7, is not extended,

Offers must acknowledge receipt of this amendment prior to the flour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _ copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR AC-
KNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY
RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made
by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour
and osate specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) 2012-10-51-J-143; J1278; 252A; 31x0200.012
DUNS:121727577: NAICS:541511
De-oblioated Amount: -S5,656.69

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

IX) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify aulhorily) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO, IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (sucn as c/anges in paving office, appropriation dale. etc.!
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)

C, THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF

D. OTHER (Spscify type of /odihoal/on and autIo/ y)

E. IMPORTANT: Contractor , is not, is required to sign this document and return .•1... copies to the issuing office.

14. DESCRIPTION OF AMENDMENTIMODIFICATION (Organizedl Dy UCF seclion heaoings, IncUdlu g sEcitatlon,/cOruac0 Subject ma/telr where feaSlble.)

EHD Modernization Contract (CTEC)

The purpose of this modification is to; 1) decrease the contract ceiling by $5,656.69, decreasing it from

$315,000.00 to $309,343.31, and 2) de-obligating funds in the amount of $5,656.69 thereby decreasing the
total obligated amount from $315,000.00 to $309,343.31.

Total Obligated Amount: $309,343.31 (Changed)

Total Contract Ceiling Amount: $309,343.31 (Changed)

Period of Performance 10/01/2011 - 09/30/2012 (Unchanged)

Except as provisde rer/em, all lenms ano con/itions of the document referenced in Item 9A cr ICA, as neretc/ote carnge(o, remains unchanged and in full force and ef/ect
IAME AND TITLE OF SIGNER (Type or /nn/F 16A. NAME AND TITLE OF CONTRACTING OFFICER (Tne or print)

TSM•DT cMichael A. Turner

15B. CFONTR' RFF. 15C. DATE SIGNED 16, UNITED STATE rF o R//I'C• 4J NTES D r/• D

CONTRVR/O e 2cr;sni~rtie, jin Co lactng treo cnikgOfficer )
. .. _..__ __ __ __,_ __ __ _____ _ _

NSN 7540S01-152-5070
PREVIOUS EDITION NOT USABLE

STANDARD FORM 3D (REV 10.-831
Prescri•ies Dy GSA - FAR (41 CFR) 53.243

'iEMPLATE -ArIM0O' SUNSI REVIEW COMPLETE.
SEP 0~ 9 2013


