
DEC 1 9 1 978 

MEMORANDUM FOR: J. Carl Stepp, Chief 
Geosciences Branch, DSE 

THRU:- L. W. Heller, Leader 
Geotechnical Engineering Section, 
Geosciences -Branch, DSE 

FROM: John T. Greeves,2Geotechnical Engineer 
Geotechnical Engineering Section 
Geosciences Brahch,,DSE 

SUBJECT: SUMKARY OF MEETING TO DISCUSS DEWATERING 
WELL CAVITIES - SAN ON CLEAR 
STATION, DOCKET NOS. 0- 62 

On Friday December 1, 1978, I met with representatives of Southern 
California Edison (SCE), their consultant Woodward-Clyde and 
Bechtel Power Corporation to discuss the status of the dewatering 
well cavities.- The meeting was held in Bechtel's San Francisco 
office and a list of attendees is enclosed.  

In'summary, Wells-i, 2, 3A, and 9 have been filled with concrete 
and no evidence of cavities was encountered. Demobilization work 
at Well 8 is complete and has been described inthe August, 1978 
report on Well 8. Recent investigative work on Welis3, 4,,5, 6 
and 7 was-reviewed during the meeting.  

Most of the discussion centered around the cross hole seismic survey 
procedure for cavity detection. This technique has been used at 
Well 3 and the data from the cross hole seismic survey has been used 
to evaluate this procedure for cavity detection. The analysis of 
the data indicates that the wave form and the arrival of the P-wave 
can be used to detect cavities. In addition -to Well 3, Wells 4, 5 
and 10 will be investigated with this technique.  
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Preliminary profiles and contour maps of the Well 6 investigation 
were presented and discussed. Documentation of the exploration 
grouting program at Well 6 is in preparation and will be submitted 
in January. Buried-utility ducts near Well 7 have caused problems 
with drilling exploration holes. A-shallow excavation was made to 
expose the utilities and avoid this problem. The exploration 
grouting program for Well 7 should be completed by the end of 
December.  
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Meeting 
December 1, 1978 

SONGS 2 & 3 Dewatering Well Investigation 

Attendees Organization 

D. B. Schone SCE 

J. K. Yann SCE 

L. G. Hersh BPC 

J. A. Barneich WCC 

R. D. Hinkle SCE 

H. S. Smith SCE 

J. Gallerani BPC 

R. L. Blodnikar BPC 

A. B. Arnold BPC 

W. Ferris BPC 

J. T. Greeves NRC


