
UNITED STATES 
NUCLEAR REGULATORY COMMISSION 

WASHINGTON, D.C. 20555-0001 

Mrs. Karen D. Fili 
Site Vice President 

July 29, 2014 

Northern States Power Company - Minnesota 
Monticello Nuclear Generating Plant 
2807 West County Road 75 
Monticello, MN 55362-9637 

SUBJECT: MONTICELLO NUCLEAR GENERATING PLANT- RELAXATION OF 
RESPONSE DUE DATE REGARDING FLOODING HAZARD REEVALUATIONS 
FOR RECOMMENDATION 2.1 OF THE NEAR-TERM TASK FORCE REVIEW OF 
THE INSIGHTS FROM THE FUKUSHIMA DAI-ICHI ACCIDENT (TAC NO. 
MF3651) 

Dear Mrs. Fili: 

By letter dated March 12, 2012,1 the U.S. Nuclear Regulatory Commission (NRC) issued a 
request for information pursuant to Title 10 of the Code of Federal Regulations, Section 50.54(f) 
(henceforth referred to as the 50.54(f) letter). The NRC issued the request as a part of 
implementing lessons-learned from the accident at the Fukushima Dai-ichi nuclear power plant. 
Enclosure 2 to the 50.54(f) letter requested licensees to perform a reevaluation of all external 
flooding hazards using present-day guidance and methodologies. 

By letter dated May 11, 2012,2 the NRC issued a prioritization of due dates for responses from 
all sites. The flooding hazard reevaluation report (FHRR) was due on March 12, 2014, for 
Monticello Nuclear Generating Plant (MNGP). 

By letter dated March 5, 2014,3 Northern States Power Company, a Minnesota corporation 
(NSPM, the licensee) requested NRC assistance in obtaining the U.S. Army Corps of Engineers 
(USACE) analysis of dams that could impact the flood levels at MNGP. By letter dated March 
11, 2014,4 NSPM requested a delay in submittal of10 months after receiving the USACE final 
analysis for MNGP. The licensee's justification for this request is that the results of the USACE 
analysis are necessary to complete the flooding hazard reevaluation (FHR) and estimates about 
10 months to incorporate the results and finalize the FHRR. 

The 50.54(f) letter is available in the Agencywide Documents Access and Management System 
(ADAMS) under Accession No. ML 12053A340. 

2 The prioritization letter is available in ADAMS under Accession No. ML 12097 A509. 
3 The request for assistance in obtaining USAGE analysis is available in ADAMS under Accession 

No. ML14065A112. 
4 The extension request from NSPM is available in ADAMS under Accession No. ML 14071 A448. 
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The NRC reviewed the justification provided by the licensee and considered the following 
factors when reviewing the new schedule: 

• As stated in the NRC's interim staff guidance (ISG) JLD-ISG-2013-01, "Guidance 
for Assessment of Flooding Hazards Due to Dam Failure," dated July 29, 2013,5 

evaluating flooding hazards for nuclear power plants needs to include 
consideration of floods resulting from dam failures. The FHR for MNGP needs to 
consider a minimum of nineteen dams that are operated by various federal, state, 
or private entities. The NRC entered into an interagency agreement with the 
USACE to provide the necessary information for NSPM to complete its FHR. 
Therefore, the FHRR for MNGP cannot be completed until the NRC provides the 
analysis of the USACE dams to the licensee. 

• As stated in the NRC's letter dated March 1, 2013,6 "incomplete hazard reports 
that only contain an analysis of some flooding hazard mechanisms would not be 
of substantive benefit for staff review and would not be acceptable." Therefore, 
the licensee must incorporate the information requested from the USACE before 
a FHRR can be acceptable for submittal to the NRC in compliance with the 
request in the 50.54(f) letter. 

• In the March 5, 2014, extension request NSPM provided a rationale for the 
extension. This rationale was discussed during a public meeting on May 16, 
2014.7 As noted in the May 16, 2014, meeting summary, NSPM provided 
additional information to support their request.8 The additional information 
included a discussion of task schedules, in which NSPM estimated 3 to 4 months 
for evaluation of the revised hydrology from the USACE information. Under the 
current USACE interagency agreement, those tasks that NSPM described in the 
additional information will be performed by the USACE and the licensee will not 
be responsible, nor be required, to perform these tasks. 

• Based on discussions during the May 16, 2014, meeting and based on review of 
the information in the March 5, 2014, extension request and the supplemental 
information provided by NSPM the NRC staff concludes that NSPM 
overestimated the time to integrate the USACE information. Therefore, the 
integration of the USACE FHR with the licensee-developed FHR should not take 
10 months if NSPM removes this duplicative task from the schedule. 

5 JLD-ISG-2013-01 is available in ADAMS under Accession No. ML 13151A153. 
6 NRC's March 1, 2013, letter is available in ADAMS under Accession No. ML 13044A561. 
7 The May 16, 2014, meeting summary is available in ADAMS under Accession No. ML 14153A025. 
8 The supplemental information is documented in the May 16, 2014, summary and can also be found in 

ADAMS under Accession No. ML 14168A018. 
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The six month time frame to integrate the USAGE FHR with the licensee 
developed FHRR is consistent with the time frame requested by other licensees 
to perform similar integration.9 

The NRC staff further concludes that prior to receiving the USAGE FHR 
information, NSPM can take steps now to ensure that once the USAGE FHR is 
received it can be integrated with the licensee-developed FHR as expeditiously 
as possible. The staff considers that NSPM's 1 0-month estimate be reduced by 
4 months based on that designated portion of the analysis being performed by 
USAGE, and that 6 months is a reasonable amount of time to integrate the 
USAGE FHR with the licensee-developed analysis. 

Given these considerations, the NRC staff considers the revised schedule proposed by NSPM 
to be unacceptable. Accordingly, and based upon the authority granted to the Director, Office of 
Nuclear Reactor Regulation, the revised required response date for submitting the hazard 
reevaluation report for MNGP is six months after NSPM receives the USAGE final analysis. 
NSPM is also requested to inform the staff by September 30, 2014, if the licensee-developed 
FHR (which is independent of the USAGE analysis) results in a higher flood hazard relative to 
the design basis and if this is the case, what interim actions NSPM will take or plans to take to 
address the higher flood hazard. 

The NRC will include the date when the MNGP FHRR is due, based on when the requested 
USAGE information is transmitted to the licensee. The transmittal letter will also note that if the 
USAGE analysis results in a higher flood hazard relative to the design basis, the NRC staff will 
request that NSPM provide interim actions it will take or plans to take to address the higher 
flooding hazard within 60 days of receipt of the USAGE analysis. 

9 See Entergy's March 12, 2014 extension request for the Arkansas Nuclear One site available in 
ADAMS under Accession No. ML 14071A459, and FirstEnergy Nuclear Operating Company's 
March 11, 2014, extension request for the Beaver Valley Power Station site available in ADAMS under 
Accession No. ML 14070A371. 
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If you have any questions regarding this matter, or if it is necessary to revise the submittal 
schedule, please contact your NRC project manager, Mr. Terry Beltz, at (301) 415-3049 or via 
e-mail at Terry.Beltz@nrc.gov. 

Docket No. 50-263 

cc: Listserv 

Sincerely, 

iel H. Dorman, Acting Director 
ffice of Nuclear Reactor Regulation 
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