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Purpose 

• Identify Fleet Implementation Schedule 
- Base Line 

• Minimum Effort to Achieve Compliance 
• Living Document 

• Updated as circumstances firm-up 

- Assumptions 
• Based in Part on NEI Draft Rule Comment Package 
• Public Meeting Discussion 
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Assumptions (Relative to Draft Rule) 

• With Respect to the Rule: 
- Base Line is Draft Rule from Federal Register Notice 
- Base Line Delta’s: 

• Long Term Cooling remains consistent with current rule 
• Existing methodology supplements only address explicit changes 

relative to the existing rule language 
• “New” methodologies encompass entire new rule language 
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Assumptions (Relative to Draft Rule) 

• With Respect to the Rule: (continued) 

- Base Line is Draft Rule from Federal Register Notice 
- Base Line Delta’s: 

• Breakaway Oxidation testing to become integrated into Vendor 
manufacturing / quality programs 

• Establish criteria for methodology application 
• Allowance for fuel manufactured prior to vendor program 
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Assumptions (Relative to Draft Rule) 

• With Respect to the Rule: (continued) 

- Base Line is Draft Rule from Federal Register Notice 
- Base Line Delta’s: 

• Resolution of debris related issues (e.g., GSI-191), whether by 
deterministic or risk-informed approach, addressed per existing 
owners group programs 

• Handled outside of 50.46c implementation 

• No Additional Draft Rule Publication to FRN 
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Assumptions (Schedule) 

• Base Line Schedule: 
- Minimum Needed for Compliance 
- Base Line January 1, 2015 
- FRN Notice of Final Rule April 1, 2016 
- Two Phases 

• Completing Methods and Programs Development 
• Docketing of Licensee Submittals 
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Assumptions (Schedule) 

• Base Line Schedule:  (continued) 

- Hydrogen Pickup Models from Regulatory Guide 
• No Vendor Specific Models (not critical path issue) 

- LAR Staggering for Each Vendor 
• One submittal every other week on average 

- Level of Effort 
• Level 1:  Post-processing existing analysis 
• Level 2:  New, limited confirmation analyses 
• Level 3:  Full re-analyses 
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The Base Line 

• Significant Times 
- FRN Rule Publication:  April 1, 2016 
- First Vendor Submittal:  June 2016 
- Initial LAR Submittal:  September 2018 
- Last LAR Submittal:  April 2020 
- First LAR SE Issued:  May 2019 
- Final Fleet Compliance:  April 2022 
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D J
Half 1, 2015

F M A M J J
Half 2, 2015

A S O N D J
Half 1, 2016

F M A M J J
Half 2, 2016

A S O N D J
Half 1, 2017

F M A M J J
Half 2, 2017

A S O N D J
Half 1, 2018

F M A M J J
Half 2, 2018

A S O N D J
Half 1, 2019

F M A M J J
Half 2, 2019

A S O N D J
Half 1, 2020

F M A M J J
Half 2, 2020

A S O N D J
Half 1, 2021

F M A M J J
Half 2, 2021

A S O N D J
Half 1, 2022

F M A M J J
Half 2, 2022

A S O N D
1 Publish Final Rule Language 327 days 1/1/15 8:00 AM 4/1/16 5:00 PM

2 Public Meetings 111 days 1/1/15 8:00 AM 6/4/15 5:00 PM

3 ACRS 129 days 6/5/15 8:00 AM 12/2/15 5:00 PM

4 Final Package for Commission 30 days 12/3/15 8:00 AM 1/13/16 5:00 PM

5  FRN Publication of Final Rule 57 days 1/14/16 8:00 AM 4/1/16 5:00 PM

6 Analytical Methods Development 524 days 4/4/16 8:00 AM 4/5/18 5:00 PM

7 Develop Methodology LTR 524 days 4/4/16 8:00 AM 4/5/18 5:00 PM

8 Vendor 1 394 days 4/4/16 8:00 AM 10/5/17 5:00 PM

9 BWR Methodology 1 132 days 4/4/16 8:00 AM 10/4/16 5:00 PM

10 Regulatory Review 262 days 10/5/16 8:00 AM 10/5/17 5:00 PM

11 PWR Methodology 1 66 days 4/4/16 8:00 AM 7/4/16 5:00 PM

12 Regulatory Review 306 days 7/5/16 8:00 AM 9/5/17 5:00 PM

13 Vendor 2 524 days 4/4/16 8:00 AM 4/5/18 5:00 PM

14 BWR Methodology 1 46 days 4/4/16 8:00 AM 6/6/16 5:00 PM

15 Regulatory Review 262 days 6/7/16 8:00 AM 6/7/17 5:00 PM

16 BWR Methodology 2 262 days 4/4/16 8:00 AM 4/4/17 5:00 PM

17 Regulatory Review 262 days 4/5/17 8:00 AM 4/5/18 5:00 PM

18 Vendor 3 524 days 4/4/16 8:00 AM 4/5/18 5:00 PM

19 BWR Methodology 1 262 days 4/4/16 8:00 AM 4/4/17 5:00 PM

20 Regulatory Review 262 days 4/5/17 8:00 AM 4/5/18 5:00 PM

21 BWR Methodology 2 262 days 4/4/16 8:00 AM 4/4/17 5:00 PM

22 Regulatory Review 262 days 4/5/17 8:00 AM 4/5/18 5:00 PM

23 PWR Methodology 1 262 days 4/4/16 8:00 AM 4/4/17 5:00 PM

24 Regulatory Review 262 days 4/5/17 8:00 AM 4/5/18 5:00 PM

25 PWR Methodology 2 262 days 4/4/16 8:00 AM 4/4/17 5:00 PM

26 Regulatory Review 262 days 4/5/17 8:00 AM 4/5/18 5:00 PM

27 PWR Methodology 3 262 days 4/4/16 8:00 AM 4/4/17 5:00 PM

28 Regulatory Review 262 days 4/5/17 8:00 AM 4/5/18 5:00 PM

29 Breakaway Oxidation Program 457 days 4/4/16 8:00 AM 1/2/18 5:00 PM

30 Vendor 1 371 days 4/4/16 8:00 AM 9/4/17 5:00 PM

31 Material Testing 49 days 4/4/16 8:00 AM 6/9/16 5:00 PM

32 Procedure Development 55 days 6/10/16 8:00 AM 8/25/16 5:00 PM

33 Submittal Documentation 60 days 6/10/16 8:00 AM 9/1/16 5:00 PM

34 Regulatory Review 262 days 9/2/16 8:00 AM 9/4/17 5:00 PM

35 Vendor 2 457 days 4/4/16 8:00 AM 1/2/18 5:00 PM

36 Material Testing 110 days 4/4/16 8:00 AM 9/2/16 5:00 PM

37 Procedure Development 85 days 9/5/16 8:00 AM 12/30/16 5:00 PM

38 Submittal Documentation 85 days 9/5/16 8:00 AM 12/30/16 5:00 PM

39 Regulatory Review 262 days 1/2/17 8:00 AM 1/2/18 5:00 PM

40 Vendor 3 457 days 4/4/16 8:00 AM 1/2/18 5:00 PM

41 Material Testing 110 days 4/4/16 8:00 AM 9/2/16 5:00 PM

42 Procedure Development 85 days 9/5/16 8:00 AM 12/30/16 5:00 PM

43 Submittal Documentation 85 days 9/5/16 8:00 AM 12/30/16 5:00 PM

44 Regulatory Review 262 days 1/2/17 8:00 AM 1/2/18 5:00 PM

45 Mechanical Design Updates 360 days 4/4/16 8:00 AM 8/18/17 5:00 PM

46 Revise Reports 180 days 4/4/16 8:00 AM 12/9/16 5:00 PM

47 Regulatory Review 180 days 12/12/16 8:00 AM 8/18/17 5:00 PM

48 Approved Methods 153 days 9/6/17 8:00 AM 4/6/18 5:00 PM

49 Vendor 1 23 days 9/6/17 8:00 AM 10/6/17 5:00 PM

50 BWR Method Approved 1 day 10/6/17 8:00 AM 10/6/17 5:00 PM

51 PWR Method Approved 1 day 9/6/17 8:00 AM 9/6/17 5:00 PM

52 Vendor 2 68 days 1/3/18 8:00 AM 4/6/18 5:00 PM

53 BWR Method Approved 1 day 1/3/18 8:00 AM 1/3/18 5:00 PM

54 BWR New Method Approved 1 day 4/6/18 8:00 AM 4/6/18 5:00 PM

55 Vendor 3 1 day 4/6/18 8:00 AM 4/6/18 5:00 PM

56 BWR NewMethod Approved 1 day 4/6/18 8:00 AM 4/6/18 5:00 PM

57 BWR Method Approved 1 day 4/6/18 8:00 AM 4/6/18 5:00 PM

58 PWR Method n/BAW Approved 1 day 4/6/18 8:00 AM 4/6/18 5:00 PM

59 PWR Method BAW Approved 1 day 4/6/18 8:00 AM 4/6/18 5:00 PM

60 Docket Submittals 1,346 days 9/7/17 8:00 AM 11/3/22 5:00 PM

61 BWR 1,112 days 1/4/18 8:00 AM 4/8/22 5:00 PM

62  LAR 01 1,045 days 4/9/18 8:00 AM 4/8/22 5:00 PM

63 Develop LAR 524 days 4/9/18 8:00 AM 4/9/20 5:00 PM

64 LAR Review 521 days 4/10/20 8:00 AM 4/8/22 5:00 PM

65  LAR 02 1,045 days 4/9/18 8:00 AM 4/8/22 5:00 PM

66 Develop LAR 524 days 4/9/18 8:00 AM 4/9/20 5:00 PM

67 LAR Review 521 days 4/10/20 8:00 AM 4/8/22 5:00 PM

68  LAR 03 654 days 1/4/18 8:00 AM 7/7/20 5:00 PM

69 Develop LAR 327 days 1/4/18 8:00 AM 4/5/19 5:00 PM

70 LAR Review 327 days 4/8/19 8:00 AM 7/7/20 5:00 PM

71  LAR 04 654 days 2/13/18 8:00 AM 8/14/20 5:00 PM

72 Develop LAR 327 days 2/13/18 8:00 AM 5/15/19 5:00 PM

Name Duration Start Finish

10/6

9/6

1/3
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4/6

4/6

4/6

4/6
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D J
Half 1, 2015

F M A M J J
Half 2, 2015

A S O N D J
Half 1, 2016

F M A M J J
Half 2, 2016
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F M A M J J
Half 2, 2017

A S O N D J
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F M A M J J
Half 2, 2018

A S O N D J
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A S O N D J
Half 1, 2020

F M A M J J
Half 2, 2020
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F M A M J J
Half 2, 2021
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Half 1, 2022

F M A M J J
Half 2, 2022

A S O N D
73 LAR Review 327 days 5/16/19 8:00 AM 8/14/20 5:00 PM

74  LAR 05 348 days 1/4/18 8:00 AM 5/6/19 5:00 PM

75 Develop LAR 174 days 1/4/18 8:00 AM 9/4/18 5:00 PM

76 LAR Review 174 days 9/5/18 8:00 AM 5/6/19 5:00 PM

77  LAR 06 348 days 1/24/18 8:00 AM 5/24/19 5:00 PM

78 Develop LAR 174 days 1/24/18 8:00 AM 9/24/18 5:00 PM

79 LAR Review 174 days 9/25/18 8:00 AM 5/24/19 5:00 PM

80  LAR 07 348 days 2/13/18 8:00 AM 6/13/19 5:00 PM

81 Develop LAR 174 days 2/13/18 8:00 AM 10/12/18 5:00 PM

82 LAR Review 174 days 10/15/18 8:00 AM 6/13/19 5:00 PM

83  LAR 08 348 days 3/5/18 8:00 AM 7/3/19 5:00 PM

84 Develop LAR 174 days 3/5/18 8:00 AM 11/1/18 5:00 PM

85 LAR Review 174 days 11/2/18 8:00 AM 7/3/19 5:00 PM

86  LAR 09 348 days 3/23/18 8:00 AM 7/23/19 5:00 PM

87 Develop LAR 174 days 3/23/18 8:00 AM 11/21/18 5:00 PM

88 LAR Review 174 days 11/22/18 8:00 AM 7/23/19 5:00 PM

89  LAR 10 348 days 4/12/18 8:00 AM 8/12/19 5:00 PM

90 Develop LAR 174 days 4/12/18 8:00 AM 12/11/18 5:00 PM

91 LAR Review 174 days 12/12/18 8:00 AM 8/12/19 5:00 PM

92  LAR 11 348 days 5/2/18 8:00 AM 8/30/19 5:00 PM

93 Develop LAR 174 days 5/2/18 8:00 AM 12/31/18 5:00 PM

94 LAR Review 174 days 1/1/19 8:00 AM 8/30/19 5:00 PM

95  LAR 12 348 days 5/22/18 8:00 AM 9/19/19 5:00 PM

96 Develop LAR 174 days 5/22/18 8:00 AM 1/18/19 5:00 PM

97 LAR Review 174 days 1/21/19 8:00 AM 9/19/19 5:00 PM

98  LAR 13 348 days 6/11/18 8:00 AM 10/9/19 5:00 PM

99 Develop LAR 174 days 6/11/18 8:00 AM 2/7/19 5:00 PM

100 LAR Review 174 days 2/8/19 8:00 AM 10/9/19 5:00 PM

101  LAR 14 348 days 6/29/18 8:00 AM 10/29/19 5:00 PM

102 Develop LAR 174 days 6/29/18 8:00 AM 2/27/19 5:00 PM

103 LAR Review 174 days 2/28/19 8:00 AM 10/29/19 5:00 PM

104  LAR 15 348 days 7/19/18 8:00 AM 11/18/19 5:00 PM

105 Develop LAR 174 days 7/19/18 8:00 AM 3/19/19 5:00 PM

106 LAR Review 174 days 3/20/19 8:00 AM 11/18/19 5:00 PM

107  LAR 16 348 days 8/8/18 8:00 AM 12/6/19 5:00 PM

108 Develop LAR 174 days 8/8/18 8:00 AM 4/8/19 5:00 PM

109 LAR Review 174 days 4/9/19 8:00 AM 12/6/19 5:00 PM

110  LAR 17 348 days 8/28/18 8:00 AM 12/26/19 5:00 PM

111 Develop LAR 174 days 8/28/18 8:00 AM 4/26/19 5:00 PM

112 LAR Review 174 days 4/29/19 8:00 AM 12/26/19 5:00 PM

113  LAR 18 348 days 9/17/18 8:00 AM 1/15/20 5:00 PM

114 Develop LAR 174 days 9/17/18 8:00 AM 5/16/19 5:00 PM

115 LAR Review 174 days 5/17/19 8:00 AM 1/15/20 5:00 PM

116  LAR 19 348 days 4/9/18 8:00 AM 8/7/19 5:00 PM

117 Develop LAR 174 days 4/9/18 8:00 AM 12/6/18 5:00 PM

118 LAR Review 174 days 12/7/18 8:00 AM 8/7/19 5:00 PM

119  LAR 20 348 days 4/27/18 8:00 AM 8/27/19 5:00 PM

120 Develop LAR 174 days 4/27/18 8:00 AM 12/26/18 5:00 PM

121 LAR Review 174 days 12/27/18 8:00 AM 8/27/19 5:00 PM

122  LAR 21 656 days 5/17/18 8:00 AM 11/19/20 5:00 PM

123 Develop LAR 327 days 5/17/18 8:00 AM 8/16/19 5:00 PM

124 LAR Review 329 days 8/19/19 8:00 AM 11/19/20 5:00 PM

125  LAR 22 656 days 5/17/18 8:00 AM 11/19/20 5:00 PM

126 Develop LAR 327 days 5/17/18 8:00 AM 8/16/19 5:00 PM

127 LAR Review 329 days 8/19/19 8:00 AM 11/19/20 5:00 PM

128  LAR 23 654 days 6/6/18 8:00 AM 12/7/20 5:00 PM

129 Develop LAR 327 days 6/6/18 8:00 AM 9/5/19 5:00 PM

130 LAR Review 327 days 9/6/19 8:00 AM 12/7/20 5:00 PM

131  LAR 24 1,045 days 4/9/18 8:00 AM 4/8/22 5:00 PM

132 Develop LAR 524 days 4/9/18 8:00 AM 4/9/20 5:00 PM

133 LAR Review 521 days 4/10/20 8:00 AM 4/8/22 5:00 PM

134 PWR 1,346 days 9/7/17 8:00 AM 11/3/22 5:00 PM

135  LAR 25 1,046 days 9/7/17 8:00 AM 9/9/21 5:00 PM

136 Develop LAR 522 days 9/7/17 8:00 AM 9/6/19 5:00 PM

137 LAR Review 524 days 9/9/19 8:00 AM 9/9/21 5:00 PM

138  LAR 26 1,046 days 9/7/17 8:00 AM 9/9/21 5:00 PM

139 Develop LAR 522 days 9/7/17 8:00 AM 9/6/19 5:00 PM

140 LAR Review 524 days 9/9/19 8:00 AM 9/9/21 5:00 PM

141  LAR 27 1,046 days 9/27/17 8:00 AM 9/29/21 5:00 PM

142 Develop LAR 522 days 9/27/17 8:00 AM 9/26/19 5:00 PM

143 LAR Review 524 days 9/27/19 8:00 AM 9/29/21 5:00 PM

144  LAR 28 1,046 days 9/27/17 8:00 AM 9/29/21 5:00 PM
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A S O N D J
Half 1, 2016

F M A M J J
Half 2, 2016

A S O N D J
Half 1, 2017

F M A M J J
Half 2, 2017

A S O N D J
Half 1, 2018

F M A M J J
Half 2, 2018

A S O N D J
Half 1, 2019

F M A M J J
Half 2, 2019

A S O N D J
Half 1, 2020

F M A M J J
Half 2, 2020

A S O N D J
Half 1, 2021

F M A M J J
Half 2, 2021

A S O N D J
Half 1, 2022

F M A M J J
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145 Develop LAR 522 days 9/27/17 8:00 AM 9/26/19 5:00 PM

146 LAR Review 524 days 9/27/19 8:00 AM 9/29/21 5:00 PM

147  LAR 29 1,046 days 9/27/17 8:00 AM 9/29/21 5:00 PM

148 Develop LAR 522 days 9/27/17 8:00 AM 9/26/19 5:00 PM

149 LAR Review 524 days 9/27/19 8:00 AM 9/29/21 5:00 PM

150  LAR 30 1,046 days 10/17/17 8:00 AM 10/19/21 5:00 PM

151 Develop LAR 522 days 10/17/17 8:00 AM 10/16/19 5:00 PM

152 LAR Review 524 days 10/17/19 8:00 AM 10/19/21 5:00 PM

153  LAR 31 1,046 days 10/17/17 8:00 AM 10/19/21 5:00 PM

154 Develop LAR 522 days 10/17/17 8:00 AM 10/16/19 5:00 PM

155 LAR Review 524 days 10/17/19 8:00 AM 10/19/21 5:00 PM

156  LAR 32 1,046 days 11/6/17 8:00 AM 11/8/21 5:00 PM

157 Develop LAR 522 days 11/6/17 8:00 AM 11/5/19 5:00 PM

158 LAR Review 524 days 11/6/19 8:00 AM 11/8/21 5:00 PM

159  LAR 33 1,046 days 11/6/17 8:00 AM 11/8/21 5:00 PM

160 Develop LAR 522 days 11/6/17 8:00 AM 11/5/19 5:00 PM

161 LAR Review 524 days 11/6/19 8:00 AM 11/8/21 5:00 PM

162  LAR 34 1,046 days 11/6/17 8:00 AM 11/8/21 5:00 PM

163 Develop LAR 522 days 11/6/17 8:00 AM 11/5/19 5:00 PM

164 LAR Review 524 days 11/6/19 8:00 AM 11/8/21 5:00 PM

165  LAR 35 1,046 days 11/6/17 8:00 AM 11/8/21 5:00 PM

166 Develop LAR 522 days 11/6/17 8:00 AM 11/5/19 5:00 PM

167 LAR Review 524 days 11/6/19 8:00 AM 11/8/21 5:00 PM

168  LAR 36 1,046 days 11/24/17 8:00 AM 11/26/21 5:00 PM

169 Develop LAR 522 days 11/24/17 8:00 AM 11/25/19 5:00 PM

170 LAR Review 524 days 11/26/19 8:00 AM 11/26/21 5:00 PM

171  LAR 36 1,046 days 11/24/17 8:00 AM 11/26/21 5:00 PM

172 Develop LAR 522 days 11/24/17 8:00 AM 11/25/19 5:00 PM

173 LAR Review 524 days 11/26/19 8:00 AM 11/26/21 5:00 PM

174  LAR 37 1,046 days 11/24/17 8:00 AM 11/26/21 5:00 PM

175 Develop LAR 522 days 11/24/17 8:00 AM 11/25/19 5:00 PM

176 LAR Review 524 days 11/26/19 8:00 AM 11/26/21 5:00 PM

177  LAR 38 1,046 days 12/14/17 8:00 AM 12/16/21 5:00 PM

178 Develop LAR 522 days 12/14/17 8:00 AM 12/13/19 5:00 PM

179 LAR Review 524 days 12/16/19 8:00 AM 12/16/21 5:00 PM

180  LAR 39 1,046 days 12/14/17 8:00 AM 12/16/21 5:00 PM

181 Develop LAR 522 days 12/14/17 8:00 AM 12/13/19 5:00 PM

182 LAR Review 524 days 12/16/19 8:00 AM 12/16/21 5:00 PM

183  LAR 40 1,046 days 12/14/17 8:00 AM 12/16/21 5:00 PM

184 Develop LAR 522 days 12/14/17 8:00 AM 12/13/19 5:00 PM

185 LAR Review 524 days 12/16/19 8:00 AM 12/16/21 5:00 PM

186  LAR 41 1,046 days 1/3/18 8:00 AM 1/5/22 5:00 PM

187 Develop LAR 522 days 1/3/18 8:00 AM 1/2/20 5:00 PM

188 LAR Review 524 days 1/3/20 8:00 AM 1/5/22 5:00 PM

189  LAR 42 1,046 days 1/3/18 8:00 AM 1/5/22 5:00 PM

190 Develop LAR 522 days 1/3/18 8:00 AM 1/2/20 5:00 PM

191 LAR Review 524 days 1/3/20 8:00 AM 1/5/22 5:00 PM

192  LAR 43 1,046 days 1/3/18 8:00 AM 1/5/22 5:00 PM

193 Develop LAR 522 days 1/3/18 8:00 AM 1/2/20 5:00 PM

194 LAR Review 524 days 1/3/20 8:00 AM 1/5/22 5:00 PM

195  LAR 44 1,046 days 1/23/18 8:00 AM 1/25/22 5:00 PM

196 Develop LAR 522 days 1/23/18 8:00 AM 1/22/20 5:00 PM

197 LAR Review 524 days 1/23/20 8:00 AM 1/25/22 5:00 PM

198  LAR 45 1,046 days 1/23/18 8:00 AM 1/25/22 5:00 PM

199 Develop LAR 522 days 1/23/18 8:00 AM 1/22/20 5:00 PM

200 LAR Review 524 days 1/23/20 8:00 AM 1/25/22 5:00 PM

201  LAR 46 1,046 days 1/23/18 8:00 AM 1/25/22 5:00 PM

202 Develop LAR 522 days 1/23/18 8:00 AM 1/22/20 5:00 PM

203 LAR Review 524 days 1/23/20 8:00 AM 1/25/22 5:00 PM

204  LAR 47 1,046 days 2/12/18 8:00 AM 2/14/22 5:00 PM

205 Develop LAR 522 days 2/12/18 8:00 AM 2/11/20 5:00 PM

206 LAR Review 524 days 2/12/20 8:00 AM 2/14/22 5:00 PM

207  LAR 48 1,046 days 2/12/18 8:00 AM 2/14/22 5:00 PM

208 Develop LAR 522 days 2/12/18 8:00 AM 2/11/20 5:00 PM

209 LAR Review 524 days 2/12/20 8:00 AM 2/14/22 5:00 PM

210  LAR 49 1,046 days 2/12/18 8:00 AM 2/14/22 5:00 PM

211 Develop LAR 522 days 2/12/18 8:00 AM 2/11/20 5:00 PM

212 LAR Review 524 days 2/12/20 8:00 AM 2/14/22 5:00 PM

213  LAR 50 350 days 9/7/17 8:00 AM 1/9/19 5:00 PM

214 Develop LAR 175 days 9/7/17 8:00 AM 5/9/18 5:00 PM

215 LAR Review 175 days 5/10/18 8:00 AM 1/9/19 5:00 PM

216  LAR 51 350 days 9/7/17 8:00 AM 1/9/19 5:00 PM

Name Duration Start Finish

  -  page3



D J
Half 1, 2015

F M A M J J
Half 2, 2015

A S O N D J
Half 1, 2016

F M A M J J
Half 2, 2016

A S O N D J
Half 1, 2017

F M A M J J
Half 2, 2017

A S O N D J
Half 1, 2018

F M A M J J
Half 2, 2018

A S O N D J
Half 1, 2019

F M A M J J
Half 2, 2019

A S O N D J
Half 1, 2020

F M A M J J
Half 2, 2020

A S O N D J
Half 1, 2021

F M A M J J
Half 2, 2021

A S O N D J
Half 1, 2022

F M A M J J
Half 2, 2022

A S O N D
217 Develop LAR 175 days 9/7/17 8:00 AM 5/9/18 5:00 PM

218 LAR Review 175 days 5/10/18 8:00 AM 1/9/19 5:00 PM

219  LAR 52 350 days 9/7/17 8:00 AM 1/9/19 5:00 PM

220 Develop LAR 175 days 9/7/17 8:00 AM 5/9/18 5:00 PM

221 LAR Review 175 days 5/10/18 8:00 AM 1/9/19 5:00 PM

222  LAR 53 350 days 9/7/17 8:00 AM 1/9/19 5:00 PM

223 Develop LAR 175 days 9/7/17 8:00 AM 5/9/18 5:00 PM

224 LAR Review 175 days 5/10/18 8:00 AM 1/9/19 5:00 PM

225  LAR 54 1,046 days 11/1/18 8:00 AM 11/3/22 5:00 PM

226 Develop LAR 522 days 11/1/18 8:00 AM 10/30/20 5:00 PM

227 LAR Review 524 days 11/2/20 8:00 AM 11/3/22 5:00 PM

228  LAR 55 1,046 days 11/1/18 8:00 AM 11/3/22 5:00 PM

229 Develop LAR 522 days 11/1/18 8:00 AM 10/30/20 5:00 PM

230 LAR Review 524 days 11/2/20 8:00 AM 11/3/22 5:00 PM

231  LAR 56 1,048 days 4/9/18 8:00 AM 4/13/22 5:00 PM

232 Develop LAR 524 days 4/9/18 8:00 AM 4/9/20 5:00 PM

233 LAR Review 524 days 4/10/20 8:00 AM 4/13/22 5:00 PM

234  LAR 57 1,046 days 4/9/18 8:00 AM 4/11/22 5:00 PM

235 Develop LAR 522 days 4/9/18 8:00 AM 4/7/20 5:00 PM

236 LAR Review 524 days 4/8/20 8:00 AM 4/11/22 5:00 PM

237  LAR 58 350 days 4/9/18 8:00 AM 8/9/19 5:00 PM

238 Develop LAR 175 days 4/9/18 8:00 AM 12/7/18 5:00 PM

239 LAR Review 175 days 12/10/18 8:00 AM 8/9/19 5:00 PM

240  LAR 59 350 days 4/27/18 8:00 AM 8/29/19 5:00 PM

241 Develop LAR 175 days 4/27/18 8:00 AM 12/27/18 5:00 PM

242 LAR Review 175 days 12/28/18 8:00 AM 8/29/19 5:00 PM

243  LAR 60 350 days 5/17/18 8:00 AM 9/18/19 5:00 PM

244 Develop LAR 175 days 5/17/18 8:00 AM 1/16/19 5:00 PM

245 LAR Review 175 days 1/17/19 8:00 AM 9/18/19 5:00 PM

246  LAR 61 350 days 6/6/18 8:00 AM 10/8/19 5:00 PM

247 Develop LAR 175 days 6/6/18 8:00 AM 2/5/19 5:00 PM

248 LAR Review 175 days 2/6/19 8:00 AM 10/8/19 5:00 PM

249  LAR 62 350 days 6/26/18 8:00 AM 10/28/19 5:00 PM

250 Develop LAR 175 days 6/26/18 8:00 AM 2/25/19 5:00 PM

251 LAR Review 175 days 2/26/19 8:00 AM 10/28/19 5:00 PM

252  LAR 63 350 days 7/16/18 8:00 AM 11/15/19 5:00 PM

253 Develop LAR 175 days 7/16/18 8:00 AM 3/15/19 5:00 PM

254 LAR Review 175 days 3/18/19 8:00 AM 11/15/19 5:00 PM

255  LAR 64 350 days 8/3/18 8:00 AM 12/5/19 5:00 PM

256 Develop LAR 175 days 8/3/18 8:00 AM 4/4/19 5:00 PM

257 LAR Review 175 days 4/5/19 8:00 AM 12/5/19 5:00 PM

258  LAR 65 350 days 8/23/18 8:00 AM 12/25/19 5:00 PM

259 Develop LAR 175 days 8/23/18 8:00 AM 4/24/19 5:00 PM

260 LAR Review 175 days 4/25/19 8:00 AM 12/25/19 5:00 PM

261  LAR 66 350 days 9/12/18 8:00 AM 1/14/20 5:00 PM

262 Develop LAR 175 days 9/12/18 8:00 AM 5/14/19 5:00 PM

263 LAR Review 175 days 5/15/19 8:00 AM 1/14/20 5:00 PM

264  LAR 67 350 days 10/2/18 8:00 AM 2/3/20 5:00 PM

265 Develop LAR 175 days 10/2/18 8:00 AM 6/3/19 5:00 PM

266 LAR Review 175 days 6/4/19 8:00 AM 2/3/20 5:00 PM

267  LAR 68 350 days 10/22/18 8:00 AM 2/21/20 5:00 PM

268 Develop LAR 175 days 10/22/18 8:00 AM 6/21/19 5:00 PM

269 LAR Review 175 days 6/24/19 8:00 AM 2/21/20 5:00 PM

Name Duration Start Finish
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