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 In the Matter of 
CROW BUTTE RESOURCES, INC. 

(Marsland Expansion Area) 
 Docket No. 40-8943-MLA-2; ASLBP No. 13-926-01-MLA-BD01 
 
Dear Administrative Judges: 
 
By Order dated March 23, 2015, the Board requested that the Staff provide an estimate of the 
timeframe by which the Staff would be able to issue a revised schedule for the completion of the 
MEA safety and environmental reviews.1   
 
By letter dated March 30, 2015, the Staff estimated that it would be able to provide the Board 
and parties with a revised schedule for the completion of the MEA safety evaluation report 
(SER) and environmental assessment (EA) by June 30, 2015.2  This estimate was calculated 
from CBR’s target date of May 22, 2015 for submission of its last RAI response plus sufficient 
time for the Staff to assess the responses provided by CBR and determine that they are 
complete.   
 
However, the Staff explained in its March 30 letter that this estimate was predicated upon the 
receipt of all of CBR’s responses to the Staff’s RAIs by the target dates identified in their 
February 26 letter3 and an assumption that all of the responses provided would be complete.  
The Staff also stated that, should CBR fail to provide its responses to the Staff’s RAIs by the 
target dates identified in their February 26 letter, or should the Staff determine that these 
responses are not sufficient to support the Staff’s safety or environmental review of the MEA, 
the Staff would not be able to set the revised schedule for issuance of the SER and EA by June 
30 as anticipated.  In that case, the Staff committed to notifying the Board and parties on or 
before June 30, 2015 if it was unable to provide a revised schedule at that time for the reasons 
discussed above.    
 
                                                 
1 Memorandum and Order (Requesting Update Regarding Timing of Issuance of Final NRC Staff Safety 
and Environmental Documents) (Mar. 23, 2015) (unpublished).  
 
2 Letter from Emily Monteith, Counsel for the NRC Staff, to the Board at 1 (Mar. 30, 2015) (ADAMS 
Accession No. ML15089A251). 
 
3 Letter from Larry Teahon, Cameco, to Thomas Lancaster, NRC, at 1, 4 (Feb. 26, 2015) (ADAMS 
Accession No. ML15071A363). 



 
As of the date of this letter, the Staff has not received all of CBR’s responses to the Staff’s RAIs 
or an updated schedule from CBR for the submission of these responses.  Therefore, in 
accordance with its March 30 letter to the Board, the Staff is providing notice to the Board and 
parties that it is unable at this time to provide a revised schedule for the completion of the MEA 
SER and EA.  This will remain the case until all responses to the Staff’s RAIs have been 
submitted by CBR and have been determined by the Staff to be complete and sufficient to 
support the Staff’s safety and environmental review of the MEA.  
 
 

Respectfully submitted, 
 

/Signed (electronically) by/ 
Emily Monteith 
Counsel for the NRC Staff 
U.S. Nuclear Regulatory Commission 
Mail Stop O15-D21 
Washington, DC 20555-0001 

       (301) 415-2718 
       Emily.Monteith@nrc.gov   
 
Dated at Rockville, Maryland 
this 23th day of June, 2015. 
 
cc:  EIE Service List 
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CERTIFICATE OF SERVICE 

 
I hereby certify that copies of the foregoing “NRC Staff Letter to the Atomic Safety and Licensing 
Board” in the above-captioned proceeding have been served via the Electronic Information 
Exchange (“EIE”), the NRC’s E-Filing System, this 23rd day of June, 2015, which to the best of 
my knowledge resulted in transmittal of the foregoing to those on the EIE Service List for the 
above-captioned proceeding. 
 
  

/Signed (electronically) by/ 
Emily Monteith 
Counsel for the NRC Staff 
U.S. Nuclear Regulatory Commission 
Office of the General Counsel 
Mail Stop: O-15 D21 
Washington, D.C. 20555-0001 
(301) 415-2718 
Emily.Monteith@nrc.gov 

 
 
 


	/Signed (electronically) by/
	Emily Monteith

