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The Honorable John Shimkus 

QUESTION 1. 

ANSWER. 

Recently, multiple private companies have announced their 

intention to pursue an NRC license to serve as a consolidated 

interim storage site for high-level radioactive waste and commercial 

spent nuclear fuel. However, we have experience trying to license 

and operate one of these facilities. Private Fuel Storage, a private 

company, pursued a storage facility in partnership with an Indian 

tribe in Utah, but was doomed due to opposition from powerful 

political forces. 

a) Please describe the PFS experience, including NRC's actions on 

the license. 

The Private Fuel Storage (PFS) Independent Spent Fuel Storage Installation (ISFSI) application 

was a first-of-a-kind application and review for the NRC. The State of Utah and others 

intervened in the proceeding, and numerous issues for hearing (or "contentions") were 

adjudicated by the Atomic Safety and Licensing Board Panel. The hearing process took a total 

of seven years, some of which overlapped with the safety review. There were numerous factors 

that contributed to the length of the hearing process, e.g., the cask system selected by the 

applicant was not certified at the time the application was submitted; during the application 

review process the applicant submitted multiple amendments to its application; revisions to the 

application prompted new hearing rights and, subsequently, new contentions; additional 

requests for information were required in order to clarify portions of the revised application; and 
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adjudication of late-filed contentions. As a result of these factors, the application review took 

nine years, at a cost of approximately $9 million, which included 35 Full Time Equivalents {FTE). 

The Commission issued the license to PFS in February 2006. PFS has been unable to 

construct and operate an ISFSI due to its inability to secure two required approvals from the 

U.S. Department of the Interior (DOI). The first is a permit to construct a railroad on a right of 

way through land managed by DOl's Bureau of Land Management; and the second is final 

approval by DOl's Bureau of Indian Affairs for a proposed lease of tribal lands owned by a 

Native American Tribe (the Skull Valley Band of Goshute Indians). 

b) What did NRC learn from this experience? 

ANSWER. 

The PFS experience illustrates potential impacts that application quality and an adjudicatory 

proceeding can have on a licensing schedule. As noted in answer 1.a, PFS was a first-of-a-kind 

application, and during the review process the applicant submitted multiple revisions to its 

application, and the NRC staff had several rounds of requests for additional information. In 

addition, the State of Utah and others strongly opposed the PFS project. 

The NRC has recognized the importance of an application that includes sufficient, high-quality 

information to allow completion of a timely review, as well as the benefits of holding public 

meetings near the proposed facility site to enhance communication with stakeholders. If there is 

State, regional, and local support for a project, this can help expedite the licensing proceeding. 

In addition, since the PFS experience, the NRC has revised its adjudicatory procedural rules so 

that they are more efficient than the rules in place at the time of the PFS proceeding. Finally, 

following PFS, the NRC improved its internal review processes in an effort to provide for better 

internal coordination and to improve the effectiveness and efficiency of the review process. 
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ANSWER. 

c) Please describe the process for and timeline that is reasonably 

expected if another private company applies for an NRC license. 

The NRC staff is available to answer questions about its licensing process through public pre

application meetings with prospective applicants. These meetings are scheduled at the 

prospective applicant's request. Upon receipt of an application, the NRC staff first does an 

acceptance review to make sure the application contains sufficient information to complete the 

safety, environmental, and security reviews. A notice of docketing, notice of proposed action, 

and opportunity for a hearing is published in the Federal Register, and interested persons are 

able to submit hearing requests and intervention petitions. Notices associated with the staff's 

environmental evaluation are also published. If the application is accepted for review, the NRC 

staff begins the safety, environmental, and security reviews of the application to determine 

whether it meets applicable requirements for spent fuel storage, following the NRC guidance in 

the "Standard Review Plan for Spent Fuel Dry Storage Facilities." If the NRC determines that all 

pertinent regulations are satisfied, a license is issued. 

Based on lessons learned from the PFS license issued in 2006, the NRC estimates that its 

safety, security, and environmental reviews will take approximately three years (not including 

any hearings that may be required). That timeframe depends on the quality of the application. 

As described above, there is an opportunity for a hearing as part of our licensing process. 

While the NRC cannot predict how many parties will seek a hearing, how many issues will be 

admitted for hearing, or how long the hearing process will take, there will be some overlap of the 

adjudicatory process with the staff's review of the application. Upon receipt of an application, 

NRC staff are ready to commence review of the application and conduct a hearing, if applicable, 

as efficiently as possible. 
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ANSWER. 

d) What sort of responsibilities would be required of the Federal 

government? 

As the independent regulator of civilian uses of nuclear materials, the NRC is responsible for the 

safety, environmental, and security license reviews and oversight to ensure the applicable 

requirements are satisfied. The NRC's license review determines if the proposed facility meets 

all the agency's applicable regulatory requirements. The NRC's ongoing oversight ensures that 

the facility operates in accordance with the NRC's regulations. Actions by other agencies may 

be required. 

e) Who would be required to pay for the costs to acquire a license? 

ANSWER. 

The applicant would be required to pay for the cost associated with the licensing review. 
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