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WILLIAM 0. PARKER,JR.  

VICE PRESIDENT TELEPHONE: AREA 704 

STEAM PRODUCTION u y DOCk81 373.4.83 

September 10, 1976 

Mr. Norman C. Moseley, Director 
U. S. Nuclear Regulatory Commission 
Suite 818 
230 Peachtree Street, Northwest 
Atlanta, Georgia 30303 

Re: Oconee Nuclear Station 
Docket Nos. -270, -287 

Dear Mr. Moseley: 

Reportable Occurrence Report RO-269/76-9, which was submitted by our 
letter of June 23, 1976, described an incident in which Keowee Hydro 
Station Unit 2 was inadvertently separated from the underground and 
overhead transmission lines. A supplemental response to this report, 
submitted by our letter of August 16, 1976, stated that additional 
corrective action involving the electrical termination of control 
wiring would be completed by September 13, 1976. This corrective 
action is being performed, but due to problems encountered with 
material procurement and qualification, and due to an unanticipated 
large number of manhours required, this work is now scheduled to be 
completed no later than October 15, 1976.  

Very truly yours, 

illiam 0. Parker, Jr.  

EDB:vr 

cc: Director, Office of Management Information 
and Program Control 
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