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Scope

• Big Picture

• Schedule Drivers

• Schedule Assumptions
 Phase I
 Phase II

• Work Load Levelization

• Miscellaneous
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Big Picture

Vendors Involved:
 Single vs. Multiple Vendors

Break Analyses:
 Number of Fuel Types to Defend
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Schedule Drivers

Level of Effort:
 Methodology Assumptions

o Existing EM

o New EM (with existing SE)

o New EM (no existing SE)

 Hydrogen Uptake
o Existing method

o New Method

 Limits
o New test data

 Long Term Core Cooling
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Schedule Drivers

Parallel Plant Activities:
 Fuel Vendor Changes
 Fuel Product Line Changes
 Methodology Changes (ties back to previous slide)
 Plant Design

o Steam generator replacements
o EPU
o MELLLA+
o Other….(impacting LOCA input assumptions)

 Ongoing Regulatory Activities
o GSI-191 (Risk Informed Option Choice)
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Hypothetical Situation
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Schedule Assumptions

Phase I:
 Methodology Time Lines

o Evaluation models
o Hydrogen
o LTCC
o 50.46c specific supplements

 Breakaway Oxidation Programs
 Mechanical Design Requirements Updates
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Schedule Assumptions

Phase II:
 Licensee Time Lines

o Number of  fuel/break calculations
o Parallel plant activities

 Number of Vendors Involved
 Methodology Dependent Timelines from Phase I
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Work Load Levelization

Flexibility:
 Complete vs Partial License Amendment Request (LAR)

o LAR can only be full, complete package (current expectation), or….
o Submit practical chunks of work via LAR supplementation

 Resource Coordination
o Vendor / Licensee / NRC Staff
o Criteria for change
o Coordination burden/timing
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Miscellaneous Items

• Still want/need NEI master schedule?

• Specific Commercial Considerations
 Proprietary and Non-Proprietary templates versions?

On-going Guidance Efforts:
 Plan Submittals / Review Standard
 LTCC
 Reporting
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