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EXECUTIVE SUMMARY 

The purpose of this report is to document the U.S. Nuclear Regulatory Commission (NRC) 
staff's lessons learned associated with recent permanent power reactor shutdowns during the 
period of 2013-2016. In particular, the staff's lessons learned focus on the transition from 
reactor operations to decommissioning for the following nuclear power plants: Kewaunee 
Power Station (KPS); Crystal River Unit 3 Nuclear Generating Plant (CR-3); San Onofre Nuclear 
Generating Station (SONGS), Units 2 and 3; and Vermont Yankee Nuclear Power Station (VY). 
The NRC staff completed reviewing the licensing requests for these plants to modify the 
operating reactors' licensing bases to reflect those of decommissioning reactors, then 
transferred the project management and oversight responsibility from the Office of Nuclear 
Reactor Regulation (NRA) to the Office of Nuclear Material Safety and Safeguards (NMSS). 
With the transfer of VY on February 1, 2016, regulatory oversight of all four sites was 
transferred to NMSS. NMSS will continue to provide the project management support for these 
decommissioning reactors until termination of the respective licenses. The report also provides 
a number of best practices that have been or are being implemented during the activities 
surrounding the nuclear power plants that plan to permanently shut down. 

This report fulfills an objective of the Decommissioning Transition Working Group (DTWG) to 
capture the lessons learned for the transition period up to, and including, the transfer of project 
management responsibility to NMSS. NRA was the lead organization for the project 
management and licensing actions associated with the plants that were transitioning to 
decommissioning. NMSS was the lead for public meetings, communications with the public, 
and congressional and media inquiries. Both offices were supported by the Office of Nuclear 
Security and Incident Response (NSIR), Office of the General Counsel (OGC), Office of 
Congressional Affairs (OCA), Office of Public Affairs (OPA), and the regional offices. In 
addition, the NRC regional offices supported the transition from the operating Reactor Oversight 
Process to the decommissioning reactor inspection programs as the plants permanently shut 
down and entered into decommissioning. 

The following highlights some of the challenges experienced by the NRC staff during the 
decommissioning transition licensing reviews from 2013 to 2016: 

• The unexpected shutdown of these reactors prior to the expiration of their operating 
licenses limited the NRC staff's ability to plan and, consequently, required resources to 
be reallocated to support the processing of licensing requests to support the transition to 
decommissioning. 

• Given the 15-year interval since conducting the prior decommissioning transition reviews 
(e.g., Zion Nuclear Power Station, Units 1 and 2 were permanently shut down on 
February 21, 1997 and September 19, 1996, respectively), the NRC and the licensees 
both experienced steep learning curves, which constrained the effective processing of 
the decommissioning transition-related licensing actions. 

• Reviews were further challenged because of the limited availability of guidance for 
processing decommissioning transition licensing actions. 
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During the processing of the decommissioning transition licensing actions, the NRC staff took 
numerous actions to address these challenges, including: 

• NRA utilized a centralized project management approach under one branch with a 
focused group of project managers to facilitate consistent licensing reviews for those 
plants that were transitioning to decommissioning. Furthermore, NMSS concurred on all 
of the decommissioning transition licensing reviews to help ensure knowledge transfer, 
consistency, and regulatory effectiveness. 

• The NRC established the DTWG to identify and resolve complex technical and policy 
issues and to serve as a communications platform for the ongoing activities. The DTWG 
coordinated the efforts of NRA, NMSS, NSIR, OGC, OPA, and the regional offices. This 
has resulted in improved process controls, timely communications, interim staff guidance 
documents for emergency preparedness and security, and a more integrated approach 
to managing and reviewing proposed licensee actions and submissions, as well as 
addressing oversight issues identified during the course of inspection activities in a 
timely manner. 

• The NRC staff has encouraged, and will continue to encourage, licensees to 
communicate and coordinate with the NRC staff early in the process regarding: 

o Their planned submittal dates-including submittals in advance of formal cessation 
of operation-and requested approval dates to support the licensees' established 
schedules of decommissioning activities. The NRC staff has already had several 
meetings with the licensees that have announced their intention to shut down before 
their license ends. 

o The use of regulatory precedent. Efficiency gains have already been realized in the 
reviews of the Certified Fuel Handler Training and Retraining programs for three 
Exelon plants that have announced their intention to permanently shut down. 

Some additional challenges were addressed as follows: 

• External stakeholders expressed significant interest in the NRC staff review of the 
decommissioning transition licensing activities, especially those associated with SONGS 
Units 2 and 3 and VY, as represented by media coverage, requests for public hearings 
and meetings, and questions to the NRC staff. As a result, the NRC staff developed 
communication plans and communication one-pagers in advance of, or concurrent with, 
the issuance of most of the licensing actions to timely and effectively inform internal 
stakeholders of significant actions and to prepare OPA and OCA for inquiries from 
external stakeholders. These communication plans and communication one-pagers 
were extremely helpful for SONGS and VY licensing actions. 

• Both the operating and decommissioning inspection programs guidance for the oversight 
of plants as they transitioned from operating to permanently shut down required 
substantive revisions as the programs were not fully maintained and updated as 
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changes were made in the regulatory and oversight framework over the years. As a 
result, the NRC staff revised its inspection procedures to ensure appropriate oversight is 
maintained at sites whose licensees have announced their intention, and are preparing, 
to transition to a permanently shutdown condition. 

In addition to the lessons learned and best practices discussed above, the report provides 
detailed project management guidance, lessons learned, recommendations, and documentation 
of precedent related to the reviews and evaluations specific to the types of licensing actions that 
are expected to be processed during the decommissioning transition period, including oversight 
activities and communications. Many of the lessons learned and recommendations described in 
this report will be considered by the NRC staff for inclusion in the ongoing decommissioning 
rulemaking (as discussed in the advance notice of proposed rulemaking published in the 
Federal Register on November 19, 2015, at 80 FR 72358). Until the rulemaking is completed, 
the recently issued exemptions, amendments, and other licensing actions for decommissioning 
reactors described in this report will be used by the staff to inform its reviews of future 
decommissioning transition licensing actions. 
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1.0 INTRODUCTION 

Background 

In 1988, the U.S. Nuclear Regulatory Commission (NRC) promulgated the first comprehensive 
power reactor decommissioning regulations. Those regulations addressed decommissioning 
planning, timing, funding, and environmental review responsibilities. The NRC revised the 
power reactor decommissioning regulations in 1996. The revised rule redefined the 
decommissioning process and required licensees to provide the NRC notification of planned 
decommissioning activities starting at or about 5 years prior to the projected end of operations. 

The primary rules for decommissioning a nuclear power plant are set forth in several NRC 
regulations such as Title 1 O of the Code of Federal Regulations (1 O CFR) Part 20, Subpart E, 
and 1 O CFR 50. 75, 50.82, 51.53, and 51.95. In addition, other regulations in 1 O CFR Part 50 
(10 CFR 50.59, 50.36(c)(6), 50.65, 50.48(f), and 50.54(y)) are explicitly applicable to 
decommissioning reactors. Some regulations are no longer applicable to decommissioning 
reactors once they are in a permanently shutdown and defueled condition. However, many 
operating reactor regulations continue to be applicable to decommissioning reactors. For 
decommissioning reactors, the types of potential accidents are fewer and risks of radiological 
releases are reduced when compared to an operating reactor. Therefore, to reflect this 
reduction in risk, licensees of decommissioning reactors have requested certain amendments to 
their licenses and certain exemptions from the NRC's regulations for operating plants. These 
licensing actions, which were processed during the transition from operation to 
decommissioning, establish the long-term regulatory framework for reactors that have 
permanently shut down and defueled. The NRC's transition period typically concludes with the 
transfer of regulatory responsibility from the operating reactor organization, the Office of Nuclear 
Reactor Regulation (NRR), to the nuclear materials program organization, the Office of Nuclear 
Material Safety and Safeguards (NMSS). 

The primary NRC regulatory guidance for decommissioning transition is provided by: 

• Regulatory Guide (RG) 1.184, "Decommissioning of Nuclear Power Reactors," 
Revision 1, dated October 2013 (Agencywide Documents Access and Management 
System (ADAMS) Accession No. ML 13144A840) 

• RG 1.185, "Standard Format and Content for Post-Shutdown Decommissioning 
Activities Report," Revision 1, dated June 2013 (ADAMS Accession No. ML 13140A038) 

• RG 1.202, "Standard Format and Content of Decommissioning Cost Estimate for 
Nuclear Power Reactors," dated February 2005 (ADAMS Accession No. ML050230008) 

• NUREG-1713, "Standard Review Plan for Decommissioning Cost Estimates for Nuclear 
Power Reactors," dated December 2004 (ADAMS Accession No. ML043510113) 

Other documents pertinent to reactor decommissioning include: 

• NUREG-0586, "Final Generic Environmental Impact Statement on Decommissioning of 
Nuclear Facilities: Regarding the Decommissioning of Nuclear Power Reactors, 
Supplement 1, Volume 1: Main Report, Appendices A through M," dated 
November 2002 (ADAMS Accession No. ML023470304) 
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• NUREG-1628, "Staff Responses to Frequently Asked Questions concerning 
Decommissioning of Nuclear Power Plants," dated June 2000 (ADAMS Accession 
No. ML003726190) 

• Inspection Manual Chapter (IMC) 2561, "Decommissioning Power Reactor Inspection 
Program" (ADAMS Accession No. ML031270502) 

• IMC 2202, "Security Inspection Program for Decommissioning Nuclear Power Reactors" 
(not publicly available) 

• NRR Office Instruction (01) COM-101, "NRR Interfaces with NMSS" (ADAMS Accession 
No. ML022110316, not publicly available) 

• NMSS Policy and Procedure 5.1, "Reactor Decommissioning Program Procedures for 
Interfacing with the Office of Nuclear Reactor Regulation" (ADAMS Accession 
No. ML 16081A172, not publicly available) 

Although the 1996 rulemaking improved regulatory efficiency and effectiveness, 
decommissioning in the late 1990s indicated that additional regulatory enhancements were 
needed. Experience revealed that a substantial number of amendments and exemptions had to 
be processed during the first stage of decommissioning when the reactor transitions from 
operation to a permanently shutdown condition. A decommissioning rulemaking effort was 
initiated to address the transition issues but was subsequently suspended because of a shift in 
agency priorities following the terrorist attacks on September 11, 2001, in conjunction with the 
determination that no additional reactor licensee had announced any intention to decommission 
a reactor in the foreseeable future. 

Between early 2013 and the end of 2014, five power reactors permanently ceased operation 
(Dominion Energy Kewaunee, lnc.-Kewaunee Power Station (KPS); Duke Energy Florida, 
lnc.-Crystal River Unit 3 Nuclear Generating Plant (CR-3); Southern California Edison Co. 
(SCE)-San Onofre Nuclear Generating Station (SONGS), Units 2 and 3; and Entergy Nuclear 
Operations, Inc. (Entergy)-Vermont Yankee Nuclear Power Station (VY)). These were the first 
reactors to transition to decommissioning since 1998-an interval of nearly 15 years without a 
power reactor permanently shutting down. Apart from VY, these recent power reactor 
shutdowns were unexpected and involved little preplanning. During an approximate 3-year 
period, over 70 decommissioning-related licensing actions and other regulatory actions were 
processed for the five transitioned reactors. 

Because it had been 15 years since any reactor had entered decommissioning, licensees and 
NRC staff initially had limited experience in processing the decommissioning transition-related 
licensing actions. This was exacerbated by the limited preplanning between licensees and the 
NRC and limited guidance on regulatory bases for many of the licensing activities. From a 
knowledge management perspective, the licensee and NRC staff were both working on steep 
learning curves. The NRC staff was further challenged to review and process multiple 
concurrent licensing action applications in order to meet the licensees' requested completion 
dates to support the licensees' efficient and effective use of their decommissioning trust funds. 

Interim Staff Actions 

In response to these challenges, NRC management consolidated decommissioning transition 
project management activities into one branch in NRA/Division of Operating Reactor Licensing 
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(DORL), to help ensure consistency, knowledge management, and regulatory effectiveness. 
The decommissioning licensing actions were also prioritized over routine operating licensing 
actions. For the more complex licensing actions related to emergency planning and security 
plan reviews, the NRC staff developed interim staff guidance to document the methodology 
used by the staff to perform the reviews and to facilitate future reviews. 

The NRC management also directed the formation of the interoffice Decommissioning 
Transition Working Group (DTWG) with principal members at the branch chief and staff level. 
The Branch Chiefs representing NRR/DORL and NMSS/Division of Decommissioning, Uranium 
Recovery, and Waste Programs co-chaired the DTWG; NRR has the lead responsibility for the 
licensing work, and NMSS has the lead responsibility for public meetings and communications 
with the public, Congress, State and local governments, and nongovernmental organizations. 
An objective of the DTWG was to identify, prioritize, and resolve challenges, and to foster 
communications with both internal and external stakeholders. One of the primary objectives of 
the DTWG was to enhance reactor decommissioning knowledge management by capturing and 
documenting the NRC staff experience gained during the transition process and to recommend 
long-term actions to improve the power reactor decommissioning transition process, such as the 
development of guidance, rulemaking, and changes to policy or procedures. This report fulfills 
an objective of the DTWG to provide a final report to document the lessons learned from those 
plants that recently transitioned from operation to decommissioning. 

Interim Findings, Summary Conclusions. and Next Steps 

Overall, the NRC staff experience confirms that the current exemption and amendment 
processes for transitioning plants are sufficient to ensure adequate protection of public health 
and safety and of the environment, and are consistent with the common defense and security. 
Most of the licensee exemption and amendment requests do not involve safety issues and are 
based instead on efficiencies gained and the associated reduction of licensee resources 
required for a plant that is being decommissioned. The reviews of many of the requested 
licensing actions were informed by precedents established from the NRC staff review and 
approvals of amendments and exemptions of earlier plants undergoing decommissioning, where 
appropriate. Furthermore, reviews and processing of licensing actions became more efficient 
with time, as both the staff and licensees gained experience. The staff, through conducting the 
licensing reviews and performing its inspection activities, confirmed and concluded that the 
licensees of these five reactor units safely transitioned the plants from operation to 
decommissioning. 

As of February 1, 2016, all five of the recently permanently shutdown reactors had been 
transitioned to decommissioning and transferred to NMSS. 

The NRC staff recognizes that the continued need for exemptions by licensees transitioning to 
decommissioning reflects a gap in the regulatory structure. Use of regulatory exemptions has a 
number of drawbacks when compared to having explicit regulations applicable to 
decommissioning plants. The exemption approach is not as efficient or predictable, does 
not provide for public comment, and does not benefit from the thoughtful examination of an 
appropriate overall regulatory framework for decommissioning plants that a rulemaking would 
provide. Consequently, the staff has initiated a Commission-directed rulemaking to expand and 
enhance the reactor decommissioning regulations, with a specific focus on the transition period 
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from operation to permanently shut down. As documented in SECY-15-0014, "Anticipated 
Schedule and Estimated Resources for a Power Reactor Decommissioning Rulemaking," dated 
January 30, 2015 (ADAMS Accession No. ML 15082A089), the staff has initiated this proposed 
rulemaking with the goal of providing the final rulemaking to the Commission for approval in 
calendar year 2019. 

Additional reactor licensees have announced their intent to permanently cease operations in 
the next few years: 

• By letter dated August 25, 2016 (ADAMS Accession No. ML 16242A 127), the Omaha 
Public Power District notified the NRC staff that it plans to permanently cease operations 
at Fort Calhoun Station, Unit 1 on October 24, 2016. 

• By letter dated March 16, 2016 (ADAMS Accession No. ML 16076A391), Entergy notified 
the NRC staff that it plans to permanently cease operations at James A. FitzPatrick 
Nuclear Power Plant on January 27, 20171

. 

• By letter dated June 20, 2016 (ADAMS Accession No. ML 16172A 137), Exelon 
Generation Company, LLC (Exelon) notified the NRC staff that it plans to permanently 
cease operations at Clinton Power Station, Unit 1 by June 1, 2017. 

• By letter dated June 20, 2016 (ADAMS Accession No. ML 16172A151), Exelon notified 
the NRC staff that it plans to permanently cease operations at Quad Cities Nuclear 
Power Station, Units 1 and 2 by June 1, 2018. 

• By letter dated November 1 O, 2015 (ADAMS Accession No. ML 15328A053), Entergy 
notified the NRC that it plans to cease operations at Pilgrim Nuclear Power Station no 
later than June 1, 2019. 

• By letter dated January 7, 2011 (ADAMS Accession No. ML 110070507), Exelon notified 
the NRC staff of its plan to permanently cease operations at Oyster Creek Nuclear 
Generating Station no later than December 31, 2019. 

Based on current economic factors, it is reasonable to assume that additional nuclear power 
plants might permanently shut down over the next few years. The NRC reactor 
decommissioning rulemaking, currently in the early stages, could potentially benefit licensees of 
reactors that will permanently shut down after 2020; however, the NRC staff expects that the 
benefits of the anticipated regulatory changes will likely not be realized for reactors that shut 
down before 2020. In the interim, the NRC staff will continue to implement the best practices 
and address the recommendations contained in this report. 

1 At the time of this report, Exelon was in negotiations with Entergy to transfer ownership of FitzPatrick to 
Exelon with the intention to continue operation of the reactor. 

4 



2.0 SCOPE AND IMPLEMENTATION OF THE REPORT 

The NRC staff has produced this lessons learned report to enhance the effectiveness and 
efficiency of future licensing activities related to the transition from the operating reactor phase 
to the decommissioning phase. 

Decommissioning activities can be divided into three phases: (1) transition from reactor 
operation to decommissioning; (2) long-term storage, active dismantlement, and 
decontamination activities; and (3) license termination activities. This report focuses on the 
NRC regulatory processes for the first phase of decommissioning during the transition from 
operation to a permanently shutdown and defueled condition. 

The main body of the report discusses the core regulatory functions (licensing, oversight, 
rulemaking) relative to the transition to decommissioning, as well as support functions 
(e.g., communications). Within each function, the report summarizes the various activities, 
the most comprehensive being the licensing actions. Key lessons learned and notable 
recommendations-many of which have already been implemented during this round of 
reactors that transitioned-are listed in Sections 4 and 5 of the body of the report. Appended 
to the report are more detailed discussions to assist NRC staff in preparing for and processing 
future requests for regulatory action by the licensees. The lessons learned and 
recommendations are provided in the specific topic sections of the appendices. The staff 
anticipates that the proposed decommissioning rulemaking will address most of the longer term 
recommendations. 

The information provided in this report does not preclude alternate approaches and may be 
superseded by future changes to NRC policy, regulation, inspection, licensing, or understanding 
of decommissioning risk. 
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3.0 DISCUSSION 

All operating reactor licensees will eventually cease operation, decommission their reactors, and 
terminate their 1 O CFR Part 50 and other licenses. A licensee may elect to enter into 
decommissioning at any time before the expiration of the operating license or at the end of the 
operating license period. However, a licensee may also request to renew its operating license, 
in which case the licensee would begin the transition to decommissioning at the end of the 
renewal period. 

Recently, the forecasted long-term supply of less-expensive power, together with plant 
modification, maintenance, and repair costs, have led some reactor licensees to reexamine the 
economics of nuclear power. As a result, several licensees have opted to permanently shut 
down their plants earlier than anticipated. Each licensee for these permanently shutdown plants 
submitted plant-specific exemption requests for those regulations that it believes are no longer 
applicable to its facility and amendment requests to its licenses that reflect the decommissioning 
status of its facilities. The preparation and subsequent reviews of these exemption and 
amendment requests represent a large level of effort for both the licensees and the NRC staff. 

Because the early closure of a nuclear facility can happen relatively quickly, it is important that 
the NRC project managers (PMs) encourage licensees to begin planning for permanent reactor 
shutdown and decommissioning as early as reasonably practicable. Because all operating 
reactors will eventually shut down, this preplanning will serve to provide for a smoother 
transition from reactor operation to decommissioning. 

As noted in the introduction, the NRC staff is working on a decommissioning rulemaking with the 
goal of enhancing the efficiency and effectiveness of the decommissioning transition process. 
Until that rule is completed, this report should help provide practical guidance to NRC staff in 
addressing licensing activities associated with operating reactor licensees contemplating or 
implementing a permanent cessation of operation, permanent removal of all fuel from the 
reactor vessel, and transition to decommissioning. 

3.1 LICENSING 

REGULATORY PROCESS FOR POWER REACTOR DECOMMISSIONING TRANSITION 

The primary reactor decommissioning requirements are codified in 1 O CFR 50.82, ''Termination 
of License." The associated primary decommissioning planning requirements are codified in 
10 CFR 50.75, "Reporting and Recordkeeping for Decommissioning Planning." A nuclear 
power reactor licensee formally begins the decommissioning process when it certifies 
permanent cessation of operation and permanent removal of fuel from the reactor vessel under 
1 O CFR 50.82(a)(1 ). Once these certifications are docketed with the NRC, the 1 O CFR Part 50 
license no longer authorizes operation of the reactor. Despite this withdrawal of authority to 
operate, a decommissioning nuclear power plant continues to retain a 1 O CFR Part 50 operating 
license. As such, the decommissioning plant continues to be subject to many of the 
requirements that apply to plants authorized to operate pursuant to 1 O CFR Part 50. 

Regulations that are designed to protect the public against reactor operation-related design 
basis events that include conditions of normal operation, anticipated operational occurrences, 
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and design-basis accidents (DBAs) are no longer applicable at a permanently shutdown and 
defueled reactor. For example, certain accident sequences, such as loss-of-coolant accidents 
and anticipated transient without scram, are no longer relevant to a permanently shutdown and 
defueled reactor. In addition, some regulations may not be relevant to certain structures, 
systems, and components (SSCs) since the SSCs are no longer required to be maintained, to 
operate, or to mitigate certain accidents, events, or transients, whether they are safety-related 
or security-related. Other regulations, although based on power operation of the plant, may 
continue to be applicable to the permanently defueled facility until an exemption is granted, 
such as the need for offsite radiological emergency preparedness (REP) plans under 
1 O CFR Part 50. Typically, the scope of these requirements can be reduced to those 
regulations and requirements that primarily pertain to the safe storage of the spent fuel in the 
spent fuel pool (SFP) as described in the site's final safety analysis report. 

Upon a licensee's permanent cessation of reactor operation and permanent removal of fuel from 
the reactor vessel, the licensee will typically submit a significant number of requests for 
licensing actions based on the reduced risk profile. Licensees will likely seek amendments to 
their licenses, as well as exemptions from certain regulatory requirements that they have 
determined to have no beneficial contribution to safety or security when the reactor is 
permanently shut down and defueled. Licensees will also use the 1 O CFR 50.59, "Changes, 
tests, and experiments," process and other specific change processes to make additional 
changes to the plant that do not require NRC approval. Such changes to the decommissioning 
design-basis analyses, SSCs, and licensee organizations, processes, and procedures would be 
reflected in the licensee's updated final safety analysis report. Licensees will also be using the 
provisions (among others) set forth in 1 O CFR 50.54(p), and 1 O CFR 50.54(q) to change the 
facility licensing bases. 

The timing and implementation for some decommissioning licensing actions are based on 
an approach that recognizes further reduction in risk after cessation of power operations and 
removal of fuel from the reactor vessel. These risk reductions can be tied to several factors, 
including, but not limited to: (1) the radiological source term after cessation of power operations 
and removal of fuel from the reactor vessel; (2) elapsed time after permanent shutdown; and 
(3) type of long-term onsite fuel storage. The two areas where these additional risk reductions 
are considered in the early decommissioning transition process are emergency preparedness 
(EP) and facility insurance and indemnity. Exemptions in EP and insurance coverage 
requirements will not be approved until qualifying analyses confirm that there are no DBAs that 
would require protective actions for the public due to a release of radioactive material with a 
dose exceeding the U.S. Environmental Protection Agency (EPA) protective action guidelines 
(PAGs). The qualifying analyses also assess a postulated, very low probability, 
beyond-design-basis zirconium fire scenario. The analyses show that the decay heat generated 
by the spent fuel stored in the SFP would not reach the zirconium ignition temperature in less 
than 10 hours, conservatively assuming no water or air cooling of the fuel. The NRC staff has 
concluded that if 10 hours were available to initiate mitigative actions or, if needed, to implement 
offsite protective actions using a comprehensive emergency management plan (CEMP),2 formal 

2 A CEMP in this context, also referred to as an emergency operations plan (EOP), is addressed in the Federal 
Emergency Management Agency's (FEMA's) Comprehensive Preparedness Guide (CPG) 101, "Developing and 
Maintaining Emergency Operations Plans." CPG 101 is the foundation for State, territorial, Tribal, and local EP in the 
United States. It promotes a common understanding of the fundamentals of risk-informed planning and 
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offsite radiological emergency plans would not be necessary tor permanently defueled nuclear 
power reactor licensees. 

Additional risk reductions will occur when the spent fuel is removed from the SFP into dry cask 
storage at an independent spent fuel storage installation (ISFSI). Most decommissioning 
reactors will have an ISFSI licensed under the general license provisions of Subpart K, "General 
License for Storage of Spent Fuel at Power Reactor Sites," of 1 O CFR Part 72, "Licensing 
Requirements for the Independent Storage of Spent Nuclear Fuel, High-Level Radioactive 
Waste, and Reactor-Related Greater than Class C Waste," and the licensees may opt to make 
changes to their emergency plans and security programs to align with the requirements of 
1 O CFR Part 72. This lessons learned report does not address licensing actions and changes to 
the 10 CFR Part 50 regulatory framework more than approximately 2 years after permanent 
shutdown. Removal of all fuel from the SFP will typically occur well after the initial 
decommissioning transition process ends and will be part of the long-term project management 
and regulatory oversight provided by NMSS. 

The amount of licensing activity will vary throughout the entire decommissioning process until 
license termination. However, the largest amount of licensing activity is expected to occur 
during the transition from operation to decommissioning when the long-term regulatory 
framework for decommissioning is typically established. 

TRANSITION ROADMAP 

Based on power reactor decommissioning experience from the 1990s, the NRC staff developed 
several reference documents that provide a general roadmap of the regulatory transition 
process from the operating phase to the decommissioning phase. 

• NRR 01 COM-101 defines the interactions, licensing program management 
responsibilities, and support functions for NRC staff regulatory oversight of 
decommissioning commercial nuclear power plants as project management 
responsibility transitions from NRR to NMSS. The instructions in COM-101 identify the 
regulatory milestones that are expected to be requested while project management is 
still maintained by NRR. Upon completion of the milestones, the licensing and 
regulatory basis of the facility is more representative of a materials licensee temporarily 
storing and processing radioactive waste than a commercial nuclear power reactor 
facility authorized to operate. Once these milestones are achieved, project management 
oversight and responsibility will be transferred to NMSS. 

• NMSS Policy and Procedure 5.1 defines the NMSS responsibility for decommissioning 
transition and mirrors the requirements in COM-101. 

decisionmaking and helps planners at all levels of government in their efforts to develop and maintain viable, all
hazards, all-threats emergency plans. An EOP is flexible enough for use in all emergencies. It describes how people 
and property will be protected; details who is responsible for carrying out specific actions; identifies the personnel, 
equipment, facilities, supplies and other resources available; and outlines how all actions will be coordinated. A 
CEMP is often referred to as a synonym for "all hazards planning." 
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• NSIR/DPR-ISG-02, "Emergency Planning Exemption Requests for Decommissioning 
Nuclear Power Plants." This interim staff guidance (ISG) provides guidance to NRC staff 
for conducting the technical review of requests for exemptions from the EP requirements 
for nuclear power reactors based on the projected or actual permanently shutdown and 
defueled condition of the facility. The ISG also provides guidance for the staff's review 
of associated changes to the licensee's emergency plan for a permanently shutdown 
and defueled reactor that reflects the as-granted EP exemptions. 

• NSIR/DSP-ISG-03, "Review of Security Exemptions/License Amendment Requests for 
Decommissioning Nuclear Power Plants." The purpose of this ISG is to provide 
guidance to NRC staff on conducting technical reviews and safety evaluations of a 
licensee's requests for license amendments, alternative measures, and requests for 
exemption from security regulations for nuclear power plants that are undergoing the 
process of decommissioning. 

The licensing activities a PM can anticipate during the decommissioning transition phase are 
generally grouped into the following main categories: 

Decommissioning Planning 

Operations Staff Qualifications 

Financial 

Emergency Preparedness 

TS 

Security Related 

License Conditions 

Order Rescissions 

Post-shutdown decommissioning activities report (PSDAR) 
and related site-specific decommissioning cost estimate 
(DCE) 

Certified fuel handler (CFH) training and retraining 
program, under which nonlicensed operators can qualify as 
a CFH and any necessary technical specification (TS) 
amendments to utilize CFHs in lieu of licensed operators at 
decommissioning reactors 

Decommissioning trust fund (DTF) and offsite/onsite 
insurance 

Regulatory exemptions and amendments to the 
emergency plan and emergency action level (EAL) scheme 

Defueled TS amendments 

Site-specific security plan changes and exemptions 

Amendments to align conditions in the reactor operating 
license to a decommissioning facility 

Requests to rescind various security or Fukushima-related 
orders 

A more detailed listing of the expected decommissioning licensing activities is provided in 
Table 3-1 below. The order of the actions does not necessarily reflect the order that the 
licensee may submit its requests. With sufficient preplanning, many licensing actions can 
be submitted to the NRC prior to permanent shut down (see items marked with asterisk). 
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The appendix to this report provides additional discussions of specific topical areas encountered 
during the processing of the decommissioning licensing actions that were subject to regulatory 
evaluation issues, lessons learned efficiencies, or other NRC staff consideration. Most of the 
information provided in the appendix will contribute to the staff's decommissioning transition 
process knowledge management and knowledge transfer until a reactor decommissioning 
rulemaking is completed. Note that some areas addressed in the appendix (e.g., fitness for duty 
or aging management) present staff positions during decommissioning reviews but were not 
directly related to specific licensee-requested actions. 

Table 3-1 Expected Decommissioning Transition Licensing Activities 

Licensing and 
Other NRC NRC 

Exemption Amendment Actions Approval Assessment 
Regulatory Actions Required Only 

5 years prior to license expiration 
(or 2 years after permanent 
shutdown, whichever occurs first) x x 
-- irradiated fuel management 
program (IFMP) 
10 CFR 50.54(bb) IFMP 

5 years prior to projected end of 
plant operation -- x x 
Preliminary DCE 
10 CFR 50.75(f)(3) 

Licensee communication x 
regarding possibility of shutdown 

Licensee public announcement of x 
permanent shutdown 

Public meeting with licensee x 
on decommissioning planning 

Certification of permanent 
shutdown x 
10 CFR 50.82(a)(1 )(i) 

Certification of permanent 
fuel removal x 
10 CFR 50.82(a)(1 )(ii) 

Public information meeting on x 
decommissioning transition 

Annual fee reclassification x 
10 CFR 171.15(c)(1) 
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Other NRC NRC Licensing and Exemption Amendment Actions Approval Assessment Regulatory Actions Required Only 
PSDAR* 

PSDAR public meeting x 
10 CFR 50.82 

PSDAR meeting summary x with transcripts 

PSDAR assessment closeout x x letter 

Site-specific cost estimate x x 
10 CFR 50.82(a)(8)(iii) 

Final safety analysis report 
revision/update to reflect x 
shutdown status 10 CFR 50.71 (e) 

CFH training and retraining x x 
program* 

TS* 

TS section, "Administrative 
controls" amendment (CFH x x 
and other staffing changes) 

Amendment to remove 
irradiated fuel x x 
handling-related TSs 

Defueled TS-
comprehensive amendment x x 
to all TSs 

Financial 

Use of DTF for spent x x 
fuel management* 

Insurance indemnity 
exemption x x 
10 CFR 140.11 (a)(4) and 
10 CFR 50.54(w) 

Modifications to parent 
company guarantee support x x 
agreement 
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Licensing and Other NRC NRC 
Exemption Amendment Actions Approval Assessment Regulatory Actions Required Only 

EP 

Emergency plan changes in 
the on-shift and Emergency 
Response Organization x x 
(ERO) staffing based on 
permanent shutdown and 
defueled condition of facility* 

EP exemptions 1 O CFR 50.47 
and 10 CFR Part 50, x x 
Appendix E * 

Commission approval of EP 
exemption per x x 
SECY-08-0024 

Permanently defueled 
emergency plan and 
associated changes to x x 
the EAL scheme 
implementing EP exemption, 
as granted* 

Termination of Emergency 
Response Data System x x 
(EROS) 

Permanently defueled 
emergency plan and EAL 
schemes reflecting removal of x x 
all spent fuel from the SFP to 
an onsite ISFSI (ISFSI only) 

Security 

Security plan changes 
10 CFR 50.54(p) review and x x 
acknowledgement letter 

Security plan amendment x x 
Site-specific security 
exemptions* x x 10 CFR 73.55(p)(i) & p(ii), 
10 CFR 73.55U)(4)(ii), etc. 

Amendments to license 
conditions (material possession, x x fire protection, license renewal, 
etc.) 
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Licensing and Other NRC NRC 
Exemption Amendment Actions Approval Assessment Regulatory Actions Required Only 

Order Rescissions 

Security x x EA-02-026, EA-06-137 

Fukushima 
EA-12-049, EA-12-051, x x 
EA-13-109 

Miscellaneous 

Quality assurance (QA) 
program x xa 
10 CFR Part 50, Appendix B 

Exemption from certain x x 
recordkeeping regulations 

a NRG approval required only if change is a decrease in commitments. 
* action that can be submitted to the NRG prior to permanent shutdown 

DECOMMISSIONING PLANNING 

The following information provides a high-level summary of the licensing actions processed as 
the reactors recently transitioned to decommissioning. More detailed information on these 
topical areas is provided in the appendix to this report. 

The current 1 O CFR Part 50 regulations for reactor decommissioning were designed for plants 
that were expected to be permanently shut down after their operating licenses expired, as 
opposed to plants that shut down prematurely. The decommissioning planning process is 
expected to start 5 years before the end of the license. The first five items in Table 3.1 would 
typically be performed in the planning period. Regardless of when the plant permanently shuts 
down, the certification of permanent shutdown and the certification of permanent fuel removal 
are required to be submitted to the NRC. The PSDAR is also required to be submitted to the 
NRC and is considered the key communication to the NRC, and the public, on the 
decommissioning plan for the reactor. To date, no licensee has operated a power reactor to the 
end of its licensed operating period. 

Post-Shutdown Decommissioning Activities Report 

The regulation in 1 O CFR 50.82(a)(4)(i) requires the licensee, prior to or within 2 years after 
permanent cessation of operations, to submit a PSDAR to the NRC and to send a copy to the 
affected States. RG 1.185 provides guidance on the contents of the PSDAR. The PSDAR must 
contain a description of the planned decommissioning activities, a schedule for the completion 
of these activities, an estimate of expected costs, and a discussion of the reasons for 
concluding that the environmental impacts associated with the site-specific decommissioning 
activities will be bounded by appropriate, previously issued environmental impact statements. 

The NRC staff is required to notice the licensee's submission of the PSDAR in the Federal 
Register (FR) and make it available for public comment. In addition, the staff is required to hold 
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a public meeting in the vicinity of the site. Although the regulations do not require that the NRC 
staff approve the licensee's PSDAR, the NRC staff does perform a review of the PSDAR's 
content against the requirements in 1 O CFR 50.82(a)(4)(i), and guidance and acceptance 
criteria in RG 1.202 and NUREG-1713, as they pertain to the estimate of expected costs 
contained in the PSDAR. 

The NRC staff coordinates several activities immediately following submittal of the PSDAR. 
There is a 90-day waiting period from the date that the licensee's certifications under 
1 O CFR 50.82(a)(1) and PSDAR have been submitted until the licensee can perform any major 
decommissioning activities as defined in 1 O CFR 50.2, "Definitions." During this period, the 
NRC staff reviews the contents of the PSDAR to ensure it meets the requirements of 
1 O CFR 50.82(a)(4)(i), as well as guidance and acceptance criteria in RG 1.202 and NUREG-
1713, and holds the public meeting on the PSDAR. If the NRC staff cannot determine whether 
the PSDAR meets the requirements, they would issue a letter to the licensee with questions 
related to the specific requirements. The PSDAR closeout letter is then issued as soon as 
practical following the completion of the staff's review. 

See Appendix Section 1.1.1 for additional information. 

Irradiated Fuel Management Program 

One licensing action related to decommissioning planning is the licensee's submittal of an IFMP 
for preliminary staff approval as required in 10 CFR 50.54(bb). Specifically, 1 O CFR 50.54(bb) 
requires licensees to submit an IFMP to the NRC for preliminary approval within 2 years 
following permanent cessation of operation of the reactor or 5 years before expiration of the 
reactor operating license, whichever occurs first. Licensees have, on occasion, satisfied this 
requirement by submitting an IFMP together with the preliminary DCE. 

The purpose of the IFMP is to provide reasonable assurance that the licensee has a program 
or strategy to manage and fund the management of irradiated fuel during decommissioning in a 
manner that is consistent with NRC requirements and that will be timely implemented. In 
addition to the decommissioned plant submittals, licensees requesting to renew their operating 
licenses should have also submitted an IFMP within 5 years of the expiration date of the original 
operating license. While the IFMP may have been previously submitted by a decommissioning 
licensee and received preliminary approval 5 years before permanent shutdown (or during 
license renewal), the licensee will have to update the program upon permanent shutdown. As 
required by 1 O CFR 50.82(a)(4)(i), the PSDAR includes a site specific DCE, including the 
projected cost of managing irradiated fuel. The IFMP may also be used to support an 
exemption request to permit use of the DTF for irradiated fuel management expenses. 

See Appendix Section 1.1.2 for additional information. 

Decommissioning Cost Estimate 

Another licensing action required to be submitted 5 years prior to the end of projected operation 
is a "preliminary" DCE pursuant to 1 O CFR 50. 75(f)(3). The purpose of the preliminary DCE is 
to provide the NRC with an up-to-date estimate of decommissioning costs and identify major 
factors that may impact the cost to decommission a facility. In addition, the comparison of this 
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estimate against the minimum decommissioning trust fund amount required in 10 CFR 50.75(b) 
and (c) provides reasonable assurance that the licensee's decommissioning trust will have 
sufficient funding to accomplish radiological decommissioning of the facility. Like the IFMP, 
there are many examples of the preliminary DCE reviews and evaluations since every licensee 
that has received a license renewal should have submitted its preliminary DCE within 5 years of 
the expiration date of the original license, as well as the licensees that have decommissioned 
their facilities. Guidance in RG 1.202 provides the standard format and content of 
decommissioning cost estimates for nuclear power reactors. 

FINANCIAL 

Decommissioning Trust Fund Exemption Requests 

The NRC regulations in 1 O CFR 50.82 and 10 CFR 50. 75 restrict use of the trust funds to 
legitimate decommissioning activities-removal and decontamination of radioactive materials 
and license termination activities, but not irradiated fuel management (commonly referred to as 
spent fuel management)-and require 30 days' notice to the NRC for withdrawals for purposes 
other than legitimate decommissioning activities. Thus, licensees have requested exemptions 
to use these funds for spent fuel management and, in some cases, site restoration activities. 
The exemption will usually request that such withdrawals from the trust be done without prior 
notification to the NRC. 

The NRC staff will review the licensee's DTF, the decommissioning approach and costs in the 
PSDAR and DCE, and the licensee's updated IFMP, in order to determine whether there is 
reasonable assurance that adequate funds will be available in the trust to complete 
decommissioning and license termination as well as perform the requested activities. In 
previously granted exemptions, the NRC concluded that using a portion of the trust for spent 
fuel management would not prevent the licensee from completing radiological decontamination 
and cleanup of the decommissioning reactor site through license termination. 

Some licensees have also requested this exemption to support the accelerated transfer of spent 
fuel from the SFP to dry cask storage. 

See Appendix Section 1.2.1 for additional information. 

Granting of Exemption from Offsite Liability Insurance Requirements 

Most licensees of permanently shutdown reactors will request exemptions from certain 
requirements in 10 CFR 140.11 (a)(4) during the decommissioning transition period. The 
exemption reduces the required amount of primary offsite liability insurance coverage from 
$375 million (increasing to $450 million effective January 2017) to $100 million. In addition, the 
exemption will permit the licensee to remove the facility from participation in the secondary 
insurance pool. Consistent with precedent, this exemption is based on demonstrating that the 
spent fuel in the SFP is air coolable (and is similar to the type of beyond design basis zirconium 
fire accident scenario analyses that are used to assess offsite EP exemptions). Consequently, 
this exemption would be processed after the site has been granted a reduction in offsite EP. 

See Appendix Section 1.2.2 for additional information. 
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Granting of Exemption from Onsite Property Damage and Cleanup 
Insurance Requirements 

Most licensees of permanently shutdown reactors will request exemptions from certain 
requirements in 1 O CFR 50.54(w)(1) to reduce the required level of onsite property damage 
insurance from $1.06 billion to $50 million. Consistent with precedent, this exemption is based 
on demonstrating that the spent fuel in the SFP is air coolable (and is similar to the type of 
beyond design basis zirconium fire accident scenario analyses that are used to assess offsite 
EP exemptions). Consequently, this exemption would be processed after the site has been 
granted a reduction in offsite EP. 

See Appendix Section 1.2.2 for additional information. 

STAFFING 

Approval of Certified Fuel Handler Training and Retraining Program 

A nuclear power reactor that has permanently ceased operations and no longer has fuel in the 
reactor vessel does not require a licensed individual to monitor core conditions. In lieu of 
licensed operators, decommissioning reactors will utilize a CFH as the senior on-shift operations 
representative on site. The CFH is a nonlicensed operator position that was formalized as part 
of a 1996 rulemaking for power reactors that have permanently shut down and transitioned to 
decommissioning. The CFH will be the on-shift management representative responsible for 
supervising and directing the monitoring, storage, handling, and cooling of irradiated nuclear 
fuel, and responding to facility emergencies, in a manner consistent with ensuring adequate 
protection of the health and safety of the public. The CFH has the requisite knowledge and 
experience to evaluate plant conditions and make these judgements. As specified in 
1 O CFR 50.2, the CFH training and retraining program used to qualify a non licensed operator as 
a CFH must be approved by the NRC. As such, the NRC staff will review the CFH training and 
retraining program to verify that it contains the necessary training elements to provide the 
nonlicensed operator with the requisite knowledge and experience to qualify as a CFH, and 
thereby be qualified to make decisions and take actions to protect the health and safety of the 
public, provide appropriate oversight of decommissioning activities, and respond to plant 
emergencies. 

Besides approval of the CFH training and retraining program, implementation of the CFH 
staffing position for decommissioning reactors, NRC has approved amendments to the staffing 
requirements in the Administrative Controls section of the licensee's TSs. 

See Appendix Section 1.3.1 for additional information. 

CHANGES TO THE LICENSE 

Defueled Technical Specifications-Comprehensive Amendment to All 
Technical Specifications 

All of the licensees of recently permanently shutdown reactors have proposed comprehensive 
amendments to their facilities' TSs to reflect their permanently shutdown and defueled status. 
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Most of the TSs for an operating power reactor specify modes of applicability that correspond to 
conditions of operation for the reactor or apply only when fuel is emplaced in the reactor vessel. 
For a permanently shutdown and defueled reactor, these modes refer to conditions that are no 
longer possible because the reactor cannot be operated and fuel cannot be placed in the core. 
In such cases, TSs with modes of applicability can be removed from the license without 
affecting the safety of the facility. In addition, substantial changes are also made to the 
Administrative Controls section of the TSs, including changes to facility staff responsibilities, 
staffing organization, and staffing levels. Some program and reporting requirements only 
applicable to operating reactors are also deleted or modified. 

In addition to decommissioning-related amendments to the operating reactor TS described 
above, two narrow-in-scope TS license amendments may be requested early in the 
decommissioning transition process. One involves the use of the certified fuel handler, as 
discussed above. Another amendment may be needed to support irradiated fuel handling. The 
irradiated fuel handling amendment would remove the TS limiting conditions of operations 
related to certain safety-related systems that are typically required for irradiated fuel handling, 
such as the control room habitability systems, fuel handling building ventilation systems, 
actuation instrumentation, and supporting safety-related electrical systems. 

See Appendix Section 1.4.1 for additional information. 

LICENSE CONDITIONS 

All 1 O CFR Part 50 reactor licenses contain license conditions that the NRC has imposed 
on licensees whenever it was deemed appropriate and necessary, in accordance with 
10 CFR 50.50, "Issuance of Licenses and Construction Permits." When the licensee submits 
the 1 O CFR 50.82 letters asserting that the reactor is permanently shut down and defueled, 
many of the license conditions are no longer relevant and can be modified or removed from 
the license. 

Section 1 of a facility operating license should not be amended, because it documents the 
Commission's findings at the time of initial licensing. Some licensees have requested 
amendments to the license conditions in Section 2 of the reactor's facility operating license; 
however, since the licensee is not authorized to operate the plant or load fuel in the vessel, 
many of these license conditions are not relevant-even if left in place. In most circumstances, 
the Fire Protection Program license condition can be removed because it ensures protections 
are in place to reach safe shutdown in the event of a fire. The fire protection requirements for 
decommissioning reactors specified in 1 O CFR 50.48 require the licensee to maintain fire 
protection capabilities for the rest of the plant to address fire events that may have radiological 
consequences. Removal of the operating reactor fire protection license condition should not 
impact fire protection at a decommissioning reactor. The license condition related to mitigating 
strategies for large fires and explosions should remain for the SFP. Based on recent 
experience with this license condition, licensees have elected to leave the condition unchanged 
and implement it as appropriate for site-specific conditions. It should be noted that the NRC 
staff's evaluation of the exemptions related to EP regulations relies heavily on the licensee's 
prompt implementation of the mitigating strategies license condition for the SFP. For reactors 
that have received renewed operating licenses, there may be some license conditions that need 
modification or removal depending on site-specific conditions. 
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See Appendix Section 1.4.4 for additional information. 

EMERGENCY PREPAREDNESS 

During the decommissioning transition period, licensees have requested several EP licensing 
actions, including: an initial post-shutdown amendment to the emergency plan modifying the 
licensee's on-shift and ERO staffing under the existing regulatory requirements of 10 CFR Part 
50; an exemption request for many of the EP regulations; and an amendment approving a 
permanently defueled emergency plan (PDEP) and EAL scheme implementing the EP 
regulatory exemptions. The NRC staff will also acknowledge the licensee's termination of the 
EADS, if requested. Subsequently, the licensee may also submit a license amendment 
reflecting a further reduction in ERO staffing under the EP requirements, as exempted, to reflect 
the transferring of spent fuel from the SFP to an ISFSI. 

Changes in the On-Shift and Emergency Response Organization Staffing upon 
Permanent Shutdown and Defueling 

Early in the decommissioning transition period, licensees may request an amendment to their 
emergency plans to remove certain on-shift and augmented ERO positions, based on the 
permanently shutdown and defueled condition of the facility, which no longer requires certain 
positions (e.g., core or thermo-hydraulic engineer) to respond to an event at an operating 
facility. These on-shift and augmented ERO positions would no longer be necessary after the 
licensee has certified under 1 O CFR 50.82(a)(1) that the reactor has permanently ceased 
operation and fuel has permanently been removed from the reactor vessel, and the licensee has 
determined that credible accidents no longer exist that would require these functions. However, 
adequate on-shift and augmented ERO staffing must be maintained to support the prompt 
implementation of SFP mitigation strategies and the timely and effective communication and 
coordination with offsite response organizations in accordance with Federal Emergency 
Management Agency (FEMA)-approved State and local REP plans. 

EP Exemptions and Permanently Defueled Emergency Plan and EAL Scheme 
Amendment 

For some period of time after the licensee permanently ceases reactor operations (normally 
15-18 months), FEMA-approved offsite REP plans are required to be maintained under 
1 O CFR 50.47, "Emergency Plans." This period of time depends on the decay time of spent fuel 
stored in the SFP, as well as site-specific considerations to meet the EP exemption criteria. The 
EP exemption can be granted when the NRC staff determines that: (1) a postulated radiological 
release would not exceed the EPA PAGs at the exclusion area boundary for DBAs applicable to 
a permanently shutdown and defueled reactor, and (2) sufficient time would exist to take prompt 
mitigative actions in response to a postulated zirconium fire accident scenario in the SFP and, if 
warranted, for offsite officials to take offsite protective actions to protect public health and safety 
using a CEMP. If the EP exemption is granted, the NRC will no longer require a formal 
determination by FEMA of the adequacy of offsite REP plans. 

Permanently shutdown and defueled power reactor licensees will likely request regulatory 
exemptions from certain standards as set forth in 1 O CFR 50.47 and requirements of 
Appendix E to 1 O CFR Part 50, "Emergency Planning and Preparedness for Production and 

18 



Utilization Facilities." Decommissioning licensees will submit site-specific analyses supporting 
requested exemptions from emergency plan regulations, based on the criteria above. The 
licensee will also submit a corresponding license amendment request (LAA) to revise its 
emergency plan to implement the exemptions listed above, as part of a PDEP. In conjunction 
with, or as part of, the PDEP amendment, the licensee will also submit changes to the EAL 
scheme. 

The PDEP, once implemented, would no longer require under 1 O CFR 50.47 that State and 
local authorities maintain formal FEMA-approved, offsite REP plans, including the 10-mile 
Plume Exposure Pathway and 50-mile Ingestion Pathway emergency planning zones (EPZs), 
as well as a public alert and notification system. The licensee will continue to maintain an onsite 
emergency plan and response capabilities, including the notification of local government officials 
of an emergency declaration. If needed, offsite authorities may implement protective measures 
for the public using a CEMP (all-hazard) approach. The licensee will continue to notify the NRC 
and designated offsite agencies following the declaration of an emergency classification and 
maintain communications and interface responsibilities with offsite response organizations that 
may be called upon to provide assistance on site in the event of an emergency declaration. 
Provisions for fire, ambulance, and medical services will continue to be agreed upon via letters 
of agreement with local entities. 

An important consideration in processing the EP licensing actions is the need to prepare 
a Commission paper requesting approval of the proposed exemptions from the EP regulations 
in accordance with the staff requirements memorandum (SAM) to SECY-08-0024, "Delegation 
of Commission Authority to Staff to Approve or Deny Emergency Plan Changes That Represent 
a Decrease in Effectiveness." 

ISFSl-Only Emergency Plan and EAL Scheme Amendment 

Based on the projected or actual permanent removal of all spent fuel from the SFP to dry cask 
storage at an onsite ISFI, a license may submit an LAA requesting further changes to its 
emergency plan, consistent with the requirements of 1 O CFR 73.32(a) and the guidance in 
SFST-ISG-16, "Emergency Planning." 

Termination of the Emergency Response Data System 

The EADS is a direct near real-time electronic data link between the licensee's onsite computer 
system and the NRC Operations Center that provides for the automated transmission of a 
limited data set of selected parameters. 

Appendix E to 1 O CFR Part 50, Section VI, "Emergency Response Data System," details the 
requirements for EADS as they apply to operating power reactors. Once a reactor has 
permanently ceased operation and the licensee has permanently removed fuel from the reactor 
vessel, the licensee is no longer required to maintain the EADS data link to the NRC. 
Therefore, the licensee may remove EADS from service without prior NRC approval under 
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10 CFR 50.54(q). The licensee is required under 10 CFR 50.54(q)(5) to retain a record of each 
change to its emergency plan made without NRC approval for a period of 3 years. 

Following notice from the licensee of its intent to terminate the EROS data link, the NRC staff 
will issue a letter to the decommissioning reactor licensee acknowledging termination of the 
EROS data link. In some cases, the State will have a memorandum of understanding with the 
NRC on the use of EROS for monitoring emergency conditions at a reactor site. In this 
situation, the NRC will issue a letter to the State(s) within the 10-mile EPZ of the site informing 
them of the licensee's intent to terminate EROS (see ADAMS Accession No. ML 15117A520 as 
an example). 

See Appendix Section 1.5 for additional information on EP licensing actions. 

SECURITY 

The physical security (PS) requirements of 1 O CFR 73.55, "Requirements for Physical 
Protection of Licensed Activities in Nuclear Power Reactors against Radiological Sabotage," 
and Appendix B, "General Criteria for Security Personnel," and Appendix C, "Licensee 
Safeguards Contingency Plans," to 1 O CFR Part 73, "Physical Protection of Plants and 
Materials," continue to apply to a nuclear power reactor after permanent cessation of operations 
and removal of fuel from the reactor vessel. Currently, there are no explicit regulatory 
provisions distinguishing PS requirements for a power reactor that has been shut down 
from those for an operating power reactor. These security requirements are designed to protect 
against the design-basis threat of radiological sabotage as stated in 1 O CFR 73.1. 

Licensees have sought NRC approval of exemptions to reduce PS requirements for 
permanently shutdown reactors because the security-risk profile presented by a 
decommissioning plant is much less than when it was operating. The PS-related exemptions 
that were requested by the recent licensees to transition to decommissioning include areas such 
as severe weather and emergency authority of certified fuel handlers, communications between 
the central alarm station (CAS) and control room, number of armed responders, requirements 
for force-on-force (FOF) exercises, and combination of the CAS and secondary alarm station 
(SAS). Several of these exemptions requested by a decommissioning licensee were site 
specific and may not have been generically applicable. 

Many of the PS program changes at decommissioning reactor sites can be accomplished 
without NRC approval under the provisions of 1 O CFR 50.54(p) provided the licensees 
demonstrate no reduction in the effectiveness of the PS program. Experience has shown that, 
although the PS program changes may not require NRC approval, exemption, or a license 
amendment, significant NRC staff effort will be expended in the review and verification that the 
security plan remains effective. 

See Appendix Section 1.6 for additional information on security-related licensing actions. 

ORDER RESCISSIONS 

Orders related to the Fukushima Dai-ichi facility accident (EA-12-049, Mitigating Strategies; 
EA-12-051, Reliable SFP Instrumentation; EA-13-109, Hardened Vents) may be subject to 
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requests to be rescinded. However, the NRC expects that most licensees will comply with 
these orders within the next few years and the need for action in this area may be minimal 
depending on the timing of a licensee's reactor shutdown. 

In addition, licensees may request the NRC rescind security-related orders that are no 
longer applicable to those licensees. 

See Appendix Section 1.4.4 for additional information. 

MISCELLANEOUS LICENSING ACTIONS 

Exemption from Certain Recordkeeping Regulations 

Licensees that are transitioning to decommissioning may request exemptions from certain parts 
of the following recordkeeping requirements that require records to be retained until termination 
of the license: Appendix B to 1 O CFR Part 50, Criterion XVII, "Quality Assurance Records"; 
1 O CFR 50.59(d)(3); and 1 O CFR 50. 71 (c). Licensees that have previously been granted these 
exemptions used the justification that, when the associated SSCs are removed from the 
licensing basis documents, the SSCs will no longer serve any function regulated by the NRC. 
Therefore, the need to retain the records will be, on a practical basis, eliminated. 

The NRC staff has previously determined that the records subject to removal under these 
exemptions are associated with SSCs that had been important to safety during power operation 
but are no longer important operationally or capable of causing an event, incident, or condition 
that would adversely impact public health and safety, as evidenced by their appropriate removal 
from licensing basis documents. If the SSCs no longer have the potential to cause an event, 
incident, or other problem that would adversely impact public health and safety, then it is 
reasonable to conclude that the records associated with these SSCs would not be necessary to 
assist the NRC in determining compliance and noncompliance, taking action on possible 
noncompliance, and examining facts following an incident. Therefore, their retention would not 
serve the underlying purpose of the requirements. 

Records associated with SSCs that maintain compliance and protect public health and safety 
are excluded from exemptions from certain recordkeeping regulations. Examples of these 
SSCs include those associated with programmatic controls, such as controls pertaining to 
residual radioactivity, security, QA, and SSCs associated with spent fuel assemblies or the SFP 
(while assemblies are still in the pool) and ISFSls (see ADAMS Accession No. ML 15344A243). 

Approval of Changes to the Licensee's Quality Assurance Program 

A reactor licensee transitioning to decommissioning may elect to simplify and revise its current 
QA program commensurate with the permanently shutdown and defueled condition of the 
reactor, given the fewer number of SSCs for a decommissioning facility and the fewer number of 
quality standards that would apply. There are two types of changes: those that do not reduce 
commitments in the program description as accepted by the NRC and those that do 
reduce commitments. 
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• Changes to the QA program that do not reduce commitments must be submitted to 
the NRC, but do not require prior approval. Such changes include administrative 
improvements and clarifications; spelling corrections, punctuation or editorial corrections, 
the use of a QA standard approved by the NRC that is more recent than the QA 
standard in the licensee's current QA program, the use of a quality assurance alternative 
or exception approved by a previous NRC safety evaluation (SE), and others. All such 
changes are described in 1 O CFR 50.54(a)(3). 

• Changes that do reduce the commitments must be submitted to the NRC and receive 
approval prior to implementation, in accordance with 10 CFR 50.54(a)(4). Changes to 
the QA program description are considered accepted by the Commission upon receipt of 
a letter to this effect from the appropriate reviewing office of the Commission or 60 days 
after submittal to the Commission, whichever occurs first. 

See Appendix Section 1.7 for additional information. 

Preplanning of Decommissioning Licensing Actions 

If a licensee has sufficient time to preplan its decision to permanently cease operations, many 
of the licensing actions discussed above can be prepared and requested well in advance of 
permanent shutdown. By coordinating the submission schedule of these licensing actions with 
the NRC, significant gains in efficiency can be achieved in the NRC staff review effort and 
completion of the reviews to support implementation during decommissioning without delays. 
To facilitate timely staff review, licensees are encouraged to conduct presubmittal meetings with 
staff. 

An example of advance decommissioning licensing action planning is provided in Table 3-2 
below. This table shows an example of a decommissioning licensing action submission 
schedule for a reactor that has several years remaining in its license term. The 
decommissioning planning provides a window to process most of the licensing actions that will 
be needed during the decommissioning transition phase. It should be noted that this schedule 
also includes several ISFSI licensing actions that would be needed once all spent fuel has been 
removed from the SFP. While the ISFSI licensing actions are not typically processed during the 
decommissioning transition period, there is no reason why they cannot be processed in 
advance. 
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Table 3-2 Example of a Decommissioning Licensing Action Submission Schedule 
with Several Years Preplanning 

Licensing Action Type Licensing Action Proposed Submittal Date 
Description/Title 

Other CFH training and retraining 24 months prior to SD* 
Program 

License Amendment Submit EP changes to on-shift 
and augmented ERO staffing 

18 months prior to SD 
based on permanent shutdown 
and defueled condition of facility 

License Amendment Staffing and training 
requirement changes to TSs 18 months prior to SD 
Section 6 

Exemptions Exemptions to certain 
10 CFR 50.47 and 

18 months prior to SD 
10 CFR Part 50, Appendix E, 
EP requirements 

License Amendment Proposed PDEP and EAL 
scheme implementing EP 18 months prior to SD 
exemption, as granted 

License Amendment PDTSs/Bases and revised 
18 months prior to SD 

license conditions 

Exemptions Permit suspension of certain 
security measures during 12 months prior to SD 
severe weather conditions 

Exemptions Exemption request(s) from 
certain security requirements 12 months prior to SD 
(10 CFR Part 73) 

License Amendment Changes to security plan for 
12 months prior to SD 

permanently defueled facility 

Exemptions Use of the DTF for spent 
12 months prior to SD 

fuel management expenses 

Exemptions Exemption from offsite liability 
6 months prior to SD 

insurance 

Exemptions Exemption from onsite property 
6 months prior to SD 

damage insurance 

License Amendment Deletion of license renewal 
condition for permanently 6 months prior to SD 
defueled license 

Other PSDAR and site-specific DCE 3 months prior to SD 

Permanent Shutdown of the Plant 

Exemptions Maintenance of records 18 months after SD 

Other Changes to Offsite Dose 
18 months after SD 

Calculation Manual 
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Licensing Action Type Licensing Action Proposed Submittal Date 
Description/Title 

License Amendment Additional changes to 18 months after SD 
Security Plan (supports ISFSI) 

License Amendment PDEP and EAL scheme 
reflecting removal of all spent 

18 months after SD 
fuel from the SFP to an onsite 
ISFSI 

License Amendment Operating license/TS "Clean-up" 
once all fuel is transferred to 18 months after SD 
ISFSI 

*SD is projected date of permanent shutdown 

Use of Precedent 

Most licensing actions processed during decommissioning transition are based on precedent. 
The information in Table 3-3 provides the NRC staff a directory of the SEs and other related 
evaluations associated with the transition licensing action. Based on lessons learned, the NRC 
staff is strongly encouraged to review and understand the precedent developed by the staff in 
these referenced evaluations when assessing any decommissioning transition activities. 
The NRC staff should share this table with licensees as appropriate. 

Table 3-3 Key Licensing Action Evaluations for Future Reference 

Licensing and KPS CR-3 SONGS VY Regulatory Actions 
5 years prior to license 
expiration (or 2 years after 
permanent shutdown, M L092321079 ML 14344A408 ML 15182A256 ML 15274A379 
whichever occurs first)-IFMP 
10 CFR 50.54(bb) 

5 years prior to projected end of 
plant operation-

M L092321079 ML 14344A408 N/A ML 14357A110 Preliminary DCE 
10 CFR 50.75(f)(3) 

Licensee preliminary notification 
of intention to permanently shut ML 12312A018 N/A NIA ML 13273A204 
down 

Certification of permanent 
shutdown ML 13058A065 ML 13056A005 ML 131640201 ML 15013A426 
(10 CFR 50.82(a)(1 )(i)) 

Certification of permanent fuel 
ML 13135A209 ML 13056A005 

ML 13204A304 
ML 15013A426 

removal (10 CFR 50.82(a)(1)(ii)) ML 13183A391 

Annual Fee Reclassification 
ML 13162A401 N/A N/A ML 15014A041 

10 CFR 171.15(c)(1)) 
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Licensing and KPS CR-3 SONGS VY Regulatory Actions 
PSDAR submittal * ML 13063A248 ML 13343A 183 ML 14272A 121 ML 14357A110 

PSDAR meeting summary 
ML 13168A570 ML 14034A026 ML 14352A063 ML 15082A327 

with transcripts 

PSDAR assessment 
ML 15036A528 ML 14321A751 ML 15204A383 ML 15343A210 closeout letter 

CFH training and retraining 
ML 14104A046 ML14155A181 ML 13268A 165 ML 14162A209 program* 

TSs* 

TS section, "Administrative 
Controls" amendment (CFH N/A ML 14097A145 ML 141838240 ML14217A072 
and other staffing changes) 

Amendment to remove 
irradiated fuel ML14111A234 N/A N/A ML 14304A588 
handling-related TSs 

Defueled TS-
comprehensive changes to ML 14237A045 ML 152248286 ML 15139A390 ML15117A551 
all TSs 

Financial 

Site-specific cost estimate 
(10 CFR 50.82(a)(8)(iii)) SE ML13135A169 ML141838636 ML 15008A096 ML 15085A226 
input (not publicly available) 

Use of DTE for spent 
ML 13337 A287 ML 14247A545 ML14101A132 ML 15128A219 

fuel management* 

Insurance and 
indemnity exemptions 

10CFR 140.11(a)(4)0ffsite 
ML 15026A522 ML141838338 N/A ML 16012A 144 

Liability Protection 

10 CFR 50.54(w) Onsite 
ML 15033A245 ML 16020A432 N/A ML 16012A193 

Property Cleanup 

Modifications to parent 
company guarantee, 

ML 15294A304 N/A N/A 
ML 15097A361 

support agreement, lines of ML 15107A074 
credit 
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Licensing and KPS CR-3 SONGS VY Regulatory Actions 
EP 

EP changes in the on-shift 
and augmented ERO* 
staffing based on the 

N/A N/A N/A ML 14346A065 
permanent shut down and 
defueled condition of the 
facility 

EP exemptions 
(10 CFR 50.47 and 

ML 14261 A223 ML 15058A906 ML 15082A204 ML 15180A054 
10 CFR Part 50, 
Appendix E) 

Commission approval 
SECY of EP exemption ML 14072A257 ML14219A444 ML 14251A554 ML 14227A711 
per SECY-08-0024 

PDEP and EAL scheme ML 15126A461 

implementing EP ML 14279A482 ML 15027 A209 
(PDEP) 

ML 15233A 166 
ML 15105A349 

exemption, as granted 
(EAL) 

Termination of EROS ML 14363A302 ML 15040A473 ML 15040A428 
ML 15117A520 
ML 15274A084 

Security 

Security plan changes 
(10 CFR 50.54(p)) review 

ML 15247A022 ML 15224A539 ML 15288A469 ML 160088103 
and acknowledgement 
letter 

Security plan amendment N/A N/A N/A N/A 
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Licensing and KPS CR·3 SONGS VY Regulatory Actions 
Site-specific security 
exemptions, 10 CFR 73.5 

- 10 CFR 73.55(p)(i) & 
(p)(ii) Severe weather 

ML 14176A980 ML 141768078 N/A ML 14266A387 
and emergency 
authority of CFH 

- 10 CFR 73.55U)( 4 )(ii) 
Communications 

ML 14217 A228 N/A N/A N/A 
between CAS and 
control room 

- 10 CFR Part 73, 
Appendix 8, Section VI, 

ML 141908127 ML 14184AO 19 
C.3, Exemption from 

(W) (W) 
N/A N/A 

licensee-conducted 
FOF 

- Exemption from 
ML 14349A416 

Minimum Number of 
(W) 

N/A N/A N/A 
Armed Responders 

- Exemption request to ML 14282A519 
N/A N/A N/A 

combine CAS and SAS (0) 

Amendments to license ML 14008A297 
conditions (material possession, Also see See Defueled See Defueled See Defueled 
fire protection, license renewal, Defueled TSSE TSSE TSSE 
etc.) TSSE 

Order rescissions 

Security 

- EA-02-026 ML 14154A406 N/A ML 14227A912 

- EA-06-137 N/A N/A ML 14227A912 

Fukushima 

- EA-12-049 
Modifications to ML 14059A411 ML 13212A366 ML14113A572 ML 14321A685 
Mitigation Strategies 

- EA-12-051 Reliable 
ML 14066A204 ML 13203A 161 ML 14111 A069 ML 14321A696 

SFP Instrumentation 

- EA-13-109 Hardened 
N/A N/A N/A ML 14055A323 

Vents 

Partial exemption 
N/A N/A N/A ML 15344A243 

from recordkeeping 

QA program (10 CFR Part 50, 
N/A N/A ML 15191A461 N/A 

Appendix 8) 

(W) Indicates requested action withdrawn. 
(D) Indicates requested action was denied. 
* Licensing actions can be submitted to the NRG prior to permanent shutdown. 
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3.2 INSPECTION AND OVERSIGHT 

The Reactor Oversight Process (ROP) for reactors licensed to operate ends and the 
Decommissioning Power Reactor Inspection Program begins when a licensee provides written 
certification under 1 O CFR 50.82(a)(1) that the reactor has permanently ceased operation and 
permanently removed fuel from the reactor vessel. Specifically, the NRC transitions from 
IMC 2515, "Light-Water Reactor Inspection Program-Operations Phase," to IMC 2561, 
"Decommissioning Power Reactor Inspection Program," following the certification date for 
the permanent removal of all nuclear fuel from the reactor vessel in accordance with 
1 O CFR 50.82(a)(1 )(ii). When this occurs, NRC oversight responsibilities within the regional 
offices typically transfer from the Division of Reactor Projects (DRP) to the Division of Nuclear 
Material Safety (DNMS). Based on the reorganization of NRC Regional responsibilities in 
20033 , inspection oversight for power reactors located in Region II is transferred to Region I 
once the reactor permanently shuts down and defuels (as was the case for CR-3). The Reactor 
Decommissioning Inspection Program will remain in place until the license is terminated. 
NRR and NMSS coordinate with the regional offices on the transfer from IMC 2515 to 
IMC 2561, including resources and budget issues. The inspection program transfers are 
generally made within a few months of the permanent defueling. The decommissioning 
inspection and oversight program consists of core and discretionary inspection activities. The 
core inspection activities can be found in Appendix A of IMC 2561 and are performed on an 
annual basis. The non-core inspection activities are listed in Appendix B of IMC 2561 and 
implemented as needed based on licensee performance or activities being performed. 
The NRC oversees decommissioning of nuclear reactors through inspections that emphasize 
radiological controls, management, procedures compliance, spent fuel pool operations, and the 
safety review program. Many activities that occur during decommissioning are very routine and 
occur frequently in operating plants. These include decontamination of surfaces and 
components, surveys for radioactive contamination, waste packaging and disposal, and other 
activities. The overall inspection effort at plants being decommissioned is significantly less than 
at an operating reactor site. 
Core inspections include: 

• Organization and Management Control; 
• Quality Assurance; 
• Spent Fuel Wet Storage and Handling; 
• Maintenance and Surveillance; 
• Radiation Protection; 
• Emergency Preparedness; 
• Security; and 
• Safety Evaluations. 

Decommissioning activities are grouped into the following six categories: 

1. Post-Operation Transition Phase 
2. SAFSTOR, Fuel in the Pool 
3. SAFSTOR, No Fuel in the Pool 

3 NRG Regulatory Issue Summary 2003-15: Consolidation of the Region I and Region II Materials 
Program (ADAMS Accession No. ML032480409) 
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4. Actively Decommissioning, Fuel in the Pool 
5. Actively Decommissioning, No Fuel in Pool 
6. Final Surveys Underway, No Fuel in Pool 

Inspection hour estimates are based on decommissioning activities and will vary from site to 
site. During active decommissioning, NRC inspectors may be at the facility 2 or 3 weeks of the 
month. During a long-term storage period, they would be present several times a year. 
Usually only one Resident Inspector will typically remain onsite for a period of 6 to 12 months 
after the 50.82(a)(1 )(ii) certification is submitted. During this period, decommissioning 
inspections are performed by both the onsite resident inspector and regional inspectors 
specialized in decommissioning. After the Resident Inspector leaves the site, all inspection 
activities are completed by regional inspectors. 

In general, during the most recent reactors that were transitioning to a decommissioning state, 
the NRC regional inspectors found that IMC 2561 and the associated Appendix A and B 
inspection procedure had not been maintained up-to-date with the various regulatory and 
oversight changes that had occurred since the last set of plants underwent decommissioning. 
Inspection procedures such as for adverse weather, SFP safety, and fire protection, were either 
not available or lacked adequate guidance for inspectors. In particular, security and emergency 
preparedness inspection procedures for a shutdown plant were initially unavailable. As a result 
NSIR created a series of physical security and EP inspection procedures. 

Based on the reorganization of NRC regional responsibilities in 2003, Region I assumes 
oversight and inspection responsibility for power reactors in NRC Region II that have 
transitioned to decommissioning. However, there was no guidance in IMC 2561 on how this 
should be accomplished. Region I coordinated a highly successful and seamless transfer of 
oversight responsibility, including allegations, enforcement, and emergency response, from 
Region II to Region I for the first plant from Region II to transition into a decommissioning status. 

The Regions also encountered issues with the lack of guidance on how the transition from 
IMC 2515 to IMC 2561 should be communicated and documented to the licensee and public. 

The NRC staff also determined that additional guidance should be added to IMC 2515 to ensure 
appropriate oversight is maintained at sites whose licensees have announced their intention, 
and are preparing, to transition to a permanently shutdown condition. A revision to IMC 2515 
was issued in February 2016. The revision included new ROP framework guidance (Section 15 
and Appendix G) to adjust baseline inspection effort (e.g., hours and samples) when licensees 
begin the transition to permanent shutdown and decommissioning. 

See Appendix Section 2 for additional information regarding the decommissioning reactor 
inspection and oversight program. 

3.3 RULEMAKING 

By issuing a power reactor decommissioning rule, the NRC would be able to establish 
regulations that would maintain safety and security at sites transitioning to decommissioning 
without the need to grant specific exemptions or license amendments in certain regulatory 
areas. Specifically, the decommissioning rulemaking would have the following goals: 
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(1) continue to provide reasonable assurance of adequate protection of the public health and 
safety and common defense and security at decommissioning power reactor sites, (2) ensure 
that the requirements for decommissioning power reactors are clear and appropriate, (3) codify 
those issues that are found to be generically applicable to all decommissioning power reactors 
and have resulted in the need for similarly worded exemptions or license amendments, and 
(4) identify, define, and resolve additional areas of concern related to the regulation of 
decommissioning power reactors. 

In the SRM to SECY-14-0066, "Request by Dominion Energy Kewaunee, Inc. for Exemptions 
from Certain Emergency Planning Requirements,'' dated August 7, 2014 (ADAMS Accession 
No. ML 14219A366), the Commission directed that the staff should, based on lessons learned 
from the most recent operating plant closures, report to the Commission its views on the need 
for an integrated rulemaking for decommissioning and, as appropriate, provide the potential 
schedule and resources required for completion. 

In the SRM to SECY-14-0118, "Request by Duke Energy Florida, Inc., for Exemptions from 
Certain Emergency Planning Requirements,'' dated December 30, 2014 (ADAMS Accession 
No. ML 14364A 111 ), the Commission provided further direction to the NRC staff to proceed with 
rulemaking on reactor decommissioning and set an objective of early 2019 for its completion. 

Within this SRM, the Commission directed the staff to address the following: 

• issues discussed in SECY-00-0145, "Integrated Rulemaking Plan for Nuclear 
Power Plant Decommissioning,'' such as the graded approach to EP; 

• lessons learned from the plants that have already (or are currently) going through the 
decommissioning process; 

• the advisability of requiring a licensee's PSDAR to be approved by the NRC; 

• the appropriateness of maintaining the three existing options (DEGON, SAFSTOR, 
and ENTOMB) for decommissioning and the timeframes associated with those options; 

• the appropriate role of State and local governments and nongovernmental stakeholders 
in the decommissioning process; and 

• any other issues deemed relevant by the NRC staff. 

In SECY-15-0014, "Anticipated Schedule and Estimated Resources for a Power 
Reactor Decommissioning Rulemaking," dated January 30, 2015 (ADAMS Accession 
No. ML 14357A177; not publicly available, although a redacted version of SECY-15-0014 is 
available in ADAMS under Accession No. ML 15082A089), the NRC staff committed to proceed 
with a rulemaking on reactor decommissioning and provided an anticipated schedule and 
estimate of the resources required for the completion of a decommissioning rulemaking. 
In SECY-15-0127, "Schedule, Resource Estimates, and Impacts for the Power Reactor 
Decommissioning Rulemaking,'' dated October 7, 2015 (ADAMS Accession No. ML 15211 A095, 
not publicly available), the staff provided further information to the Commission on resource 
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estimates and work that will be delayed or deferred in fiscal year (FY) 2016 to enable the staff to 
make timely progress consistent with Commission direction to have a final rule submitted to the 
Commission by the end of FY 2019. 

On November 19, 2015, the NRC published an advance notice of proposed rulemaking (ANPR) 
in the Federal Register (80 FR 72358) (ADAMS Accession No. ML 15334A269) to obtain input 
from stakeholders on the development of a draft regulatory basis for Regulatory Improvements 
for Decommissioning Power Reactors rulemaking. 

On December 9, 2015, the NRC conducted a public meeting to promote full understanding of 
the questions contained in this ANPR and facilitate public comment. The meeting summary was 
issued on January 5, 2016 (ADAMS Accession No. ML 15362A099). 

Based on numerous requests from the States and other stakeholders, the NRC published a 
notice in the Federal Register on December 28, 2015 (80 FR 80709), that extended the 
comment period for the ANPR from January 4, 2016, to March 18, 2016, thereby providing the 
public with a total of 120 days to submit comments on the ANPR. 

The NRC received 161 comments representing various members of the public, including 
private citizens; community advisory panels; citizen advocacy groups; the nuclear industry and 
associated licensees; local, State, and Federal government agencies; and nongovernmental 
organizations (NGOs). 

The milestones and associated opportunities for public interaction throughout the rulemaking 
process include the following: 

Rulemakinq Milestones I Public Interaction 

• The ANPR was published on November 19, 2015. 
The public comment period ended on March 18, 2016. 

• The Draft Regulatory Basis is estimated to be completed in November 2016 and will be 
published for public comment. 
A public meeting will be held to discuss the Draft Regulatory Basis. 

• The Final Regulatory Basis is estimated to be completed in the fall of 2017. 

• The Proposed Rule/Draft Regulatory Guidance is estimated to be completed in the 
summer of 2018 and will be published for public comment. 
A public meeting will be held to discuss the Proposed Rule/Draft Regulatory Guidance. 

• The Final Rule/Final Regulatory Guidance is expected to be provided to the Commission 
in calendar year 2019. 
An implementation public meeting will be held at an appropriate time. 

The NRC recognizes that it will take several years to issue a final rule. When additional 
reactors begin decommissioning before implementation of the final rule, the NRC anticipates 
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that licensees will continue to use existing regulatory processes described in this lessons 
learned report to establish their decommissioning regulatory framework. 

3.4 COMMUNICATIONS 

Openness is one of the five principles of good regulation. The NRC recognizes the public's 
interest in the proper regulation of nuclear activities and provides various opportunities for 
citizens to share their opinions. The NRC seeks to elicit public involvement early in its 
regulatory processes, including decommissioning, so that members of the public can raise 
safety concerns for the NRC to consider during its deliberations of regulatory actions. 

Public Meeting Requirements 

The NRC regulations currently offer the public several opportunities to review and provide 
comments on licensees' documents during the decommissioning process. Specifically, under 
the NRC regulations in 10 CFR 50.82, the NRC is required to publish a notice of the receipt of 
the PSDAR, make the PSDAR available for public comment, schedule a meeting in the vicinity 
of the location of the licensed facility to discuss the PSDAR, and publish a notice of the meeting 
in the Federal Register and another forum readily accessible to individuals in the vicinity of the 
site. This meeting typically addresses three areas: (1) the decommissioning regulatory 
process, (2) the licensee's proposed post-shutdown plans and schedule, and (3) the NRC's 
continuing oversight throughout the transition and decommissioning phases. 

Of note, licensees are prohibited from performing any major decommissioning activities until 
90 days after the NRC has received the PSDAR and certifications of permanent cessation of 
operations and permanent removal of fuel from the reactor vessel, as required under 
1 O CFR 50.82(a)(1 ), have been submitted. For licensees that submit their PSDARs after the 
certifications have been submitted, the 90-day condition is based on the receipt of the PSDAR. 
In these cases, the public meetings are typically held within 30-60 days of receipt of the PSDAR 
such that the public can provide comments on the PSDAR prior to the start of major 
decommissioning activities. As discussed in the licensing section above, coordination with the 
licensee on the submittal schedule of the PSDAR is necessary to ensure the NRC can conduct 
the meeting within 30-60 days of receipt. 

The other opportunity for public participation is near the end of the decommissioning when the 
license termination plan (L TP) is submitted for approval. The L TP is submitted to the NRC as a 
license amendment request pursuant to 10 CFR 50.90, "Application for Amendment of License, 
Construction Permit, or Early Site Permit." As such, pursuant to 10 CFR 50.91, "Notice for 
Public Comment; State Consultation," the NRC will provide a notice in the Federal Register that 
the L TP is available for comment and will provide an opportunity for hearing on the request. 
The NRC staff's review of the LTP will follow the normal license amendment process. 
In addition, all specific requests to amend the operating license during decommissioning follow 
the 1 O CFR 50.90 amendment process and provide opportunity for public comment and request 
for hearing. 
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Stakeholder Involvement 

Also, consistent with the NRC's principle of openness, the NRC frequently interacts with 
interested stakeholders, including both NGOs and local and State government officials, in 
order to discuss any decommissioning topics that may be of interest to the public, interested 
stakeholders, and the surrounding community. These interactions include participation at 
existing community forums, government-to-government meetings, end-of-cycle plant 
performance meetings, congressional staff briefings, meetings with State and local officials, 
media boards and press briefings, and correspondence related to nuclear plant 
decommissioning. These meetings are scheduled and conducted in cooperation with the 
appropriate organizations (e.g., Office of Congressional Affairs (OCA) for congressional 
briefings and Office of Public Affairs (OPA) for media interest). A listing of many of the reactor 
decommissioning stakeholder outreach meetings is provided at the end of Appendix Section 3. 

The NRC staff acknowledges the desire for and value of community involvement in the 
decommissioning of a nuclear power plant. Power plant decommissioning is a complex project, 
and the NRC believes that the impact of decommissioning and termination of a nuclear power 
reactor license needs to be communicated to the local community. As an independent 
regulator, the NRC ensures that all members of the public are given a fair and equal opportunity 
to comment on a licensee's decommissioning plans, commensurate with the risks involved. 
Therefore, the NRC does not officially recognize or endorse any specific special interest group, 
public or private organizations, community groups, coalitions, or individuals. This approach 
ensures that one or more organizations do not dominate a public forum and allows members of 
the public to provide alternative and differing viewpoints and comments to the NRC. 

While not required, for many years the NRC has strongly recommended that licensees involved 
in decommissioning activities form a community committee to obtain local citizen views and 
concerns regarding the decommissioning process and spent fuel storage issues. The NRC has 
observed that the licensees who actively engage the community maintain better relations with 
the local citizens. The only NRC requirement to have a site-specific community board is for 
licensees that are seeking to terminate the license with restricted release. 

It is important to note that community interest in reactor decommissioning activities can vary 
depending on the location and historical relationship between the licensee and State and local 
governments, labor unions, members of the public, and other stakeholders. The DTWG 
supported NRC staff development of a strategy that could be employed, when circumstances 
warrant, for enhancing public awareness and understanding of the activities surrounding the 
transition to decommissioning for power reactors within the existing regulatory framework. To 
accomplish these objectives, the staff developed or updated the following communication tools: 

• "Communication Strategy for the Enhancement of Public Awareness regarding Power 
Reactors Transitioning to Decommissioning," dated February 2015 (ADAMS Accession 
No. ML 15013A068). This document outlines the NRC strategy for communicating the 
key messages regarding the NRC process and practices for public and stakeholder 
engagement during the decommissioning of nuclear power plants as well as providing 
a resource for addressing related frequently asked questions (FAQs). This document is 
supplemented by other communication documents assembled NSIR related to the 
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exemptions from certain EP requirements requested by the four reactors that recently 
transition to decommissioning. 

• FAQs have been made publicly available online at 
http://www. n re. gov/waste/decommissioni nq. html. 

• NMSS collected public questions from the recent transitioning reactors and is completing 
a revision to NUREG-1628, "Staff Responses to Frequently Asked Questions concerning 
Decommissioning of Nuclear Power Plants." 

• An NRC brochure on decommissioning was updated and is available to the public at 
http://www.nrc.gov/readinq-rm/doc-ollections/nuregs/brochures/br0521/ as well as the 
NRC backgrounder on decommissioning at 
http://www.nrc.gov/reading-rm/doc-collections/fact-sheets/decommissioninq.html. Both 
of these information sources will also be updated and maintained as appropriate to 
ensure that decommissioning information available to the public is accurate and 
readily available. 

• Communication one-pagers supporting issuance of regulatory decisions on specific 
regulatory requests. These one-pagers were developed for most of the 
decommissioning licensing actions to provide timely information to NRC internal 
stakeholders of significant actions and to prepare OPA and OCA for inquiries from 
external stakeholders. The NRC staff recognizes that strong internal communications 
through the use of one-pagers are an effective means of ensuring internal stakeholders 
are well informed regarding sometimes complex regulatory requirements and 
decommissioning activities. These communication one-pages have been collected and 
captured in ADAMS for future decommissioning transition activities (ADAMS Accession 
No. ML 16082A 165, not publicly available). 

• Communication plans were developed for certain complex licensing actions to 
coordinate the public release, provide consistent key messages, and anticipate likely 
questions. These communication plans have been collected and captured in ADAMS 
with the communication one-pagers for future decommissioning transition activities 
(ADAMS Accession No. ML 16082A 165, not publicly available). 

The NRC staff observed that, as part of the NRC's decommissioning communication strategy, 
communications promoting public awareness have had a positive benefit in the overall 
decommissioning process. The communication process begins with early engagement with the 
licensee regarding decommissioning planning and the NRC's advocacy of licensee-sponsored 
advisory panels, followed by the staff's continued development of communication tools and its 
ability to proactively interact with members of the public, NGOs, and affected State and local 
officials. 

The NRC staff recognizes that strong internal communications and use of one-pagers and 
communication plans are effective means of ensuring internal stakeholders are well-informed. 
In addition, the communication tools enabled the staff to promptly support OPA and OCA in 
responding to external request for information. 
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Finally, extensive feedback was received from affected States and NGOs regarding the inability 
to provide public comment as part of the exemption process. The NRC staff is considering 
whether to change the current role of States, members of the public, or other stakeholders in 
the decommissioning process as part of the integrated decommissioning rulemaking effort. 
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4.0 LESSONS LEARNED 

(1) The premature permanent shutdown of a power reactor, without sufficient preplanning, 
can limit the NRC staff's ability to plan and allocate resources to support the licensees' 
licensing requests. The decommissioning licensees often requested expedited reviews 
of its decommissioning licensing actions in an attempt to minimize facility staffing levels 
and reduce expenditures from the DTFs. Premature unplanned shutdowns also impact 
other key stakeholders, such as the States, local governments, and communities. 
Planned early submission of decommissioning transition licensing actions, as 
demonstrated by VY, can increase the efficiency of the transition process. The NRC 
completed the transition of the project management function of VY from NRR to NMSS 
nearly a year earlier than the other recent decommissioning reactors, in part because of 
VY's submission of several licensing actions while it was still operating. 

(2) As experienced with the previous decommissioning reactors in the 1990s, the recent 
decommissioning reactor licensees submitted a large number of exemption requests and 
LARs to modify their licensing bases. Commensurate with the reduced risks of 
decommissioning, over 70 decommissioning-related licensing actions were received and 
processed by the NRC staff in less than 3 years. Where it is possible, staff with previous 
decommissioning transition licensing experience should be engaged in the review 
process for these licensing actions. 

(3) Due to the 15-year interval since conducting prior decommissioning transition reviews, 
a learning curve existed for both the NRC and the licensees to effectively process the 
decommissioning transition-related licensing actions. Furthermore, limited and, in some 
cases, outdated guidance was available in processing decommissioning transition 
licensing actions. For example, NRR 01 COM-101 has not been revised since 2002. 
While it was still generally useful and applicable to the recent reactor decommissioning 
transitions, it is out-of-date in many areas, including document processing and office 
structure. In addition, although principal decommissioning regulatory guidance 
document RG 1 .184 was revised in 2013, the experience gained in the recent 
decommissioning transitions could be used to further improve this guidance document. 

(4) The NRC staff has gained considerable experience in evaluating decommissioning EP 
exemption requests that resulted in the development of NSIR/DPR-ISG-02. For these 
exemptions, the staff continues to request Commission approval in accordance with the 
SRM for SECY-08-0024. The staff is considering whether to propose future changes to 
this process to the Commission to enhance overall efficiency and effectiveness. 

(5) Several decommissioning exemption requests were not adequately supported by 
documentation provided in the licensee's submittal. The NRC staff did not require an 
acceptance review on the decommissioning actions since the scope of applicability of 
NRR 01 LIC-109, "Acceptance Review Procedures" (ADAMS Accession 
No. ML091810088), specifically excludes decommissioning reactors. Performing 
an acceptance review may have led to licensees supplementing their applications or 
nonacceptances, or both, instead of more requests for additional information. In some 
cases, the NRC staff expended resources evaluating licensing requests that were 
ultimately withdrawn. 
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(6) NMSS has different practices regarding the distribution of documents. NRR uses 
electronic distribution, while NMSS uses paper. Continuing electronic distribution of 
documents would provide continuity in reaching the interested public stakeholders within 
the local vicinity of reactors that are currently preparing to transition to decommissioning. 

(7) The resources expended in project management of the decommissioning licensing 
actions were directly related to external stakeholder interest and involvement in the 
process. The staff resources expended in addressing stakeholder petitions, State 
concerns, and Congressional questions related to VY far exceeded similar activities 
for other decommissioning reactors. 

(8) In certain cases, licensees may determine, through an evaluation under the 
1 O CFR 50.59 process, that plant systems, equipment, or instruments may no longer be 
required after cessation of operation. However, in the past, some licensees have 
inappropriately used the 1 O CFR 50.59 process in determining whether a reduction in 
effectiveness in the emergency plan exists without appropriately evaluating the impact 
on EALs under 1 O CFR 50.54(q). While various EALs are linked to operating modes, 
which may no longer apply to a permanently shutdown and defueled reactor, a licensee 
should submit a proposed EAL scheme change for prior NRC approval as required 
under Appendix E to 1 O CFR Part 50. 

(9) Many NRC staff evaluations are contingent on defined accidents. Typically, the 
accidents might include fuel handling accidents, cask drop accidents, radioactive release 
due to a fire, radioactive release due to a radioactive waste storage accident, or other 
site-specific accidents. These accidents are cited in many of the decommissioning 
transition licensing actions and are evaluated by the staff to determine the potential for 
offsite releases in excess of EPA PAG limits. Some of the previous decommissioning 
reactor transition reviews were not well communicated internally resulting in the same 
accidents being evaluated multiple times by different reviewers. Better coordination is 
needed to ensure technical staff reviews are not duplicative or redundant. 
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5.0 BEST PRACTICES 

(1) NRR utilized a centralized project management approach under one branch with a 
focused set of project managers to facilitate consistent licensing reviews for those plants 
that were transitioning to decommissioning. NRR plans to continue centralized project 
management for the recently announced planned decommissioning reactors. 

(2) The NRC staff continues the practice of early engagement and encouragement of 
submission of decommissioning transition licensing actions well ahead of permanent 
shutdown. 

a. Early submission of licensing actions allows for greater schedule margin to 
critical decommissioning milestones when licensing action processing could 
delay expected staffing reductions and result in significant unnecessary 
expenditures from the DTF. 

b. Early submission of licensing actions increases the NRC's options and flexibility 
in scheduling reviewers in parallel with higher priority operating reactor licensing 
actions. 

c. Early submission of licensing actions allows for the use of the licensee's staff 
resources supporting an operating reactor that are typically not available after the 
reactor has permanently shut down. 

d. When a licensee submits the PSDAR well in advance of permanent shutdown, 
the NRC staff can conduct its required public meeting and inform public 
stakeholders on the decommissioning process in a proactive manner that is 
unconstrained by the 90-day limit. This will also permit licensee access to the 
DTF for major decommissioning activities following the submittal of the 
1 O CFR 50.82{a){1 )(ii) certification. 

(3) Both licensees and NRC staff are encouraged to consider precedent safety evaluations 
when preparing and evaluating future decommissioning licensing action requests. 

(4) The NRC staff should continue to encourage licensees to engage with local 
community leaders and sponsor advisory panels to allow for local involvement. 

(5) The NRC staff initiated performing acceptance reviews on decommissioning related 
licensing requests. 

(6) The NRC staff issued two ISGs related to EP and security reviews. 

(7) The NRC staff revised its inspection procedures to ensure appropriate oversight is 
maintained at sites whose licensees have announced their intention, and are preparing, 
to transition to a permanently shutdown condition. 

(8) The NRC staff should continue the practice of using communication plans and informal 
communication one pagers in advance of or concurrent with the issuance of most of the 
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licensing actions. The use of these internal communications was very effective in 
informing internal stakeholders of significant events and preparing OPA and OCA for 
inquiries from external stakeholders. These communication plans and communication 
one-pagers were extremely helpful for SONGS and VY licensing actions. 
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6.0 RECOMMENDATIONS 

(1) NRR should revise NRR 01 COM-101 to reflect the lessons learned and best practices 
documented in this report. 

(2) NMSS should adopt an electronic distribution service for NRG-initiated correspondence 
for reactors that have been transferred to NMSS for project management responsibility. 
NMSS management has begun using electronic distribution for the recently transitioned 
decommissioning reactors. The NRC staff recommends that this policy be formally 
documented. 

(3) The NRR staff should consider performing an acceptance review on all 
decommissioning licensing actions (both amendments and exemptions) consistent with 
LIC-109 and formalize this in the next revision of the 01. 

(4) The NRC should assess how best to proceed with the update to RG 1.184, 
"Decommissioning of Nuclear Power Reactors," in coordination with the 
decommissioning rulemaking effort. 

(5) In the SRM to SECY-08-0024, dated May 19, 2008 (ADAMS Accession 
No. ML081400510), the Commission provided direction that the staff should request 
Commission approval for any licensing request for an exemption from the EP 
requirements of 1 O CFR 50.47(b) and Appendix E to 1 O CFR Part 50. Therefore, each 
EP exemption request submitted by a decommissioning licensee requires the 
development and submittal of a Commission paper requesting approval of the proposed 
EP exemptions. Given the now routine nature of these requests, which are expected to 
follow the format and content guidance of NSIR/DPR-ISG-02, the NRC staff should 
consider ways to gain efficiency in this process, such as by requesting that the 
Commission delegate authority to approve decommissioning EP exemption requests to 
the Office Director of NRR. If pursued, this delegation would be for decommissioning EP 
exemptions only and would be contingent on the requested decommissioning EP 
exemptions being consistent with previous decommissioning EP exemptions and 
following the guidance of NSIR/DPR-ISG-02. Before proposing such a change, the staff 
would need to consider Commission precedent on the topic to ensure its 
recommendation is fully informed and does not revisit previous Commission decisions 
without an appropriate basis. 

(6) The NRC staff should communicate with the licensee, as part of presubmittal 
discussions, previous issues concerning the abandonment of EP-related equipment and 
whether the licensee can use the 1 O CFR 50.54(q) change process to retire the 
equipment or will need an amendment to the licensee's emergency plan. 

(7) A licensee planning for decommissioning should include a review of active licensing 
requests and determine whether to request formal withdrawals of these requests. As 
a courtesy, following an informal notification by the licensee of its intention to withdraw 
certain active licensing requests, the project manager should contact the NRC staff and 
request that it stop work. 
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(8) Other recommendations for the NRC staff to consider include: 

a. Develop an inspection procedure (IP) for oversight of aging management of long
lived, passive structures and components (e.g., neutron-absorbing materials, 
SFP liner) during decommissioning while fuel is in the SFP. 

b. Develop a regulatory issue summary or some other type of generic 
communication that defines permissible decommissioning activities for which 
expenditures can be withdrawn from the DTF. 

c. Encourage industry to submit a decommissioning Technical Specifications Task 
Force traveler that removes all MODE-related TSs for permanently shutdown and 
defueled reactors. Such changes should be applicable to all decommissioning 
reactors since there will no longer be a MODE at these facilities once they have 
permanently ceased operation and permanently defueled the reactor vessel. 
This would save a significant level of effort in the license amendment preparation 
by the licensee and review hours by the NRC staff. 

d. Continue to engage the Nuclear Energy Institute (NEI) to develop industry 
standards for decommissioning topical areas as appropriate. 

e. Develop a way to capture and characterize the potential risk of DTF shortfalls 
for reactors that may prematurely cease operation well before their license 
expiration dates. 

f. Update NMSS Policy and Procedure 5.1 to reflect any changes made to 
NRR 01 COM-101. 

g. Revise Inspection Manual Chapter 2561 to reflect new EP and security 
decommissioning IPs in support of the decommissioning inspection program. 

h. To the extent possible, consider additional options to complete the 
decommissioning licensing and rulemaking activities in a more efficient and 
effective manner, while continuing to ensure that the plants decommission safely. 
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