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The Honorable Ivan Selin 
Chairman 
U.S. Nuclear Regulatory Commission 
Washington, D.C.  20555 
 
Dear Chairman Selin: 
 
SUBJECT:  SCHEDULES FOR ADVANCED REACTOR REVIEWS 
 
During the 375th meeting of the Advisory Committee on Reactor 
Safeguards, July 11-13, 1991, we discussed the staff's proposed  
"realistic" schedules identified in SECY-91-161 for completing the 
reviews of the evolutionary and passive advanced light water 
reactor (ALWR) design certification applications and the review of 
the Electric Power Research Institute's (EPRI) ALWR Utility 
Requirements Document.  We had the benefit of presentations by and 
discussions with members of the NRC staff and NUMARC, as well as 
the documents referenced.  Consideration of this matter by the 
Committee was based on the request of the Commission, as reflected 
in Staff Requirements Memorandum M910607A dated June 18, 1991. 
 
We believe that, barring unforeseen circumstances, the ACRS will 
be able to meet these schedules.  Note, however, that the time 
required for Committee review of the final SERs and FDAs will be 
three months, as stated in the text of SECY-91-161, rather than two 
months as shown on the bar charts. 
 
                                   Sincerely, 
 
 
 
 
                                   David A. Ward 
                                   Chairman 
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