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September 22, 2016 

NND-16-0396 
10 CFR 52.99(a) 

 
U. S. Nuclear Regulatory Commission 
Attn: Document Control Desk 
Washington, DC  20555-0001 
 
Subject: Virgil C. Summer Nuclear Station (VCSNS) Units 2 and 3 

Combined License Nos. NPF-93 and NPF-94 
Docket Numbers 52-027 and 52-028 
10 CFR 52.99(a) ITAAC Completion Schedule Submittal 
 

Reference: 1. Letter from Ronald B. Clary, South Carolina Electric & Gas (SCE&G) 
to Document Control Desk, NRC, “Affidavits for Project Timeline for 
V.C. Summer Nuclear Station Units 2 and 3” dated September 24, 
2009 (ML092720722) 

 
 2. Letter from Alan J. Blamey (NRC) to Ronald B. Clary (SCE&G), 

“Letter To NRC From South Carolina Electric And Gas Company 
  (SCE&G) Dated September 24, 2009” dated November 19, 2009 

(ML093240261)   
 
  
Pursuant to 10 CFR 52.99(a), Licensee schedule for completing inspections, tests, or 
analyses, South Carolina Electric & Gas Company, as a COL holder under 10 CFR Part 
52, is submitting the enclosed schedule reports.  Enclosure 1 contains the V.C. Summer 
Unit 2 ITAAC Completion Schedule, and Enclosure 2 contains the V.C. Summer Unit 3 
ITAAC Completion Schedule.  Enclosure 3 contains an additional schedule activity that 
was left out of Enclosures 1 and 2 due to rescheduling of the ITAAC activity.  
 
The enclosed ITAAC completion schedules are dated September 13, 2016 and 
September 21, 2016. The enclosed ITAAC completion schedules contain information 
that has a data date of August 29, 2016.  Enclosure 4 serves as a Reader's Guide for 
navigating the construction information contained within each schedule.  As is typical 
with any construction schedule, the schedule information is dynamic in nature and 
subject to change. 
 
The construction schedule information contained within the enclosures is considered 
proprietary to both Westinghouse Electric Company, LLC and Stone & Webster, Inc., a 
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subsidiary of WECTEC, LLC, (Reference 1) and was determined to be treated as such 
by the NRC (Reference 2). These schedules are considered proprietary in their entirety 
and thus, non-proprietary versions are not provided. Please address questions 
regarding this correspondence to Ryder Thompson, ITAAC Supervisor, Construction, 
New Nuclear Deployment, by telephone at (803) 941-9812; or by email at 
Ryder.Thompson@scana.com. 

RT/AR/hz 

Enclosures: 

Sincerely, 

yA~ 
April Rice 
Manager 
Nuclear Licensing 
New Nuclear Deployment 

1. V.C. Summer Unit 2 ITAAC Completion Schedule - Proprietary Information 
(SUNS!) - Withhold from Public Disclosure Under 10 CFR 2.390 

2. V.C. Summer Unit 3 ITAAC Completion Schedule - Proprietary Information 
(SUNS!) - Withhold from Public Disclosure Under 10 CFR 2.390 

3. VCS NRC Unit 2 and 3 ITAAC 52.99a Predecessor Report Attachment 
(SUNS!) - Withhold from Public Disclosure Under 10 CFR 2.390 

4. V.C. Summer Units 2 and 3 ITAAC Schedule Reader's Guide- Proprietary 
Information (SUNSI) - Withhold from Public Disclosure Under 10 CFR 2.390 
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c. (without enclosures): 

Document Control Desk (Original) 
Catharine Haney – Region II Regional Administrator 

 Tomy Nazario – Senior Resident 
Patrick Heher - NRC 
Thomas R. Fredette – NRC 
Billy Gleaves – NRC 
James Reece – NRC 
Marion Cherry – Santee Cooper 
Stephen A. Byrne – SCE&G 
Jeffrey B. Archie – SCE&G 
Ronald A. Jones – SCE&G 
Alan Torres – SCE&G 
Ryder Thompson – SCE&G 
Nick Kellenberger – SCE&G 
April Rice – SCE&G 
Justin Bouknight – SCE&G 
Alvis J. Bynum – SCE&G 
Kyle Young – SCE&G 
Cynthia Lanier – SCE&G 
Kathryn M. Sutton – Morgan Lewis 
Carl Churchman – Westinghouse 
William Macecevic – Westinghouse  
Brian McIntyre – Westinghouse 
Brian J. Bedford – Westinghouse 
Curtis Castell – WECTEC 
Chuck Baucom – WECTEC 
Peter Leroy – WECTEC           
Jeff Hawkins - Fluor     
vcsummeremail@westinghouse.com 
vcsummer2&3project@westinghouse.com 
DCRM-EDMS@SCANA.COM 
 

c. (with enclosures): 
DCRM-EDMS@SCANA.COM 
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