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PACIFIC GAS AND ELECTRIC COMPANTY
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0 iy e —}~ 77 BEALE STREET - SAN FRANCISCO, CALIFORNIA 94106

GEORGE A. MANEATIS

EXECUTIVE VICE PRESIDENT

March 18, 1985

. PGandE Letter No.: DCL-85-115

Mr. Harold R. Denton, Director
O0ffice of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D.C. 20555 -

Re: Docket No. 50-323
Diablo Canyon Unit 2
Revised Milestone Schedule
Dear Mr. Denton:

This is to inform you that we have revised the Diablo Canyon Unit 2 milestone
schedule provided to you in my Tetter of January 31, 1985.

The new schedule for completion of all remaining activities required to support
fuel loading and power operation is as follows:

Milestone Previous Schedule Revised Schedule
Security Implementation Tlate February 1985 1implemented February 28, 1985
Fuel Load Tate March 1985 week of April 22, 1985
Initial Criticality Tate May 1985 Tate June 1985
Power Ascension early June 1985 early July 1985

Kindly acknowledge receipt of this material on the enclosed copy of this letter
and return it in the enclosed addressed envelope.

Sincerely,

.G Dporeat

cc R. T. Dodds
D. G. Eisenhut
W. R. Johnson, Judge
J. B. Martin
T. S. Moore, Judge
H. E. Schierling
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