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NIAGARAMOHAWKPOWER CORPORATION/300 ERIE BOULEVARDWEST, SYRACUSE, N.Y. 13202/TELEPHONE (315) 474-1511

November 28, 1979

Director of Nulcear Reactor Regulation
Attn: Mr. Thomas Ippolito, Chief

Operating Reactors Branch iD
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Re: Nine Mile Point Unit 1
Docket No. 50-220
DPR-63

Dear Mr. Ippolito:

Our letter of August 17, 1979, indicated that the new breathing air
compressor would be installed in the Administration Building extension by the
end of September 1979. Due to delays in the completion of the Administration
Building extension, the compressor is in place, but will not be operable until
January 31, 1980.

Very truly yours,

NIAGARA MOHAWK POWER CORPORATION

8~(-~
Donald P. Disc,

Vice President Engineering
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