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NIAGARAMOHAWKPOWER CORPORATION/300 ERIE BOULEVARDWEST, SYRACUSE, N.Y. 13202/TELEPHONE (31S) 474-1S«

June 23, 1986

NMP1L 0070*

Director of Nuclear Reactor Regulation
Attention: Mr. John A. Zwolinski, Project Director
BWR Project Directorate Number 1

Division of BWR Licensing
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Re: Nine Mile Point Unit 1

Docket No. 50-220
DPR-63

Dear Mr. Zwolinski:

Our letter of June 13, 1986 provided details of the completion schedule for
the human engineering observations (HEO's) associated with the Control Room
Design Review for Nine Mile Point Unit 1. We indicated that we would notify
you promptly should unexpected changes occur to. this schedule.

On June 13, 1986, members of my staff notified you that the list of HEO fixes
scheduled for completion in 1988 contained in our previous letter needed to be
expanded. This was due to last-minute procurement and installation
constraints.

The following HEO fixes have been added to the list referenced above:

OCS 145-
OCS 172-
OCS 126-
OCS 175—
OCS 178-
OCS 179-
OCS 180-

QS 009-

replace scale on recirculation flow recorder
replace scale on air header scram solenoid pressure recorder
replace scale on temperature recorder
replace chart paper on offgas flow recorder
replace chart paper on kilovolt recorder
replace chart paper on drywell pressure dewpoint recorder
replace chart paper on pump discharge pressure recorder
improve operability of H202, radiation, and turbine speed-:.
indicators/recorders.
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June 23, 1986
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These HEO fixes will be completed as soon as possible but no later than the
1988 completion date already established for the previous list.

Sincerely,

NIAGARA MOHAWK POWER CORPORATION

DJW:bd
6522I

C. V. Mangan
Senior Vice President
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