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General Description 

This report includes a table that identifies the impact of each response to the Request for Additional 
Information (“RAI”) and Action Item (“AI”), and editorial corrections/minor changes by Self-Assessment 
relative to Design Control Document (“DCD”) Revision 0 of APR1400. This table denotes the RAI and 
AI responses that have been submitted from October 1, 2016 to November 30, 2016 and editorial 
corrections/minor changes identified by Self-Assessment that have been incorporated into this Tracking 
Report using Orange color cells. 

With regard to this report, the APR1400 DCD change list (Rev. E) and working copy (Rev. E) were 
uploaded separately in the APR1400 Design Certification Electronic Reading Room. The APR1400 DCD 
change list identifies the change ID No., location, reason for change, and change summary of the changes 
impacted by the responses for each Chapter. All the changes have been marked up in the APR1400 DCD 
working copy (Rev. E) with the change ID No. of blue color to distinguish it from the change ID No. 
specified in the previous version. 
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1 1.2 3 S_C005 Self Assessment(SD) Y N N N C C 0
1 1.3 3 S_C006 Self Assessment(SD) Y N N N C C 0
1 1.7 3 S_C007 Self Assessment(SD) Y N N N C C 0
1 1.8 3 S_C008 Self Assessment(SD) Y N N N C C 0
2 2.3 1 R_20-7912(1R) 20-7912R 02.03.04-1 06/01/2015 Y N N N MKD/NW-16-0426L 04/27/2016 Resolved - Closed D D 0
2 2.3.1 1 R_126-8012(1) 126-8012 02.03.01-1 08/04/2015 Y N N N MKD/NW-15-0185L 10/07/2015 Resolved - Closed B B 0
2 2.3.1 1 R_126-8012(2) 126-8012 02.03.01-2 08/04/2015 Y N N N MKD/NW-15-0185L 10/07/2015 Resolved - Closed B B 0
2 2.3.1 1 R_126-8012(3) 126-8012 02.03.01-3 08/04/2015 Y N N N MKD/NW-15-0247L 11/04/2015 Resolved - Closed B B 0
2 2.3.1 1 126-8012 02.03.01-4 08/04/2015 N N N N MKD/NW-15-0185L 10/07/2015 Resolved - Closed B 0
2 2.3.1 1 126-8012R 02.03.01-4 08/04/2015 N N N N MKD/NW-15-0332L 12/11/2015 Resolved - Closed B 0
2 2.3.1 1 126-8012R2 02.03.01-4 08/04/2015 N N N N MKD/NW-16-0146L 02/19/2016 Resolved - Closed C 0
2 2.3.4 1 R_20-7912(1) 20-7912 02.03.04-1 06/01/2015 Y N N N MKD/NW-15-0038L 07/01/2015 Resolved - Closed A A 0
2 2.3.4 1 20-7912 02.03.04-2 06/01/2015 N N N N MKD/NW-15-0038L 07/01/2015 Resolved - Closed A 0
2 2.3.4 1 20-7912 02.03.04-3 06/01/2015 N N N N MKD/NW-15-0038L 07/01/2015 Resolved - Closed A 0
2 2.3.4 1 R_174-8211(4) 174-8211 02.03.04-4 08/26/2015 Y N N N MKD/NW-15-0167L 09/25/2015 Resolved - Closed B B 0
2 2.3.4 1 R_174-8211(6) 174-8211 02.03.04-5 08/26/2015 Y N N N MKD/NW-15-0167L 09/25/2015 Resolved - Closed B B 0
2 2.3.4 1 174-8211R 02.03.04-5 08/26/2015 N N N N MKD/NW-16-0436L 04/28/2016 Resolved - Closed D 0
2 2.3.4 1 R_20-7912(1R2) 20-7912R2 02.03.04-1 06/01/2015 Y N N N MKD/NW-16-0578L 06/01/2016 Resolved - Closed D D 0
2 2.3.5 1 21-7913 02.03.05-1 06/01/2015 N N N N MKD/NW-15-0039L 07/01/2015 Resolved - Closed A 0
2 2.5.2 1 R_2-7828(1) 2-7828 02.05.02-1 04/13/2015 Y N N N MKD/NW-15-0011L 05/12/2015 Resolved - Closed A A 0
2 2.5.2 1 R_9-7848(2) 9-7848 02.05.02-2 05/14/2015 Y N N N MKD/NW-15-0024L 06/15/2015 Resolved - Closed A A 0
2 2.5.2 1 R_9-7848(3) 9-7848 02.05.02-3 05/14/2015 Y N N N MKD/NW-15-0024L 06/15/2015 Unresolved - Closed A A 0
2 2.5.2 1 R_137-8102(4) 137-8102 02.05.02-4 08/07/2015 Y N N N MKD/NW-15-0158L 09/18/2015 Unresolved - Closed B B 0
2 2.5.2 1 R_366-8406(5) 366-8406 02.05.02-5 01/13/2016 Y N N N MKD/NW-16-0179L 03/02/2016 Resolved - Closed C C 0
2 2.5.3 1 R_3-7829(1) 3-7829 02.05.03-1 04/13/2015 Y N N N MKD/NW-15-0011L 05/12/2015 Resolved - Closed A A 0
2 2.5.4 1 R_1-7827(1) 1-7827 02.05.04-1 04/13/2015 Y N N N MKD/NW-15-0011L 05/12/2015 Resolved - Closed A A 0
2 2.5.4 1 R_8-7847(10) 8-7847 02.05.04-10 05/14/2015 Y N N N MKD/NW-15-0023L 06/15/2015 Unresolved - Closed A A 0
2 2.5.4 1 R_8-7847(11) 8-7847 02.05.04-11 05/14/2015 Y N N N MKD/NW-15-0023L 06/15/2015 Unresolved - Closed A A 0
2 2.5.4 1 R_1-7827(2) 1-7827 02.05.04-2 04/13/2015 Y N N N MKD/NW-15-0011L 05/12/2015 Resolved - Closed A A 0
2 2.5.4 1 8-7847 02.05.04-3 05/14/2015 N N N N MKD/NW-15-0023L 06/15/2015 Unresolved - Closed A 0
2 2.5.4 1 8-7847 02.05.04-4 05/14/2015 N N N N MKD/NW-15-0023L 06/15/2015 Resolved - Closed A 0
2 2.5.4 1 R_8-7847(5) 8-7847 02.05.04-5 05/14/2015 Y N N N MKD/NW-15-0023L 06/15/2015 Resolved - Closed A A 0
2 2.5.4 1 R_8-7847(6) 8-7847 02.05.04-6 05/14/2015 Y N N N MKD/NW-15-0023L 06/15/2015 Unresolved - Closed A A 0
2 2.5.4 1 R_8-7847(7) 8-7847 02.05.04-7 05/14/2015 Y N N N MKD/NW-15-0023L 06/15/2015 Resolved - Closed A A 0
2 2.5.4 1 R_8-7847(8) 8-7847 02.05.04-8 05/14/2015 Y N N N MKD/NW-15-0023L 06/15/2015 Unresolved - Closed A A 0
2 2.5.4 1 8-7847 02.05.04-9 05/14/2015 N N N N MKD/NW-15-0023L 06/15/2015 Unresolved - Closed A 0
2 2.5.4 1 R_149-8147(12) 149-8147 02.05.04-12 08/10/2015 Y N N N MKD/NW-15-0148L 09/17/2015 Resolved - Closed B B 0
2 2.5.4 1 R_149-8147(13) 149-8147 02.05.04-13 08/10/2015 Y N N N MKD/NW-15-0148L 09/17/2015 Unresolved - Closed B B 0
2 2.5.4 1 R_149-8147(14) 149-8147 02.05.04-14 08/10/2015 Y N N N MKD/NW-15-0148L 09/17/2015 Resolved - Closed B B 0
2 2.5.4 1 R_149-8147(15) 149-8147 02.05.04-15 08/10/2015 Y N N N MKD/NW-15-0148L 09/17/2015 Resolved - Closed B B 0
2 2.5.4 1 R_367-8436(16) 367-8436 02.05.04-16 01/13/2016 Y N N N MKD/NW-16-0127L 02/15/2016 Resolved - Closed C C 0
2 2.5.5 1 R_58-8018(1) 58-8018 02.05.05-1 07/06/2015 Y N N N MKD/NW-15-0078L 08/11/2015 Resolved - Closed A A 0
3 3.10 1 R_81-8000(1) 81-8000 03.10-1 06/16/2015 Y N N N MKD/NW-15-0105L 08/27/2015 Confirmatory Action A A 0
3 3.10 1 R_81-8000(2) 81-8000 03.10-2 06/16/2015 Y N N Y MKD/NW-15-0105L 08/27/2015 Confirmatory Action A A 0
3 3.10 1 81-8000 03.10-3 06/16/2015 N N N N MKD/NW-15-0105L 08/27/2015 Resolved - Closed A 0
3 3.10 1 R_81-8000(4) 81-8000 03.10-4 06/16/2015 Y N N Y MKD/NW-15-0105L 08/27/2015 Confirmatory Action A A 0
3 3.10 1 R_81-8000(5) 81-8000 03.10-5 06/16/2015 N N N Y MKD/NW-15-0105L 08/27/2015 Confirmatory Action A 0
3 3.10 1 R_81-8000(6) 81-8000 03.10-6 06/16/2015 Y N N N MKD/NW-15-0105L 08/27/2015 Confirmatory Action A A 0
3 3.10 2 A_3-51.17 3-51.17 MEB Issue #1 05/29/2015 N N N Y MKD/NW-15-0035L 07/02/2015 A 0
3 3.10 2 A_3-51.18 3-51.18 MEB Issue #2 05/29/2015 N N N Y MKD/NW-15-0035L 07/02/2015 A 0
3 3.10 2 A_3-51.19 3-51.19 MEB Issue #3 05/29/2015 Y N N Y MKD/NW-15-0035L 07/02/2015 A A 0
3 3.10 1 R_81-8000(4R) 81-8000R 03.10-4 07/16/2015 Y N N Y MKD/NW-16-0095L 01/29/2016 Confirmatory Action C C 0
3 3.10 1 R_81-8000(6R) 81-8000R 03.10-6 07/16/2015 Y N N N MKD/NW-16-0043L 03/08/2016 Confirmatory Action C C 0
3 3.10 1 R_344-8407(7) 344-8407 03.10-7 12/22/2015 Y N N Y MKD/NW-16-0484L 05/12/2016 Confirmatory Action D D 0
3 3.1 1 R_344-8407(8) 344-8407 03.10-8 12/22/2015 Y N N Y MKD/NW-16-0484L 05/12/2016 Confirmatory Action D D 0
3 3.1 1 R_344-8407(9) 344-8407 03.10-9 12/22/2015 Y N N Y MKD/NW-16-0484L 05/12/2016 Confirmatory Action D D 0
3 3.11 1 27-7944 03.11-1 06/15/2015 N N N N MKD/NW-15-0047L 07/17/2015 Unresolved - Closed A 0
3 3.11 2 A_3-51.20 3-51.20 MCB Issue #1 05/29/2015 Y N N Y MKD/NW-15-0061L 08/04/2015 A A 0
3 3.11 1 R_176-8089(10) 176-8089 03.11-10 08/31/2015 Y N N N MKD/NW-15-0336L 12/11/2015 Confirmatory Action B B 0
3 3.11 1 184-8209 03.11-12 08/31/2015 N N N N MKD/NW-15-0337L 12/11/2015 Resolved - Closed B 0
3 3.11 1 184-8209 03.11-13 08/31/2015 N N N N MKD/NW-15-0337L 12/11/2015 Unresolved - Closed B 0
3 3.11 1 R_184-8209(15) 184-8209 03.11-15 08/31/2015 Y N N N MKD/NW-15-0337L 12/11/2015 B B 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
KEPCO/KHNP 1 of 53
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3 3.11 1 R_209-8218(16) 209-8218 03.11-16 09/14/2015 Y N N N MKD/NW-15-0273L 11/20/2015 Confirmatory Action B B 0
3 3.11 1 105-8038 03.11-2 07/23/2015 N N N N MKD/NW-15-0304L 12/02/2015 Resolved - Closed B 0
3 3.11 1 R_115-8066(3) 115-8066 03.11-3 07/27/2015 Y N N Y MKD/NW-15-0127L 09/09/2015 Confirmatory Action B B 0
3 3.11 1 R_115-8066(6) 115-8066 03.11-6 07/27/2015 Y N N Y MKD/NW-15-0372L 12/22/2015 Confirmatory Action B B 0
3 3.11 1 R_115-8066(7) 115-8066 03.11-7 07/27/2015 Y N N N MKD/NW-15-0338L 12/11/2015 Confirmatory Action B B 0
3 3.11 1 R_115-8066(8) 115-8066 03.11-8 07/27/2015 Y N N N MKD/NW-15-0372L 12/22/2015 Confirmatory Action B B 0
3 3.11 3 S_B004 Y N N N B B 0
3 3.11 1 R_115-8066(5) 115-8066 03.11-5 07/27/2015 Y N N Y MKD/NW-16-0271L 03/25/2016 Confirmatory Action C C 0
3 3.11 1 R_176-8089(11) 176-8089 03.11-11 08/31/2015 Y N N Y MKD/NW-16-0333L 04/12/2016 D D 0
3 3.11 1 R_184-8209(14) 184-8209 03.11-14 08/31/2015 Y N N Y MKD/NW-16-0505L 06/01/2016 D D 0
3 3.11 1 R_115-8066(4) 115-8066 03.11-4 07/27/2015 Y N N Y MKD/NW-16-0548L 05/24/2016 Resolved - Closed D D 0
3 3.11 1 R_176-8089(11R) 176-8089R 03.11-11 08/31/2015 Y N N Y MKD/NW-16-0842L 08/04/2016 D D 0
3 3.11 1 R_466-8577(17) 466-8577 03.11-17 04/21/2016 N N N Y MKD/NW-16-0726L 07/08/2016 Confirmatory Action D D 0
3 3.11 1 R_176-8089(9) 176-8089 03.11-9 08/31/2015 Y N N Y MKD/NW-16-0718L 07/08/2016 D D 0
3 3.11 1 R_184-8209(15S) 184-8209S 03.11-15 08/31/2015 Y N N N MKD/NW16-1094L 11/08/2016 E E 0
3 3.12 2 A_3-1 3-1 MEB Issue #3-1 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.12 2 A_3-2 3-2 MEB Issue #3-2 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.12 2 A_3-9 3-9 MEB Issue #3-9 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.12 1 R_70-8027(3) 70-8027 03.12-3 07/15/2015 Y N N N MKD/NW-15-0157L 09/17/2015 Confirmatory Action B B 0
3 3.12 1 R_311-8278(5) 311-8278 03.12-5 11/16/2015 Y N N N MKD/NW-15-0409L 12/31/2015 Confirmatory Action B B 0
3 3.12 1 R_35-7955(1) 35-7955 03.12-1 06/17/2015 Y N N N MKD/NW-15-0422L 01/04/2016 Confirmatory Action C C 0
3 3.12 1 35-7955 03.12-2 06/17/2015 N N N N MKD/NW-15-0422L 01/04/2016 Confirmatory Action C 0
3 3.12 1 311-8278 03.12-4 11/16/2015 N N N N MKD/NW-16-0048L 01/20/2016 Confirmatory Action C 0
3 3.12 1 R_311-8278(6) 311-8278 03.12-6 11/16/2015 Y N N N MKD/NW-16-0048L 01/20/2016 Confirmatory Action C C 0
3 3.12 1 311-8278 03.12-7 11/16/2015 N N N N MKD/NW-16-0048L 01/20/2016 Resolved - Closed C 0

3 3.12 1 311-8278 03.12-8 11/16/2015 N N N N MKD/NW-16-0048L 01/20/2016 Confirmatory Action C 0

3 3.12 1 311-8278 03.12-9 11/16/2015 N N N N MKD/NW-16-0048L 01/20/2016 C 0
3 3.12 1 334-8373 03.12-10 12/14/2015 N N N N MKD/NW-16-0139L 02/19/2016 C 0
3 3.12 1 R_334-8373(11) 334-8373 03.12-11 12/14/2015 Y N N N MKD/NW-16-0139L 02/19/2016 Confirmatory Action C C 0
3 3.12 1 334-8373 03.12-12 12/14/2015 N N N N MKD/NW-16-0139L 02/19/2016 Resolved - Closed C 0
3 3.12 1 R_334-8373(13) 334-8373 03.12-13 12/14/2015 Y N N N MKD/NW-16-0139L 02/19/2016 Confirmatory Action C C 0
3 3.12 1 R_334-8373(14) 334-8373 03.12-14 12/14/2015 Y N N N MKD/NW-16-0139L 02/19/2016 Confirmatory Action C C 0
3 3.12 1 334-8373 03.12-15 12/14/2015 N N N N MKD/NW-16-0139L 02/19/2016 Resolved - Closed C 0
3 3.12 1 334-8373 03.12-17 12/14/2015 N N N N MKD/NW-16-0150L 02/24/2016 Confirmatory Action C 0
3 3.12 1 R_70-8027(3R2) 70-8027R2 03.12-3 07/15/2015 Y N N N MKD/NW-16-0692L 09/07/2016 Confirmatory Action D D 0
3 3.12 1 R_334-8373(14R) 334-8373R 03.12-14 12/14/2015 Y N N N MKD/NW-16-1016L 09/30/2016 Confirmatory Action D D 0
3 3.12 1 R_35-7955(2S) 35-7955S 03.12-2 06/17/2015 Y N N N MKD/NW-16-0286L 04/02/2016 Confirmatory Action D D 0
3 3.12 1 R_319-8360(2) 334-8373 03.12-16 12/14/2015 Y N N N MKD/NW-16-0712L 06/30/2016 D D 0
3 3.12 1 R_311-8278(6R) 311-8278R 03.12-6 11/16/2015 Y N N N MKD/NW-16-0546L 05/27/2016 Confirmatory Action D D 0
3 3.12 1 R_311-8278(9R) 311-8278R 03.12-9 11/16/2015 Y N N Y MKD/NW-16-0546L 05/27/2016 D D 0
3 3.12 1 438-8527 03.12-18 03/09/2016 N N N N MKD/NW-16-0555L 05/27/2016 Resolved - Closed D 0
3 3.12 1 438-8527R 03.12-18 03/09/2016 N N N N MKD/NW-16-0919L 08/23/2016 Resolved - Closed D 0
3 3.12 1 R_334-8373(10R) 334-8373R 03.12-10 12/14/2015 Y N N N MKD/NW-16-0916L 08/23/2016 D D 0
3 3.12 1 R_334-8373(16R) 334-8373R 03.12-16 12/14/2015 Y N N N MKD/NW-16-0909L 08/19/2016 D D 0
3 3.12 1 R_334-8373(17S) 334-8373S 03.12-17 12/14/2015 Y N N Y MKD/NW-16-0885L 08/16/2016 Confirmatory Action D D 0
3 3.12 1 R_35-7955(2R) 35-7955R 03.12-2 06/17/2015 Y N N N MKD/NW-16-0830L 07/29/2016 Confirmatory Action D D 0
3 3.12 1 R_311-8278(4R) 311-8278R 03.12-4 11/16/2015 Y N N N MKD/NW-16-0753L 07/13/2016 Confirmatory Action D D 0
3 3.12 1 R_311-8278(8R) 311-8278R 03.12-8 11/16/2015 Y N N N MKD/NW-16-0753L 07/13/2016 Confirmatory Action D D 0
3 3.13 2 A_3-52.21 3-52.21 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.13 2 A_3-52.22 3-52.22 MCB Issue #3 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.13 2 A_3-52.23 3-52.23 MCB Issue #4 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.13 2 3-52.20 MCB Issue #1 05/29/2015 N N N N MKD/NW-15-0051L 07/17/2015 A 0
3 3.2 3 S_B003 Y N N N B B 0
3 3.2 3 S_C009 Self Assessment(SD) Y N N N C C 0
3 3.3 2 3-78.1 SEB Issue #1 07/07/2015 N N N N MKD/NW-15-0111L 10/28/2015 B 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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3 3.3 2 A_3-78.2 3-78.2 SEB Issue #2 07/07/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0

3 3.3 2 A_3-78.3 3-78.3 SEB Issue #3 07/07/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.3 2 3-78.4 SEB Issue #4 07/07/2015 N N N N MKD/NW-15-0111L 10/28/2015 B 0
3 3.3 2 A_3-78.5 3-78.5 SEB Issue #5 07/07/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.3 2 A_3-78.6 3-78.6 SEB Issue #6 07/07/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.6 3 S_C010 Self Assessment(SD) Y N N N C C 0
3 3.8 2 A_3-75.1 3-75.1 SEB Clarification Question

#1(list1) 07/27/2015 Y N N N MKD/NW-15-0162L 11/09/2015 B B 0
3 3.8 2 A_3-75.2 3-75.2 SEB Clarification Question

#2(list1) 07/27/2015 Y N N N MKD/NW-15-0162L 11/09/2015 B B 0
3 3.8 2 3-75.3 SEB Clarification Question

#3(list1) 07/27/2015 N N N N MKD/NW-15-0162L 11/09/2015 B 0
3 3.8 2 A_3-75.4 3-75.4 SEB Clarification Question

#1(list2) 08/31/2015 Y N N N MKD/NW-15-0162L 11/09/2015 B B 0
3 3.8 2 3-75.5 SEB Clarification Question

#2(list2) 08/31/2015 N N N N MKD/NW-15-0162L 11/09/2015 B 0
3 3.9 3 S_C011 Self Assessment(SD) Y N N N C C 0
3 - 2 3-10 MEB Issue #3-10 04/14~15/2015 N N N N MKD/NW-15-0020L 06/01/2015 A 0
3 14.3.5 2 A_3-3 3-3 MEB Issue #3-3 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.10.1.3 2 3-30 MEB Issue #3-30 04/14~15/2015 N N N N MKD/NW-15-0020L 06/01/2015 A 0
3 3.10.2.2 2 A_3-31 3-31 MEB Issue #3-31 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.2.1 2 A_3-19 3-19 MEB Issue #3-19 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.2.1 2 A_3-20 3-20 MEB Issue #3-20 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.2.1 1 R_29-7926(1) 29-7926 03.02.01-1 06/15/2015 Y N N N MKD/NW-15-0217L 10/29/2015 Confirmatory Action B B 0
3 3.2.1 1 R_29-7926(2) 29-7926 03.02.01-2 06/15/2015 Y N N N MKD/NW-15-0217L 10/29/2015 Confirmatory Action B B 0
3 3.2.1 1 R_29-7926(3) 29-7926 03.02.01-3 06/15/2015 Y N N N MKD/NW-15-0217L 10/29/2015 Confirmatory Action B B 0
3 3.2.1 1 R_29-7926(4) 29-7926 03.02.01-4 06/15/2015 Y N N N MKD/NW-15-0217L 10/29/2015 Confirmatory Action B B 0
3 3.2.1 1 R_29-7926(5) 29-7926 03.02.01-5 06/15/2015 Y N N N MKD/NW-15-0217L 10/29/2015 Confirmatory Action B B 0
3 3.2.1 1 29-7926 03.02.01-6 06/15/2015 N N N N MKD/NW-15-0217L 10/29/2015 B 0
3 3.2.1 1 R_29-7926(4S) 29-7926S 03.02.01-4 06/15/2015 Y N N N MKD/NW-16-0049L 01/20/2016 Confirmatory Action C C 0
3 3.2.1 1 R_29-7926(6S) 29-7926S 03.02.01-6 06/15/2015 Y N N N MKD/NW-16-0473L 05/12/2016 D D 0
3 3.2.1 1 R_29-7926(6R) 29-7926R 03.02.01-6 06/15/2015 Y N N N MKD/NW-16-0904L 08/19/2016 D D 0
3 3.2.2 2 3-53.4 MEB Issue #7 05/29/2015 N N N N MKD/NW-15-0051L 07/17/2015 A 0
3 3.2.2 2 A_3-53.6 3-53.6 MEB Issue #9 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.2.2 1 R_30-7927(1) 30-7927 03.02.02-1 06/15/2015 Y N N N MKD/NW-15-0216L 11/11/2015 Confirmatory Action B B 0
3 3.2.2 1 R_30-7927(2) 30-7927 03.02.02-2 06/15/2015 Y N N N MKD/NW-15-0216L 11/11/2015 Confirmatory Action B B 0
3 3.2.2 1 R_72-8020(3) 72-8020 03.02.02-3 07/15/2015 Y N N N MKD/NW-15-0171L 09/25/2015 Confirmatory Action B B 0
3 3.2.2 1 R_72-8020(4) 72-8020 03.02.02-4 07/15/2015 Y N N N MKD/NW-15-0171L 09/25/2015 Confirmatory Action B B 0
3 3.2.2 1 R_72-8020(5) 72-8020 03.02.02-5 07/15/2015 Y N N N MKD/NW-15-0171L 09/25/2015 Confirmatory Action B B 0
3 3.2.2 1 R_72-8020(6) 72-8020 03.02.02-6 07/15/2015 Y N N N MKD/NW-15-0171L 09/25/2015 Confirmatory Action B B 0
3 3.2.2 1 R_30-7927(2R) 30-7927R 03.02.02-2 06/15/2015 Y N N N MKD/NW-16-0227L 04/16/2016 Confirmatory Action D D 0
3 3.2.2 1 R_72-8020(5R) 72-8020R 03.02.02-5 07/15/2015 Y N N N MKD/NW-16-0474L 05/12/2016 Confirmatory Action D D 0
3 3.2.2 1 R_72-8020(3) 72-8020R 03.02.02-3 07/15/2015 Y N N N MKD/NW-16-0825L 07/29/2016 Confirmatory Action D D 0
3 3.4.1 1 R_114-8041(1) 114-8041 03.04.01-1 07/27/2015 Y N N N MKD/NW-15-0201L 10/20/2015 Confirmatory Action B B 0
3 3.4.1 1 114-8041 03.04.01-2 07/27/2015 N N N N MKD/NW-15-0201L 10/20/2015 Resolved - Closed B 0
3 3.4.1 1 R_114-8041(3) 114-8041 03.04.01-3 07/27/2015 Y N N N MKD/NW-15-0124L 09/04/2015 B B 0
3 3.4.1 1 114-8041 03.04.01-4 07/27/2015 N N N N MKD/NW-15-0201L 10/20/2015 B 0
3 3.4.1 1 R_114-8041(5) 114-8041 03.04.01-5 07/27/2015 Y N N N MKD/NW-15-0201L 10/20/2015 Confirmatory Action B B 0
3 3.4.1 1 R_114-8041(6) 114-8041 03.04.01-6 07/27/2015 Y N N N MKD/NW-15-0373L 12/18/2015 B B 0
3 3.4.1 1 R_114-8041(7) 114-8041 03.04.01-7 07/27/2015 Y N N N MKD/NW-15-0201L 10/20/2015 Confirmatory Action B B 0
3 3.4.1 1 R_114-8041(8) 114-8041 03.04.01-8 07/27/2015 Y N N N MKD/NW-15-0201L 10/20/2015 Confirmatory Action B B 0
3 3.4.1 1 R_114-8041(9) 114-8041 03.04.01-9 07/27/2015 Y N N N MKD/NW-15-0201L 10/20/2015 Confirmatory Action B B 0
3 3.4.1 1 R_114-8041(3R2) 114-8041R2 03.04.01-3 07/27/2015 Y N N N MKD/NW-16-1008L 09/29/2016 D D 0
3 3.4.1 1 114-8041R2 03.04.01-4 07/27/2015 N N N N MKD/NW-16-1009L 09/29/2016 D 0
3 3.4.1 1 R_114-8041(3R) 114-8041R 03.04.01-3 07/27/2015 Y N N N MKD/NW-16-0708L 07/06/2016 D D 0
3 3.4.1 1 114-8041R 03.04.01-4 07/27/2015 N N N N MKD/NW-16-0708L 07/06/2016 D 0
3 3.4.1 1 R_114-8041(6R) 114-8041R 03.04.01-6 07/27/2015 Y N N N MKD/NW-16-0664L 06/27/2016 D D 0
3 3.4.1.3 2 A_3-49.3 3-49.3 Internal Flood Protection Issue #3 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.3 2 A_3-49.4 3-49.4 Internal Flood Protection Issue #4 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.5 3-49.5 Internal Flood Protection Issue #5 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.6 3-49.6 Internal Flood Protection Issue #6 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.8 3-49.8 Internal Flood Protection Issue #8 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.9 3-49.9 Internal Flood Protection Issue #9 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.13 3-49.13 Internal Flood Protection Issue #13 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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3 3.4.1.5 2 A_3-49.14 3-49.14 Internal Flood Protection Issue #14 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.15 3-49.15 Internal Flood Protection Issue #15 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.16 3-49.16 Internal Flood Protection Issue #16 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.18 3-49.18 Internal Flood Protection Issue #18 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.20 3-49.20 Internal Flood Protection Issue #20 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.1.5 2 A_3-49.21 3-49.21 Internal Flood Protection Issue #21 06/03/2015 Y N N N MKD/NW-15-0030L 06/22/2015 A A 0
3 3.4.2 1 75-8023 03.04.02-1 07/15/2015 N N N N MKD/NW-15-0083L 08/12/2015 Confirmatory Action A 0
3 3.4.2 1 R_75-8023(1R) 75-8023R 03.04.02-1 07/15/2015 Y N N N MKD/NW-15-0239L 11/11/2015 Confirmatory Action B B 0
3 3.4.2 2 A_3-79.1 3-79.1 SEB Issue #1 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.4.2 2 3-79.2 SEB Issue #2 08/11/2015 N N N N MKD/NW-15-0111L 10/28/2015 B 0
3 3.5.1 1 R_241-8316(1) 241-8316 03.05.01.03-1 10/14/2015 Y N N N MKD/NW-15-0416L 01/04/2016 Confirmatory Action C C 0
3 3.5.1.1 1 R_117-8061(1) 117-8061 03.05.01.01-1 07/27/2015 Y N N N MKD/NW-15-0268L 12/24/2015 Confirmatory Action B B 0
3 3.5.1.1 1 R_117-8061(2) 117-8061 03.05.01.01-2 07/27/2015 Y N N N MKD/NW-15-0268L 12/24/2015 Confirmatory Action B B 0
3 3.5.1.1 1 R_117-8061(3) 117-8061 03.05.01.01-3 07/27/2015 Y N N N MKD/NW-15-0268L 12/24/2015 Confirmatory Action B B 0
3 3.5.1.1 1 R_117-8061(4) 117-8061 03.05.01.01-4 07/27/2015 Y N N N MKD/NW-15-0268L 12/24/2015 B B 0
3 3.5.1.1 1 R_117-8061(5) 117-8061 03.05.01.01-5 07/27/2015 Y N N N MKD/NW-15-0268L 12/24/2015 Confirmatory Action B B 0
3 3.5.1.1 1 R_117-8061(6) 117-8061 03.05.01.01-6 07/27/2015 Y N N N MKD/NW-15-0268L 12/24/2015 Confirmatory Action B B 0
3 3.5.1.1 1 R_117-8061(4R) 117-8061R 03.05.01.01-4 07/27/2015 Y N N N MKD/NW-16-0800L 07/22/2016 D D 0
3 3.5.1.2 1 R_113-8062(1) 113-8062 03.05.01.02-1 07/27/2015 Y N N N MKD/NW-15-0270L 12/24/2015 Confirmatory Action B B 0
3 3.5.1.2 1 R_113-8062(2) 113-8062 03.05.01.02-2 07/27/2015 Y N N N MKD/NW-15-0270L 12/24/2015 Confirmatory Action B B 0
3 3.5.1.2 1 R_113-8062(3) 113-8062 03.05.01.02-3 07/27/2015 Y N N N MKD/NW-15-0270L 12/24/2015 Confirmatory Action B B 0
3 3.5.1.2 1 113-8062 03.05.01.02-4 07/27/2015 N N N N MKD/NW-15-0270L 12/24/2015 Resolved - Closed B 0
3 3.5.1.2 1 R_113-8062(5) 113-8062 03.05.01.02-5 07/27/2015 Y N N N MKD/NW-15-0270L 12/24/2015 Confirmatory Action B B 0
3 3.5.1.3 2 A_3-53.7 3-53.7 MEB Issue #1 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.5.1.3 2 A_3-53.8 3-53.8 MEB Issue #2 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.5.1.4 1 R_74-8060(1) 74-8060 03.05.01.04-1 07/15/2015 Y N N N MKD/NW-15-0093L 08/24/2015 Confirmatory Action A A 0
3 3.5.2 1 R_88-8046(1) 88-8046 03.05.02-1 07/20/2015 Y N N N MKD/NW-15-0108L 08/28/2015 Confirmatory Action A A 0
3 3.5.2 1 R_88-8046(2) 88-8046 03.05.02-2 07/20/2015 Y N N N MKD/NW-15-0108L 08/28/2015 Confirmatory Action A A 0
3 3.5.2 1 R_88-8046(3) 88-8046 03.05.02-3 07/20/2015 Y N N N MKD/NW-15-0108L 08/28/2015 Confirmatory Action A A 0
3 3.5.2 1 R_88-8046(4) 88-8046 03.05.02-4 07/20/2015 Y N N N MKD/NW-15-0108L 08/28/2015 Resolved - Closed A A 0
3 3.5.2 1 R_88-8046(5) 88-8046 03.05.02-5 07/20/2015 Y N N N MKD/NW-15-0108L 08/28/2015 Confirmatory Action A A 0
3 3.5.2 1 R_88-8046(6) 88-8046 03.05.02-6 07/20/2015 Y N N N MKD/NW-15-0108L 08/28/2015 Confirmatory Action A A 0
3 3.5.2 1 R_88-8046(3R) 88-8046R 03.05.02-3 07/20/2015 Y N N N MKD/NW-16-0288L 03/03/2016 Confirmatory Action C C 0
3 3.5.2 1 R_325-8386(7) 325-8386 03.05.02-7 12/02/2015 Y N N N MKD/NW-16-0076L 01/27/2016 Confirmatory Action C C 0
3 3.5.2 1 R_88-8046(3) 88-8046R 03.05.02-3 07/20/2015 Y N N N MKD/NW-16-0695L 06/30/2016 Confirmatory Action D D 0
3 3.5.3 1 215-8231 03.05.03-1 09/15/2015 N N N N MKD/NW-15-0303L 12/02/2015 Confirmatory Action B 0
3 3.5.3 2 A_3-80.1 3-80.1 SEB Issue #1 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.5.3 2 A_3-80.2 3-80.2 SEB Issue #2 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.5.3 2 A_3-80.3 3-80.3 SEB Issue #3 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.5.3 2 A_3-80.4 3-80.4 SEB Issue #4 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.5.3 2 A_3-80.5 3-80.5 SEB Issue #5 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.5.3 2 A_3-80.6 3-80.6 SEB Issue #6 08/11/2015 Y N N N MKD/NW-15-0111L 10/28/2015 B B 0
3 3.6.1 1 R_372-8461(1) 372-8461 03.06.01-1 01/22/2016 Y N N N MKD/NW-16-0341L 04/16/2016 D D 0
3 3.6.2 2 A_3-52.4 3-52.4 MEB Issue #1 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.5 3-52.5 MEB Issue #2 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.6 3-52.6 MEB Issue #3 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.2 2 A_3-52.7 3-52.7 MEB Issue #4 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.8 3-52.8 MEB Issue #5 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.9 3-52.9 MEB Issue #6 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.10 3-52.10 MEB Issue #7 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.11 3-52.11 MEB Issue #8 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.2 2 A_3-52.12 3-52.12 MEB Issue #9 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.2 2 A_3-52.13 3-52.13 MEB Issue #10 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.2 2 A_3-52.14 3-52.14 MEB Issue #11 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.2 2 A_3-52.15 3-52.15 MEB Issue #12 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.16 3-52.16 MEB Issue #13 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.17 3-52.17 MEB Issue #14 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.18 3-52.18 MEB Issue #15 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 2 A_3-52.19 3-52.19 MEB Issue #16 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
3 3.6.2 1 166-8198 03.06.02-3 08/20/2015 N N N N MKD/NW-15-0401L 12/30/2015 B 0
3 3.6.2 1 R_224-8267(4) 224-8267 03.06.02-4 09/23/2015 Y N N N MKD/NW-15-0299L 12/02/2015 Confirmatory Action B B 0
3 3.6.2 1 R_224-8267(5) 224-8267 03.06.02-5 09/23/2015 Y N N N MKD/NW-15-0299L 12/02/2015 Confirmatory Action B B 0
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3 3.6.2 1 R_41-7957(1) 41-7957 03.06.02-1 06/18/2015 Y N N N MKD/NW-16-0054L 01/25/2016 Confirmatory Action C C 0
3 3.6.3 2 A_3-53.9 3-53.9 MEB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.3 2 A_3-53.10 3-53.10 MEB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.3 2 A_3-53.11 3-53.11 MEB Issue #3 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.3 2 A_3-53.12 3-53.12 MEB Issue #4 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
3 3.6.3 1 237-8312 03.06.03-1 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.6.3 1 237-8312 03.06.03-2 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.6.3 1 237-8312 03.06.03-3 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.6.3 1 237-8312 03.06.03-4 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.6.3 1 237-8312 03.06.03-5 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.6.3 1 237-8312 03.06.03-6 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.6.3 1 237-8312 03.06.03-7 10/08/2015 N N N N MKD/NW-15-0283L 12/01/2015 B 0
3 3.7.1 1 R_182-8160(4) 182-8160 03.07.01-4 08/31/2015 Y N N N MKD/NW-15-0411L 12/31/2015 Confirmatory Action B B 0
3 3.7.1 1 R_253-8300(6) 253-8300 03.07.01-6 10/19/2015 Y N N Y MKD/NW-15-0414L 12/31/2015 Confirmatory Action B B 0
3 3.7.1 1 R_253-8300(7) 253-8300 03.07.01-7 10/19/2015 Y N N Y MKD/NW-15-0414L 12/31/2015 Confirmatory Action B B 0
3 3.7.1 2 A_3-74.1 3-74.1 SEB Issue #1 07/24/2015 Y N N N MKD/NW-15-0287L 11/30/2015 B B 0
3 3.7.1 2 A_3-74.5 3-74.5 SEB Issue #5 07/24/2015 Y N N N MKD/NW-15-0287L 11/30/2015 B B 0
3 3.7.1 2 A_3-74.6 3-74.6 SEB Issue #6 07/24/2015 N N N Y MKD/NW-15-0287L 11/30/2015 B B 0
3 3.7.1 1 R_182-8160(1) 182-8160 03.07.01-1 08/31/2015 N N N Y MKD/NW-16-0147L 02/26/2016 Confirmatory Action C C 0
3 3.7.1 1 R_182-8160(2) 182-8160 03.07.01-2 08/31/2015 N N N Y MKD/NW-16-0147L 02/26/2016 Confirmatory Action C C 0
3 3.7.1 1 R_253-8300(5) 253-8300 03.07.01-5 10/19/2015 Y N N Y MKD/NW-16-0097L 01/29/2016 Confirmatory Action C C 0
3 3.7.1 1 R_253-8300(7R) 253-8300R 03.07.01-7 10/19/2015 Y N N Y MKD/NW-16-0162L 02/25/2016 Confirmatory Action C C 0
3 3.7.1 1 R_253-8300(8) 253-8300 03.07.01-8 10/19/2015 Y N N Y MKD/NW-16-0097L 01/29/2016 Confirmatory Action C C 0
3 3.7.1 1 R_253-8300(8R2) 253-8300R 03.07.01-8 10/19/2015 Y N N Y MKD/NW-16-0936L 08/26/2016 Confirmatory Action D D 0
3 3.7.1 1 R_182-8160(3R) 182-8160R 03.07.01-3 08/31/2015 Y N N Y MKD/NW-16-1014L 09/30/2016 Confirmatory Action D D 0
3 3.7.1 1 R_253-8300(5R2) 253-8300R2 03.07.01-5 10/19/2015 Y N N Y MKD/NW-16-0920L 08/23/2016 Confirmatory Action D D 0
3 3.7.1 1 R_182-8160(2R) 182-8160R 03.07.01-2 08/31/2015 Y N N Y MKD/NW-16-0887L 08/12/2016 Confirmatory Action D D 0
3 3.7.1 1 R_253-8300(8R) 253-8300R 03.07.01-8 10/19/2015 Y N N Y MKD/NW-16-0871L 08/10/2016 Confirmatory Action D D 0
3 3.7.1 1 R_182-8160(4R) 182-8160R 03.07.01-4 08/31/2015 Y N N Y MKD/NW-16-0865L 08/08/2016 Confirmatory Action D D 0
3 3.7.1 1 R_182-8160(1R) 182-8160R 03.07.01-1 08/31/2015 Y N N Y MKD/NW-16-0793L 07/21/2016 Confirmatory Action D D 0
3 3.7.1 1 R_182-8160(3) 182-8160 03.07.01-3 08/31/2015 N N N Y MKD/NW-16-0779L 08/03/2016 Confirmatory Action D D 0
3 3.7.1 1 R_253-8300(5R) 253-8300R 03.07.01-5 10/19/2015 Y N N Y MKD/NW-16-0731L 08/02/2016 Confirmatory Action D D 0
3 3.7.2 1 R_252-8299(13) 252-8299 03.07.02-13 10/19/2015 Y N N N MKD/NW-15-0425L 12/31/2015 Confirmatory Action B B 0
3 3.7.2 1 R_183-8197(3) 183-8197 03.07.02-3 08/31/2015 Y N N Y MKD/NW-15-0424L 12/31/2015 Confirmatory Action B B 0
3 3.7.2 1 226-8235 03.07.02-5 09/25/2015 N N N N MKD/NW-15-0394L 12/24/2015 Confirmatory Action B 0
3 3.7.2 2 A_3-81.6 3-81.6 SEB Issue #6 08/11/2015 Y N N N MKD/NW-15-0287L 11/30/2015 B B 0
3 3.7.2 2 A_3-81.9 3-81.9 SEB Issue #9 08/11/2015 N N N Y MKD/NW-15-0287L 11/30/2015 B B 0
3 3.7.2 2 A_3-81.10 3-81.10 SEB Issue #10 08/11/2015 Y N N N MKD/NW-15-0287L 11/30/2015 B B 0
3 3.7.2 1 183-8197 03.07.02-4 08/31/2015 N N N N MKD/NW-16-0099L 01/29/2016 C 0
3 3.7.2 1 R_252-8299(7) 252-8299 03.07.02-7 10/19/2015 Y N N Y MKD/NW-16-0142L 02/19/2016 C C 0
3 3.7.2 1 252-8299 03.07.02-9 10/19/2015 N N N N MKD/NW-16-0027L 01/12/2016 C 0
3 3.7.2 1 R_252-8299(10) 252-8299 03.07.02-10 10/19/2015 N N N Y MKD/NW-16-0142L 02/19/2016 Confirmatory Action C C 0
3 3.7.2 1 252-8299 03.07.02-12 10/19/2015 N N N N MKD/NW-16-0071L 01/27/2016 Confirmatory Action C 0
3 3.7.2 1 R_252-8299(14) 252-8299 03.07.02-14 10/19/2015 Y N N N MKD/NW-16-0249L 03/29/2016 Confirmatory Action C C 0
3 3.7.2 1 R_252-8299(15) 252-8299 03.07.02-15 10/19/2015 Y N N N MKD/NW-16-0249L 03/29/2016 Confirmatory Action C C 0
3 3.7.2 1 226-8235 03.07.02-6 09/25/2015 N N N N MKD/NW-16-0953L 09/07/2016 D 0
3 3.7.2 1 252-8299 03.07.02-8 10/19/2015 N N N N MKD/NW-16-0352L 04/16/2016 Resolved - Closed D 0
3 3.7.2 1 R_183-8197(2) 183-8197 03.07.02-2 08/31/2015 Y N N N MKD/NW-16-0399L 04/22/2016 Confirmatory Action D D 0
3 3.7.2 1 R_252-8299(14R) 252-8299R 03.07.02-14 10/19/2015 Y N N N MKD/NW-16-0437L 05/05/2016 Confirmatory Action D D 0
3 3.7.2 1 R_252-8299(12R) 252-8299R 03.07.02-12 10/19/2015 Y N N N MKD/NW-16-0454L 05/05/2016 Confirmatory Action D D 0
3 3.7.2 1 R_252-8299(9R) 252-8299R 03.07.02-9 10/19/2015 Y N N N MKD/NW-16-0921L 08/25/2016 D D 0
3 3.7.2 1 R_183-8197(4R2) 183-8197R2 03.07.02-4 08/31/2015 Y N N Y MKD/NW-16-0903L 08/19/2016 D D 0
3 3.7.2 1 252-8299R 03.07.02-8 10/19/2015 N N N N MKD/NW-16-0870L 08/10/2016 Resolved - Closed D 0
3 3.7.2 1 R_252-8299(7R) 252-8299R 03.07.02-7 10/19/2015 Y N N Y MKD/NW-16-0841L 08/02/2016 D D 0
3 3.7.2 1 R_252-8299(10R) 252-8299R 03.07.02-10 10/19/2015 N N N Y MKD/NW-16-0841L 08/02/2016 Confirmatory Action D D 0
3 3.7.2 1 R_183-8197(4R) 183-8197R 03.07.02-4 08/31/2015 Y N N Y MKD/NW-16-0811L 07/29/2016 D D 0
3 3.7.2 1 252-8299 03.07.02-11 10/19/2015 N N N N MKD/NW-16-0810L 08/02/2016 Resolved - Closed D 0
3 3.7.2 1 R_183-8197(2R) 183-8197R 03.07.02-2 08/31/2015 Y N N Y MKD/NW-16-0808L 07/28/2016 Confirmatory Action D D 0
3 3.7.2 1 R_226-8235(5R) 226-8235R 03.07.02-5 09/25/2015 N N N Y MKD/NW-16-0778L 08/02/2016 Confirmatory Action D D 0
3 3.7.2 1 R_252-8299(7R2) 252-8299R2 03.07.02-7 10/19/2015 Y N N Y MKD/NW16-1047L 10/20/2016 E E 0
3 3.7.2 1 183-8197 03.07.02-1 08/31/2015 N N N N MKD/NW16-1036L 10/17/2016 E 0
3 3.7.3 1 R_267-8301(1) 267-8301 03.07.03-1 10/22/2015 Y N N N MKD/NW-16-0072L 01/27/2016 Confirmatory Action C C 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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3 3.7.3 1 R_267-8301(2) 267-8301 03.07.03-2 10/22/2015 Y N N N MKD/NW-16-0028L 01/12/2016 Confirmatory Action C C 0
3 3.7.3 1 R_267-8301(3) 267-8301 03.07.03-3 10/22/2015 Y N N N MKD/NW-16-0072L 01/27/2016 Confirmatory Action C C 0
3 3.7.3 1 R_267-8301(4) 267-8301 03.07.03-4 10/22/2015 Y N N N MKD/NW-16-0028L 01/12/2016 Confirmatory Action C C 0
3 3.7.3 1 R_267-8301(5) 267-8301 03.07.03-5 10/22/2015 Y N N N MKD/NW-16-0028L 01/12/2016 Confirmatory Action C C 0
3 3.7.3 1 R_267-8301(1R) 267-8301R 03.07.03-1 10/22/2015 Y N N N MKD/NW-16-0438L 06/13/2016 Confirmatory Action D D 0
3 3.7.3 1 R_267-8301(3) 267-8301 03.07.03-3 10/22/2015 Y N N N MKD/NW-16-0493L 05/14/2016 Confirmatory Action D D 0
3 3.7.3 1 R_267-8301(2R) 267-8301R 03.07.03-2 10/22/2015 Y N N N MKD/NW-16-0552L 05/26/2016 Confirmatory Action D D 0
3 3.7.3 1 R_267-8301(5R) 267-8301R 03.07.03-5 10/22/2015 Y N N N MKD/NW-16-0552L 05/26/2016 Confirmatory Action D D 0
3 3.7.4 1 R_4-7830(1) 4-7830 03.07.04-1 04/13/2015 Y N N N MKD/NW-15-0011L 05/12/2015 Resolved - Closed A A 0
3 3.7.4 1 R_4-7830(2) 4-7830 03.07.04-2 04/13/2015 Y N N N MKD/NW-15-0011L 05/12/2015 Resolved - Closed A A 0
3 3.8.1 1 R_129-8085(1) 129-8085 03.08.01-1 08/05/2015 Y N N N MKD/NW-15-0153L 09/17/2015 Confirmatory Action B B 0
3 3.8.1 1 R_249-8323(16) 249-8323 03.08.01-16 10/14/2015 Y N N Y MKD/NW-15-0350L 12/10/2015 Confirmatory Action B B 0
3 3.8.1 1 129-8085 03.08.01-2 08/05/2015 N N N N MKD/NW-15-0153L 09/17/2015 Confirmatory Action B 0
3 3.8.1 1 R_129-8085(3) 129-8085 03.08.01-3 08/05/2015 Y N N N MKD/NW-15-0153L 09/17/2015 Confirmatory Action B B 0
3 3.8.1 1 R_129-8085(4) 129-8085 03.08.01-4 08/05/2015 Y N N N MKD/NW-15-0153L 09/17/2015 Confirmatory Action B B 0
3 3.8.1 1 R_129-8085(5) 129-8085 03.08.01-5 08/05/2015 Y N N N MKD/NW-15-0237L 11/11/2015 Confirmatory Action B B 0
3 3.8.1 1 R_129-8085(5S) 129-8085S 03.08.01-5 08/05/2015 Y N N Y MKD/NW-15-0280L 11/24/2015 Confirmatory Action B B 0
3 3.8.1 1 R_129-8085(6) 129-8085 03.08.01-6 08/05/2015 Y N N N MKD/NW-15-0153L 09/17/2015 Confirmatory Action B B 0
3 3.8.1 1 R_129-8085(2R) 129-8085R 03.08.01-2 08/05/2015 Y N N N MKD/NW-16-0070L 03/03/2016 Confirmatory Action C C 0
3 3.8.1 1 R_129-8085(5R) 129-8085R 03.08.01-5 08/05/2015 Y N N Y MKD/NW-16-0070L 03/03/2016 Confirmatory Action C C 0
3 3.8.1 1 R_199-8223(7) 199-8223 03.08.01-7 09/08/2015 Y N N N MKD/NW-16-0019L 01/08/2016 Confirmatory Action C C 0
3 3.8.1 1 R_199-8223(8) 199-8223 03.08.01-8 09/08/2015 Y N N N MKD/NW-16-0019L 01/08/2016 Confirmatory Action C C 0
3 3.8.1 1 R_199-8223(9) 199-8223 03.08.01-9 09/08/2015 Y N N N MKD/NW-16-0019L 01/08/2016 Confirmatory Action C C 0
3 3.8.1 1 R_199-8223(8) 199-8223 03.08.01-10 09/08/2015 Y N N N MKD/NW-16-0019L 01/08/2016 Confirmatory Action C C 0
3 3.8.1 1 R_199-8223(11) 199-8223 03.08.01-11 09/08/2015 Y N N N MKD/NW-16-0019L 01/08/2016 Confirmatory Action C C 0
3 3.8.1 1 R_199-8223(12) 199-8223 03.08.01-12 09/08/2015 Y N N N MKD/NW-16-0019L 01/08/2016 Confirmatory Action C C 0
3 3.8.1 1 199-8223 03.08.01-13 09/08/2015 N N N N MKD/NW-16-0019L 01/08/2016 Confirmatory Action C 0
3 3.8.1 1 R_199-8223(14) 199-8223 03.08.01-14 09/08/2015 Y N N N MKD/NW-16-0019L 01/08/2016 Confirmatory Action C C 0
3 3.8.1 1 R_249-8323(15) 249-8323 03.08.01-15 10/14/2015 Y N N N MKD/NW-16-0024L 01/11/2016 Confirmatory Action C C 0
3 3.8.1 1 R_249-8323(16R) 249-8323R 03.08.01-16 10/14/2015 Y N N Y MKD/NW-16-0204L 03/08/2016 Confirmatory Action C C 0
3 3.8.1 1 R_129-8085(2R3) 129-8085R3 03.08.01-2 08/05/2015 Y N N N MKD/NW-16-0952L 09/06/2016 Confirmatory Action D D 0
3 3.8.1 1 R_199-8223(11R) 199-8223R 03.08.01-11 09/08/2015 Y N N N MKD/NW-16-0468L 05/09/2016 Confirmatory Action D D 0
3 3.8.1 1 R_199-8223(13R) 199-8223R 03.08.01-13 09/08/2015 Y N N N MKD/NW-16-0603L 06/10/2016 Confirmatory Action D D 0
3 3.8.1 1 R_199-8223(9R) 199-8223R 03.08.01-9 09/08/2015 Y N N N MKD/NW-16-0644L 06/27/2016 Confirmatory Action D D 0
3 3.8.1 1 R_129-8085(5R2) 129-8085R2 03.08.01-5 08/05/2015 Y N N Y MKD/NW-16-0799L 07/26/2016 Confirmatory Action D D 0
3 3.8.1 1 R_129-8085(4R) 129-8085R 03.08.01-4 08/05/2015 Y N N N MKD/NW-16-0795L 07/21/2016 Confirmatory Action D D 0
3 3.8.1 1 R_199-8223(8R) 199-8223R 03.08.01-8 09/08/2015 Y N N N MKD/NW-16-0792L 07/21/2016 Confirmatory Action D D 0
3 3.8.1 1 R_199-8223(8R) 199-8223R 03.08.01-10 09/08/2015 Y N N N MKD/NW-16-0792L 07/21/2016 Confirmatory Action D D 0
3 3.8.1 1 R_249-8323(15R) 249-8323R 03.08.01-15 10/14/2015 Y N N N MKD/NW-16-0783L 07/21/2016 Confirmatory Action D D 0
3 3.8.1 1 R_129-8085(2R2) 129-8085R2 03.08.01-2 08/05/2015 Y N N N MKD/NW-16-0732L 08/01/2016 Confirmatory Action D D 0
3 3.8.1 1 R_129-8085(1R) 129-8085R 03.08.01-1 08/05/2015 Y N N N MKD/NW-16-0721L 07/25/2016 Confirmatory Action D D 0
3 3.8.1 1 R_199-8223(10R2) 199-8223R2 03.08.01-10 09/08/2015 Y N N N MKD/NW16-0966L 10/05/2016 Confirmatory Action E E 0
3 3.8.1 1 R_129-8085(1R2) 129-8085R2 03.08.01-1 08/05/2015 Y N N N MKD/NW16-1082L 11/11/2016 Confirmatory Action E E 0
3 3.8.1 1 R_199-8223(10R3) 199-8223R3 03.08.01-10 09/08/2015 Y N N N MKD/NW16-1120L 11/28/2016 Confirmatory Action E E 0
3 3.8.2 1 R_200-8225(1) 200-8225 03.08.02-1 09/08/2015 Y N N N MKD/NW-15-0413L 12/31/2015 Confirmatory Action B B 0
3 3.8.2 1 R_200-8225(2) 200-8225 03.08.02-2 09/08/2015 Y N N N MKD/NW-15-0413L 12/31/2015 B B 0
3 3.8.2 1 R_200-8225(3) 200-8225 03.08.02-3 09/08/2015 Y N N N MKD/NW-15-0413L 12/31/2015 Confirmatory Action B B 0
3 3.8.2 1 R_200-8225(4) 200-8225 03.08.02-4 09/08/2015 Y N N N MKD/NW-15-0413L 12/31/2015 Confirmatory Action B B 0
3 3.8.2 1 R_200-8225(2R) 200-8225R 03.08.02-2 09/08/2015 Y N N N MKD/NW16-1105L 11/11/2016 E E 0
3 3.8.3 1 208-8245 03.08.03-1 09/14/2015 N N N N MKD/NW-15-0251L 11/09/2015 Confirmatory Action B 0
3 3.8.3 1 R_208-8245(2) 208-8245 03.08.03-2 09/14/2015 Y N N N MKD/NW-15-0251L 11/09/2015 Confirmatory Action B B 0
3 3.8.3 1 R_208-8245(3) 208-8245 03.08.03-3 09/14/2015 Y N N N MKD/NW-15-0251L 11/09/2015 B B 0
3 3.8.3 1 208-8245 03.08.03-4 09/14/2015 N N N N MKD/NW-15-0251L 11/09/2015 Confirmatory Action B 0
3 3.8.3 1 R_208-8245(5) 208-8245 03.08.03-5 09/14/2015 Y N N N MKD/NW-15-0251L 11/09/2015 B B 0
3 3.8.3 1 R_208-8245(6) 208-8245 03.08.03-6 09/14/2015 Y N N N MKD/NW-15-0251L 11/09/2015 Confirmatory Action B B 0
3 3.8.3 1 208-8245 03.08.03-7 09/14/2015 N N N N MKD/NW-15-0251L 11/09/2015 Resolved - Closed B 0
3 3.8.3 1 R_208-8245(1R) 208-8245R 03.08.03-1 09/14/2015 Y N N N MKD/NW-16-0999L 09/29/2016 Confirmatory Action D D 0
3 3.8.3 1 R_332-8382(8) 332-8382 03.08.03-8 12/14/2015 Y N N N MKD/NW-16-0571L 05/31/2016 Confirmatory Action D D 0
3 3.8.3 1 R_208-8245(3R) 208-8245R 03.08.03-3 09/14/2015 Y N N N MKD/NW-16-0892L 08/17/2016 D D 0
3 3.8.3 1 R_332-8382(8R) 332-8382R 03.08.03-8 12/14/2015 Y N N N MKD/NW-16-0886L 08/12/2016 Confirmatory Action D D 0
3 3.8.3 1 R_208-8245(5R) 208-8245R 03.08.03-5 09/14/2015 Y N N N MKD/NW-16-0854L 08/04/2016 D D 0
3 3.8.3 1 R_208-8245(4R) 208-8245R 03.08.03-4 09/14/2015 Y N N N MKD/NW-16-0751L 07/21/2016 Confirmatory Action D D 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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3 3.8.3 1 R_208-8245(6R) 208-8245R 03.08.03-6 09/14/2015 Y N N N MKD/NW-16-0751L 07/21/2016 Confirmatory Action D D 0
3 3.8.3 1 R_208-8245(7R) 208-8245R 03.08.03-7 09/14/2015 Y N N N MKD/NW-16-0751L 07/21/2016 Resolved - Closed D D 0
3 3.8.4 1 R_227-8274(6) 227-8274 03.08.04-6 09/25/2015 Y N N N MKD/NW-15-0380L 12/18/2015 Confirmatory Action B B 0
3 3.8.4 1 R_227-8274(1) 227-8274 03.08.04-1 09/25/2015 Y N N N MKD/NW-15-0331L 01/06/2016 Confirmatory Action C C 0
3 3.8.4 1 R_227-8274(2) 227-8274 03.08.04-2 09/25/2015 Y N N N MKD/NW-15-0331L 01/06/2016 Confirmatory Action C C 0
3 3.8.4 1 R_227-8274(3) 227-8274 03.08.04-3 09/25/2015 Y N N N MKD/NW-15-0331L 01/06/2016 Confirmatory Action C C 0
3 3.8.4 1 R_227-8274(4) 227-8274 03.08.04-4 09/25/2015 Y N N N MKD/NW-15-0331L 01/06/2016 Confirmatory Action C C 0
3 3.8.4 1 R_227-8274(5) 227-8274 03.08.04-5 09/25/2015 Y N N N MKD/NW-15-0331L 01/06/2016 Confirmatory Action C C 0
3 3.8.4 1 R_227-8274(5R) 227-8274R 03.08.04-5 09/25/2015 Y N N N MKD/NW-15-0161L 02/25/2016 Confirmatory Action C C 0
3 3.8.4 1 R_227-8274(7) 227-8274 03.08.04-7 09/25/2015 Y N N N MKD/NW-15-0331L 01/06/2016 Unresolved - Closed C C 0
3 3.8.4 1 R_227-8274(8) 227-8274 03.08.04-8 09/25/2015 Y N N N MKD/NW-15-0331L 01/06/2016 Resolved - Closed C C 0
3 3.8.4 1 R_227-8274(9) 227-8274 03.08.04-9 09/25/2015 Y N N N MKD/NW-15-0331L 01/06/2016 Confirmatory Action C C 0
3 3.8.4 1 R_227-8274(3R) 227-8274R 03.08.04-3 09/25/2015 Y N N N MKD/NW-16-0940L 08/26/2016 Confirmatory Action D D 0
3 3.8.4 1 R_227-8274(1R) 227-8274R 03.08.04-1 09/25/2015 Y N N N MKD/NW-16-0354L 04/19/2016 Confirmatory Action D D 0
3 3.8.4 1 R_227-8274(4R) 227-8274R 03.08.04-4 09/25/2015 Y N N N MKD/NW-16-0354L 04/19/2016 Confirmatory Action D D 0
3 3.8.4 1 R_227-8274(9R) 227-8274R 03.08.04-9 09/25/2015 Y N N N MKD/NW-16-0354L 04/19/2016 Confirmatory Action D D 0
3 3.8.4 1 R_227-8274(4R2) 227-8274R2 03.08.04-4 09/25/2015 Y N N N MKD/NW-16-0486L 05/26/2016 Confirmatory Action D D 0
3 3.8.4 1 R_227-8274(3R2) 227-8274R2 03.08.04-3 09/25/2015 Y N N N MKD/NW-16-0602L 06/20/2016 Confirmatory Action D D 0
3 3.8.4 1 R_227-8274(5R2) 227-8274R2 03.08.04-5 09/25/2015 Y N N N MKD/NW-16-0884L 08/12/2016 Confirmatory Action D D 0
3 3.8.4 1 R_227-8274(3R3) 227-8274R3 03.08.04-3 09/25/2015 Y N N N MKD/NW-16-0806L 07/25/2016 Confirmatory Action D D 0
3 3.8.4 1 R_227-8274(3R5) 227-8274R5 03.08.04-3 09/25/2015 Y N N N MKD/NW16-1093L 11/04/2016 Confirmatory Action E E 0
3 3.8.5 1 R_248-8295(1) 248-8295 03.08.05-1 10/14/2015 Y N N N MKD/NW-16-0023L 01/11/2016 C C 0
3 3.8.5 1 R_255-8285(2) 255-8285 03.08.05-2 10/19/2015 Y N N N MKD/NW-16-0025L 01/11/2016 Confirmatory Action C C 0
3 3.8.5 1 R_255-8285(14) 255-8285 03.08.05-3 10/19/2015 Y N N N MKD/NW-16-0025L 01/11/2016 Confirmatory Action C C 0
3 3.8.5 1 255-8285 03.08.05-4 10/19/2015 N N N N MKD/NW-16-0025L 01/11/2016 C 0
3 3.8.5 1 R_255-8285(5) 255-8285 03.08.05-5 10/19/2015 Y N N N MKD/NW-16-0025L 01/11/2016 Confirmatory Action C C 0
3 3.8.5 1 R_255-8285(6) 255-8285 03.08.05-6 10/19/2015 Y N N N MKD/NW-16-0025L 01/11/2016 Confirmatory Action C C 0
3 3.8.5 1 R_255-8285(7) 255-8285 03.08.05-7 10/19/2015 Y N N N MKD/NW-16-0025L 01/11/2016 C C 0
3 3.8.5 1 255-8285 03.08.05-8 10/19/2015 N N N N MKD/NW-16-0025L 01/11/2016 C 0
3 3.8.5 1 R_255-8285(9) 255-8285 03.08.05-9 10/19/2015 N N N Y MKD/NW-16-0025L 01/11/2016 C C 0
3 3.8.5 1 R_255-8285(10) 255-8285 03.08.05-10 10/19/2015 Y N N N MKD/NW-16-0025L 01/11/2016 Confirmatory Action C C 0
3 3.8.5 1 R_255-8285(11) 255-8285 03.08.05-11 10/19/2015 Y N N N MKD/NW-16-0025L 01/11/2016 C C 0
3 3.8.5 1 R_255-8285(12) 255-8285 03.08.05-12 10/19/2015 N N N Y MKD/NW-16-0025L 01/11/2016 C C 0
3 3.8.5 1 255-8285 03.08.05-13 10/19/2015 N N N N MKD/NW-16-0025L 01/11/2016 C 0
3 3.8.5 1 R_255-8285(14) 255-8285 03.08.05-14 10/19/2015 Y N N N MKD/NW-16-0025L 01/11/2016 C C 0
3 3.8.5 1 R_255-8285(15) 255-8285 03.08.05-15 10/19/2015 Y N N N MKD/NW-16-0025L 01/11/2016 Resolved - Closed C C 0
3 3.8.5 1 R_255-8285(16) 255-8285 03.08.05-16 10/19/2015 Y N N Y MKD/NW-16-0025L 01/11/2016 C C 0
3 3.8.5 1 255-8285 03.08.05-17 10/19/2015 N N N N MKD/NW-16-0025L 01/11/2016 C 0
3 3.8.5 1 R_255-8285(18) 255-8285 03.08.05-18 10/19/2015 Y N N Y MKD/NW-16-0025L 01/11/2016 C C 0
3 3.8.5 1 R_320-8383(19) 320-8383 03.08.05-19 11/24/2015 Y N N Y MKD/NW-16-0090L 01/29/2016 Confirmatory Action C C 0
3 3.8.5 1 R_255-8285(7) 255-8285 03.08.05-7 10/19/2015 Y N N N MKD/NW-16-0623L 08/02/2016 D D 0
3 3.8.5 1 255-8285 03.08.05-18 10/19/2015 N N N N MKD/NW-16-0623L 08/02/2016 D 0
3 3.8.5 1 R_255-8285(12) 255-8285 03.08.05-12 10/19/2015 N N N Y MKD/NW-16-0918L 08/23/2016 D D 0
3 3.8.5 1 R_255-8285(16) 255-8285 03.08.05-16 10/19/2015 Y N N Y MKD/NW-16-0918L 08/23/2016 D D 0
3 3.8.5 1 R_255-8285(17R) 255-8285R 03.08.05-17 10/19/2015 Y N N Y MKD/NW-16-0917L 08/24/2016 D D 0
3 3.8.5 1 R_255-8285(9R) 255-8285R 03.08.05-9 10/19/2015 Y N N N MKD/NW-16-0907L 08/22/2016 D D 0
3 3.8.5 1 R_255-8285(13R) 255-8285R 03.08.05-13 10/19/2015 N N N Y MKD/NW-16-0907L 08/22/2016 D D 0
3 3.8.5 1 R_255-8285(11) 255-8285 03.08.05-11 10/19/2015 Y N N N MKD/NW-16-0875L 08/11/2016 D D 0
3 3.8.5 1 R_255-8285(4R) 255-8285R 03.08.05-4 10/19/2015 Y N N N MKD/NW-16-0832L 08/01/2016 D D 0
3 3.8.5 1 R_255-8285(14R) 255-8285R 03.08.05-14 10/19/2015 Y N N Y MKD/NW-16-0832L 08/01/2016 D D 0
3 3.8.5 1 R_248-8295(1R) 248-8295R 03.08.05-1 10/14/2015 Y N N N MKD/NW-16-0831L 07/29/2016 D D 0
3 3.8.5 1 R_320-8383(19R) 320-8383R 03.08.05-19 11/24/2015 Y N N Y MKD/NW-16-0798L 07/21/2016 Confirmatory Action D D 0
3 3.9.1 1 73-8025 03.09.01-1 07/15/2015 N N N N MKD/NW-15-0104L 08/27/2015 Resolved - Closed A 0
3 3.9.1 1 73-8025 03.09.01-2 07/15/2015 N N N N MKD/NW-15-0104L 08/27/2015 Resolved - Closed A 0
3 3.9.1 1 73-8025 03.09.01-3 07/15/2015 N N N N MKD/NW-15-0104L 08/27/2015 Resolved - Closed A 0
3 3.9.1 1 73-8025 03.09.01-4 07/15/2015 N N N N MKD/NW-15-0104L 08/27/2015 Resolved - Closed A 0
3 3.9.1.1.3 2 A_3-33 3-33 MEB Issue #3-33 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.9.2 1 151-8078 03.09.02-1 08/10/2015 N N N N MKD/NW-15-0275L 12/01/2015 Resolved - Closed B 0
3 3.9.2 1 R_151-8078(10) 151-8078 03.09.02-10 08/10/2015 Y N N N MKD/NW-15-0208L 10/23/2015 Resolved - Closed B B 0
3 3.9.2 1 151-8078 03.09.02-11 08/10/2015 N N N N MKD/NW-15-0208L 10/23/2015 Confirmatory Action B 0
3 3.9.2 1 151-8078 03.09.02-12 08/10/2015 N N N N MKD/NW-15-0208L 10/23/2015 Resolved - Closed B 0
3 3.9.2 1 151-8078 03.09.02-13 08/10/2015 N N N N MKD/NW-15-0208L 10/23/2015 Resolved - Closed B 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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3 3.9.2 1 151-8078 03.09.02-14 08/10/2015 N N N N MKD/NW-15-0208L 10/23/2015 Resolved - Closed B 0
3 3.9.2 1 151-8078 03.09.02-15 08/10/2015 N N N N MKD/NW-15-0208L 10/23/2015 Resolved - Closed B 0
3 3.9.2 1 R_151-8078(16) 151-8078 03.09.02-16 08/10/2015 Y N N N MKD/NW-15-0275L 12/01/2015 Confirmatory Action B B 0
3 3.9.2 1 151-8078 03.09.02-5 08/10/2015 N N N N MKD/NW-15-0275L 12/01/2015 Resolved - Closed B 0
3 3.9.2 1 R_151-8078(8) 151-8078 03.09.02-8 08/10/2015 Y N N N MKD/NW-15-0275L 12/01/2015 Confirmatory Action B B 0
3 3.9.2 1 151-8078 03.09.02-9 08/10/2015 N N N N MKD/NW-15-0208L 10/23/2015 B 0
3 3.9.2 1 151-8078 03.09.02-2 08/10/2015 Y N N N MKD/NW-16-0018L 01/08/2016 Confirmatory Action C C 0
3 3.9.2 1 151-8078 03.09.02-3 08/10/2015 Y N N N MKD/NW-16-0018L 01/08/2016 Confirmatory Action C C 0
3 3.9.2 1 151-8078 03.09.02-4 08/10/2015 Y N N N MKD/NW-16-0018L 01/08/2016 Confirmatory Action C C 0
3 3.9.2 1 151-8078 03.09.02-6 08/10/2015 Y N N N MKD/NW-16-0018L 01/08/2016 Confirmatory Action C C 0
3 3.9.2 1 151-8078 03.09.02-7 08/10/2015 Y N N N MKD/NW-16-0018L 01/08/2016 C C 0
3 3.9.2 1 151-8078S 03.09.02-9 08/10/2015 N N N N MKD/NW-16-0100L 02/01/2016 C 0
3 3.9.2 1 R_151-8078S(10) 151-8078S 03.09.02-10 08/10/2015 Y N N N MKD/NW-16-0100L 02/01/2016 Resolved - Closed C C 0
3 3.9.2 1 151-8078S 03.09.02-11 08/10/2015 N N N N MKD/NW-16-0134L 02/16/2016 Confirmatory Action C 0
3 3.9.2 1 R_151-8078(10R) 151-8078R 03.09.02-10 08/10/2015 Y N N N MKD/NW-16-1015L 09/30/2016 Resolved - Closed D D 0
3 3.9.2 1 R_151-8078(2R) 151-8078R 03.09.02-2 08/10/2015 Y N N N MKD/NW-16-0262L 03/24/2016 Confirmatory Action D D 0
3 3.9.2 1 R_151-8078(3R) 151-8078R 03.09.02-3 08/10/2015 Y N N N MKD/NW-16-0262L 03/24/2016 Confirmatory Action D D 0
3 3.9.2 1 R_151-8078(4R) 151-8078R 03.09.02-4 08/10/2015 Y N N N MKD/NW-16-0262L 03/24/2016 Confirmatory Action D D 0
3 3.9.2 1 R_151-8078(6R) 151-8078R 03.09.02-6 08/10/2015 Y N N N MKD/NW-16-0262L 03/24/2016 Confirmatory Action D D 0
3 3.9.2 1 R_151-8078(7R) 151-8078R 03.09.02-7 08/10/2015 Y N N N MKD/NW-16-0262L 03/24/2016 D D 0
3 3.9.2 1 R_151-8078(9S) 151-8078S 03.09.02-9 08/10/2015 Y N N N MKD/NW-16-0509L 05/23/2016 D D 0
3 3.9.2 1 R_151-8078(3R2) 151-8078R2 03.09.02-3 08/10/2015 Y N N N MKD/NW16-1030L 10/07/2016 Confirmatory Action E E 0
3 3.9.2 1 R_151-8078(4R2) 151-8078R2 03.09.02-4 08/10/2015 Y N N N MKD/NW16-1030L 10/07/2016 Confirmatory Action E E 0
3 3.9.2 1 R_151-8078(7R2) 151-8078R2 03.09.02-7 08/10/2015 Y N N N MKD/NW16-1030L 10/07/2016 E E 0
3 3.9.3 1 R_62-7995(1) 62-7995 03.09.03-1 07/06/2015 Y N N N MKD/NW-15-0094L 08/24/2015 Confirmatory Action A A 0
3 3.9.3 2 A_3-29 3-29 MEB Issue #3-29 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.9.3 1 R_319-8360(4) 319-8360 03.09.03-4 11/24/2015 Y N N N MKD/NW-16-0165L 02/29/2016 Confirmatory Action C C 0
3 3.9.3 1 R_319-8360(5) 319-8360 03.09.03-5 11/24/2015 Y N N N MKD/NW-16-0089L 01/29/2016 Confirmatory Action C C 0
3 3.9.3 1 R_62-7995(1S) 62-7995S 03.09.03-1 07/06/2015 Y N N N MKD/NW-16-0385L 04/20/2016 Confirmatory Action D D 0
3 3.9.3 1 R_319-8360(3) 319-8360 03.09.03-3 11/24/2015 Y N N N MKD/NW-16-0389L 04/22/2016 Confirmatory Action D D 0
3 3.9.3 1 R_319-8360(4R) 319-8360R 03.09.03-4 11/24/2015 Y N N N MKD/NW-16-0715L 07/06/2016 Confirmatory Action D D 0
3 3.9.3 1 R_319-8360(2) 319-8360 03.09.03-2 11/24/2015 Y N N N MKD/NW-16-0716L 07/06/2016 D D 0
3 3.9.3 1 319-8360 03.09.03-6 11/24/2015 N N N N MKD/NW-16-0504L 05/13/2016 Resolved - Closed D 0
3 3.9.3 1 R_319-8360(2R) 319-8360R 03.09.03-2 11/24/2015 Y N N N MKD/NW-16-0908L 08/19/2016 D D 0
3 3.9.3 1 R_319-8360(2R2) 319-8360R2 03.09.03-2 11/24/2015 Y N N N MKD/NW16-1106L 11/14/2016 E E 0
3 3.9.4 2 3-51.1 MEB Issue #1 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.4 2 A_3-51.2 3-51.2 MEB Issue #2 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
3 3.9.4 2 A_3-51.3 3-51.3 MEB Issue #3 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
3 3.9.4 2 3-51.4 MEB Issue #4 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.4 2 3-51.5 MEB Issue #5 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.4 2 A_3-51.6 3-51.6 MEB Issue #6 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
3 3.9.4 1 R_85-7949(1) 85-7949 03.09.04-1 07/16/2015 Y N N N MKD/NW-15-0095L 09/10/2015 Confirmatory Action B B 0
3 3.9.4 1 R_85-7949(1R) 85-7949R 03.09.04-1 07/16/2015 Y N N N MKD/NW-15-0279L 11/24/2015 Confirmatory Action B B 0
3 3.9.4 1 R_85-7949(2) 85-7949 03.09.04-2 07/16/2015 Y N N N MKD/NW-15-0095L 09/10/2015 Confirmatory Action B B 0
3 3.9.4 1 R_85-7949(2R) 85-7949R 03.09.04-2 07/16/2015 Y N N N MKD/NW-15-0279L 11/24/2015 Confirmatory Action B B 0
3 3.9.4 2 A_3-34.3 3-34.3 Open Item #1 07/14/2015 N N N Y MKD/NW-15-0179L 10/06/2015 B B 0
3 3.9.4 2 A_3-34.4 3-34.4 Open Item #2 07/14/2015 N N N Y MKD/NW-15-0179L 10/06/2015 B B 0
3 3.9.4 2 3-34.5 Open Item #3 07/14/2015 N N N N MKD/NW-15-0179L 10/06/2015 B 0
3 3.9.4 2 3-34.7 Open Item #5 07/14/2015 N N N N MKD/NW-15-0179L 10/06/2015 B 0
3 3.9.4 2 3-34.8 Open Item #6 07/14/2015 N N N N MKD/NW-15-0179L 10/06/2015 B 0
3 3.9.4 2 3-34.9 Open Item #7 07/14/2015 N N N N MKD/NW-15-0179L 10/06/2015 B 0
3 3.9.5 2 3-51.7 MEB Issue #1 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.8 MEB Issue #2 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.9 MEB Issue #3 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.10 MEB Issue #4 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.11 MEB Issue #5 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.12 MEB Issue #6 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.13 MEB Issue #7 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.14 MEB Issue #8 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.15 MEB Issue #9 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 2 3-51.16 MEB Issue #10 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
3 3.9.5 1 92-8068 03.09.05-1 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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3 3.9.5 1 92-8068 03.09.05-10 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-11 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-12 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-13 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-14 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-15 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-16 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 B 0
3 3.9.5 1 92-8068 03.09.05-17 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 R_92-8068(18) 92-8068 03.09.05-18 07/21/2015 Y N N N MKD/NW-15-0195L 10/16/2015 B B 0
3 3.9.5 1 92-8068 03.09.05-19 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-2 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-20 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-3 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-4 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-5 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-6 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 B 0
3 3.9.5 1 92-8068 03.09.05-7 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 92-8068 03.09.05-8 07/21/2015 N N N N MKD/NW-15-0195L 10/16/2015 Resolved - Closed B 0
3 3.9.5 1 R_92-8068(9) 92-8068 03.09.05-9 07/21/2015 Y N N N MKD/NW-15-0195L 10/16/2015 B B 0
3 3.9.5 2 3-35.7 Open Item #1 07/15/2015 N N N N MKD/NW-15-0181L 10/07/2015 B 0
3 3.9.5 2 3-35.8 Open Item #2 07/15/2015 N N N N MKD/NW-15-0181L 10/07/2015 B 0
3 3.9.5 1 92-8068S 03.09.05-1 07/21/2015 N N N N MKD/NW-16-0022L 01/19/2016 Resolved - Closed C 0
3 3.9.5 1 92-8068S 03.09.05-2 07/21/2015 N N N N MKD/NW-16-0022L 01/19/2016 Resolved - Closed C 0
3 3.9.5 1 92-8068S 03.09.05-4 07/21/2015 N N N N MKD/NW-16-0022L 01/19/2016 Resolved - Closed C 0
3 3.9.5 1 92-8068S 03.09.05-6 07/21/2015 N N N N MKD/NW-16-0022L 01/19/2016 C 0
3 3.9.5 1 92-8068S 03.09.05-7 07/21/2015 N N N N MKD/NW-16-0022L 01/19/2016 Resolved - Closed C 0
3 3.9.5 1 R_92-8068S(9) 92-8068S 03.09.05-9 07/21/2015 Y N N N MKD/NW-16-0022L 01/19/2016 C C 0
3 3.9.5 1 92-8068S 03.09.05-11 07/21/2015 N N N N MKD/NW-16-0022L 01/19/2016 Resolved - Closed C 0
3 3.9.5 1 92-8068S 03.09.05-12 07/21/2015 N N N N MKD/NW-16-0022L 01/19/2016 Resolved - Closed C 0
3 3.9.5 1 92-8068S 03.09.05-16 07/21/2015 N N N N MKD/NW-16-0022L 01/19/2016 C 0
3 3.9.5 1 92-8068S 03.09.05-17 07/21/2015 N N N N MKD/NW-16-0022L 01/19/2016 Resolved - Closed C 0
3 3.9.5 1 92-8068S 03.09.05-20 07/21/2015 N N N N MKD/NW-16-0022L 01/19/2016 Resolved - Closed C 0
3 3.9.5 1 92-8068S2 03.09.05-16 07/21/2015 N N N N MKD/NW16-1072L 11/01/2016 E 0
3 3.9.6 2 A_3-11 3-11 MEB Issue #3-11 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.9.6 2 A_3-12 3-12 MEB Issue #3-12 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.9.6 2 A_3-13 3-13 MEB Issue #3-13 04/14~15/2015 Y N N N MKD/NW-15-0020L 06/01/2015 A A 0
3 3.9.6 1 R_69-7994(1) 69-7994 03.09.06-1 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(2) 69-7994 03.09.06-2 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(3) 69-7994 03.09.06-3 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(4) 69-7994 03.09.06-4 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(5) 69-7994 03.09.06-5 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(6) 69-7994 03.09.06-6 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(7) 69-7994 03.09.06-7 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(7R) 69-7994R 03.09.06-7 07/14/2015 Y N N N MKD/NW-15-0198L 10/20/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(8) 69-7994 03.09.06-8 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 Confirmatory Action B B 0
3 3.9.6 1 R_69-7994(9) 69-7994 03.09.06-9 07/14/2015 Y N N N MKD/NW-15-0133L 09/10/2015 B B 0
3 3.9.6 1 R_69-7994(9R) 69-7994 03.09.06-9 07/14/2015 Y N N N MKD/NW-16-0942L 08/29/2016 D D 0
3 3.9.6 1 R_69-7994(7R2) 69-7994R2 03.09.06-7 07/14/2015 Y N N N MKD/NW-16-0384L 04/20/2016 Confirmatory Action D D 0
3 3.9.6 1 R_69-7994(9S) 69-7994S 03.09.06-9 07/14/2015 Y N N N MKD/NW-16-0506L 05/13/2016 D D 0
4 4.2 1 R_5-7954(11) 5-7954 04.02-11 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 R_5-7954(12) 5-7954 04.02-12 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 R_5-7954(13) 5-7954 04.02-13 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 1 5-7954 04.02-14 06/18/2015 N N N N MKD/NW-15-0055L 07/21/2015 A 0
4 4.2 3 S_B005 Y N N N B B 0
4 4.2 1 R_275-8294(1) 275-8294 04.02-1 10/27/2015 Y N N N MKD/NW-16-0106L 02/03/2016 C C 0
4 4.2 1 R_275-8294(2) 275-8294 04.02-2 10/27/2015 N N N Y MKD/NW-16-0077L 01/27/2016 C C 0
4 4.2 1 275-8294 04.02-3 10/27/2015 N N N N MKD/NW-16-0077L 01/27/2016 C 0
4 4.2 1 275-8294 04.02-4 10/27/2015 N N N N MKD/NW-16-0077L 01/27/2016 C 0
4 4.2 1 R_275-8294(5) 275-8294 04.02-5 10/27/2015 N N N Y MKD/NW-16-0175L 03/02/2016 C C 0
4 4.2 1 R_275-8294(6) 275-8294 04.02-6 10/27/2015 N N N Y MKD/NW-16-0175L 03/02/2016 C C 0
4 4.2 1 R_275-8294(7) 275-8294 04.02-7 10/27/2015 N N N Y MKD/NW-16-0175L 03/02/2016 C C 0
4 4.2 1 275-8294 04.02-8 10/27/2015 N N N N MKD/NW-16-0077L 01/27/2016 C 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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4 4.2 1 R_5-7954(16) 5-7954 APR1400-16 06/18/2015 N N N Y MKD/NW-16-0826L 07/29/2016 D D 0
4 4.3 1 R_47-7959(1) 47-7959 04.03-1 06/23/2015 Y N N N MKD/NW-15-0059L 07/22/2015 Confirmatory Action A A 0
4 4.3 1 48-7943 04.03-2 06/23/2015 N N N N MKD/NW-15-0060L 07/22/2015 Unresolved - Closed A 0
4 4.3 1 55-7940 04.03-3 06/23/2015 N N N N MKD/NW-15-0063L 07/28/2015 Resolved - Closed A 0
4 4.3 1 R_293-8332(4) 293-8332 04.03-4 11/05/2015 Y N N N MKD/NW-15-0327L 12/09/2015 Confirmatory Action B B 0
4 4.3 1 293-8332 04.03-5 11/05/2015 N N N N MKD/NW-15-0396L 12/28/2015 Resolved - Closed B 0
4 4.3 1 R_293-8332(6) 293-8332 04.03-6 11/05/2015 N N N Y MKD/NW-15-0396L 12/28/2015 Confirmatory Action B B 0
4 4.3 3 S_B006 Y N N N B B 0
4 4.3 1 419-8517 04.03-8 02/23/2016 N N N N MKD/NW-16-0285L 04/02/2016 Resolved - Closed D 0
4 4.3 1 R_419-8517(9) 419-8517 04.03-9 02/23/2016 N N N Y MKD/NW-16-0285L 04/02/2016 Confirmatory Action D D 0
4 4.3 1 R_293-8332(4S) 293-8332S 04.03-4 11/05/2015 Y N N N MKD/NW-16-0349L 04/18/2016 Confirmatory Action D D 0
4 4.3 1 R_419-8517(7) 419-8517 04.03-7 02/23/2016 Y N N N MKD/NW-16-0351L 04/19/2016 Confirmatory Action D D 0
4 4.3 1 R_293-8332(6S) 293-8332S 04.03-6 11/05/2015 Y N N Y MKD/NW-16-0430L 04/28/2016 Confirmatory Action D D 0
4 4.3 1 419-8517R 04.03-8 02/23/2016 N N N N MKD/NW-16-0837L 08/01/2016 Resolved - Closed D 0
4 4.4 1 R_328-8422(7) 328-8422 04.04-7 12/07/2015 Y N N N MKD/NW-16-0013L 01/07/2016 C C 0
4 4.4 1 328-8422 04.04-8 12/07/2015 N N N N MKD/NW-16-0013L 01/07/2016 C 0
4 4.4 3 S_C012 Self Assessment(SD) Y N N N C C 0
4 4.4 1 R_328-8422(8R) 328-8422R 04.04-8 12/07/2015 N N N Y MKD/NW-16-0932L 08/29/2016 D D 0
4 4.4 1 R_328-8422(7R) 328-8422R 04.04-7 12/07/2015 Y N N N MKD/NW-16-0901L 08/19/2016 D D 0
4 4.4 1 328-8422S 04.04-8 12/07/2015 N N N N MKD/NW-16-0851L 08/03/2016 D 0
4 4.6 1 R_136-8081(1) 136-8081 04.06-1 08/07/2015 Y N N N MKD/NW-15-0139L 09/14/2015 Confirmatory Action B B 0
4 4.6 1 R_136-8081(2) 136-8081 04.06-2 08/07/2015 Y N N N MKD/NW-15-0139L 09/14/2015 Confirmatory Action B B 0
4 4.6 1 R_136-8081(3) 136-8081 04.06-3 08/07/2015 Y N N N MKD/NW-15-0139L 09/14/2015 Confirmatory Action B B 0
4 4.6 1 R_136-8081(4) 136-8081 04.06-4 08/07/2015 Y N N N MKD/NW-15-0139L 09/14/2015 Confirmatory Action B B 0
4 4.6 1 R_136-8081(5) 136-8081 04.06-5 08/07/2015 Y N N N MKD/NW-15-0139L 09/14/2015 Confirmatory Action B B 0
4 4.6 1 136-8081 04.06-6 08/07/2015 N N N N MKD/NW-15-0139L 09/14/2015 Resolved - Closed B 0
4 4.6 1 136-8081 04.06-7 08/07/2015 N N N N MKD/NW-15-0139L 09/14/2015 Resolved - Closed B 0
4 4.4.2.4 1 326-8408 04.04-1 12/03/2015 N N N N MKD/NW-16-0004L 01/11/2016 Resolved - Closed C 0
4 4.4.2.4 1 326-8408 04.04-2 12/03/2015 N N N N MKD/NW-16-0004L 01/11/2016 Resolved - Closed C 0
4 4.4.2.4 1 326-8408 04.04-3 12/03/2015 N N N N MKD/NW-16-0004L 01/11/2016 Resolved - Closed C 0
4 4.4.2.4 1 326-8408 04.04-5 12/03/2015 N N N N MKD/NW-16-0047L 01/18/2016 Resolved - Closed C 0
4 4.4.2.4 1 326-8408 04.04-6 12/03/2015 N N N N MKD/NW-16-0047L 01/18/2016 Resolved - Closed C 0
4 4.5.1 1 R_303-8391(1) 303-8391 04.05.01-1 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Confirmatory Action B B 0
4 4.5.1 1 R_303-8391(10) 303-8391 04.05.01-10 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Confirmatory Action B B 0
4 4.5.1 1 R_303-8391(2) 303-8391 04.05.01-2 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Unresolved - Closed B B 0
4 4.5.1 1 R_303-8391(3) 303-8391 04.05.01-3 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Confirmatory Action B B 0
4 4.5.1 1 R_303-8391(4) 303-8391 04.05.01-4 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Confirmatory Action B B 0
4 4.5.1 1 R_303-8391(5) 303-8391 04.05.01-5 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Unresolved - Closed B B 0
4 4.5.1 1 R_303-8391(6) 303-8391 04.05.01-6 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Unresolved - Closed B B 0
4 4.5.1 1 R_303-8391(7) 303-8391 04.05.01-7 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Confirmatory Action B B 0
4 4.5.1 1 R_303-8391(8) 303-8391 04.05.01-8 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Confirmatory Action B B 0
4 4.5.1 1 R_303-8391(9) 303-8391 04.05.01-9 11/10/2015 Y N N N MKD/NW-15-0387L 12/22/2015 Unresolved - Closed B B 0
4 4.5.1 1 436-8538 04.05.01-11 03/08/2016 N N N N MKD/NW-16-0379L 04/19/2016 D 0
4 4.5.1 1 R_436-8538(12) 436-8538 04.05.01-12 03/08/2016 Y N N N MKD/NW-16-0379L 04/19/2016 D D 0
4 4.5.1 1 R_436-8538(13) 436-8538 04.05.01-13 03/08/2016 Y N N N MKD/NW-16-0379L 04/19/2016 D D 0
4 4.5.1 1 R_436-8538(14) 436-8538 04.05.01-14 03/08/2016 Y N N N MKD/NW-16-0379L 04/19/2016 D D 0
4 4.5.1 1 523-8684 04.05.01-15 10/01/2016 N N N N MKD/NW16-1083L 11/04/2016 E 0
4 4.5.1 1 523-8684 04.05.01-16 10/01/2016 N N N N MKD/NW16-1128L 11/30/2016 E 0
4 4.5.2 1 291-8347 04.05.02-1 11/04/2015 N N N N MKD/NW-15-0256L 11/12/2015 Resolved - Closed B 0
4 4.5.2 1 R_291-8347(2) 291-8347 04.05.02-2 11/04/2015 Y N N N MKD/NW-15-0256L 11/12/2015 Confirmatory Action B B 0
4 4.5.2 1 R_291-8347(3) 291-8347 04.05.02-3 11/04/2015 Y N N N MKD/NW-15-0256L 11/12/2015 Confirmatory Action B B 0
4 4.5.2 1 R_291-8347(4) 291-8347 04.05.02-4 11/04/2015 Y N N N MKD/NW-15-0256L 11/12/2015 Confirmatory Action B B 0
4 4.5.2 1 291-8347 04.05.02-5 11/04/2015 N N N N MKD/NW-15-0256L 11/12/2015 Resolved - Closed B 0
4 4.5.2 1 R_291-8347(6) 291-8347 04.05.02-6 11/04/2015 Y N N N MKD/NW-15-0256L 11/12/2015 Confirmatory Action B B 0
4 4.5.2 1 R_291-8347(7) 291-8347 04.05.02-7 11/04/2015 Y N N N MKD/NW-15-0256L 11/12/2015 Confirmatory Action B B 0
4 4.5.2 1 R_291-8347(5R) 291-8347R 04.05.02-5 11/04/2015 Y N N N MKD/NW-16-0221L 03/14/2016 Resolved - Closed C C 0
5 5.1 3 S_C013 Self Assessment(SD) Y N N N C C 0
5 5.2 3 S_C014 Self Assessment(SD) Y N N N C C 0
5 5.3 3 S_C015 Self Assessment(SD) Y N N N C C 0
5 5.4 3 S_C016 Self Assessment(SD) Y N N N C C 0
5 5.2.1.1 1 R_31-7931(1) 31-7931 05.02.01.01-1 06/16/2015 Y N N N MKD/NW-15-0048L 07/16/2015 Confirmatory Action A A 0
5 5.2.1.1 1 R_40-7958(2) 40-7958 05.02.01.01-2 06/18/2015 Y N N N MKD/NW-15-0050L 07/16/2015 Confirmatory Action A A 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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5 5.2.1.1 1 R_40-7958(3) 40-7958 05.02.01.01-3 06/18/2015 Y N N N MKD/NW-15-0050L 07/16/2015 Confirmatory Action A A 0
5 5.2.1.1 2 A_5-4.1 5-4.1 MCB Issue #7 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
5 5.2.1.1 2 A_5-4.2 5-4.2 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
5 5.2.1.1 2 A_5-4.3 5-4.3 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
5 5.2.1.1 1 R_40-7958(2R) 40-7958R 05.02.01.01-2 06/18/2015 Y N N N MKD/NW-15-0137L 09/11/2015 Confirmatory Action B B 0
5 5.2.1.1 1 40-7958R 05.02.01.01-3 06/18/2015 Y N N N MKD/NW-15-0137L 09/11/2015 Confirmatory Action B B 0
5 5.2.1.2 1 R_26-7948(1) 26-7948 05.02.01.02-1 06/15/2015 Y N N N MKD/NW-15-0046L 07/15/2015 Confirmatory Action A A 0
5 5.2.1.2 1 R_26-7948(2) 26-7948 05.02.01.02-2 06/15/2015 Y N N N MKD/NW-15-0046L 07/15/2015 Confirmatory Action A A 0
5 5.2.1.2 2 A_5-4.4 5-4.4 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
5 5.2.1.2 2 A_5-4.5 5-4.5 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
5 5.2.1.2 2 A_5-4.6 5-4.6 MCB Issue #3 05/29/2015 Y N N N MKD/NW-15-0035L 07/02/2015 A A 0
5 5.2.1.2 2 5-4.7 MCB Issue #4 05/29/2015 N N N N MKD/NW-15-0035L 07/02/2015 A 0
5 5.2.1.2 1 R_26-7948(1R) 26-7948R 05.02.01.02-1 06/15/2015 Y N N N MKD/NW-15-0136L 09/11/2015 Confirmatory Action B B 0
5 5.2.1.2 1 R_26-7948(2R) 26-7948R 05.02.01.02-2 06/15/2015 Y N N N MKD/NW-15-0136L 09/11/2015 Confirmatory Action B B 0
5 5.2.2 1 233-8244 05.02.02-1 10/02/2015 N N N N MKD/NW-15-0346L 12/11/2015 Unresolved - Closed B 0
5 5.2.2 1 233-8244 05.02.02-3 10/02/2015 N N N N MKD/NW-15-0346L 12/11/2015 Resolved - Closed B 0
5 5.2.2 1 233-8244 05.02.02-4 10/02/2015 N N N N MKD/NW-15-0346L 12/11/2015 Resolved - Closed B 0
5 5.2.2 1 R_233-8244(5) 233-8244 05.02.02-5 10/02/2015 Y N N N MKD/NW-15-0346L 12/11/2015 Resolved - Closed B B 0
5 5.2.2 1 233-8244 05.02.02-6 10/02/2015 N N N N MKD/NW-15-0346L 12/11/2015 Resolved - Closed B 0
5 5.2.2 1 R_233-8244(2) 233-8244 05.02.02-2 10/02/2015 Y N N N MKD/NW-16-0080L 01/28/2016 Confirmatory Action C C 0
5 5.2.2 1 R_233-8244(5R) 233-8244R 05.02.02-5 10/02/2015 Y N N N MKD/NW-16-0697L 06/30/2016 Resolved - Closed D D 0
5 5.2.2 1 487-8609 05.02.02-7 05/18/2016 N N N N MKD/NW-16-0606L 06/09/2016 D 0
5 5.2.3 1 R_335-8351(1) 335-8351 05.02.03-1 12/14/2015 Y N N N MKD/NW-16-0029L 01/13/2016 Confirmatory Action C C 0
5 5.2.3 1 R_335-8351(2) 335-8351 05.02.03-2 12/14/2015 Y N N N MKD/NW-16-0029L 01/13/2016 Confirmatory Action C C 0
5 5.2.3 1 R_335-8351(3) 335-8351 05.02.03-3 12/14/2015 Y N N N MKD/NW-16-0029L 01/13/2016 Confirmatory Action C C 0
5 5.2.3 1 R_335-8351(4) 335-8351 05.02.03-4 12/14/2015 Y N N N MKD/NW-16-0029L 01/13/2016 Confirmatory Action C C 0
5 5.2.3 1 335-8351 05.02.03-5 12/14/2015 N N N N MKD/NW-16-0029L 01/13/2016 Confirmatory Action C 0
5 5.2.3 1 R_335-8351(6) 335-8351 05.02.03-6 12/14/2015 Y N N N MKD/NW-16-0029L 01/13/2016 Confirmatory Action C C 0
5 5.2.3 1 R_335-8351(7) 335-8351 05.02.03-7 12/14/2015 Y N N N MKD/NW-16-0029L 01/13/2016 Confirmatory Action C C 0
5 5.2.3 1 R_335-8351(8) 335-8351 05.02.03-8 12/14/2015 Y N N N MKD/NW-16-0029L 01/13/2016 Unresolved - Closed C C 0
5 5.2.3 1 R_335-8351(9) 335-8351 05.02.03-9 12/14/2015 Y N N N MKD/NW-16-0029L 01/13/2016 Confirmatory Action C C 0
5 5.2.3 1 R_335-8351(10) 335-8351 05.02.03-10 12/14/2015 Y N N N MKD/NW-16-0029L 01/13/2016 Confirmatory Action C C 0
5 5.2.3 1 R_335-8351(11) 335-8351 05.02.03-11 12/14/2015 Y N N N MKD/NW-16-0029L 01/13/2016 Confirmatory Action C C 0
5 5.2.3 1 R_335-8351(12) 335-8351 05.02.03-12 12/14/2015 Y N N N MKD/NW-16-0029L 01/13/2016 Unresolved - Closed C C 0
5 5.2.3 1 R_335-8351(13) 335-8351 05.02.03-13 12/14/2015 Y N N N MKD/NW-16-0029L 01/13/2016 Confirmatory Action C C 0
5 5.2.3 1 R_335-8351(14) 335-8351 05.02.03-14 12/14/2015 Y N N N MKD/NW-16-0029L 01/13/2016 Confirmatory Action C C 0
5 5.2.3 1 R_336-8367(15) 336-8367 05.02.03-15 12/15/2015 Y N N N MKD/NW-16-0057L 01/25/2016 Confirmatory Action C C 0
5 5.2.3 1 R_336-8367(16) 336-8367 05.02.03-16 12/15/2015 Y N N N MKD/NW-16-0057L 01/25/2016 Confirmatory Action C C 0
5 5.2.3 1 336-8367 05.02.03-17 12/15/2015 N N N N MKD/NW-16-0057L 01/25/2016 Confirmatory Action C 0
5 5.2.3 1 R_336-8367(18) 336-8367 05.02.03-18 12/15/2015 Y N N N MKD/NW-16-0057L 01/25/2016 Confirmatory Action C C 0
5 5.2.3 1 R_336-8367(19) 336-8367 05.02.03-19 12/15/2015 Y N N N MKD/NW-16-0057L 01/25/2016 Confirmatory Action C C 0
5 5.2.3 1 R_447-8548(20) 447-8548 05.02.03-20 03/21/2016 Y N N N MKD/NW-16-0386L 04/22/2016 Unresolved - Closed D D 0
5 5.2.3 1 R_447-8548(21) 447-8548 05.02.03-21 03/21/2016 Y N N N MKD/NW-16-0386L 04/22/2016 Confirmatory Action D D 0
5 5.2.3 1 R_482-8593(22) 482-8593 05.02.03-22 05/16/2016 Y N N N MKD/NW-16-0648L 06/17/2016 Confirmatory Action D D 0
5 5.2.4 2 A_5-5.1 5-5.1 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 2 A_5-5.2 5-5.2 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 2 A_5-5.3 5-5.3 MCB Issue #3 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 2 A_5-5.5 5-5.5 MCB Issue #5 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 2 5-5.6 MCB Issue #6 05/29/2015 N N N N MKD/NW-15-0051L 07/17/2015 A 0
5 5.2.4 2 A_5-5.7 5-5.7 MCB Issue #7 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 2 5-5.8 MCB Issue #8 05/29/2015 N N N N MKD/NW-15-0051L 07/17/2015 A 0
5 5.2.4 2 A_5-5.9 5-5.9 MCB Issue #9 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 2 A_5-5.10 5-5.10 MCB Issue #10 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.2.4 1 168-8140 05.02.04-1 08/25/2015 N N N N MKD/NW-15-0166L 09/24/2015 Resolved - Closed B 0
5 5.2.4 1 R_168-8140(2) 168-8140 05.02.04-2 08/25/2015 Y N N N MKD/NW-15-0166L 09/24/2015 Confirmatory Action B B 0
5 5.2.5 1 R_80-8040(1) 80-8040 05.02.05-1 07/16/2015 Y N N N MKD/NW-15-0114L 08/31/2015 Confirmatory Action A A 0
5 5.2.5 1 R_80-8040(2) 80-8040 05.02.05-2 07/16/2015 Y N N N MKD/NW-15-0114L 08/31/2015 Confirmatory Action A A 0
5 5.2.5 1 R_369-8486(3) 369-8486 05.02.05-3 01/19/2016 Y N N N MKD/NW-16-0093L 01/29/2016 Confirmatory Action C C 0
5 5.3.1 2 A_5-5.11 5-5.11 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.3.1 2 A_5-5.12 5-5.12 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.3.1 2 A_5-5.13 5-5.13 MCB Issue #3 05/29/2015 Y N N Y MKD/NW-15-0051L 07/17/2015 A A 0
5 5.3.2 2 5-5.14 MCB Issue #1 05/29/2015 N N N N MKD/NW-15-0051L 07/17/2015 A 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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5 5.3.2 2 A_5-5.15 5-5.15 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
5 5.3.2 1 169-8162 05.03.02-1 08/25/2015 N N N N MKD/NW-15-0170L 09/25/2015 Resolved - Closed B 0
5 5.4.1 1 R_307-7835(1) 307-7835 05.04-1 11/16/2015 Y N N N MKD/NW-16-0010L 01/07/2016 Unresolved - Closed C C 0
5 5.4.1 1 R_443-8555(2) 443-8555 05.04-2 03/15/2016 Y N N Y MKD/NW-16-0444L 04/29/2016 Confirmatory Action D D 0
5 5.4.1.1 1 R_503-8641(7) 503-8641 05.04.01.01-7 07/06/2016 Y N N N MKD/NW-16-0975L 09/12/2016 D D 0
5 5.4.1.1 1 503-8641 05.04.01.01-8 07/06/2016 N N N N MKD/NW-16-0975L 09/12/2016 D 0
5 5.4.1.1 1 R_503-8641(9) 503-8641 05.04.01.01-9 07/06/2016 N N N Y MKD/NW-16-0975L 09/12/2016 D D 0
5 5.4.1.1 1 R_503-8641(10) 503-8641 05.04.01.01-10 07/06/2016 N N N Y MKD/NW-16-0975L 09/12/2016 D D 0
5 5.4.1.1 1 R_503-8641(11) 503-8641 05.04.01.01-11 07/06/2016 Y N N N MKD/NW-16-0975L 09/12/2016 D D 0
5 5.4.1.1 1 R_503-8641(12) 503-8641 05.04.01.01-12 07/06/2016 Y N N N MKD/NW-16-0975L 09/12/2016 D D 0
5 5.4.1.1 1 341-8410 05.04.01.01-1 12/18/2015 N N N N MKD/NW-16-0446L 04/29/2016 D 0
5 5.4.1.1 1 R_341-8410(2) 341-8410 05.04.01.01-2 12/18/2015 Y N N N MKD/NW-16-0446L 04/29/2016 D D 0
5 5.4.1.1 1 R_341-8410(3) 341-8410 05.04.01.01-3 12/18/2015 Y N N Y MKD/NW-16-0446L 04/29/2016 D D 0
5 5.4.1.1 1 341-8410 05.04.01.01-4 12/18/2015 N N N N MKD/NW-16-0446L 04/29/2016 D 0
5 5.4.1.1 1 R_341-8410(5) 341-8410 05.04.01.01-5 12/18/2015 Y N N N MKD/NW-16-0446L 04/29/2016 D D 0
5 5.4.1.1 1 R_341-8410(6) 341-8410 05.04.01.01-6 12/18/2015 Y N N N MKD/NW-16-0446L 04/29/2016 D D 0
5 5.4.12 1 R_175-8034(1) 175-8034 05.04.12-1 08/28/2015 Y N N N MKD/NW-16-0064L 01/26/2016 Confirmatory Action C C 0
5 5.4.12 1 175-8034 05.04.12-2 08/28/2015 N N N N MKD/NW-16-0064L 01/26/2016 Resolved - Closed C 0
5 5.4.12 1 R_175-8034(3) 175-8034 05.04.12-3 08/28/2015 Y N N N MKD/NW-16-0064L 01/26/2016 Confirmatory Action C C 0
5 5.4.12 1 R_175-8034(4) 175-8034 05.04.12-4 08/28/2015 Y N N N MKD/NW-16-0064L 01/26/2016 Confirmatory Action C C 0
5 5.4.12 1 R_175-8034(7) 175-8034 05.04.12-7 08/28/2015 Y N N N MKD/NW-16-0154L 02/24/2016 Confirmatory Action C C 0
5 5.4.12 1 R_175-8034(8) 175-8034 05.04.12-8 08/28/2015 Y N N N MKD/NW-16-0064L 01/26/2016 Resolved - Closed C C 0
5 5.4.12 1 R_175-8034(10) 175-8034 05.04.12-10 08/28/2015 Y N N N MKD/NW-16-0064L 01/26/2016 Confirmatory Action C C 0
5 5.4.12 1 R_175-8034(9) 175-8034 05.04.12-9 08/20/2015 Y N N N MKD/NW-16-0284L 05/04/2016 Confirmatory Action D D 0
5 5.4.12 1 R_175-8034(5) 175-8034 05.04.12-5 08/28/2015 Y N N N MKD/NW-16-0332L 04/12/2016 Confirmatory Action D D 0
5 5.4.12 1 R_175-8034(1R) 175-8034R 05.04.12-1 08/20/2015 Y N N N MKD/NW-16-0372L 04/16/2016 Confirmatory Action D D 0
5 5.4.12 1 R_175-8034(6) 175-8034 05.04.12-6 08/20/2015 Y N N N MKD/NW-16-0422L 04/26/2016 Confirmatory Action D D 0
5 5.4.12 1 R_175-8034(4R) 175-8034R 05.04.12-4 08/20/2015 Y N N N MKD/NW-16-0435L 04/28/2016 Confirmatory Action D D 0
5 5.4.12 1 R_175-8034(8R) 175-8034R 05.04.12-8 08/20/2015 N N N N MKD/NW-16-0435L 04/28/2016 Resolved - Closed D 0
5 5.4.12 1 R_175-8034(3) 175-8034 05.04.12-3 08/28/2015 Y N N N MKD/NW-16-0439L 04/29/2016 Confirmatory Action D D 0
5 5.4.12 1 R_175-8034(3R) 175-8034R 05.04.12-3 08/28/2015 Y N N N MKD/NW-16-0494L 05/13/2016 Confirmatory Action D D 0
5 5.4.2.1 2 A_5-6.1 5-6.1 MEB Issue #1 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.2 5-6.2 MEB Issue #2 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.3 5-6.3 MEB Issue #3 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.4 5-6.4 MEB Issue #4 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.5 5-6.5 MEB Issue #5 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.6 5-6.6 MEB Issue #6 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.7 5-6.7 MEB Issue #7 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.8 5-6.8 MEB Issue #8 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.9 5-6.9 MEB Issue #9 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.10 5-6.10 MEB Issue #10 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.11 5-6.11 MEB Issue #11 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.12 5-6.12 MEB Issue #12 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.13 5-6.13 MEB Issue #13 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.14 5-6.14 MEB Issue #14 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.15 5-6.15 MEB Issue #15 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 A_5-6.16 5-6.16 MEB Issue #16 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.1 2 5-6.17 MEB Issue #17 05/29/2015 N N N N MKD/NW-15-0061L 08/04/2015 A 0
5 5.4.2.1 2 5-6.18 MEB Issue #18 05/29/2015 N N N N MKD/NW-15-0061L 08/04/2015 A 0
5 5.4.2.1 1 292-8306 05.04.02.01-1 11/04/2015 N N N N MKD/NW-15-0325L 12/10/2015 Resolved - Closed B 0
5 5.4.2.1 1 R_292-8306(2) 292-8306 05.04.02.01-2 11/04/2015 Y N N N MKD/NW-15-0325L 12/10/2015 Confirmatory Action B B 0
5 5.4.2.1 1 292-8306 05.04.02.01-3 11/04/2015 N N N N MKD/NW-15-0325L 12/10/2015 Confirmatory Action B 0
5 5.4.2.2 2 A_5-6.19 5-6.19 MEB Issue #1 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.20 5-6.20 MEB Issue #2 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.21 5-6.21 MEB Issue #3 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.22 5-6.22 MEB Issue #4 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.23 5-6.23 MEB Issue #5 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.24 5-6.24 MEB Issue #6 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.25 5-6.25 MEB Issue #7 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.26 5-6.26 MEB Issue #8 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 A_5-6.27 5-6.27 MEB Issue #9 05/29/2015 Y N Y N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 2 5-6.28 MEB Issue #10 05/29/2015 N N N N MKD/NW-15-0061L 08/04/2015 A 0
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5 5.4.2.2 2 A_5-6.29 5-6.29 MEB Issue #10 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
5 5.4.2.2 1 R_299-8310(1) 299-8310 05.04.02.02-1 11/09/2015 Y N N N MKD/NW-15-0360L 12/16/2015 Confirmatory Action B B 0
5 5.4.2.2 1 R_299-8310(2) 299-8310 05.04.02.02-2 11/09/2015 Y N N N MKD/NW-15-0360L 12/16/2015 Confirmatory Action B B 0
5 5.4.2.2 1 R_299-8310(5) 299-8310 05.04.02.02-5 11/09/2015 Y N N N MKD/NW-15-0360L 12/16/2015 Confirmatory Action B B 0
5 5.4.2.2 1 R_299-8310(3) 299-8310 05.04.02.02-3 11/09/2015 Y N Y N MKD/NW-16-0177L 03/02/2016 Unresolved - Closed C C 0
5 5.4.2.2 1 R_299-8310(4) 299-8310 05.04.02.02-4 11/09/2015 Y N N N MKD/NW-16-0177L 03/02/2016 Confirmatory Action C C 0
5 5.4.2.2 1 R_299-8310(5R) 299-8310R 05.04.02.02-5 11/09/2015 Y N N N MKD/NW-16-0461L 05/03/2016 Confirmatory Action D D 0
5 5.4.2.2 1 R_494-8620(6) 494-8620 05.04.02.02-6 06/08/2016 Y N Y N MKD/NW-16-0809L 07/26/2016 Confirmatory Action D D 0
5 5.4.2.2 1 R_494-8620(5) 494-8620 05.04.02.02-5 06/08/2016 Y N Y N MKD/NW-16-0727L 07/05/2016 Confirmatory Action D D 0
5 5.4.7 1 R_221-8248(1) 221-8248 05.04.07-1 09/23/2015 Y N N N MKD/NW-16-0108L 02/03/2016 Confirmatory Action C C 0
5 5.4.7 1 R_384-8100(3) 384-8100 05.04.07-3 02/01/2016 Y N N N MKD/NW-16-0236L 03/17/2016 C C 0
5 5.4.7 1 R_221-8248(2) 221-8248 05.04.07-2 09/23/2015 Y N N N MKD/NW-16-0283L 04/02/2016 Confirmatory Action D D 0
5 5.4.7 1 R_492-8614(4) 492-8614 05.04.07-4 05/26/2016 Y N N N MKD/NW-16-0745L 07/08/2016 D D 0
5 5A 3 S_C017 Self Assessment(SD) Y N N N C C 0
5 PTLR 2 A_5-5.16 5-5.16 MCB Issue #1 05/29/2015 Y N N Y MKD/NW-15-0051L 07/17/2015 A A 0
5 PTLR 2 A_5-5.17 5-5.17 MCB Issue #2 05/29/2015 N N N Y MKD/NW-15-0051L 07/17/2015 A 0
6 6.3 1 R_158-7997(1) 158-7997 06.03-1 08/20/2015 Y N N N MKD/NW-15-0150L 09/17/2015 Confirmatory Action B B 0
6 6.3 1 158-7997 06.03-2 08/20/2015 N N N N MKD/NW-15-0150L 09/17/2015 Resolved - Closed B 0
6 6.3 1 R_158-7997(3) 158-7997 06.03-3 08/20/2015 Y N N N MKD/NW-15-0150L 09/17/2015 Resolved - Closed B B 0
6 6.3 1 R_158-7997(4) 158-7997 06.03-4 08/20/2015 Y N N N MKD/NW-15-0150L 09/17/2015 B B 0
6 6.3 1 158-7997 06.03-5 08/20/2015 N N N N MKD/NW-15-0150L 09/17/2015 B 0
6 6.3 1 158-7997 06.03-6 08/20/2015 N N N N MKD/NW-15-0150L 09/17/2015 Resolved - Closed B 0
6 6.3 1 R_158-7997(8) 158-7997 06.03-8 08/20/2015 Y N Y N MKD/NW-15-0150L 09/17/2015 Confirmatory Action B B 0
6 6.3 1 R_158-7997(9) 158-7997 06.03-9 08/20/2015 Y N N N MKD/NW-15-0150L 09/17/2015 Resolved - Closed B B 0
6 6.3 1 158-7997 06.03-7 08/20/2015 N N N N MKD/NW-16-0014L 01/07/2016 Resolved - Closed C 0
6 6.3 3 S_C018 Self Assessment(SD) Y N N N C C 0
6 6.3 1 R_158-7997(9R) 158-7997R 06.03-9 08/20/2015 Y N N N MKD/NW-16-0704L 08/04/2016 Resolved - Closed D D 0

6 6.3 2 6.3CC(June, 2016) 6.3 NPSH Audit Notes and
Questions MKD/NW-16-0848L 08/02/2016 D 0

6 6.3 1 R_496-8630(13) 496-8630 06.03-13 06/17/2016 Y N N N MKD/NW-16-0817L 07/29/2016 D D 0
6 6.3 1 R_496-8630(10) 496-8630 06.03-10 06/17/2016 Y N N N MKD/NW-16-0791L 07/20/2016 D D 0
6 6.3 1 R_496-8630(11) 496-8630 06.03-11 06/17/2016 Y N N N MKD/NW-16-0791L 07/20/2016 D D 0
6 6.3 1 R_496-8630(12) 496-8630 06.03-12 06/17/2016 Y N N N MKD/NW-16-0791L 07/20/2016 D D 0
6 6.4 1 59-7970 06.04-1 07/06/2015 N N N N MKD/NW-15-0115L 08/31/2015 Resolved - Closed A 0
6 6.4 1 R_304-8361(2) 304-8361 06.04-2 11/12/2015 Y N N N MKD/NW-15-0351L 12/10/2015 Confirmatory Action B B 0
6 6.6 2 A_6-13.3 6-13.3 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
6 6.6 2 A_6-13.4 6-13.4 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
6 6.6 2 A_6-13.5 6-13.5 MCB Issue #3 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
6 6.8 2 A_6-19.3 6-19.3 MCB Issue #3 08/19/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.4 6-19.4 MCB Issue #4 08/19/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.5 6-19.5 MCB Issue #5 08/19/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.6 6-19.6 MCB Issue #6 08/19/2015 N N N Y MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.7 6-19.7 MCB Issue #7 08/19/2015 N N N Y MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.8 6-19.8 MCB Issue #8 08/19/2015 N N N Y MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.9 6-19.9 MCB Issue #9 08/19/2015 N N N Y MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.10 6-19.10 MCB Issue #10 08/19/2015 N N N Y MKD/NW-15-0278L 11/24/2015 B B 0
6 6.8 2 A_6-19.11 6-19.11 MCB Issue #11 08/19/2015 N N N Y MKD/NW-15-0278L 11/24/2015 B B 0
6 6.1.1 2 A_6-14.1 6-14.1 MCB Issue #1 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.2 6-14.2 MCB Issue #2 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.3 6-14.3 MCB Issue #3 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.4 6-14.4 MCB Issue #4 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.5 6-14.5 MCB Issue #5 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.6 6-14.6 MCB Issue #6 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.7 6-14.7 MCB Issue #7 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.8 6-14.8 MCB Issue #8 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 6-14.9 MCB Issue #9 07/08/2015 N N N N MKD/NW-15-0264L 11/16/2015 B 0
6 6.1.1 2 A_6-14.10 6-14.10 MCB Issue #10 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.11 6-14.11 MCB Issue #11 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.12 6-14.12 MCB Issue #12 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 6-14.13 MCB Issue #13 07/08/2015 N N N N MKD/NW-15-0264L 11/16/2015 B 0
6 6.1.1 2 A_6-14.14 6-14.14 MCB Issue #14 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.15 6-14.15 MCB Issue #15 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
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6 6.1.1 2 A_6-14.16 6-14.16 MCB Issue #16 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 6-14.17 MCB Issue #17 07/08/2015 N N N N MKD/NW-15-0264L 11/16/2015 B 0
6 6.1.1 2 A_6-14.18 6-14.18 MCB Issue #18 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 2 A_6-14.19 6-14.19 MCB Issue #19 07/08/2015 Y N N N MKD/NW-15-0264L 11/16/2015 B B 0
6 6.1.1 1 R_403-8454(5) 403-8454 06.01.01-5 02/10/2016 Y N N N MKD/NW-16-0343L 04/16/2016 D D 0
6 6.1.1 1 R_403-8454(1) 403-8454 06.01.01-1 02/10/2016 Y N N N MKD/NW-16-0360L 04/27/2016 D D 0
6 6.1.1 1 403-8454 06.01.01-2 02/10/2016 N N N N MKD/NW-16-0479L 05/14/2016 Resolved - Closed D 0
6 6.1.1 1 403-8454 06.01.01-3 02/10/2016 N N N N MKD/NW-16-0479L 05/14/2016 D 0
6 6.1.1 1 R_403-8454(4) 403-8454 06.01.01-4 02/10/2016 Y N N N MKD/NW-16-0479L 05/14/2016 D D 0
6 6.1.1 1 R_403-8454(5R) 403-8454R 06.01.01-5 02/10/2016 Y N N N MKD/NW16-1107L 11/11/2016 E E 0
6 6.1.2 1 R_305-8375(1) 305-8375 06.01.02-1 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
6 6.1.2 1 R_305-8375(2) 305-8375 06.01.02-2 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
6 6.1.2 1 R_305-8375(3) 305-8375 06.01.02-3 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
6 6.1.2 1 R_305-8375(4) 305-8375 06.01.02-4 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
6 6.1.2 1 R_305-8375(5) 305-8375 06.01.02-5 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
6 6.1.2 1 R_305-8375(6) 305-8375 06.01.02-6 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
6 6.1.2 1 R_305-8375(7) 305-8375 06.01.02-7 11/12/2015 Y N N N MKD/NW-15-0294L 12/03/2015 Confirmatory Action B B 0
6 6.2.1.1 1 R_286-8340(1) 286-8340 06.02.01.01.A-1 11/02/2015 Y N N N MKD/NW-15-0277L 11/24/2015 Resolved - Closed B B 0
6 6.2.1.1 1 R_296-8342(2) 296-8342 06.02.01.01.A-2 11/05/2015 Y N N N MKD/NW-15-0298L 12/03/2015 B B 0
6 6.2.1.1 1 296-8342 06.02.01.01.A-3 11/05/2015 N N N N MKD/NW-15-0298L 12/03/2015 B 0
6 6.2.1.1 1 327-8354 06.02.01.01.A-4 12/03/2015 N N N N MKD/NW-15-0406L 12/30/2015 B 0
6 6.2.1.1 1 327-8354 06.02.01.01.A-7 12/03/2015 N N N N MKD/NW-15-0406L 12/30/2015 Resolved - Closed B 0
6 6.2.1.1 1 327-8354 06.02.01.01.A-8 12/03/2015 N N N N MKD/NW-15-0406L 12/30/2015 Resolved - Closed B 0
6 6.2.1.1 1 327-8354 06.02.01.01.A-5 12/03/2015 N N N N MKD/NW-0107L 02/03/2016 Resolved - Closed C 0
6 6.2.1.1 1 327-8354 06.02.01.01.A-6 12/03/2015 N N N N MKD/NW-0107L 02/03/2016 C 0
6 6.2.1.1 1 378-8442 06.02.01.01.A-9 01/28/2016 N N N N MKD/NW-16-0189L 03/04/2016 C 0
6 6.2.1.1 1 R_378-8442(10) 378-8442 06.02.01.01.A-10 01/28/2016 Y N N N MKD/NW-16-0189L 03/04/2016 C C 0
6 6.2.1.1 1 296-8342R 06.02.01.01.A-3 11/05/2015 N N N N MKD/NW-16-0804L 07/28/2016 D 0
6 6.2.1.1 1 327-8354S 06.02.01.01.A-6 12/03/2015 N N N N MKD/NW16-1096L 11/09/2016 E 0
6 6.2.1.1.A 1 327-8354R 06.02.01.01.A-4 12/03/2015 N N N N MKD/NW16-1057L 10/26/2016 E 0
6 6.2.1.2 1 R_52-7832(1) 52-7832 06.02.01.02-1 06/23/2015 Y N N N MKD/NW-15-0071L 08/05/2015 Resolved - Closed A A 0
6 6.2.1.2 1 R_52-7832(2) 52-7832 06.02.01.02-2 06/23/2015 Y N N N MKD/NW-15-0071L 08/05/2015 Resolved - Closed A A 0
6 6.2.1.2 1 52-7832 06.02.01.02-3 06/23/2015 N N N N MKD/NW-15-0071L 08/05/2015 Resolved - Closed A 0
6 6.2.1.2 1 R_52-7832(4) 52-7832 06.02.01.02-4 06/23/2015 Y N N N MKD/NW-15-0071L 08/05/2015 Resolved - Closed A A 0
6 6.2.1.2 1 R_52-7832(5) 52-7832 06.02.01.02-5 06/23/2015 Y N N N MKD/NW-15-0071L 08/05/2015 Resolved - Closed A A 0
6 6.2.1.3 1 290-8336 06.02.01.03-1 11/03/2015 N N N N MKD/NW-15-0386L 12/22/2015 B 0
6 6.2.1.3 1 R_322-8393(2) 322-8393 06.02.01.03-2 11/30/2015 Y N N Y MKD/NW-16-0086L 02/17/2016 Confirmatory Action C C 0
6 6.2.1.3 1 322-8393 06.02.01.03-3 11/30/2015 N N N N MKD/NW-16-0086L 02/17/2016 C 0
6 6.2.1.3 1 331-8419 06.02.01.03-4 12/11/2015 N N N N MKD/NW-16-0011L 01/07/2016 Resolved - Closed C 0
6 6.2.1.3 1 R_394-8460(6) 394-8460 06.02.01.03-6 02/03/2016 Y N N Y MKD/NW-16-0520L 05/19/2016 Confirmatory Action D D 0
6 6.2.1.3 1 R_394-8460(7) 394-8460 06.02.01.03-7 02/03/2016 Y N N N MKD/NW-16-0520L 05/19/2016 Confirmatory Action D D 0
6 6.2.1.3 1 R_394-8460(8) 394-8460 06.02.01.03-8 02/03/2016 N N N Y MKD/NW-16-0583L 06/01/2016 Confirmatory Action D D 0
6 6.2.1.3 1 R_394-8460(9) 394-8460 06.02.01.03-9 02/03/2016 Y N N Y MKD/NW-16-0583L 06/01/2016 Confirmatory Action D D 0
6 6.2.1.3 1 R_394-8460(5) 394-8460 06.02.01.03-5 02/03/2016 Y N N Y MKD/NW-16-0595L 06/08/2016 Confirmatory Action D D 0
6 6.2.1.3 1 R_394-8460(10) 394-8460 06.02.01.03-10 02/03/2016 Y N N Y MKD/NW-16-0595L 06/08/2016 D D 0
6 6.2.1.3 1 R_394-8460(11) 394-8460 06.02.01.03-11 02/03/2016 Y N N Y MKD/NW-16-0595L 06/08/2016 Confirmatory Action D D 0
6 6.2.1.3 1 R_290-8336(1S) 290-8336S 06.02.01.03-1 11/03/2015 Y N N Y MKD/NW16-1081L 11/04/2016 E E 0
6 6.2.1.3 1 R_322-8393(3S) 322-8393S 06.02.01.03-3 11/30/2015 Y N N Y MKD/NW16-1097L 11/14/2016 E E 0
6 6.2.1.3 1 394-8460 06.02.01.03-10 02/03/2016 N N N N MKD/NW16-1112L 11/18/2016 E 0
6 6.2.1.4 1 R_324-8362(3) 324-8362 06.02.01.04-3 12/02/2015 N N N Y MKD/NW-15-0405L 12/30/2015 Confirmatory Action B B 0
6 6.2.1.4 1 R_324-8362(1) 324-8362 06.02.01.04-1 12/02/2015 Y N N N MKD/NW-16-0056L 01/17/2016 C C 0
6 6.2.1.4 1 324-8362 06.02.01.04-2 12/02/2015 N N N N MKD/NW-16-0056L 01/17/2016 Resolved - Closed C 0
6 6.2.1.4 1 385-8465 06.02.01.04-4 02/01/2016 N N N N MKD/NW-16-0398L 04/25/2016 Resolved - Closed D 0
6 6.2.1.4 1 385-8465 06.02.01.04-5 02/01/2016 N N N N MKD/NW-16-0398L 04/25/2016 Resolved - Closed D 0
6 6.2.1.4 1 R_385-8465(6) 385-8465 06.02.01.04-6 02/01/2016 Y N N N MKD/NW-16-0398L 04/25/2016 Resolved - Closed D D 0
6 6.2.1.4 1 R_385-8465(8) 385-8465 06.02.01.04-8 02/01/2016 Y N N N MKD/NW-16-0450L 05/05/2016 Confirmatory Action D D 0
6 6.2.1.4 1 R_385-8465(7) 385-8465 06.02.01.04-7 02/01/2016 N N N Y MKD/NW-16-0598L 06/08/2016 D D 0
6 6.2.1.4 1 R_324-8362(1S) 324-8362S 06.02.01.04-1 12/02/2015 Y N N Y MKD/NW16-1073L 11/03/2016 E E 0
6 6.2.1.4 1 R_385-8465(7S) 385-8465S 06.02.01.04-7 02/01/2016 N N N Y MKD/NW16-1074L 11/02/2016 E E 0
6 6.2.1.5 1 R_49-7825(1) 49-7825 06.02.01.05-1 06/23/2015 Y N N N MKD/NW-15-0163L 09/24/2015 Resolved - Closed B B 0
6 6.2.1.5 1 R_49-7825(2) 49-7825 06.02.01.05-2 06/23/2015 Y N N N MKD/NW-15-0163L 09/24/2015 Resolved - Closed B B 0
6 6.2.1.5 1 R_49-7825(3) 49-7825 06.02.01.05-3 06/23/2015 Y N N N MKD/NW-15-0163L 09/24/2015 Resolved - Closed B B 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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6 6.2.1.5 1 49-7825 06.02.01.05-4 06/23/2015 N N N N MKD/NW-15-0163L 09/24/2015 Resolved - Closed B 0
6 6.2.1.5 1 R_49-7825(1R) 49-7825R 06.02.01.05-1 06/23/2015 Y N N N MKD/NW16-1045L 10/26/2016 Resolved - Closed E E 0
6 6.2.2 1 12-7902 06.02.02-1 05/22/2015 N N N N MKD/NW-15-0028L 06/22/2015 Resolved - Closed A 0
6 6.2.2 1 R_25-7844(10) 25-7844 06.02.02-10 06/11/2015 N N N Y MKD/NW-15-0044L 07/23/2015 Resolved - Closed A 0
6 6.2.2 1 R_63-7983(12) 63-7983 06.02.02-12 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(13) 63-7983 06.02.02-13 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(15) 63-7983 06.02.02-15 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(17) 63-7983 06.02.02-17 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(18) 63-7983 06.02.02-18 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(19) 63-7983 06.02.02-19 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 12-7902 06.02.02-2 05/22/2015 N N N N MKD/NW-15-0028L 06/22/2015 Resolved - Closed A 0
6 6.2.2 1 R_63-7983(23) 63-7983 06.02.02-23 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(25) 63-7983 06.02.02-25 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_63-7983(27) 63-7983 06.02.02-27 07/07/2015 N N N Y MKD/NW-15-0077L 08/10/2015 Confirmatory Action A 0
6 6.2.2 1 R_25-7844(3) 25-7844 06.02.02-3 06/11/2015 Y N N N MKD/NW-15-0044L 07/23/2015 Resolved - Closed A A 0
6 6.2.2 1 R_63-7983(30) 63-7983 06.02.02-30 07/07/2015 Y N N N MKD/NW-15-0077L 08/10/2015 Confirmatory Action A A 0
6 6.2.2 1 R_25-7844(4) 25-7844 06.02.02-4 06/11/2015 Y N N N MKD/NW-15-0044L 07/23/2015 Resolved - Closed A A 0
6 6.2.2 1 R_25-7844(5) 25-7844 06.02.02-5 06/11/2015 Y N N N MKD/NW-15-0044L 07/23/2015 Resolved - Closed A A 0
6 6.2.2 1 R_25-7844(7) 25-7844 06.02.02-7 06/11/2015 Y N N N MKD/NW-15-0044L 07/23/2015 Resolved - Closed A A 0
6 6.2.2 1 25-7844 06.02.02-8 06/11/2015 N N N N MKD/NW-15-0044L 07/23/2015 Resolved - Closed A 0
6 6.2.2 1 R_25-7844(9) 25-7844 06.02.02-9 06/11/2015 Y N N N MKD/NW-15-0044L 07/23/2015 Resolved - Closed A A 0
6 6.2.2 1 56-7996 06.02.02-11 07/01/2015 N N N N MKD/NW-15-0130L 09/08/2015 Confirmatory Action B 0
6 6.2.2 1 R_19-7902(2S) 12-7902S 06.02.02-2 05/22/2015 Y N N N MKD/NW-15-0135L 09/09/2015 Resolved - Closed B B 0
6 6.2.2 1 R_63-7983(20) 63-7983 06.02.02-20 07/07/2015 N N N Y MKD/NW-15-0188L 11/04/2015 Confirmatory Action B B 0
6 6.2.2 1 R_63-7983(24) 63-7983 06.02.02-24 07/07/2015 N N N Y MKD/NW-15-0188L 11/04/2015 B B 0
6 6.2.2 1 63-7983 06.02.02-28 07/07/2015 N N N N MKD/NW-15-0188L 11/04/2015 Resolved - Closed B 0
6 6.2.2 1 R_63-7983(29) 63-7983 06.02.02-29 07/07/2015 N N N Y MKD/NW-15-0188L 11/04/2015 Confirmatory Action B B 0
6 6.2.2 1 R_25-7844(8S) 25-7844S 06.02.02-8 06/11/2015 Y N N N MKD/NW-15-0135L 09/09/2015 Resolved - Closed B B 0
6 6.2.2 1 R_63-7983(14) 63-7983 06.02.02-14 07/07/2015 Y N N N MKD/NW-16-0008L 01/07/2016 Confirmatory Action C C 0
6 6.2.2 1 R_63-7983(21) 63-7983 06.02.02-21 07/07/2015 N N N Y MKD/NW-16-0008L 01/07/2016 Confirmatory Action C C 0
6 6.2.2 1 R_63-7983(26) 63-7983 06.02.02-26 07/07/2015 N N N Y MKD/NW-16-0008L 01/07/2016 Confirmatory Action C C 0
6 6.2.2 1 R_266-8338(31) 266-8338 06.02.02-31 10/22/2015 N N N Y MKD/NW-16-0044L 01/18/2016 Confirmatory Action C C 0
6 6.2.2 1 R_519-8687(1) 519-8687 06.02.02-1 09/11/2016 N N N Y MKD/NW-16-1006L 09/29/2016 Resolved - Closed D D 0
6 6.2.2 1 R_63-7983(16) 63-7983 06.02.02-16 07/07/2015 N N N Y MKD/NW-16-0361L 04/25/2016 Confirmatory Action D D 0
6 6.2.2 1 R_63-7983(22) 63-7983 06.02.02-22 07/07/2015 N N N Y MKD/NW-16-0361L 04/25/2016 D D 0
6 6.2.2 1 R_63-7983(14R) 63-7983R 06.02.02-14 07/07/2015 Y N N N MKD/NW-16-0403L 04/25/2016 Confirmatory Action D D 0
6 6.2.2 1 R_63-7983(26R) 63-7983R 06.02.02-26 07/07/2015 N N N Y MKD/NW-16-0403L 04/25/2016 Confirmatory Action D D 0
6 6.2.2 1 R_25-7844(6) 25-7844 06.02.02-6 06/11/2015 Y N N Y MKD/NW-16-0521L 05/19/2016 D D 0
6 6.2.2 1 R_391-8462(36) 391-8462 06.02.02-36 02/01/2016 Y N N N MKD/NW-16-0587L 06/01/2016 D D 0
6 6.2.2 1 R_63-7983(24R) 63-7983R 06.02.02-24 07/07/2015 Y N N Y MKD/NW-16-0613L 06/27/2016 D D 0
6 6.2.2 1 R_391-8462(33) 391-8462 06.02.02-33 02/01/2016 N N N Y MKD/NW-16-0827L 07/29/2016 D D 0
6 6.2.2 1 R_391-8462(38) 391-8462 06.02.02-38 02/01/2016 N N N Y MKD/NW-16-0807L 07/26/2016 D D 0
6 6.2.2 1 391-8462 06.02.02-39 02/01/2016 N N N N MKD/NW-16-0807L 07/26/2016 D 0
6 6.2.2 1 R_391-8462(35) 391-8462 06.02.02-35 02/01/2016 N N N Y MKD/NW-16-0772L 08/10/2016 D D 0
6 6.2.2 1 R_391-8462(32) 391-8462 06.02.02-32 02/01/2016 Y N N Y MKD/NW-16-0719L 07/01/2016 D D 0
6 6.2.2 1 R_391-8462(34) 391-8462 06.02.02-34 02/01/2016 Y N N Y MKD/NW-16-0719L 07/01/2016 D D 0
6 6.2.2 1 391-8462 06.02.02-37 02/01/2016 N N N N MKD/NW-16-0719L 07/01/2016 D 0
6 6.2.2 1 391-8462 06.02.02-40 02/01/2016 N N N N MKD/NW-16-0719L 07/01/2016 D 0
6 6.2.4 1 R_357-8344(3) 357-8344 06.02.04-3 01/05/2016 Y N N N MKD/NW-16-0074L 01/27/2016 Confirmatory Action C C 0
6 6.2.4 1 R_357-8344(10) 357-8344 06.02.04-10 01/05/2016 Y N N N MKD/NW-16-0163L 02/26/2016 Confirmatory Action C C 0
6 6.2.4 1 R_357-8344(12) 357-8344 06.02.04-12 01/05/2016 Y N N N MKD/NW-16-0163L 02/26/2016 Confirmatory Action C C 0
6 6.2.4 1 R_357-8344(4) 357-8344 06.02.04-4 01/05/2016 Y N N N MKD/NW-16-0325L 04/12/2016 Confirmatory Action D D 0
6 6.2.4 1 357-8344 06.02.04-5 01/05/2016 N N N N MKD/NW-16-0346L 04/16/2016 Confirmatory Action D 0
6 6.2.4 1 357-8344 06.02.04-6 01/05/2016 N N N N MKD/NW-16-0596L 06/10/2016 Confirmatory Action D 0
6 6.2.4 1 R_357-8344(8) 357-8344 06.02.04-8 01/05/2016 Y N N N MKD/NW-16-0596L 06/10/2016 Confirmatory Action D D 0
6 6.2.4 1 357-8344 06.02.04-1 01/05/2016 N N N N MKD/NW-16-0682L 06/30/2016 Confirmatory Action D 0
6 6.2.4 1 357-8344 06.02.04-2 01/05/2016 N N N N MKD/NW-16-0682L 06/30/2016 Confirmatory Action D 0
6 6.2.4 1 R_357-8344(7) 357-8344 06.02.04-7 01/05/2016 Y N N N MKD/NW-16-0682L 06/30/2016 Confirmatory Action D D 0
6 6.2.4 1 R_357-8344(9) 357-8344 06.02.04-9 01/05/2016 Y N N N MKD/NW-16-0682L 06/30/2016 Confirmatory Action D D 0
6 6.2.4 1 R_357-8344(11) 357-8344 06.02.04-11 01/05/2016 Y N N N MKD/NW-16-0682L 06/30/2016 D D 0
6 6.2.5 1 155-8167 06.02.05-1 08/18/2015 N N N N MKD/NW-15-0272L 11/18/2015 Unresolved - Closed B 0
6 6.2.5 1 155-8167 06.02.05-2 08/18/2015 N N N N MKD/NW-15-0272L 11/18/2015 Resolved - Closed B 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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6 6.2.5 1 R_155-8167(3) 155-8167 06.02.05-3 08/18/2015 Y N N N MKD/NW-15-0272L 11/18/2015 Unresolved - Closed B B 0
6 6.2.5 1 R_155-8167(4) 155-8167 06.02.05-4 08/18/2015 Y N N N MKD/NW-15-0272L 11/18/2015 Unresolved - Closed B B 0
6 6.2.5 1 R_155-8167(5) 155-8167 06.02.05-5 08/18/2015 Y N N N MKD/NW-15-0272L 11/18/2015 Unresolved - Closed B B 0
6 6.2.5 1 155-8167R 06.02.05-1 08/18/2015 N N N N MKD/NW-16-0169L 03/03/2016 Unresolved - Closed C 0
6 6.2.5 1 R_264-8243(6) 264-8243 06.02.05-6 10/22/2015 Y N N Y MKD/NW-16-0217L 04/02/2016 D D 0
6 6.2.5 1 472-8564 06.02.05-8 04/28/2016 N N N N MKD/NW-16-0698L 07/07/2016 D 0
6 6.2.5 1 472-8564 06.02.05-9 04/28/2016 N N N N MKD/NW-16-0698L 07/07/2016 Resolved - Closed D 0
6 6.2.5 1 472-8564 06.02.05-7 04/28/2016 N N N N MKD/NW-16-0570L 06/08/2016 Resolved - Closed D 0
6 6.2.5 1 472-8564 06.02.05-10 04/28/2016 N N N N MKD/NW-16-0570L 06/08/2016 Resolved - Closed D 0
6 6.2.5 1 472-8564 06.02.05-11 04/28/2016 N N N N MKD/NW-16-0570L 06/08/2016 Resolved - Closed D 0
6 6.2.5 1 R_264-8243(6R) 264-8243R 06.02.05-6 10/22/2015 Y N N Y MKD/NW-16-0755L 07/18/2016 D D 0
6 6.2.5 1 155-8167 06.02.05-1 08/18/2015 N N N N MKD/NW16-1026L 11/03/2016 Unresolved - Closed E 0
6 6.2.5 1 155-8167 06.02.05-2 08/18/2015 N N N N MKD/NW16-1026L 11/03/2016 Resolved - Closed E 0
6 6.2.5 1 R_155-8167(3) 155-8167 06.02.05-3 08/18/2015 Y N N N MKD/NW16-1026L 11/03/2016 Unresolved - Closed E E 0
6 6.2.5 1 R_155-8167(4) 155-8167 06.02.05-4 08/18/2015 Y N N N MKD/NW16-1026L 11/03/2016 Unresolved - Closed E E 0
6 6.2.5 1 R_155-8167(5) 155-8167 06.02.05-5 08/18/2015 Y N N N MKD/NW16-1026L 11/03/2016 Unresolved - Closed E E 0
6 6.2.5 1 R_155-8167(1R2) 155-8167R2 06.02.05-1 08/18/2015 Y N N Y MKD/NW16-1115L 11/18/2016 Unresolved - Closed E E 0
6 6.2.5 1 R_264-8243(6R2) 264-8243R2 06.02.05-6 10/22/2051 Y N N Y MKD/NW16-1116L 11/18/2016 E E 0
6 6.2.6 1 R_306-8240(1) 306-8240 06.02.06-1 11/16/2015 Y N N N MKD/NW-16-0120L 02/05/2016 Resolved - Closed C C 0
6 6.2.6 1 R_306-8240(2) 306-8240 06.02.06-2 11/16/2015 Y N N N MKD/NW-16-0085L 01/28/2016 Confirmatory Action C C 0
6 6.2.6 1 R_306-8240(3) 306-8240 06.02.06-3 11/16/2015 Y N N N MKD/NW-16-0187L 03/03/2016 Confirmatory Action C C 0
6 6.2.6 1 R_306-8240(4) 306-8240 06.02.06-4 11/16/2015 Y N Y N MKD/NW-16-0085L 01/28/2016 Confirmatory Action C C 0
6 6.2.6 1 R_306-8240(6) 306-8240 06.02.06-6 11/16/2015 Y N N N MKD/NW-16-0200L 03/04/2016 Confirmatory Action C C 0
6 6.2.6 1 R_306-8240(5) 306-8240 06.02.06-7 11/16/2015 Y N N N MKD/NW-16-0085L 01/28/2016 Confirmatory Action C C 0
6 6.2.6 1 R_306-8240(10) 306-8240 06.02.06-10 11/16/2015 Y N N N MKD/NW-16-0085L 01/28/2016 Confirmatory Action C C 0
6 6.2.6 1 R_357-8344(9) 306-8240 06.02.06-5 11/16/2015 Y N N N MKD/NW-16-0683L 06/29/2016 Confirmatory Action D D 0
6 6.2.6 1 R_306-8240(8) 306-8240 06.02.06-8 11/16/2015 Y N N N MKD/NW-16-0683L 06/29/2016 Confirmatory Action D D 0
6 6.2.6 1 R_357-8344(11) 306-8240 06.02.06-9 11/16/2015 Y N N N MKD/NW-16-0683L 06/29/2016 Confirmatory Action D D 0
6 6.2.7 2 A_6-13.1 6-13.1 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
6 6.2.7 2 A_6-13.2 6-13.2 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
6 6.5.1 1 R_251-8320(1) 251-8320 06.05.01-1 10/16/2015 Y N N N MKD/NW-16-0396L 04/22/2016 Confirmatory Action D D 0
6 6.5.2 1 R_111-7971(1) 111-7971 06.05.02-1 07/24/2015 Y N N N MKD/NW-15-0119L 09/02/2015 Confirmatory Action B B 0
6 6.5.2 2 6-18.1 MCB Issue #1 08/19/2015 N N N N MKD/NW-15-0263L 11/13/2015 B 0
6 6.5.2 2 6-18.2 MCB Issue #2 08/19/2015 N N N N MKD/NW-15-0263L 11/13/2015 B 0
6 6.5.2 1 363-8446 06.05.02-2 01/11/2016 N N N N MKD/NW-16-0117L 02/05/2016 C 0
6 6.5.3 1 60-7972 06.05.03-1 07/06/2015 N N N N MKD/NW-15-0118L 09/02/2015 Resolved - Closed B 0
6 6.6.1 1 R_403-8454(4R) 403-8454R 06.01.01-4 02/10/2016 Y N N N MKD/NW-16-1007L 09/28/2016 D D 0
7 7 1 356-7881 07-6 01/04/2016 N N N N MKD/NW-16-0196L 03/04/2016 Confirmatory Action C 0
7 7 1 R_356-7881(7) 356-7881 07-7 01/04/2016 N N N Y MKD/NW-16-0196L 03/04/2016 C C 0
7 7 1 356-7881 07-10 01/04/2016 N N N N MKD/NW-16-0196L 03/04/2016 C 0
7 7 1 R_356-7881(11) 356-7881 07-11 01/04/2016 Y N N Y MKD/NW-16-0196L 03/04/2016 Confirmatory Action C C 0
7 7 1 R_356-7881(12) 356-7881 07-12 01/04/2016 N N N Y MKD/NW-16-0133L 02/18/2016 Confirmatory Action C C 0
7 7 1 R_356-7881(15) 356-7881 07-15 01/04/2016 N N N Y MKD/NW-16-0196L 03/04/2016 C C 0
7 7 1 R_356-7881(17) 356-7881 07-17 01/04/2016 N N N Y MKD/NW-16-0196L 03/04/2016 Confirmatory Action C C 0
7 7 3 S_C019 Self Assessment(SD) Y N N N C C 0
7 7 1 R_356-7881(4R) 356-7881R 07-4 01/04/2016 Y N N Y MKD/NW-16-0981L 09/16/2016 D D 0
7 7 1 R_356-7881(13R) 356-7881R 07-13 01/04/2016 N N N Y MKD/NW-16-0981L 09/16/2016 D D 0
7 7 1 356-7881S 07-3 01/04/2016 N N N N MKD/NW-16-0993L 09/29/2016 D 0
7 7 1 R_356-7881(14R) 356-7881R 07-14 01/04/2016 N N N Y MKD/NW-16-1003L 09/27/2016 D D 0
7 7 1 356-7881 07-1 01/04/2016 N N N N MKD/NW-16-0282L 04/05/2016 Confirmatory Action D 0
7 7 1 356-7881 07-2 01/04/2016 N N N N MKD/NW-16-0282L 04/05/2016 Confirmatory Action D 0
7 7 1 R_356-7881(19) 356-7881 07-19 01/04/2016 Y N N N MKD/NW-16-0282L 04/05/2016 Confirmatory Action D D 0
7 7 1 R_356-7881(4) 356-7881 07-4 01/04/2016 N N N Y MKD/NW-16-0316L 04/07/2016 D D 0
7 7 1 R_356-7881(9) 356-7881 07-9 01/04/2016 N N N Y MKD/NW-16-0316L 04/07/2016 Unresolved - Closed D D 0
7 7 1 356-7881 07-3 01/04/2016 N N N N MKD/NW-16-0388L 05/05/2016 D 0
7 7 1 R_356-7881(5) 356-7881 07-5 01/04/2016 Y N N N MKD/NW-16-0388L 05/05/2016 D D 0
7 7 1 R_356-7881(8) 356-7881 07-8 01/04/2016 N N N Y MKD/NW-16-0388L 05/05/2016 Unresolved - Closed D D 0
7 7 1 356-7881 07-13 01/04/2016 N N N N MKD/NW-16-0388L 05/05/2016 D 0
7 7 1 R_356-7881(14) 356-7881 07-14 01/04/2016 N N N Y MKD/NW-16-0388L 05/05/2016 D D 0
7 7 1 R_356-7881(16) 356-7881 07-16 01/04/2016 N N N Y MKD/NW-16-0388L 05/05/2016 Confirmatory Action D D 0
7 7 1 356-7881 07-18 01/04/2016 N N N N MKD/NW-16-0388L 05/05/2016 D 0
7 7 1 379-8476 07-3 01/28/2016 N N N N MKD/NW-16-0563L 05/31/2016 D 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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7 7 1 379-8476 07-4 01/28/2016 N N N N MKD/NW-16-0563L 05/31/2016 D 0
7 7 1 R_356-7881(20) 356-7881 07-20 01/04/2016 N N N Y MKD/NW-16-0564L 06/02/2016 Confirmatory Action D D 0
7 7 1 R_356-7881(5R) 356-7881R 07-5 01/04/2016 Y N N Y MKD/NW-16-0890L 08/18/2016 D D 0
7 7 1 R_274-8277(36R) 242-8277R 07.01-36 10/27/2015 Y N N N MKD/NW-16-0879L 08/11/2016 Confirmatory Action D D 0
7 7 1 R_356-7881(7S) 356-7881S 07-7 01/04/2016 N N N Y MKD/NW16-1033L 10/12/2016 E E 0
7 7 1 R_356-7881(10S) 356-7881S 07-10 01/04/2016 N N N Y MKD/NW16-1033L 10/12/2016 E E 0
7 7 1 R_356-7881(5R2) 356-7881R2 07-5 01/04/2016 Y N N Y MKD/NW16-1051L 10/24/2016 E E 0
7 7 1 R_356-7881(18R) 356-7881R 07-18 01/04/2016 Y N N N MKD/NW16-1052L 10/24/2016 E E 0
7 7.1 1 R_34-7870(1) 34-7870 07.01-1 06/16/2015 N N N Y MKD/NW-15-0045L 07/14/2015 Unresolved - Closed A 0
7 7.1 1 R_43-7887(10) 43-7887 07.01-10 06/22/2015 Y N N Y MKD/NW-15-0082L 08/12/2015 Confirmatory Action A A 0
7 7.1 1 R_43-7887(11) 43-7887 07.01-11 06/22/2015 Y N N N MKD/NW-15-0082L 08/12/2015 Confirmatory Action A A 0
7 7.1 1 R_43-7887(12) 43-7887 07.01-12 06/22/2015 Y N N N MKD/NW-15-0082L 08/12/2015 Resolved - Closed A A 0
7 7.1 1 R_43-7887(13) 43-7887 07.01-13 06/22/2015 Y N N Y MKD/NW-15-0082L 08/12/2015 Resolved - Closed A A 0
7 7.1 1 R_43-7887(14) 43-7887 07.01-14 06/22/2015 Y N N N MKD/NW-15-0082L 08/12/2015 Resolved - Closed A A 0
7 7.1 1 R_43-7887(16) 43-7887 07.01-16 06/22/2015 Y N N Y MKD/NW-15-0082L 08/12/2015 Resolved - Closed A A 0
7 7.1 1 R_43-7887(17) 43-7887 07.01-17 06/22/2015 Y N N Y MKD/NW-15-0082L 08/12/2015 Resolved - Closed A A 0
7 7.1 1 43-7887 07.01-18 06/22/2015 N N N N MKD/NW-15-0082L 08/12/2015 Unresolved - Closed A 0
7 7.1 1 43-7887 07.01-19 06/22/2015 N N N N MKD/NW-15-0082L 08/12/2015 Unresolved - Closed A 0
7 7.1 1 34-7870 07.01-2 06/16/2015 N N N N MKD/NW-15-0045L 07/14/2015 Unresolved - Closed A 0
7 7.1 1 R_43-7887(22) 43-7887 07.01-22 06/22/2015 Y N N N MKD/NW-15-0057L 07/22/2015 Confirmatory Action A A 0
7 7.1 1 34-7870 07.01-3 06/16/2015 N N N N MKD/NW-15-0045L 07/14/2015 Unresolved - Closed A 0
7 7.1 1 34-7870 07.01-4 06/16/2015 N N N N MKD/NW-15-0045L 07/14/2015 Unresolved - Closed A 0
7 7.1 1 R_34-7870(5) 34-7870 07.01-5 06/16/2015 N N N Y MKD/NW-15-0045L 07/14/2015 Unresolved - Closed A 0
7 7.1 1 R_34-7870(6) 34-7870 07.01-6 06/16/2015 N N N Y MKD/NW-15-0045L 07/14/2015 Confirmatory Action A 0
7 7.1 1 R_34-7870(7) 34-7870 07.01-7 06/16/2015 N N N Y MKD/NW-15-0045L 07/14/2015 Confirmatory Action A 0
7 7.1 1 R_34-7870(8) 34-7870 07.01-8 06/16/2015 Y N N N MKD/NW-15-0045L 07/14/2015 Confirmatory Action A A 0
7 7.1 1 34-7870 07.01-9 06/16/2015 N N N N MKD/NW-15-0045L 07/14/2015 Resolved - Closed A 0
7 7.1 1 R_43-7887(10R) 43-7887R 07.01-10 06/22/2015 Y N N Y MKD/NW-15-0245L 11/04/2015 Confirmatory Action B B 0
7 7.1 1 R_43-7887(11R) 43-7887R 07.01-11 06/22/2015 Y N N N MKD/NW-15-0245L 11/04/2015 Confirmatory Action B B 0
7 7.1 1 R_43-7887(15) 43-7887 07.01-15 06/22/2015 Y N N N MKD/NW-15-0134L 09/24/2015 Unresolved - Closed B B 0
7 7.1 1 R_43-7887(20) 43-7887 07.01-20 06/22/2015 N N N Y MKD/NW-15-0134L 09/24/2015 Confirmatory Action B B 0
7 7.1 1 43-7887 07.01-21 06/22/2015 N N N N MKD/NW-15-0134L 09/24/2015 B 0
7 7.1 1 43-7887 07.01-23 06/22/2015 N N N N MKD/NW-15-0134L 09/24/2015 Resolved - Closed B 0
7 7.1 1 R_43-7887(24) 43-7887 07.01-24 06/22/2015 N N N Y MKD/NW-15-0134L 09/24/2015 Confirmatory Action B B 0
7 7.1 1 43-7887 07.01-25 06/22/2015 N N N N MKD/NW-15-0248L 11/09/2015 B 0
7 7.1 1 R_261-8253(26) 261-8253 07.01-26 10/20/2015 N N N Y MKD/NW-15-0369L 12/17/2015 Confirmatory Action B B 0
7 7.1 1 R_261-8253(27) 261-8253 07.01-27 10/20/2015 Y N N N MKD/NW-15-0369L 12/17/2015 Confirmatory Action B B 0
7 7.1 1 261-8253 07.01-28 10/20/2015 N N N N MKD/NW-15-0369L 12/17/2015 B 0
7 7.1 1 R_261-8253(29) 261-8253 07.01-29 10/20/2015 N N N Y MKD/NW-15-0369L 12/17/2015 Confirmatory Action B B 0
7 7.1 1 R_261-8253(30) 261-8253 07.01-30 10/20/2015 N N N Y MKD/NW-15-0369L 12/17/2015 Confirmatory Action B B 0
7 7.1 1 R_261-8253(31) 261-8253 07.01-31 10/20/2015 N N N Y MKD/NW-15-0369L 12/17/2015 Confirmatory Action B B 0
7 7.1 1 261-8253 07.01-32 10/20/2015 N N N N MKD/NW-15-0369L 12/17/2015 Confirmatory Action B 0
7 7.1 1 R_261-8253(33) 261-8253 07.01-33 10/20/2015 N N N Y MKD/NW-15-0334L 12/10/2015 B B 0
7 7.1 1 R_274-8277(35) 274-8277 07.01-35 10/27/2015 Y N N Y MKD/NW-15-0398L 12/29/2015 Confirmatory Action B B 0
7 7.1 1 R_274-8277(37) 274-8277 07.01-37 10/27/2015 N N N Y MKD/NW-15-0398L 12/29/2015 Unresolved - Closed B B 0
7 7.1 1 R_274-8277(38) 274-8277 07.01-38 10/27/2015 Y N N N MKD/NW-15-0398L 12/29/2015 Unresolved - Closed B B 0
7 7.1 1 R_274-8277(39) 274-8277 07.01-39 10/27/2015 Y N N N MKD/NW-15-0398L 12/29/2015 Confirmatory Action B B 0
7 7.1 1 R_274-8277(40) 274-8277 07.01-40 10/27/2015 N N N Y MKD/NW-15-0398L 12/29/2015 B B 0
7 7.1 1 301-8280 07.01-42 11/10/2015 N N N N MKD/NW-15-0395L 12/28/2015 Confirmatory Action B 0
7 7.1 1 R_301-8280(43) 301-8280 07.01-43 11/10/2015 Y N N N MKD/NW-15-0395L 12/28/2015 Confirmatory Action B B 0
7 7.1 1 301-8280 07.01-45 11/10/2015 N N N N MKD/NW-15-0395L 12/28/2015 Resolved - Closed B 0
7 7.1 1 301-8280 07.01-46 11/10/2015 N N N N MKD/NW-15-0395L 12/28/2015 Confirmatory Action B 0
7 7.1 1 R_274-8277(34) 274-8277 07.01-34 10/27/2015 Y N N N MKD/NW-16-0140L 02/19/2016 Confirmatory Action C C 0
7 7.1 1 R_274-8277(36) 274-8277 07.01-36 10/27/2015 Y N N N MKD/NW-16-0140L 02/19/2016 Confirmatory Action C C 0
7 7.1 1 R_301-8280(47) 301-8280 07.01-47 11/10/2015 N N N Y MKD/NW-16-0167L 02/26/2016 Confirmatory Action C C 0
7 7.1 3 S_C020 Self Assessment(SD) Y N N N C C 0
7 7.1 1 R_274-8277(34R) 274-8277R 07.01-34 10/27/2015 Y N N N MKD/NW-16-0945L 08/30/2016 Confirmatory Action D D 0
7 7.1 1 R_261-8253(30S) 261-8253S 07.01-30 10/20/2015 N N N Y MKD/NW-16-0956L 09/21/2016 Confirmatory Action D D 0
7 7.1 1 R_261-8253(31S) 261-8253S 07.01-31 10/20/2015 N N N Y MKD/NW-16-0956L 09/21/2016 Confirmatory Action D D 0
7 7.1 1 R_261-8253(32S) 261-8253S 07.01-32 10/20/2015 N N N Y MKD/NW-16-0956L 09/21/2016 Confirmatory Action D D 0
7 7.1 1 R_301-8280(47S) 301-8280S 07.01-47 11/10/2015 N N N Y MKD/NW-16-0968L 09/09/2016 Confirmatory Action D D 0
7 7.1 1 R_274-8277(35S) 274-8277S 07.01-35 10/27/2015 Y N N Y MKD/NW-16-0997L 09/26/2016 Confirmatory Action D D 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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7 7.1 1 R_301-8280(41) 301-8280 07.01-41 11/10/2015 N N N Y MKD/NW-16-0188L 04/22/2016 D D 0
7 7.1 1 R_301-8280(44) 301-8280 07.01-44 11/10/2015 Y N N N MKD/NW-16-0188L 04/22/2016 Confirmatory Action D D 0
7 7.1 1 R_301-8280(48) 301-8280 07.01-48 11/10/2015 N N N Y MKD/NW-16-0188L 04/22/2016 D D 0
7 7.1 1 R_301-8280(49) 301-8280 07.01-49 11/10/2015 N N N Y MKD/NW-16-0188L 04/22/2016 D D 0
7 7.1 1 R_301-8280(50) 301-8280 07.01-50 11/10/2015 N N N Y MKD/NW-16-0188L 04/22/2016 D D 0
7 7.1 1 R_301-8280(51) 301-8280 07.01-51 11/10/2015 N N N Y MKD/NW-16-0188L 04/22/2016 D D 0
7 7.1 1 R_301-8280(52) 301-8280 07.01-52 11/10/2015 N N N Y MKD/NW-16-0188L 04/22/2016 Confirmatory Action D D 0
7 7.1 1 R_43-7887(21S) 43-7887S 07.01-21 06/22/2015 N N N Y MKD/NW-16-0412L 04/25/2016 D D 0
7 7.1 1 R_460-8554(53) 460-8554 07.01-53 04/19/2016 Y N N N MKD/NW-16-0558L 05/27/2016 Confirmatory Action D D 0
7 7.1 1 R_460-8554(53S) 460-8554S 07.01-53 04/19/2016 Y N N N MKD/NW-16-0649L 06/22/2016 Confirmatory Action D D 0
7 7.1 1 R_43-7887(25) 43-7887 07.01-25 06/22/2015 Y N N Y MKD/NW-16-0650L 06/27/2016 D D 0
7 7.1 1 R_301-8280(41) 301-8280 07.01-41 11/10/2015 N N N Y MKD/NW-16-0675L 06/24/2016 D D 0
7 7.1 1 R_301-8280(50S) 301-8280S 07.01-50 11/10/2015 N N N Y MKD/NW-16-0675L 06/24/2016 D D 0
7 7.1 1 R_43-7887(21R) 43-7887R 07.01-21 06/22/2015 N N N Y MKD/NW16-1005L 10/05/2016 E E 0
7 7.1 1 261-8253S 07.01-28 10/20/2015 N N N N MKD/NW16-1028L 10/07/2016 E 0
7 7.1 1 R_301-8280(46R) 301-8280R 07.01-46 11/10/2015 Y N N N MKD/NW16-1042L 10/18/2016 Confirmatory Action E E 0
7 7.1 1 R_301-8280(42R) 301-8280R 07.01-42 11/10/2015 Y N N N MKD/NW16-1054L 10/26/2016 Confirmatory Action E E 0
7 7.1 1 R_274-8277(40S) 274-8277S 07.01-40 10/27/2015 Y N N Y MKD/NW16-1056L 10/26/2016 E E 0
7 7.2 1 R_37-7882(1) 37-7882 07.03-1 06/18/2015 N N N Y MKD/NW-15-0097L 08/28/2015 Confirmatory Action A 0
7 7.2 1 R_37-7882(2) 37-7882 07.03-2 06/18/2015 N N N Y MKD/NW-15-0097L 08/28/2015 Confirmatory Action A 0
7 7.2 1 R_50-7911(1) 50-7911 07.02-1 06/23/2015 N N N Y MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 50-7911 07.02-10 06/23/2015 N N N N MKD/NW-15-0107L 09/22/2015 Resolved - Closed B 0
7 7.2 1 R_50-7911(11) 50-7911 07.02-11 06/23/2015 Y N N N MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 50-7911 07.02-12 06/23/2015 N N N N MKD/NW-15-0107L 09/22/2015 Resolved - Closed B 0
7 7.2 1 R_272-8313(13) 272-8313 07.02-13 10/27/2015 N N N Y MKD/NW-15-0355L 12/11/2015 Confirmatory Action B B 0
7 7.2 1 R_272-8313(14) 272-8313 07.02-14 10/27/2015 Y N N N MKD/NW-15-0355L 12/11/2015 Confirmatory Action B B 0
7 7.2 1 R_50-7911(2) 50-7911 07.02-2 06/23/2015 N N N Y MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 50-7911 07.02-3 06/23/2015 N N N N MKD/NW-15-0107L 09/22/2015 Resolved - Closed B 0
7 7.2 1 R_50-7911(4) 50-7911 07.02-4 06/23/2015 N N N Y MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 R_50-7911(5) 50-7911 07.02-5 06/23/2015 N N N Y MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 R_50-7911(6) 50-7911 07.02-6 06/23/2015 N N N Y MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 R_50-7911(7) 50-7911 07.02-7 06/23/2015 N N N Y MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 R_50-7911(8) 50-7911 07.02-8 06/23/2015 Y N N N MKD/NW-15-0107L 09/22/2015 Confirmatory Action B B 0
7 7.2 1 R_50-7911(9) 50-7911 07.02-9 06/23/2015 Y N N Y MKD/NW-15-0305L 12/03/2015 Confirmatory Action B B 0
7 7.2 3 S_C021 Self Assessment(SD) Y N N N C C 0
7 7.2 1 435-8541 07.02-15 03/08/2016 N N N N MKD/NW-16-0287L 05/05/2016 Resolved - Closed D 0
7 7.2 1 R_435-8541(16) 435-8541 07.02-16 03/08/2016 Y N N Y MKD/NW-16-0503L 05/24/2016 D D 0
7 7.2 1 R_488-8617(17) 488-8617 07.02-17 05/18/2016 Y N N Y MKD/NW-16-0771L 07/16/2016 Confirmatory Action D D 0
7 7.3 1 300-8297 07.03-3 11/10/2015 N N N N MKD/NW-16-0204L 03/24/2016 Resolved - Closed C 0
7 7.3 1 323-8281 07.03-7 11/30/2015 N N N N MKD/NW-16-0201L 03/04/2016 Confirmatory Action C 0
7 7.3 1 R_323-8281(8) 323-8281 07.03-8 11/30/2015 N N N Y MKD/NW-16-0231L 03/15/2016 Confirmatory Action C C 0
7 7.3 1 R_301-8280(44) 323-8281 07.03-9 11/30/2015 Y N N N MKD/NW-16-0201L 03/04/2016 C C 0
7 7.3 1 R_323-8281(10) 323-8281 07.03-10 11/30/2015 Y N N Y MKD/NW-16-0231L 03/15/2016 Confirmatory Action C C 0
7 7.3 1 R_323-8281(11) 323-8281 07.03-11 11/30/2015 Y N N N MKD/NW-16-0201L 03/04/2016 C C 0
7 7.3 1 R_323-8281(12) 323-8281 07.03-12 11/30/2015 Y N N N MKD/NW-16-0231L 03/15/2016 Confirmatory Action C C 0
7 7.3 1 R_323-8281(15) 323-8281 07.03-15 11/30/2015 Y N N N MKD/NW-16-0231L 03/15/2016 Confirmatory Action C C 0
7 7.3 1 R_323-8281(17) 323-8281 07.03-17 11/30/2015 Y N N Y MKD/NW-16-0231L 03/15/2016 Confirmatory Action C C 0
7 7.3 1 R_323-8281(18) 323-8281 07.03-18 11/30/2015 Y N N N MKD/NW-16-0231L 03/15/2016 Confirmatory Action C C 0
7 7.3 1 R_323-8281(19) 323-8281 07.03-19 11/30/2015 N N N Y MKD/NW-16-0231L 03/15/2016 Confirmatory Action C C 0
7 7.3 1 R_323-8281(21) 323-8281 07.03-21 11/30/2015 Y N N N MKD/NW-16-0252L 03/21/2016 Confirmatory Action C C 0
7 7.3 3 S_C022 Self Assessment(SD) Y N N N C C 0
7 7.3 1 R_323-8281(7S) 323-8281S 07.03-7 11/30/2015 N N N Y MKD/NW-16-0974L 09/19/2016 Confirmatory Action D D 0
7 7.3 1 300-8297 07.03-4 11/10/2015 N N N N MKD/NW-16-0304L 04/05/2016 Confirmatory Action D 0
7 7.3 1 R_323-8281(14) 323-8281 07.03-14 11/30/2015 Y N N Y MKD/NW-16-0345L 04/16/2016 Confirmatory Action D D 0
7 7.3 1 R_323-8281(16) 323-8281 07.03-16 11/30/2015 Y N N Y MKD/NW-16-0345L 04/16/2016 Confirmatory Action D D 0
7 7.3 1 R_323-8281(6) 323-8281 07.03-6 11/30/2015 Y N N N MKD/NW-16-0355L 04/25/2016 Resolved - Closed D D 0
7 7.3 1 R_323-8281(13) 323-8281 07.03-13 11/30/2015 N N N Y MKD/NW-16-0355L 04/25/2016 Confirmatory Action D D 0
7 7.3 1 R_323-8281(22) 323-8281 07.03-22 11/30/2015 Y N N N MKD/NW-16-0355L 04/25/2016 Confirmatory Action D D 0
7 7.3 1 R_323-8281(20) 323-8281 07.03-20 11/30/2015 N N N Y MKD/NW-16-0440L 05/03/2016 Confirmatory Action D D 0
7 7.3 1 R_323-8281(13R) 323-8281R 07.03-13 11/30/2015 Y N N Y MKD/NW-16-0891L 08/17/2016 Confirmatory Action D D 0
7 7.3 1 R_323-8281(12R) 323-8281R 07.03-12 11/30/2015 Y N N N MKD/NW-16-0866L 08/08/2016 Confirmatory Action D D 0
7 7.3 1 R_300-8297(4R) 300-8297R 07.03-4 11/10/2015 N N N Y MKD/NW16-1017L 10/05/2016 Confirmatory Action E E 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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7 7.3 1 R_300-8297(4R) 300-8297R 07.03-4 11/10/2015 N N N Y MKD/NW16-1023L 10/05/2016 Confirmatory Action E E 0
7 7.3 1 R_300-8297(5R) 300-8297R 07.03-5 11/10/2015 N N N Y MKD/NW16-0985L 11/18/2016 E E 0
7 7.3 1 300-8297 07.03-5 11/10/2015 N N N N MKD/NW16-1078L 11/16/2016 E 0
7 7.4 1 R_44-7877(1) 44-7877 07.04-1 06/23/2015 N N N Y MKD/NW-15-0081L 08/11/2015 Confirmatory Action A 0
7 7.4 1 44-7877 07.04-2 06/23/2015 N N N N MKD/NW-15-0081L 08/11/2015 Resolved - Closed A 0
7 7.4 1 R_44-7877(3) 44-7877 07.04-3 06/23/2015 Y N N N MKD/NW-15-0081L 08/11/2015 Confirmatory Action A A 0
7 7.4 1 44-7877 07.04-4 06/23/2015 N N N N MKD/NW-15-0081L 08/11/2015 Resolved - Closed A 0
7 7.4 1 R_44-7877(5) 44-7877 07.04-5 06/23/2015 Y N N N MKD/NW-15-0081L 08/11/2015 Confirmatory Action A A 0
7 7.4 1 R_44-7877(6) 44-7877 07.04-6 06/23/2015 N N N Y MKD/NW-15-0081L 08/11/2015 Confirmatory Action A 0
7 7.4 1 R_276-8304(7) 276-8304 07.04-7 10/29/2015 Y N N N MKD/NW-15-0421L 12/31/2015 Confirmatory Action B B 0
7 7.4 1 R_276-8304(8) 276-8304 07.04-8 10/29/2015 Y N N N MKD/NW-16-0012L 01/07/2016 Confirmatory Action C C 0
7 7.5 1 38-7878 07.05-2 06/18/2015 N N N N MKD/NW-15-0069L 08/03/2015 Unresolved - Closed A 0
7 7.5 1 R_38-7878(3) 38-7878 07.05-3 06/18/2015 Y N N N MKD/NW-15-0069L 08/03/2015 Confirmatory Action A A 0
7 7.5 1 R_294-8302(7) 294-8302 07.05-7 11/05/2015 Y N N N MKD/NW-15-0417L 12/31/2015 Confirmatory Action B B 0
7 7.5 3 S_C023 Self Assessment(SD) Y N N N C C 0
7 7.5 1 R_294-8302(7R) 294-8302R 07.05-7 11/05/2015 Y N N N MKD/NW-16-0939L 08/30/2016 Confirmatory Action D D 0
7 7.5 1 R_38-7878(1) 294-8302 07.05-6 11/05/2015 Y N Y Y MKD/NW-16-0584L 06/01/2016 D D 0
7 7.5 1 R_38-7878(1) 38-7878 07.05-1 06/18/2015 Y N Y Y MKD/NW-16-0612L 06/10/2016 D D 0
7 7.5 1 R_294-8302(4) 294-8302 07.05-4 11/05/2015 Y N N N MKD/NW-16-0625L 07/13/2016 Confirmatory Action D D 0
7 7.5 1 R_294-8302(4) 294-8302 07.05-5 11/05/2015 Y N N N MKD/NW-16-0625L 07/13/2016 Confirmatory Action D D 0
7 7.5 1 R_38-7878(1R) 38-7878R 07.05-1 06/18/2015 Y N Y Y MKD/NW-16-1044L 10/18/2016 D D 0
7 7.5 1 R_38-7878(1R) 38-7878R 07.05-1 06/18/2015 Y N Y Y MKD/NW16-1044L 10/18/2016 E E 0
7 7.6 1 46-7879 07.06-1 06/23/2015 N N N N MKD/NW-15-0080L 07/22/2015 Resolved - Closed A 0
7 7.6 1 R_46-7879(2) 46-7879 07.06-2 06/23/2015 Y N N N MKD/NW-15-0058L 08/11/2015 Confirmatory Action A A 0
7 7.6 3 S_C024 Self Assessment(SD) Y N N N C C 0
7 7.6 1 R_46-7879(2R) 46-7879R 07.06-2 06/23/2015 Y N N N MKD/NW16-1037L 10/14/2016 Confirmatory Action E E 0
7 7.7 1 R_68-7892(1) 68-7892 07.07-1 07/10/2015 Y N N N MKD/NW-15-0101L 09/02/2015 Confirmatory Action B B 0
7 7.7 1 R_68-7892(2) 68-7892 07.07-2 07/10/2015 Y N N Y MKD/NW-15-0233L 11/03/2015 Confirmatory Action B B 0
7 7.7 1 R_68-7892(3) 68-7892 07.07-3 07/10/2015 Y N N N MKD/NW-15-0233L 11/03/2015 B B 0
7 7.7 1 R_68-7892(5) 68-7892 07.07-5 07/10/2015 Y N N Y MKD/NW-15-0101L 09/02/2015 B B 0
7 7.7 1 R_68-7892(7) 68-7892 07.07-7 07/10/2015 N N N Y MKD/NW-15-0233L 11/03/2015 B B 0
7 7.7 1 R_68-7892(8) 68-7892 07.07-8 07/10/2015 N N N Y MKD/NW-15-0260L 11/13/2015 B B 0
7 7.7 1 R_68-7892(4) 68-7892 07.07-4 07/10/2015 N N N Y MKD/NW-16-0103L 02/17/2016 C C 0
7 7.7 1 R_68-7892(6) 68-7892 07.07-6 07/10/2015 N N N Y MKD/NW-16-0042L 03/09/2016 C C 0
7 7.7 1 R_371-8456(9) 371-8456 07.07-9 01/19/2016 N N N Y MKD/NW-16-0266L 03/28/2016 C C 0
7 7.7 1 R_371-8456(10) 371-8456 07.07-10 01/19/2016 N N N Y MKD/NW-16-0193L 03/04/2016 C C 0
7 7.7 1 371-8456 07.07-14 01/19/2016 N N N N MKD/NW-16-0193L 03/04/2016 C 0
7 7.7 1 R_371-8456(15) 371-8456 07.07-15 01/19/2016 N N N Y MKD/NW-16-0193L 03/04/2016 C C 0
7 7.7 1 R_371-8456(16) 371-8456 07.07-16 01/19/2016 N N N Y MKD/NW-16-0193L 03/04/2016 C C 0
7 7.7 3 S_C025 Self Assessment(SD) Y N N N C C 0
7 7.7 1 R_68-7892(8R) 68-7892R 07.07-8 07/10/2015 N N N Y MKD/NW-16-0986L 09/20/2016 D D 0
7 7.7 1 R_502-8647(17) 502-8647 07.07-17 07/01/2016 N N N Y MKD/NW-16-1004L 09/28/2016 D D 0
7 7.7 1 371-8456 07.07-13 01/19/2016 N N N N MKD/NW-16-0326L 04/08/2016 D 0
7 7.7 1 R_371-8456(11) 371-8456 07.07-11 01/19/2016 N N N Y MKD/NW-16-0561L 05/27/2016 D D 0
7 7.7 1 371-8456 07.07-12 01/19/2016 N N N N MKD/NW-16-0561L 05/27/2016 D 0
7 7.7 1 R_68-7892(2) 68-7892S 07.07-3 07/10/2015 Y N N N MKD/NW16-1032L 10/11/2016 E E 0
7 7.7 1 R_68-7892(5S) 68-7892S 07.07-5 07/10/2015 Y N N Y MKD/NW16-1032L 10/11/2016 E E 0
7 7.7 1 R_68-7892(7R) 68-7892R 07.07-7 07/10/2015 N N N Y MKD/NW16-1038L 10/14/2016 E E 0
7 7.7 1 R_68-7892(6R) 68-7892R 07.07-6 07/10/2015 N N N Y MKD/NW16-1043L 10/18/2016 E E 0
7 7.7 1 R_68-7892(4R) 68-7892R 07.07-4 07/10/2015 N N N Y MKD/NW16-1049L 10/21/2016 E E 0
7 7.8 1 R_33-7880(1) 33-7880 07.08-1 06/16/2015 Y N N N MKD/NW-15-0049L 07/16/2015 Confirmatory Action A A 0
7 7.8 1 R_33-7880(2) 33-7880 07.08-2 06/16/2015 Y N N Y MKD/NW-15-0049L 07/16/2015 Confirmatory Action A A 0
7 7.8 1 33-7880 07.08-3 06/16/2015 N N N N MKD/NW-15-0049L 07/16/2015 Confirmatory Action A 0
7 7.8 1 R_33-7880(4) 33-7880 07.08-4 06/16/2015 Y N N N MKD/NW-15-0049L 07/16/2015 Confirmatory Action A A 0
7 7.8 1 R_33-7880(5) 33-7880 07.08-5 06/16/2015 Y N N Y MKD/NW-15-0049L 07/16/2015 Unresolved - Closed A A 0
7 7.8 1 379-8476 07-1 01/28/2016 N N N N MKD/NW-16-0182L 03/03/2016 Confirmatory Action C 0
7 7.8 1 R_379-8476(2) 379-8476 07-2 01/28/2016 N N N Y MKD/NW-16-0182L 03/03/2016 Confirmatory Action C C 0
7 7.8 1 379-8476 07-5 01/28/2016 N N N N MKD/NW-16-0238L 03/17/2016 C 0
7 7.8 1 R_342-8291(7) 342-8291 07.08-7 12/18/2015 N N N Y MKD/NW-16-0215L 03/10/2016 Confirmatory Action C C 0
7 7.8 1 R_342-8291(8) 342-8291 07.08-8 12/18/2015 Y N N N MKD/NW-16-0212L 03/09/2016 Confirmatory Action C C 0
7 7.8 1 R_342-8291(10) 342-8291 07.08-10 12/18/2015 N N N Y MKD/NW-16-0212L 03/09/2016 Confirmatory Action C C 0
7 7.8 1 R_342-8291(11) 342-8291 07.08-11 12/18/2015 Y N N Y MKD/NW-16-0212L 03/09/2016 Confirmatory Action C C 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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7 7.8 1 R_342-8291(12) 342-8291 07.08-12 12/18/2015 N N N Y MKD/NW-16-0212L 03/09/2016 Confirmatory Action C C 0
7 7.8 1 R_342-8291(13) 342-8291 07.08-13 12/18/2015 N N N Y MKD/NW-16-0212L 03/09/2016 Confirmatory Action C C 0
7 7.8 1 R_342-8291(14) 342-8291 07.08-14 12/18/2015 N N N Y MKD/NW-16-0212L 03/09/2016 Confirmatory Action C C 0
7 7.8 1 R_342-8291(15) 342-8291 07.08-15 12/18/2015 N N N Y MKD/NW-16-0212L 03/09/2016 Confirmatory Action C C 0
7 7.8 3 S_C026 Self Assessment(SD) Y N N N C C 0
7 7.8 1 R_342-8291(6S) 342-8291S 07.08-6 12/18/2015 N N N Y MKD/NW-16-0969L 09/09/2016 D D 0
7 7.8 1 342-8291 07.08-9 12/18/2015 N N N N MKD/NW-16-0322L 04/07/2016 Resolved - Closed D 0
7 7.8 1 R_342-8291(6) 342-8291 07.08-6 12/18/2015 N N N Y MKD/NW-16-0356L 04/18/2016 D D 0
7 7.8 1 R_342-8291(10) 342-8291 07.08-10 12/18/2015 N N N Y MKD/NW-16-0723L 07/08/2016 Confirmatory Action D D 0
7 7.8 1 R_342-8291(6R) 342-8291R 07.08-6 12/18/2015 N N N Y MKD/NW16-1113L 11/18/2016 E E 0
7 7.9 1 R_45-7883(5) 45-7883 07.09-5 06/23/2015 Y N N N MKD/NW-15-0070L 08/05/2015 Confirmatory Action A A 0
7 7.9 1 R_45-7883(1) 45-7883 07.09-1 06/23/2015 N N N Y MKD/NW-15-0103L 09/23/2015 Confirmatory Action B B 0
7 7.9 1 R_45-7883(2) 45-7883 07.09-2 06/23/2015 N N N Y MKD/NW-15-0227L 11/03/2015 B B 0
7 7.9 1 45-7883 07.09-4 06/23/2015 N N N N MKD/NW-15-0103L 09/23/2015 Confirmatory Action B 0
7 7.9 1 45-7883 07.09-6 06/23/2015 N N N N MKD/NW-15-0227L 11/03/2015 Confirmatory Action B 0
7 7.9 1 R_45-7883(7) 45-7883 07.09-7 06/23/2015 Y N N Y MKD/NW-15-0227L 11/03/2015 B B 0
7 7.9 1 R_45-7883(3) 45-7883 07.09-3 06/23/2015 N N N Y MKD/NW-16-0265L 03/24/2016 Confirmatory Action C C 0
7 7.9 1 R_348-8279(8) 348-8279 07.09-8 12/24/2015 N N N Y MKD/NW-16-0181L 03/03/2016 C C 0
7 7.9 1 R_348-8279(10) 348-8279 07.09-10 12/24/2015 Y N N N MKD/NW-16-0166L 02/26/2016 Confirmatory Action C C 0
7 7.9 1 348-8279 07.09-16 12/24/2015 N N N N MKD/NW-16-0216L 03/10/2016 C 0
7 7.9 1 R_348-8279(17) 348-8279 07.09-17 12/24/2015 N N N Y MKD/NW-16-0197L 03/04/2016 Confirmatory Action C C 0
7 7.9 1 348-8279 07.09-18 12/24/2015 N N N N MKD/NW-16-0197L 03/04/2016 C 0
7 7.9 1 R_50-7911(8) 348-8279 07.09-19 12/24/2015 Y N N N MKD/NW-16-0197L 03/04/2016 Confirmatory Action C C 0
7 7.9 1 R_45-7883(2R) 45-7883R 07.09-2 06/23/2015 N N N Y MKD/NW-16-0681L 09/28/2016 D D 0
7 7.9 1 R_45-7883(4R) 45-7883R 07.09-4 06/23/2015 N N N Y MKD/NW-16-0681L 09/28/2016 Confirmatory Action D D 0
7 7.9 1 R_348-8279(12R) 348-8279R 07.09-12 12/24/2015 N N N Y MKD/NW-16-0946L 08/30/2016 Confirmatory Action D D 0
7 7.9 1 R_348-8279(9R) 348-8279R 07.09-9 12/24/2015 Y N N Y MKD/NW-16-0970L 09/16/2016 Confirmatory Action D D 0
7 7.9 1 R_45-7883(3R) 45-7883R 07.09-3 06/23/2015 N N N Y MKD/NW-16-0982L 09/16/2016 Confirmatory Action D D 0
7 7.9 1 R_45-7883(7R) 45-7883R 07.09-7 06/23/2015 Y N N Y MKD/NW-16-0984L 09/20/2016 D D 0
7 7.9 1 R_348-8279(11) 348-8279 07.09-11 12/24/2015 N N N Y MKD/NW-16-0340L 04/16/2016 Confirmatory Action D D 0
7 7.9 1 R_348-8279(12) 348-8279 07.09-12 12/24/2015 N N N Y MKD/NW-16-0340L 04/16/2016 Confirmatory Action D D 0
7 7.9 1 R_348-8279(13) 348-8279 07.09-13 12/24/2015 N N N Y MKD/NW-16-0340L 04/16/2016 D D 0
7 7.9 1 R_348-8279(14) 348-8279 07.09-14 12/24/2015 N N N Y MKD/NW-16-0340L 04/16/2016 Confirmatory Action D D 0
7 7.9 1 R_348-8279(15) 348-8279 07.09-15 12/24/2015 N N N Y MKD/NW-16-0340L 04/16/2016 Confirmatory Action D D 0
7 7.9 1 348-8279 07.09-9 12/24/2015 N N N N MKD/NW-16-0433L 04/28/2016 Confirmatory Action D 0
7 7.9 1 R_45-7883(6) 45-7883 07.09-6 06/23/2015 Y N N N MKD/NW-16-0619L 06/16/2016 Confirmatory Action D D 0
7 7.9 1 R_348-8279(11R) 348-8279R 07.09-11 12/24/2015 N N N Y MKD/NW-16-0924L 08/25/2016 Confirmatory Action D D 0
7 7.9 1 348-8279S 07.09-16 12/24/2015 N N N N MKD/NW-16-0896L 08/18/2016 D 0
7 7.9 1 R_45-7883(3R) 45-7883R 07.09-3 06/23/2015 N N N Y MKD/NW-16-0838L 08/02/2016 Confirmatory Action D D 0
7 7.9 1 R_348-8279(15R) 348-8279R 07.09-15 12/24/2015 N N N Y MKD/NW-16-0763L 07/16/2016 Confirmatory Action D D 0
7 7.9 1 R_348-8279(10R) 348-8279R 07.09-10 12/24/2015 Y N N N MKD/NW-16-0762L 07/13/2016 Confirmatory Action D D 0
7 7.9 1 R_45-7883(2R2) 45-7883R2 07.09-2 06/23/2015 N N N Y MKD/NW16-1098L 11/10/2016 E E 0
7 7.9 1 R_348-8279(13R) 348-8279R 07.09-13 12/24/2015 N N N Y MKD/NW16-1055L 11/02/2016 E E 0
8 8 3 S_B007 Y N N N B B 0
8 8.1 1 R_16-7915(1) 16-7915 08.01-1 05/22/2015 Y Y N N MKD/NW-15-0029L 06/22/2015 Unresolved - Closed A A 0
8 8.1 1 R_177-8166(10) 177-8166 08.01-10 08/31/2015 Y N N N MKD/NW-15-0374L 12/18/2015 Confirmatory Action B B 0
8 8.1 1 R_177-8166(11) 177-8166 08.01-11 08/31/2015 Y N N N MKD/NW-15-0374L 12/18/2015 Confirmatory Action B B 0
8 8.1 1 R_202-8206(12) 202-8206 08.01-12 09/08/2015 Y N N N MKD/NW-15-0238L 10/30/2015 Confirmatory Action B B 0
8 8.1 1 R_202-8206(13) 202-8206 08.01-13 09/08/2015 Y N N N MKD/NW-15-0238L 10/30/2015 Confirmatory Action B B 0
8 8.1 1 R_177-8166(2) 177-8166 08.01-2 08/31/2015 Y N N N MKD/NW-15-0257L 11/17/2015 Unresolved - Closed B B 0
8 8.1 1 177-8166 08.01-3 08/31/2015 N N N N MKD/NW-15-0374L 12/18/2015 Unresolved - Closed B 0
8 8.1 1 177-8166 08.01-4 08/31/2015 N N N N MKD/NW-15-0340L 12/11/2015 Unresolved - Closed B 0
8 8.1 1 177-8166 08.01-6 08/31/2015 N N N N MKD/NW-15-0374L 12/18/2015 Unresolved - Closed B 0
8 8.1 1 R_177-8166(8) 177-8166 08.01-8 08/31/2015 Y N N N MKD/NW-15-0374L 12/18/2015 Confirmatory Action B B 0
8 8.1 3 S_B008 Y N N N B B 0
8 8.1 1 R_177-8166(5) 177-8166 08.01-5 08/31/2015 Y N N N MKD/NW-16-0059L 01/26/2016 Confirmatory Action C C 0
8 8.1 1 R_177-8166(7) 177-8166 08.01-7 08/31/2015 Y N N N MKD/NW-16-0059L 01/26/2016 Unresolved - Closed C C 0
8 8.1 1 R_177-8166(9) 177-8166 08.01-9 08/31/2015 Y N N N MKD/NW-16-0153L 02/24/2016 Confirmatory Action C C 0
8 8.1 1 R_437-8540(19R) 437-8540R 08.01-19 03/08/2016 Y N N N MKD/NW-16-0978L 09/13/2016 Confirmatory Action D D 0
8 8.1 1 R_437-8540(15) 437-8540 08.01-15 03/08/2016 Y N N N MKD/NW-16-0299L 04/02/2016 Confirmatory Action D D 0
8 8.1 1 R_437-8540(17) 437-8540 08.01-17 03/08/2016 Y N N N MKD/NW-16-0313L 04/06/2016 Confirmatory Action D D 0
8 8.1 1 R_437-8540(16) 437-8540 08.01-16 03/08/2016 Y N N N MKD/NW-16-0441L 05/02/2016 Confirmatory Action D D 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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8 8.1 1 R_437-8540(18) 437-8540 08.01-18 03/08/2016 Y N N N MKD/NW-16-0441L 05/02/2016 Unresolved - Closed D D 0
8 8.1 1 R_437-8540(19) 437-8540 08.01-19 03/08/2016 Y N N N MKD/NW-16-0497L 05/13/2016 Confirmatory Action D D 0
8 8.2 1 R_28-7942(1) 28-7942 08.02-1 06/15/2015 Y N N N MKD/NW-15-0067L 07/29/2015 Confirmatory Action A A 0
8 8.2 1 R_36-7936(2) 36-7936 08.02-2 06/17/2015 Y N N N MKD/NW-15-0068L 08/03/2015 Confirmatory Action A A 0
8 8.2 1 R_39-7937(3) 39-7937 08.02-3 06/18/2015 Y N N N MKD/NW-15-0065L 07/29/2015 Confirmatory Action A A 0
8 8.2 1 104-7961 08.02-4 07/22/2015 N N N N MKD/NW-15-0090L 08/21/2015 Resolved - Closed A 0
8 8.2 1 109-8079 08.02-5 07/23/2015 N N N N MKD/NW-15-0129L 09/09/2015 Resolved - Closed B 0
8 8.2 1 R_144-8093(6) 144-8093 08.02-6 08/07/2015 Y N N N MKD/NW-15-0207L 10/21/2015 Confirmatory Action B B 0
8 8.2 1 R_178-8184(7) 178-8184 08.02-7 08/31/2015 Y N N N MKD/NW-15-0391L 12/23/2015 Unresolved - Closed B B 0
8 8.2 1 257-8331 08.02-8 10/19/2015 N N N N MKD/NW-15-0357L 12/16/2015 Resolved - Closed B 0
8 8.2 3 S_B009 Y N N N B B 0
8 8.2 1 408-8522 08.02-10 02/17/2016 N N N N MKD/NW-16-0234L 03/17/2016 Resolved - Closed C 0
8 8.2 1 R_405-8497(9) 405-8497 08.02-9 02/11/2016 Y N N N MKD/NW-16-0321L 04/07/2016 Confirmatory Action D D 0
8 8.2 1 R_453-8521(11) 453-8521 08.02-11 03/28/2016 Y N N N MKD/NW16-1103L 11/14/2016 E E 0
8 8.3 3 S_B010 Y N N N B B 0
8 8.4 1 24-7928 08.04-1 06/08/2015 N N N N MKD/NW-15-0042L 07/08/2015 Resolved - Closed A 0
8 8.4 1 R_24-7928(2) 24-7928 08.04-2 06/08/2015 Y N N N MKD/NW-15-0042L 07/08/2015 Confirmatory Action A A 0
8 8.4 1 24-7928 08.04-3 06/08/2015 N N N N MKD/NW-15-0042L 07/08/2015 Resolved - Closed A 0
8 8.4 1 24-7928 08.04-4 06/08/2015 N N N N MKD/NW-15-0042L 07/08/2015 Resolved - Closed A 0
8 8.4 1 R_24-7928(5) 24-7928 08.04-5 06/08/2015 Y N N N MKD/NW-15-0042L 07/08/2015 Confirmatory Action A A 0
8 8.4 1 R_206-8216(10) 206-8216 08.04-10 09/09/2015 Y N N N MKD/NW-15-0214L 10/27/2015 Resolved - Closed B B 0
8 8.4 1 R_258-8333(11) 258-8333 08.04-11 10/19/2015 Y N N N MKD/NW-15-0358L 12/16/2015 Confirmatory Action B B 0
8 8.4 1 R_165-8192(6) 165-8192 08.04-6 08/20/2015 Y N N N MKD/NW-15-0269L 11/18/2015 Unresolved - Closed B B 0
8 8.4 1 R_165-8192(7) 165-8192 08.04-7 08/20/2015 Y N N N MKD/NW-15-0269L 11/18/2015 Unresolved - Closed B B 0
8 8.4 1 R_165-8192(8) 165-8192 08.04-8 08/20/2015 Y N N N MKD/NW-15-0269L 11/18/2015 Unresolved - Closed B B 0
8 8.4 1 R_165-8192(9) 165-8192 08.04-9 08/20/2015 Y N N N MKD/NW-15-0269L 11/18/2015 Confirmatory Action B B 0
8 8.4 1 R_412-8525(12) 412-8525 08.04-12 02/22/2016 Y N N N MKD/NW-16-0272L 03/25/2016 Confirmatory Action C C 0
8 8.4 1 R_412-8525(16) 412-8525 08.04-16 02/22/2016 Y N N N MKD/NW-16-0272L 03/25/2016 Confirmatory Action C C 0
8 8.4 1 R_412-8525(13) 412-8525 08.04-13 02/22/2016 Y N N N MKD/NW-16-0415L 05/02/2016 Confirmatory Action D D 0
8 8.4 1 R_412-8525(15) 412-8525 08.04-15 02/22/2016 Y N N N MKD/NW-16-0415L 05/02/2016 Confirmatory Action D D 0
8 8.4 1 R_412-8525(17) 412-8525 08.04-17 02/22/2016 Y N N N MKD/NW-16-0415L 05/02/2016 Resolved - Closed D D 0
8 8.4 1 R_412-8525(14) 412-8525 08.04-14 02/22/2016 Y N N N MKD/NW-16-0431L 04/28/2016 Confirmatory Action D D 0
8 8.3.1 1 R_32-7946(1) 32-7946 08.03.01-1 06/16/2015 Y N N N MKD/NW-15-0064L 07/29/2015 Confirmatory Action A A 0
8 8.3.1 1 R_57-7965(2) 57-7965 08.03.01-2 07/01/2015 Y N Y N MKD/NW-15-0089L 08/19/2015 Confirmatory Action A A 0
8 8.3.1 1 R_57-7965(3) 57-7965 08.03.01-3 07/01/2015 Y N N N MKD/NW-15-0089L 08/19/2015 Confirmatory Action A A 0
8 8.3.1 1 R_57-7965(4) 57-7965 08.03.01-4 07/01/2015 Y N N N MKD/NW-15-0089L 08/19/2015 Confirmatory Action A A 0
8 8.3.1 1 R_102-8017(10) 102-8017 08.03.01-10 07/22/2015 Y N N N MKD/NW-15-0152L 09/17/2015 Confirmatory Action B B 0
8 8.3.1 1 R_102-8017(11) 102-8017 08.03.01-11 07/22/2015 Y N N N MKD/NW-15-0152L 09/17/2015 Confirmatory Action B B 0
8 8.3.1 1 R_134-8033(12) 134-8033 08.03.01-12 08/07/2015 Y N N N MKD/NW-15-0228L 10/28/2015 Confirmatory Action B B 0
8 8.3.1 1 R_148-8104(15) 148-8104 08.03.01-15 08/10/2015 Y N N N MKD/NW-15-0229L 10/28/2015 Confirmatory Action B B 0
8 8.3.1 1 R_148-8104(16) 148-8104 08.03.01-16 08/10/2015 Y N N N MKD/NW-15-0229L 10/28/2015 Confirmatory Action B B 0
8 8.3.1 1 148-8104 08.03.01-17 08/10/2015 N N N N MKD/NW-15-0229L 10/28/2015 Confirmatory Action B 0
8 8.3.1 1 203-8214 08.03.01-18 09/08/2015 N N N N MKD/NW-15-0341L 12/11/2015 Resolved - Closed B 0
8 8.3.1 1 R_210-8239(20) 210-8239 08.03.01-20 09/14/2015 Y N N N MKD/NW-15-0308L 12/03/2015 Confirmatory Action B B 0
8 8.3.1 1 R_61-7984(5) 61-7984 08.03.01-5 07/06/2015 Y N N N MKD/NW-15-0131L 09/08/2015 Confirmatory Action B B 0
8 8.3.1 1 61-7984 08.03.01-6 07/06/2015 N N N N MKD/NW-15-0131L 09/08/2015 Unresolved - Closed B 0
8 8.3.1 1 R_61-7984(7) 61-7984 08.03.01-7 07/06/2015 Y N N N MKD/NW-15-0199L 11/02/2015 Confirmatory Action B B 0
8 8.3.1 1 R_95-8080(8) 95-8080 08.03.01-8 07/22/2015 Y N N N MKD/NW-15-0240L 10/30/2015 Confirmatory Action B B 0
8 8.3.1 1 102-8017 08.03.01-9 07/22/2015 N N N N MKD/NW-15-0152L 09/17/2015 Unresolved - Closed B 0
8 8.3.1 1 R_61-7984(7R) 61-7984R 08.03.01-7 07/06/2015 Y N N N MKD/NW-16-0260L 03/23/2016 Confirmatory Action C C 0
8 8.3.1 1 148-8104 08.03.01-13 08/10/2015 N N N N MKD/NW-16-0040L 01/15/2016 Confirmatory Action C 0
8 8.3.1 1 R_148-8104(14) 148-8104 08.03.01-14 08/10/2015 Y N N N MKD/NW-16-0040L 01/15/2016 Confirmatory Action C C 0
8 8.3.1 1 R_203-8214(19) 203-8214 08.03.01-19 09/08/2015 Y N N N MKD/NW-16-0060L 01/26/2016 Confirmatory Action C C 0
8 8.3.1 1 R_259-8335(21) 259-8335 08.03.01-21 10/19/2015 Y N N N MKD/NW-16-0051L 01/20/2016 Confirmatory Action C C 0
8 8.3.1 1 R_102-8017(10R) 102-8017R 08.03.01-10 07/22/2015 Y N N N MKD/NW-16-0289L 04/02/2016 Confirmatory Action D D 0
8 8.3.1 1 R_422-8536(24) 422-8536 08.03.01-24 03/01/2016 Y N N N MKD/NW-16-0489L 05/13/2016 Confirmatory Action D D 0
8 8.3.1 1 R_413-8529(22) 413-8529 08.03.01-22 02/22/2016 N N N Y MKD/NW-16-0492L 05/13/2016 Confirmatory Action D D 0
8 8.3.1 1 R_442-8550(25) 442-8550 08.03.01-25 03/14/2016 Y N N N MKD/NW-16-0499L 05/13/2016 Confirmatory Action D D 0
8 8.3.1 1 R_421-8500(23) 421-8500 08.03.01-23 03/01/2016 Y N N N MKD/NW-16-0550L 05/25/2016 Confirmatory Action D D 0
8 8.3.1 1 R_421-8500(23R) 421-8500R 08.03.01-23 03/01/2016 Y N N N MKD/NW16-1108L 11/14/2016 Confirmatory Action E E 0
8 8.3.2 1 163-8178 08.03.02-1 08/20/2015 N N N N MKD/NW-16-0017L 01/12/2016 Unresolved - Closed C 0
8 8.3.2 1 R_163-8178(2) 163-8178 08.03.02-2 08/20/2015 Y N N N MKD/NW-16-0017L 01/12/2016 Unresolved - Closed C C 0
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8 8.3.2 1 R_441-8549(3) 441-8549 08.03.02-3 03/14/2016 Y N N N MKD/NW-16-0498L 05/13/2016 Confirmatory Action D D 0
9 9.1 3 S_C027 Self Assessment(SD) Y N N N C C 0
9 9.3 3 S_C028 Self Assessment(SD) Y N N N C C 0
9 9.5 3 S_B011 Y N N N B B 0
9 9.1.1 1 R_90-7939(1) 90-7939 09.01.01-1 07/20/2015 Y N N Y MKD/NW-15-0375L 12/18/2015 Confirmatory Action B B 0
9 9.1.1 1 R_167-8191(10) 167-8191 09.01.01-10 08/20/2015 N N N Y MKD/NW-15-0344L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 R_167-8191(11) 167-8191 09.01.01-11 08/20/2015 N N N Y MKD/NW-15-0344L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 167-8191 09.01.01-12 08/20/2015 N N N N MKD/NW-15-0365L 12/17/2015 Resolved - Closed B 0
9 9.1.1 1 167-8191 09.01.01-13 08/20/2015 N N N N MKD/NW-15-0344L 12/10/2015 Resolved - Closed B 0
9 9.1.1 1 R_179-8190(14) 179-8190 09.01.01-14 09/01/2015 Y N N N MKD/NW-15-0182L 10/19/2015 Confirmatory Action B B 0
9 9.1.1 1 R_179-8190(15) 179-8190 09.01.01-15 09/01/2015 Y N N N MKD/NW-15-0349L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 R_179-8190(16) 179-8190 09.01.01-16 09/01/2015 Y N Y Y MKD/NW-15-0349L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 R_179-8190(17) 179-8190 09.01.01-17 09/01/2015 N N N Y MKD/NW-15-0349L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 R_179-8190(19) 179-8190 09.01.01-19 09/01/2015 Y N N N MKD/NW-15-0182L 10/19/2015 Confirmatory Action B B 0
9 9.1.1 1 167-8191 09.01.01-2 08/20/2015 N N N N MKD/NW-15-0344L 12/10/2015 Resolved - Closed B 0
9 9.1.1 1 R_179-8190(20) 179-8190 09.01.01-20 09/01/2015 Y N N N MKD/NW-15-0182L 10/19/2015 Unresolved - Closed B B 0
9 9.1.1 1 R_179-8190(21) 179-8190 09.01.01-21 09/01/2015 N N N Y MKD/NW-15-0349L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 179-8190 09.01.01-22 09/01/2015 N N N N MKD/NW-15-0349L 12/10/2015 Resolved - Closed B 0
9 9.1.1 1 R_179-8190(23) 179-8190 09.01.01-23 09/01/2015 N N N Y MKD/NW-15-0349L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 179-8190 09.01.01-24 09/01/2015 N N N N MKD/NW-15-0349L 12/10/2015 Resolved - Closed B 0
9 9.1.1 1 R_179-8190(25) 179-8190 09.01.01-25 09/01/2015 N N N Y MKD/NW-15-0349L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 R_179-8190(26) 179-8190 09.01.01-26 09/01/2015 Y N N Y MKD/NW-15-0182L 10/19/2015 Confirmatory Action B B 0
9 9.1.1 1 R_167-8191(3) 167-8191 09.01.01-3 08/20/2015 N N N Y MKD/NW-15-0344L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 R_167-8191(4) 167-8191 09.01.01-4 08/20/2015 N N N Y MKD/NW-15-0344L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 R_167-8191(5) 167-8191 09.01.01-5 08/20/2015 N N N Y MKD/NW-15-0344L 12/10/2015 Confirmatory Action B B 0
9 9.1.1 1 R_167-8191(6) 167-8191 09.01.01-6 08/20/2015 N N N Y MKD/NW-15-0156L 09/17/2015 Resolved - Closed B B 0
9 9.1.1 1 167-8191 09.01.01-7 08/20/2015 N N N N MKD/NW-15-0344L 12/10/2015 Unresolved - Closed B 0
9 9.1.1 1 167-8191 09.01.01-8 08/20/2015 N N N N MKD/NW-15-0344L 12/10/2015 Resolved - Closed B 0
9 9.1.1 1 167-8191 09.01.01-9 08/20/2015 N N N N MKD/NW-15-0344L 12/10/2015 Unresolved - Closed B 0
9 9.1.1 1 R_179-8190(15R) 179-8190R 09.01.01-15 09/01/2015 Y N N N MKD/NW-16-0113L 02/03/2016 Confirmatory Action C C 0
9 9.1.1 1 R_179-8190(18) 179-8190 09.01.01-18 09/01/2015 Y N N N MKD/NW-16-0041L 01/15/2016 Unresolved - Closed C C 0
9 9.1.1 1 364-8421 09.01.01-27 01/11/2016 N N N N MKD/NW-16-0183L 03/03/2016 C 0
9 9.1.1 1 364-8421 09.01.01-28 01/11/2016 N N N N MKD/NW-16-0211L 03/09/2016 C 0
9 9.1.1 1 R_364-8421(29) 364-8421 09.01.01-29 01/11/2016 Y N N N MKD/NW-16-0132L 02/16/2016 Confirmatory Action C C 0
9 9.1.1 1 364-8421 09.01.01-30 01/11/2016 N N N N MKD/NW-16-0211L 03/09/2016 C 0
9 9.1.1 1 R_364-8421(31) 364-8421 09.01.01-31 01/11/2016 Y N N N MKD/NW-16-0211L 03/09/2016 Confirmatory Action C C 0
9 9.1.1 1 R_364-8421(32) 364-8421 09.01.01-32 01/11/2016 N N N Y MKD/NW-16-0132L 02/16/2016 Confirmatory Action C C 0
9 9.1.1 1 R_364-8421(33) 364-8421 09.01.01-33 01/11/2016 Y N N N MKD/NW-16-0211L 03/09/2016 C C 0
9 9.1.1 1 364-8421 09.01.01-34 01/11/2016 N N N N MKD/NW-16-0116L 02/04/2016 Resolved - Closed C 0
9 9.1.1 1 167-8191R 09.01.01-2 08/20/2015 N N N N MKD/NW-16-0402L 04/22/2016 Resolved - Closed D 0
9 9.1.1 1 R_167-8191(4R) 167-8191R 09.01.01-4 08/20/2015 Y N Y Y MKD/NW-16-0402L 04/22/2016 Confirmatory Action D D 0
9 9.1.1 1 R_167-8191(5R) 167-8191R 09.01.01-5 08/20/2015 N N N Y MKD/NW-16-0402L 04/22/2016 Confirmatory Action D D 0
9 9.1.1 1 R_179-8190(15R2) 179-8190R2 09.01.01-15 09/01/2015 Y N N N MKD/NW-16-0418L 04/22/2016 Confirmatory Action D D 0
9 9.1.1 1 R_179-8190(16R) 179-8190R 09.01.01-16 09/01/2015 Y N Y Y MKD/NW-16-0418L 04/22/2016 Confirmatory Action D D 0
9 9.1.1 1 R_179-8190(19R) 179-8190R 09.01.01-19 09/01/2015 Y N N N MKD/NW-16-0418L 04/22/2016 Confirmatory Action D D 0
9 9.1.1 1 R_179-8190(20R) 179-8190R 09.01.01-20 09/01/2015 Y N N N MKD/NW-16-0418L 04/22/2016 Unresolved - Closed D D 0
9 9.1.1 1 R_179-8190(23R) 179-8190R 09.01.01-23 09/01/2015 N N N Y MKD/NW-16-0418L 04/22/2016 Confirmatory Action D D 0
9 9.1.1 1 R_179-8190(25R) 179-8190R 09.01.01-25 09/01/2015 N N N Y MKD/NW-16-0418L 04/22/2016 Confirmatory Action D D 0
9 9.1.1 1 R_179-8190(26R) 179-8190R 09.01.01-26 09/01/2015 Y N N Y MKD/NW-16-0418L 04/22/2016 Confirmatory Action D D 0
9 9.1.1 1 R_364-8421(29R) 364-8421R 09.01.01-29 01/11/2016 Y N N N MKD/NW-16-0420L 04/22/2016 Confirmatory Action D D 0
9 9.1.1 1 R_454-8561(35) 454-8561 09.01.01-35 03/30/2016 Y N N N MKD/NW-16-0709L 06/30/2016 Confirmatory Action D D 0
9 9.1.1 1 R_469-8578(37) 469-8578 09.01.01-37 04/22/2016 N N N Y MKD/NW-16-0534L 05/20/2016 D D 0
9 9.1.1 1 R_90-7939(1R) 90-7939R 09.01.01-1 07/20/2015 Y N N Y MKD/NW-16-0539L 05/23/2016 Confirmatory Action D D 0
9 9.1.1 1 R_179-8190(21R) 179-8190R 09.01.01-21 09/01/2015 N N N Y MKD/NW-16-0540L 05/23/2016 Confirmatory Action D D 0
9 9.1.1 1 179-8190R 09.01.01-22 09/01/2015 N N N N MKD/NW-16-0540L 05/23/2016 Resolved - Closed D 0
9 9.1.1 1 R_179-8190(23R2) 179-8190R2 09.01.01-23 09/01/2015 N N N Y MKD/NW-16-0540L 05/23/2016 Confirmatory Action D D 0
9 9.1.1 1 R_179-8190(25R3) 179-8190R2 09.01.01-25 09/01/2015 N N N Y MKD/NW-16-0540L 05/23/2016 Confirmatory Action D D 0
9 9.1.1 1 R_469-8579(40) 469-8578 09.01.01-40 04/22/2016 Y N N N MKD/NW-16-0541L 05/23/2016 D D 0
9 9.1.1 1 469-8578 09.01.01-36 04/22/2016 N N N N MKD/NW-16-0572L 06/01/2016 D 0
9 9.1.1 1 R_484-8598(42) 484-8598 09.01.01-42 05/16/2016 Y N N N MKD/NW-16-0605L 06/10/2016 Confirmatory Action D D 0
9 9.1.1 1 483-8602 09.01.01-41 05/16/2016 N N N N MKD/NW-16-0609L 06/10/2016 Resolved - Closed D 0
9 9.1.1 1 R_469-8578(38) 469-8578 09.01.01-38 04/22/2016 Y N N N MKD/NW-16-0636L 06/17/2016 D D 0
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9 9.1.1 1 469-8578 09.01.01-39 04/22/2016 N N N N MKD/NW-16-0636L 06/17/2016 D 0
9 9.1.1 1 R_454-8561(35R) 454-8561R 09.01.01-35 03/30/2016 Y N N N MKD/NW-16-0883L 08/16/2016 Confirmatory Action D D 0
9 9.1.1/9.1.2 2 A_9-24.1 9-24.1 MCB Issue #1 07/08/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.1.1/9.1.2 2 A_9-24.2 9-24.2 MCB Issue #2 07/08/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.1.1/9.1.2 2 9-24.3 MCB Issue #3 07/08/2015 N N N N MKD/NW-15-0263L 11/13/2015 B 0
9 9.1.1/9.1.2 2 9-24.4 MCB Issue #4 07/08/2015 N N N N MKD/NW-15-0263L 11/13/2015 B 0
9 9.1.1/9.1.2 2 9-24.5 MCB Issue #5 07/08/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.1.1/9.1.2 2 A_9-24.5R 9-24.5R MCB Issue #5 07/08/2015 Y N N N MKD/NW-15-0377L 12/18/2015 B B 0
9 9.1.1/9.1.2 2 A_9-24.7 9-24.7 MCB Issue #7 07/08/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.1.1/9.1.2 2 9-24.8 MCB Issue #8 07/08/2015 N N N N MKD/NW-15-0263L 11/13/2015 B 0
9 9.1.1/9.1.2 2 A_9-24.8R 9-24.8R MCB Issue #8 07/08/2015 Y N N N MKD/NW-15-0377L 12/18/2015 B B 0
9 9.1.1/9.1.2 2 A_9-24.10 9-24..10 MCB Issue #10 07/08/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.1.2 1 R_79-7990(1) 79-7990 09.01.02-1 07/15/2015 Y N N N MKD/NW-15-0209L 10/28/2015 Confirmatory Action B B 0
9 9.1.2 1 R_79-7990(2) 79-7990 09.01.02-2 07/15/2015 Y N N N MKD/NW-15-0209L 10/28/2015 Confirmatory Action B B 0
9 9.1.2 1 R_79-7990(3) 79-7990 09.01.02-3 07/15/2015 Y N N N MKD/NW-15-0209L 10/28/2015 Unresolved - Closed B B 0
9 9.1.2 1 R_79-7990(4) 79-7990 09.01.02-4 07/15/2015 Y N N N MKD/NW-15-0209L 10/28/2015 Unresolved - Closed B B 0
9 9.1.2 1 R_287-8272(45) 287-8272 09.01.02-45 11/02/2015 Y N N N MKD/NW-15-0426L 12/31/2015 Confirmatory Action B B 0
9 9.1.2 1 287-8272 09.01.02-47 11/02/2015 N N N N MKD/NW-15-0426L 12/31/2015 Confirmatory Action B 0
9 9.1.2 1 79-7990 09.01.02-5 07/15/2015 N N N N MKD/NW-15-0209L 10/28/2015 B 0
9 9.1.2 1 79-7990 09.01.02-6 07/15/2015 N N N N MKD/NW-15-0209L 10/28/2015 Unresolved - Closed B 0
9 9.1.2 1 R_79-7990(7) 79-7990 09.01.02-7 07/15/2015 Y N N N MKD/NW-15-0209L 10/28/2015 Unresolved - Closed B B 0
9 9.1.2 1 R_98-8051(8) 98-8051 09.01.02-8 07/22/2015 Y N N N MKD/NW-15-0212L 10/26/2015 Unresolved - Closed B B 0
9 9.1.2 1 R_287-8272(9) 287-8272 09.01.02-9 11/02/2015 Y N N N MKD/NW-15-0426L 12/31/2015 Confirmatory Action B B 0
9 9.1.2 1 R_287-8272(10) 287-8272 09.01.02-10 11/02/2015 Y N N N MKD/NW-16-0016L 01/07/2016 Confirmatory Action C C 0
9 9.1.2 1 287-8272 09.01.02-11 11/02/2015 N N N N MKD/NW-16-0073L 01/27/2016 Resolved - Closed C 0
9 9.1.2 1 287-8272 09.01.02-12 11/02/2015 N N N N MKD/NW-16-0111L 02/03/2016 Unresolved - Closed C 0
9 9.1.2 1 287-8272 09.01.02-13 11/02/2015 N N N N MKD/NW-16-0073L 01/27/2016 Unresolved - Closed C 0
9 9.1.2 1 287-8272 09.01.02-14 11/02/2015 N N N N MKD/NW-16-0073L 01/27/2016 Unresolved - Closed C 0
9 9.1.2 1 R_287-8272(15) 287-8272 09.01.02-15 11/02/2015 N N N Y MKD/NW-16-0279L 03/29/2016 Unresolved - Closed C C 0
9 9.1.2 1 R_287-8272(16) 287-8272 09.01.02-16 11/02/2015 N N N Y MKD/NW-16-0279L 03/29/2016 Unresolved - Closed C C 0
9 9.1.2 1 287-8272 09.01.02-17 11/02/2015 N N N N MKD/NW-16-0073L 01/27/2016 Unresolved - Closed C 0
9 9.1.2 1 R_287-8272(18) 287-8272 09.01.02-18 11/02/2015 N N N Y MKD/NW-16-0073L 01/27/2016 Resolved - Closed C C 0
9 9.1.2 1 R_287-8272(19) 287-8272 09.01.02-19 11/02/2015 Y N N N MKD/NW-16-0016L 01/07/2016 Confirmatory Action C C 0
9 9.1.2 1 R_287-8272(20) 287-8272 09.01.02-20 11/02/2015 N N N Y MKD/NW-16-0279L 03/29/2016 Unresolved - Closed C C 0
9 9.1.2 1 R_287-8272(21) 287-8272 09.01.02-21 11/02/2015 N N N Y MKD/NW-16-0279L 03/29/2016 Confirmatory Action C C 0
9 9.1.2 1 R_287-8272(22) 287-8272 09.01.02-22 11/02/2015 N N N Y MKD/NW-16-0073L 01/27/2016 Unresolved - Closed C C 0
9 9.1.2 1 R_287-8272(23) 287-8272 09.01.02-23 11/02/2015 N N N Y MKD/NW-16-0073L 01/27/2016 Unresolved - Closed C C 0
9 9.1.2 1 R_287-8272(24) 287-8272 09.01.02-24 11/02/2015 N N N Y MKD/NW-16-0279L 03/29/2016 Unresolved - Closed C C 0
9 9.1.2 1 287-8272 09.01.02-25 11/02/2015 N N N N MKD/NW-16-0073L 01/27/2016 Unresolved - Closed C 0
9 9.1.2 1 287-8272 09.01.02-26 11/02/2015 N N N N MKD/NW-16-0058L 01/26/2016 Resolved - Closed C 0
9 9.1.2 1 R_287-8272(28) 287-8272 09.01.02-28 11/02/2015 N N N Y MKD/NW-16-0073L 01/27/2016 Confirmatory Action C C 0
9 9.1.2 1 R_287-8272(29) 287-8272 09.01.02-29 11/02/2015 N N N Y MKD/NW-16-0073L 01/27/2016 Unresolved - Closed C C 0
9 9.1.2 1 287-8272 09.01.02-30 11/02/2015 N N N N MKD/NW-16-0279L 03/29/2016 Unresolved - Closed C 0
9 9.1.2 1 287-8272 09.01.02-31 11/02/2015 N N N N MKD/NW-16-0279L 03/29/2016 Unresolved - Closed C 0
9 9.1.2 1 R_287-8272(32) 287-8272 09.01.02-32 11/02/2015 N N N Y MKD/NW-16-0058L 01/26/2016 Unresolved - Closed C C 0
9 9.1.2 1 R_287-8272(33) 287-8272 09.01.02-33 11/02/2015 N N N Y MKD/NW-16-0073L 01/27/2016 Unresolved - Closed C C 0
9 9.1.2 1 R_287-8272(34) 287-8272 09.01.02-34 11/02/2015 N N N Y MKD/NW-16-0058L 01/26/2016 Confirmatory Action C C 0
9 9.1.2 1 R_287-8272(35) 287-8272 09.01.02-35 11/02/2015 N N N Y MKD/NW-16-0058L 01/26/2016 Confirmatory Action C C 0
9 9.1.2 1 R_287-8272(36) 287-8272 09.01.02-36 11/02/2015 Y N N N MKD/NW-16-0073L 01/27/2016 Unresolved - Closed C C 0
9 9.1.2 1 287-8272 09.01.02-37 11/02/2015 N N N N MKD/NW-16-0058L 01/26/2016 Unresolved - Closed C 0
9 9.1.2 1 287-8272 09.01.02-38 11/02/2015 N N N N MKD/NW-16-0058L 01/26/2016 Unresolved - Closed C 0
9 9.1.2 1 R_287-8272(39) 287-8272 09.01.02-39 11/02/2015 N N N Y MKD/NW-16-0058L 01/26/2016 Confirmatory Action C C 0
9 9.1.2 1 R_287-8272(40) 287-8272 09.01.02-40 11/02/2015 N N N Y MKD/NW-16-0073L 01/27/2016 Confirmatory Action C C 0
9 9.1.2 1 287-8272 09.01.02-41 11/02/2015 N N N N MKD/NW-16-0073L 01/27/2016 Unresolved - Closed C 0
9 9.1.2 1 R_287-8272(42) 287-8272 09.01.02-42 11/02/2015 N N N Y MKD/NW-16-0073L 01/27/2016 Confirmatory Action C C 0
9 9.1.2 1 R_287-8272(43) 287-8272 09.01.02-43 11/02/2015 N N N Y MKD/NW-16-0073L 01/27/2016 Confirmatory Action C C 0
9 9.1.2 1 287-8272 09.01.02-44 11/02/2015 N N N N MKD/NW-16-0073L 01/27/2016 Unresolved - Closed C 0
9 9.1.2 1 287-8272 09.01.02-46 09/01/2015 N N N N MKD/NW-16-0050L 01/20/2016 Unresolved - Closed C 0
9 9.1.2 1 380-8443 09.01.02-49 02/01/2016 N N N N MKD/NW-16-0254L 03/21/2016 Resolved - Closed C 0
9 9.1.2 1 R_287-8272(47R) 287-8272R 09.01.02-47 11/02/2015 Y N N N MKD/NW-16-0933L 09/06/2016 Confirmatory Action D D 0
9 9.1.2 1 R_380-8443(48) 380-8443 09.01.02-48 02/01/2015 Y N N N MKD/NW-16-0327L 04/08/2016 Confirmatory Action D D 0
9 9.1.2 1 287-8272R 09.01.02-30 11/02/2015 N N N N MKD/NW-16-0466L 05/10/2016 Unresolved - Closed D 0
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KEPCO/KHNP 23 of 53



APR1400 DCD RAI Tracking Report (Rev. E) APR1400-K-X-TM-17001        

Ch. DCD
Section

Change
Type1) Change ID No. RAI/AI

Number Question Number Other Drivers Issue
Date

Impact
on

DCD

Impact
on PRA

Impact
on

Tech.
Spec.

Impact
on

TR,Te
R, ER

Letter Number Response
Date

Response
Status

DCD
Tracking
Report

Rev.

DCD
Working

Copy Rev.

DCD
Rev.

9 9.1.2 1 R_458-8569(52) 458-8569 09.01.02-52 04/13/2016 Y N N N MKD/NW-16-0710L 06/30/2016 D D 0
9 9.1.2 1 R_458-8569(53) 458-8569 09.01.02-53 04/13/2016 Y N N N MKD/NW-16-0710L 06/30/2016 D D 0
9 9.1.2 1 R_458-8569(54) 458-8569 09.01.02-54 04/13/2016 Y N N N MKD/NW-16-0710L 06/30/2016 D D 0
9 9.1.2 1 287-8272 09.01.02-27 11/02/2015 N N N N MKD/NW-16-0591L 06/10/2016 Unresolved - Closed D 0
9 9.1.2 1 458-8569 09.01.02-51 04/13/2016 N N N N MKD/NW-16-0604L 06/10/2016 D 0
9 9.1.2 1 R_480-8608(55R) 480-8608R 09.01.02-55 05/11/2016 Y N N N MKD/NW-16-0843L 08/02/2016 Confirmatory Action D D 0
9 9.1.2 1 R_380-8443(50) 380-8443 09.01.02-50 02/01/2016 Y N N Y MKD/NW-16-0794L 07/20/2016 D D 0
9 9.1.2 1 495-8627 09.01.02-56 06/10/2016 N N N N MKD/NW-16-0761L 07/13/2016 D 0
9 9.1.2 1 480-8608 09.01.02-55 05/11/2016 N N N N MKD/NW-16-0748L 07/12/2016 Confirmatory Action D 0
9 9.1.3 1 R_77-7991(1) 77-7991 09.01.03-1 07/15/2015 Y N N N MKD/NW-16-0067L 01/26/2016 Unresolved - Closed C C 0
9 9.1.3 1 R_77-7991(2) 77-7991 09.01.03-2 07/15/2015 Y N N N MKD/NW-16-0067L 01/26/2016 C C 0
9 9.1.3 1 R_77-7991(3) 77-7991 09.01.03-3 07/15/2015 Y N N N MKD/NW-16-0067L 01/26/2016 Confirmatory Action C C 0
9 9.1.3 1 R_497-8622(6) 497-8622 09.01.03-6 06/17/2016 Y N N N MKD/NW-16-0910L 08/23/2016 D D 0
9 9.1.3 1 497-8622 09.01.03-7 06/17/2016 N N N N MKD/NW-16-0852L 08/04/2016 D 0
9 9.1.3 1 R_497-8622(8) 497-8622 09.01.03-8 06/17/2016 Y N N N MKD/NW-16-0852L 08/04/2016 D D 0
9 9.1.3 1 R_473-8582(4) 473-8582 09.01.03-4 05/02/2016 Y N N N MKD/NW-16-0737L 07/07/2016 D D 0
9 9.1.3 1 R_473-8582(5) 473-8582 09.01.03-5 05/02/2016 Y N N N MKD/NW-16-0737L 07/07/2016 D D 0
9 9.1.4 1 161-7992 09.01.04-1 08/20/2015 N N N N MKD/NW-15-0289L 11/30/2015 B 0
9 9.1.4 1 181-8011 09.01.04-2 08/31/2015 N N N N MKD/NW-15-0183L 10/07/2015 Confirmatory Action B 0
9 9.1.4 1 181-8011 09.01.04-3 08/31/2015 N N N N MKD/NW-15-0183L 10/07/2015 Resolved - Closed B 0
9 9.1.4 1 R_181-8011(4) 181-8011 09.01.04-4 08/31/2015 Y N N N MKD/NW-16-0002L 01/06/2016 Confirmatory Action C C 0
9 9.1.4 1 474-8588 09.01.04-5 05/02/2016 N N N N MKD/NW-16-0847L 08/03/2016 D 0
9 9.1.4 1 474-8588 09.01.04-6 05/02/2016 N N N N MKD/NW-16-0847L 08/03/2016 D 0
9 9.1.4 1 R_161-7992(1R) 161-7992R 09.01.04-1 08/20/2015 Y N N N MKD/NW-16-0846L 08/03/2016 D D 0
9 9.1.5 1 124-8071 09.01.05-1 08/04/2015 N N N N MKD/NW-15-0343L 12/10/2015 Resolved - Closed B 0
9 9.1.5 1 R_124-8071(2) 124-8071 09.01.05-2 08/04/2015 Y N N N MKD/NW-15-0259L 11/13/2015 Confirmatory Action B B 0
9 9.1.5 1 124-8071 09.01.05-3 08/04/2015 N N N N MKD/NW-15-0259L 11/13/2015 Unresolved - Closed B 0
9 9.1.5 1 R_124-8071(4) 124-8071 09.01.05-4 08/04/2015 Y N N N MKD/NW-15-0192L 10/12/2015 Unresolved - Closed B B 0
9 9.1.5 1 R_124-8071(5) 124-8071 09.01.05-5 08/04/2015 Y N N N MKD/NW-15-0192L 10/12/2015 Confirmatory Action B B 0
9 9.1.5 1 R_124-8071(6) 124-8071 09.01.05-6 08/04/2015 Y N N N MKD/NW-15-0192L 10/12/2015 Confirmatory Action B B 0
9 9.1.5 1 R_124-8071(7) 124-8071 09.01.05-7 08/04/2015 Y N N N MKD/NW-15-0192L 10/12/2015 Confirmatory Action B B 0
9 9.1.5 1 R_124-8071(8) 124-8071 09.01.05-8 08/04/2015 Y N N N MKD/NW-15-0192L 10/12/2015 Unresolved - Closed B B 0
9 9.1.5 1 R_124-8071(9) 124-8071 09.01.05-9 08/04/2015 Y N N N MKD/NW-15-0192L 10/12/2015 Confirmatory Action B B 0
9 9.1.5 1 R_457-8558(10) 457-8558 09.01.05-10 04/06/2016 Y N N N MKD/NW-16-0500L 05/16/2016 Confirmatory Action D D 0
9 9.1.5 1 R_457-8558(11) 457-8558 09.01.05-11 04/06/2016 Y N N N MKD/NW-16-0500L 05/16/2016 Confirmatory Action D D 0
9 9.1.5 1 R_457-8558(12) 457-8558 09.01.05-12 04/06/2016 Y N N N MKD/NW-16-0500L 05/16/2016 Confirmatory Action D D 0
9 9.2.1 1 R_211-8236(1) 211-8236 09.02.01-1 09/14/2015 Y N N N MKD/NW-16-0258L 03/23/2016 Unresolved - Closed C C 0
9 9.2.1 1 R_211-8236(3) 211-8236 09.02.01-3 09/14/2015 Y N N N MKD/NW-16-0258L 03/23/2016 Confirmatory Action C C 0
9 9.2.1 1 R_211-8236(4) 211-8236 09.02.01-4 09/14/2015 Y N N N MKD/NW-16-0258L 03/23/2016 Unresolved - Closed C C 0
9 9.2.1 1 211-8236 09.02.01-5 09/14/2015 N N N N MKD/NW-16-0258L 03/23/2016 Resolved - Closed C 0
9 9.2.1 1 R_211-8236(7) 211-8236 09.02.01-7 09/14/2015 Y N N N MKD/NW-16-0168L 02/26/2016 Confirmatory Action C C 0
9 9.2.1 1 R_211-8236(6) 211-8236 09.02.01-6 09/14/2015 Y N N N MKD/NW-16-0442L 05/02/2016 D D 0
9 9.2.1 1 R_211-8236(2) 211-8236 09.02.01-2 09/14/2015 Y N N N MKD/NW-16-0496L 05/18/2016 D D 0
9 9.2.1 1 R_479-8605(8) 479-8605 09.02.01-8 05/10/2016 Y N N N MKD/NW-16-0600L 06/10/2016 D D 0
9 9.2.1 1 R_493-8621(9) 493-8621 09.02.01-9 05/31/2016 Y N N N MKD/NW-16-0760L 07/13/2016 D D 0
9 9.2.2 1 R_269-8319(11) 269-8319 09.02.02-11 10/22/2015 Y N N N MKD/NW-15-0284L 11/25/2015 Confirmatory Action B B 0
9 9.2.2 1 R_269-8319(12) 269-8319 09.02.02-12 10/22/2015 Y N N N MKD/NW-15-0361L 12/16/2015 Confirmatory Action B B 0
9 9.2.2 1 R_269-8319(13) 269-8319 09.02.02-13 10/22/2015 Y N N N MKD/NW-15-0284L 11/25/2015 Confirmatory Action B B 0
9 9.2.2 1 R_269-8319(14) 269-8319 09.02.02-14 10/22/2015 Y N N N MKD/NW-15-0400L 12/29/2015 B B 0
9 9.2.2 1 269-8319 09.02.02-15 10/22/2015 N N N N MKD/NW-15-0361L 12/16/2015 Resolved - Closed B 0
9 9.2.2 1 R_169-8319(16) 269-8319 09.02.02-16 10/22/2015 Y N N N MKD/NW-15-0371L 12/17/2015 Confirmatory Action B B 0
9 9.2.2 1 R_256-8321(6) 256-8321 09.02.02-6 10/19/2015 Y N N N MKD/NW-15-0420L 12/31/2015 B B 0
9 9.2.2 1 R_246-8307(1) 246-8307 09.02.02-1 10/14/2015 Y N N N MKD/NW-16-0109L 02/03/2016 C C 0
9 9.2.2 1 R_246-8307(2) 246-8307 09.02.02-2 10/14/2015 Y N N N MKD/NW-16-0109L 02/03/2016 C C 0
9 9.2.2 1 R_256-8321(5) 256-8321 09.02.02-5 10/19/2015 Y N N N MKD/NW-16-0159L 03/02/2016 C C 0
9 9.2.2 1 R_256-8321(7) 256-8321 09.02.02-7 10/19/2015 Y N N N MKD/NW-16-0250L 03/21/2016 C C 0
9 9.2.2 1 R_256-8321(9) 256-8321 09.02.02-9 10/19/2015 Y N N N MKD/NW-16-0274L 03/25/2016 C C 0
9 9.2.2 1 R_256-8321(10) 256-8321 09.02.02-10 10/19/2015 Y N N N MKD/NW-16-0130L 02/16/2016 C C 0
9 9.2.2 1 R_256-8321(8) 256-8321 09.02.02-8 10/19/2015 Y N N N MKD/NW-16-0414L 04/22/2016 D D 0
9 9.2.2 1 R_269-8319(12R) 269-8319R 09.02.02-12 10/22/2015 Y N N N MKD/NW-16-0419L 04/22/2016 Confirmatory Action D D 0
9 9.2.2 1 R_269-8319(13R) 269-8319R 09.02.02-13 10/22/2015 Y N N N MKD/NW-16-0419L 04/22/2016 Confirmatory Action D D 0
9 9.2.2 1 R_269-8319(14R) 269-8319R 09.02.02-14 10/22/2015 Y N N N MKD/NW-16-0429L 05/10/2016 D D 0
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9 9.2.2 1 R_462-8571(17) 462-8571 09.02.02-17 04/19/2016 Y N N N MKD/NW-16-0579L 06/01/2016 D D 0
9 9.2.2 1 256-8321 09.02.02-4 10/19/2015 N N N N MKD/NW-16-0634L 06/17/2016 D 0
9 9.2.2 1 R_462-8571(17R) 462-8571R 09.02.02-17 04/19/2016 Y N N N MKD/NW-16-0651L 06/21/2016 D D 0
9 9.2.4 1 R_265-8327(1) 265-8327 09.02.04-1 10/22/2015 Y N N N MKD/NW-15-0359L 12/16/2015 B B 0
9 9.2.5 1 R_76-8024(1) 76-8024 09.02.05-1 07/15/2015 Y N N N MKD/NW-15-0164L 09/24/2015 Confirmatory Action B B 0
9 9.2.5.4 1 R_76-8024(1R) 76-8024R 09.02.05-1 07/15/2015 Y N N N MKD/NW-16-0455L 05/04/2016 Confirmatory Action D D 0
9 9.2.6 1 135-8001 09.02.06-1 08/07/2015 N N N N MKD/NW-15-0250L 11/11/2015 B 0
9 9.2.6 1 R_135-8001(2) 135-8001 09.02.06-2 08/07/2015 Y N N N MKD/NW-15-0250L 11/11/2015 B B 0
9 9.2.6 1 135-8001 09.02.06-3 08/07/2015 N N N N MKD/NW-15-0250L 11/11/2015 B 0
9 9.2.6 1 R_135-8001(4) 135-8001 09.02.06-4 08/07/2015 Y N N N MKD/NW-15-0250L 11/11/2015 B B 0
9 9.2.6 1 R_135-8001(1R) 135-8001R 09.02.06-1 08/07/2015 Y N N N MKD/NW-16-0088L 01/28/2016 C C 0
9 9.2.6 1 R_135-8001(1R2) 135-8001R2 09.02.06-1 08/07/2015 Y N N N MKD/NW-16-0240L 04/16/2016 D D 0
9 9.2.6 1 R_135-8001(2R) 135-8001R 09.02.06-2 08/07/2015 Y N N N MKD/NW-16-0240L 04/16/2016 D D 0
9 9.2.6 1 135-8001R 09.02.06-3 08/07/2015 N N N N MKD/NW-16-0240L 04/16/2016 D 0
9 9.2.6 1 R_135-8001(4R) 135-8001R 09.02.06-4 08/07/2015 Y N N N MKD/NW-16-0240L 04/16/2016 D D 0
9 9.2.7 3 S_D001 Self Assessment(ME) 08/17/2016 D D 0
9 9.2.8 1 R_246-8307(3) 246-8307 09.02.02-3 10/14/2015 Y N N N MKD/NW-16-0233L 03/17/2016 Confirmatory Action C C 0
9 9.2.8 1 R_246-8307(3R) 246-8307R 09.02.08-3 10/14/2015 Y N N N MKD/NW-16-0677L 06/29/2016 Confirmatory Action D D 0
9 9.3.1 1 87-7993 09.03.01-1 07/16/2015 N N N N MKD/NW-15-0224L 10/28/2015 Unresolved - Closed B 0
9 9.3.1 1 R_87-7993(2) 87-7993 09.03.01-2 07/16/2015 Y N N N MKD/NW-15-0410L 12/31/2015 Confirmatory Action B B 0
9 9.3.1 1 87-7993 09.03.01-3 07/16/2015 N N N N MKD/NW-15-0224L 10/28/2015 Confirmatory Action B 0
9 9.3.1 1 R_87-7993(4) 87-7993 09.03.01-4 07/16/2015 Y N N Y MKD/NW-15-0224L 10/28/2015 Confirmatory Action B B 0
9 9.3.1 1 87-7993 09.03.01-5 07/16/2015 N N N N MKD/NW-15-0224L 10/28/2015 Confirmatory Action B 0
9 9.3.1 1 R_477-8589(6) 477-8589 09.03.01-6 05/09/2016 Y N N N MKD/NW-16-0608L 06/10/2016 Confirmatory Action D D 0
9 9.3.2 2 A_9-44.1 9-44.1 MCB Issue #1 08/19/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
9 9.3.2 2 9-44.2 MCB Issue #2 08/19/2015 N N N N MKD/NW-15-0278L 11/24/2015 B 0
9 9.3.2 2 9-44.3 MCB Issue #3 08/19/2015 N N N N MKD/NW-15-0278L 11/24/2015 B 0
9 9.3.2 2 A_9-44.4 9-44.4 MCB Issue #4 08/19/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
9 9.3.2 1 392-8464 09.03.02-1 02/01/2016 N N N N MKD/NW-16-0251L 03/21/2016 C 0
9 9.3.3 1 244-8326 09.03.03-1 10/14/2015 N N N N MKD/NW-15-0366L 12/17/2015 Resolved - Closed B 0
9 9.3.3 1 244-8326 09.03.03-2 10/14/2015 N N N N MKD/NW-15-0366L 12/17/2015 Resolved - Closed B 0
9 9.3.3 1 R_244-8326(4) 244-8326 09.03.03-4 10/14/2015 Y N N N MKD/NW-15-0333L 12/08/2015 B B 0
9 9.3.3 1 R_244-8326(3) 244-8326 09.03.03-3 10/14/2015 Y N N N MKD/NW-16-0026L 01/11/2016 C C 0
9 9.3.3 1 R_244-8326(4R) 244-8326R 09.03.03-4 10/14/2015 Y N N N MKD/NW-16-0814L 07/28/2016 D D 0
9 9.3.4 1 R_160-8174(1) 160-8174 09.03.04-1 08/20/2015 Y N N N MKD/NW-15-0234L 10/30/2015 Resolved - Closed B B 0
9 9.3.4 1 160-8174 09.03.04-2 08/20/2015 N N N N MKD/NW-15-0234L 10/30/2015 Resolved - Closed B 0
9 9.3.4 1 160-8174 09.03.04-3 08/20/2015 N N N N MKD/NW-15-0234L 10/30/2015 Resolved - Closed B 0
9 9.3.4 1 160-8174 09.03.04-4 08/20/2015 N N N N MKD/NW-15-0234L 10/30/2015 Resolved - Closed B 0
9 9.3.4 1 160-8174 09.03.04-5 08/20/2015 N N N N MKD/NW-15-0234L 10/30/2015 Resolved - Closed B 0
9 9.3.4 1 R_160-8174(6) 160-8174 09.03.04-6 08/20/2015 Y N N N MKD/NW-15-0234L 10/30/2015 Confirmatory Action B B 0
9 9.3.4 1 160-8174S 09.03.04-2 02/25/2016 N N N N MKD/NW-16-0417L 04/22/2016 Resolved - Closed D 0
9 9.3.4 1 R_160-8174(6S) 160-8174S 09.03.04-6 02/25/2016 Y N N N MKD/NW-16-0417L 04/22/2016 Confirmatory Action D D 0
9 9.4.1 1 R_236-8293(1) 236-8293 09.04.01-1 10/08/2015 Y N N N MKD/NW-15-0253L 11/12/2015 Confirmatory Action B B 0
9 9.4.2 1 R_172-8196(1) 172-8196 09.04.02-1 08/25/2015 Y N N N MKD/NW-15-0231L 10/28/2015 Confirmatory Action B B 0
9 9.4.3 1 97-8049 09.04.03-1 07/22/2015 N N N N MKD/NW-15-0112L 08/28/2015 Unresolved - Closed A 0
9 9.4.5 1 214-8250 09.04.05-1 09/14/2015 N N N N MKD/NW-15-0243L 11/04/2015 Resolved - Closed B 0
9 9.4.5 1 R_214-8250(2) 214-8250 09.04.05-2 09/14/2015 Y N N N MKD/NW-15-0243L 11/04/2015 Confirmatory Action B B 0
9 9.4.5 3 S_D002 Self Assessment(ME) 08/17/2016 D D 0
9 9.4.7 1 R_382-8484(2) 382-8484 09.04.03-2 02/01/2016 Y N N N MKD/NW-16-0141L 02/19/2016 Confirmatory Action C C 0
9 9.5.1 1 R_84-8022(1) 84-8022 09.05.01-1 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 84-8022 09.05.01-10 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 R_84-8022(11) 84-8022 09.05.01-11 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 84-8022 09.05.01-12 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 R_84-8022(13) 84-8022 09.05.01-13 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 84-8022 09.05.01-14 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 84-8022 09.05.01-15 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 R_84-8022(16) 84-8022 09.05.01-16 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 84-8022 09.05.01-17 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 84-8022 09.05.01-18 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 84-8022 09.05.01-19 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 R_84-8022(2) 84-8022 09.05.01-2 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(20) 84-8022 09.05.01-20 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
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9 9.5.1 1 R_84-8022(21) 84-8022 09.05.01-21 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(22) 84-8022 09.05.01-22 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(23) 84-8022 09.05.01-23 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Unresolved - Closed B B 0
9 9.5.1 1 R_84-8022(24) 84-8022 09.05.01-24 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(25) 84-8022 09.05.01-25 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(26) 84-8022 09.05.01-26 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(27) 84-8022 09.05.01-27 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(28) 84-8022 09.05.01-28 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(29) 84-8022 09.05.01-29 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Unresolved - Closed B B 0
9 9.5.1 1 R_84-8022(3) 84-8022 09.05.01-3 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(30) 84-8022 09.05.01-30 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 84-8022 09.05.01-31 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 R_140-8139(32) 140-8139 09.05.01-32 08/07/2015 Y N N N MKD/NW-15-0125L 09/04/2015 B B 0
9 9.5.1 1 R_140-8139(33) 140-8139 09.05.01-33 08/07/2015 Y N N N MKD/NW-15-0125L 09/04/2015 Confirmatory Action B B 0
9 9.5.1 1 R_140-8139(34) 140-8139 09.05.01-34 08/07/2015 Y N N N MKD/NW-15-0125L 09/04/2015 Confirmatory Action B B 0
9 9.5.1 1 R_212-8246(36) 212-8246 09.05.01-36 09/14/2015 Y N N N MKD/NW-15-0376L 12/18/2015 Confirmatory Action B B 0
9 9.5.1 1 R_212-8246(37) 212-8246 09.05.01-37 09/14/2015 Y N N N MKD/NW-15-0258L 11/13/2015 Confirmatory Action B B 0
9 9.5.1 1 212-8246 09.05.01-38 09/14/2015 N N N N MKD/NW-15-0335L 12/09/2015 Confirmatory Action B 0
9 9.5.1 1 R_212-8246(39) 212-8246 09.05.01-39 09/14/2015 Y N N N MKD/NW-15-0418L 12/31/2015 Unresolved - Closed B B 0
9 9.5.1 1 R_84-8022(4) 84-8022 09.05.01-4 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(5) 84-8022 09.05.01-5 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 84-8022 09.05.01-6 07/16/2015 N N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B 0
9 9.5.1 1 R_84-8022(7) 84-8022 09.05.01-7 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(8) 84-8022 09.05.01-8 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(9) 84-8022 09.05.01-9 07/16/2015 Y N N N MKD/NW-15-0221L 11/11/2015 Confirmatory Action B B 0
9 9.5.1 1 R_84-8022(13R) 84-8022R 09.05.01-13 07/16/2015 Y N N N MKD/NW-16-0413L 04/22/2016 Confirmatory Action D D 0
9 9.5.1 1 R_84-8022(29R) 84-8022R 09.05.01-29 07/16/2015 Y N N N MKD/NW-16-0413L 04/22/2016 Unresolved - Closed D D 0
9 9.5.1 1 R_140-8139(32R) 140-8139R 09.05.01-32 08/07/2015 Y N N N MKD/NW-16-0421L 05/09/2016 D D 0
9 9.5.1 1 R_84-8022(18R) 84-8022R 09.05.01-18 07/16/2015 Y N N N MKD/NW-16-0465L 05/10/2016 Confirmatory Action D D 0
9 9.5.1 1 R_84-8022(19R) 84-8022R 09.05.01-19 07/16/2015 Y N N N MKD/NW-16-0465L 05/10/2016 Confirmatory Action D D 0
9 9.5.1 1 R_84-8022(30R) 84-8022R 09.05.01-30 07/16/2015 Y N N N MKD/NW-16-0465L 05/10/2016 Confirmatory Action D D 0
9 9.5.1 1 R_456-8566(40) 456-8566 09.05.01-40 04/05/2016 Y N N N MKD/NW-16-0467L 05/11/2016 Confirmatory Action D D 0
9 9.5.1 1 456-8566 09.05.01-41 04/05/2016 N N N N MKD/NW-16-0590L 06/02/2016 Unresolved - Closed D 0
9 9.5.1 1 R_212-8246(35) 212-8246 09.05.01-35 09/14/2015 Y N N N MKD/NW-16-0849L 08/03/2016 D D 0
9 9.5.1 1 R_500-8634(42) 500-8634 09.05.01-42 07/01/2016 Y N N N MKD/NW-16-0844L 08/02/2016 Confirmatory Action D D 0
9 9.5.1 1 500-8634 09.05.01-43 07/01/2016 N N N N MKD/NW16-1050L 10/24/2016 E 0
9 9.5.2 1 R_245-8292(1) 245-8292 09.05.02-1 10/14/2015 Y N N N MKD/NW-15-0419L 12/31/2015 Confirmatory Action B B 0
9 9.5.2 1 R_245-8292(2) 245-8292 09.05.02-2 10/14/2015 Y N N N MKD/NW-15-0419L 12/31/2015 Unresolved - Closed B B 0
9 9.5.2 1 R_245-8292(3) 245-8292 09.05.02-3 10/14/2015 Y N N N MKD/NW-15-0419L 12/31/2015 Confirmatory Action B B 0
9 9.5.2 1 R_245-8292(1R) 245-8292R 09.05.02-1 10/14/2015 Y N N N MKD/NW-16-0290L 05/03/2016 Confirmatory Action D D 0
9 9.5.2 1 491-8613 09.05.02-4 05/26/2016 N N N N MKD/NW-16-0853L 08/09/2016 D 0
9 9.5.2 1 R_491-8613(5) 491-8613 09.05.02-5 05/26/2016 Y N N N MKD/NW-16-0829L 07/29/2016 D D 0
9 9.5.3 1 R_164-8179(1) 164-8179 09.05.03-1 08/20/2015 Y N N N MKD/NW-15-0213L 11/04/2015 Confirmatory Action B B 0
9 9.5.3 1 164-8179 09.05.03-2 08/20/2015 N N N N MKD/NW-15-0213L 11/04/2015 Unresolved - Closed B 0
9 9.5.3 1 R_164-8179(3) 164-8179 09.05.03-3 08/20/2015 Y N N N MKD/NW-15-0213L 11/04/2015 Confirmatory Action B B 0
9 9.5.3 1 164-8179 09.05.03-4 08/20/2015 N N N N MKD/NW-15-0213L 11/04/2015 Unresolved - Closed B 0
9 9.5.3 1 R_204-8237(5) 204-8237 09.05.03-5 09/08/2015 Y N N N MKD/NW-15-0254L 11/12/2015 Confirmatory Action B B 0
9 9.5.3 1 R_204-8237(6) 204-8237 09.05.03-6 09/08/2015 Y N N N MKD/NW-15-0254L 11/12/2015 Confirmatory Action B B 0
9 9.5.3 1 R_204-8237(7) 204-8237 09.05.03-7 09/08/2015 Y N N N MKD/NW-15-0254L 11/12/2015 Confirmatory Action B B 0
9 9.5.3 1 R_204-8237(8) 204-8237 09.05.03-8 09/08/2015 Y N N N MKD/NW-15-0261L 11/13/2015 Confirmatory Action B B 0
9 9.5.3 1 R_375-8466(9) 375-8466 09.05.03-9 01/28/2016 Y N N N MKD/NW-16-0218L 03/10/2016 Confirmatory Action C C 0
9 9.5.3 1 375-8466 09.05.03-10 01/28/2016 N N N N MKD/NW-16-0218L 03/10/2016 Unresolved - Closed C 0
9 9.5.3 1 R_375-8466(11) 375-8466 09.05.03-11 01/28/2016 Y N N N MKD/NW-16-0218L 03/10/2016 Confirmatory Action C C 0
9 9.5.3 1 375-8466 09.05.03-12 01/28/2016 N N N N MKD/NW-16-0218L 03/10/2016 Unresolved - Closed C 0
9 9.5.3 1 375-8466 09.05.03-13 01/28/2016 N N N N MKD/NW-16-0218L 03/10/2016 Unresolved - Closed C 0
9 9.5.3 1 R_375-8466(14) 375-8466 09.05.03-14 01/28/2016 Y N N N MKD/NW-16-0218L 03/10/2016 Confirmatory Action C C 0
9 9.5.3 1 R_471-8581(16) 471-8581 09.05.03-16 04/26/2016 Y N N N MKD/NW-16-0607L 06/10/2016 D D 0
9 9.5.3 1 471-8581 09.05.03-15 04/26/2016 N N N N MKD/NW-16-0667L 06/23/2016 D 0
9 9.5.3 1 R_499-8600(17) 499-8600 09.05.03-17 07/01/2016 Y N N N MKD/NW-16-0878L 08/12/2016 D D 0
9 9.5.4 1 R_152-8006(1) 152-8006 09.05.04-1 08/10/2015 Y N N N MKD/NW-15-0142L 09/14/2015 Confirmatory Action B B 0
9 9.5.4 1 R_152-8006(2) 152-8006 09.05.04-2 08/10/2015 Y N N N MKD/NW-15-0142L 09/14/2015 Confirmatory Action B B 0
9 9.5.4 1 R_152-8006(3) 152-8006 09.05.04-3 08/10/2015 Y N N N MKD/NW-15-0142L 09/14/2015 Confirmatory Action B B 0
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9 9.5.4 1 152-8006 09.05.04-4 08/10/2015 N N N N MKD/NW-15-0142L 09/14/2015 Unresolved - Closed B 0
9 9.5.4 1 R_152-8006(5) 152-8006 09.05.04-5 08/10/2015 Y N N N MKD/NW-15-0142L 09/14/2015 Unresolved - Closed B B 0
9 9.5.4 1 R_152-8006(6) 152-8006 09.05.04-6 08/10/2015 Y N N N MKD/NW-15-0142L 09/14/2015 Confirmatory Action B B 0
9 9.5.4 1 152-8006 09.05.04-7 08/10/2015 N N N N MKD/NW-15-0142L 09/14/2015 Resolved - Closed B 0
9 9.5.4 2 A_9-45.1 9-45.1 MCB Issue #1 08/20/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.5.4 2 A_9-45.2 9-45.2 MCB Issue #2 08/20/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.5.4 2 A_9-45.3 9-45.3 MCB Issue #3 08/20/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.5.4 2 A_9-45.4 9-45.4 MCB Issue #4 08/20/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.5.4 2 A_9-45.5 9-45.5 MCB Issue #5 08/20/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.5.4 2 A_9-45.6 9-45.6 MCB Issue #6 08/20/2015 Y N N N MKD/NW-15-0263L 11/13/2015 B B 0
9 9.5.4 1 R_355-8438(8) 355-8438 09.05.04-8 12/28/2015 Y N N N MKD/NW-16-0219L 03/10/2016 Confirmatory Action C C 0
9 9.5.4 1 R_355-8438(9) 355-8438 09.05.04-9 12/28/2015 Y N N N MKD/NW-16-0194L 03/04/2016 Confirmatory Action C C 0
9 9.5.4 1 R_355-8438(10) 355-8438 09.05.04-10 12/28/2015 Y N N N MKD/NW-16-0194L 03/04/2016 Confirmatory Action C C 0
9 9.5.4 1 R_355-8438(11) 355-8438 09.05.04-11 12/28/2015 Y N Y N MKD/NW-16-0194L 03/04/2016 Confirmatory Action C C 0
9 9.5.4 1 R_355-8438(12) 355-8438 09.05.04-12 12/28/2015 Y N Y N MKD/NW-16-0194L 03/04/2016 Confirmatory Action C C 0
9 9.5.4 1 448-8557 09.05.04-13 03/21/2016 N N N N MKD/NW-16-0397L 04/22/2016 Confirmatory Action D 0
9 9.5.4 1 R_459-8573(14) 459-8573 09.05.04-14 04/14/2016 Y N N N MKD/NW-16-0581L 06/01/2016 Confirmatory Action D D 0
9 9.5.4 1 R_355-8438(8R) 355-8438R 09.05.04-8 12/28/2015 Y N N N MKD/NW-16-0647L 06/21/2016 Confirmatory Action D D 0
9 9.5.4 1 R_501-8635(16) 501-8635 09.05.04-16 07/01/2016 Y N N N MKD/NW-16-0874L 08/10/2016 Confirmatory Action D D 0
9 9.5.4 1 R_501-8635(15) 501-8635 09.05.04-15 07/01/2016 Y N N N MKD/NW-16-0845L 08/02/2016 Confirmatory Action D D 0
9 9.5.4 1 R_355-8438(12R) 355-8438R 09.05.04-12 12/28/2015 Y N Y N MKD/NW-16-0777L 07/19/2016 Confirmatory Action D D 0
9 9.5.5 1 R_101-8007(1) 101-8007 09.05.05-1 07/22/2015 Y N N N MKD/NW-15-0143L 09/15/2015 Confirmatory Action B B 0
9 9.5.5 1 R_101-8007(2) 101-8007 09.05.05-2 07/22/2015 Y N N N MKD/NW-15-0143L 09/15/2015 Confirmatory Action B B 0
9 9.5.5 1 101-8007 09.05.05-3 07/22/2015 N N N N MKD/NW-15-0143L 09/15/2015 Resolved - Closed B 0
9 9.5.5 1 R_101-8007(4) 101-8007 09.05.05-4 07/22/2015 Y N N N MKD/NW-15-0143L 09/15/2015 Confirmatory Action B B 0
9 9.5.6 1 R_100-8008(1) 100-8008 09.05.06-1 07/22/2015 Y N N N MKD/NW-15-0138L 09/11/2015 Confirmatory Action B B 0
9 9.5.6 1 R_100-8008(2) 100-8008 09.05.06-2 07/22/2015 Y N N N MKD/NW-15-0138L 09/11/2015 Confirmatory Action B B 0
9 9.5.7 1 R_186-8009(1) 186-8009 09.05.07-1 09/01/2015 Y N N N MKD/NW-15-0232L 10/28/2015 Confirmatory Action B B 0
9 9.5.7 1 R_186-8009(2) 186-8009 09.05.07-2 09/01/2015 Y N N N MKD/NW-15-0368L 12/17/2015 Confirmatory Action B B 0
9 9.5.8 1 R_127-8010(1) 127-8010 09.05.08-1 08/05/2015 Y N N N MKD/NW-15-0141L 09/14/2015 Unresolved - Closed B B 0
9 9.5.8 1 127-8010 09.05.08-3 08/05/2015 N N N N MKD/NW-15-0141L 09/14/2015 Resolved - Closed B 0
9 9.5.8 1 R_127-8010(2) 127-8010 09.05.08-2 08/05/2015 Y N N N MKD/NW-16-0220L 03/10/2016 Confirmatory Action C C 0
9 9.5.8 1 R_468-8574(4) 468-8574 09.05.08-4 04/22/2016 Y N N N MKD/NW-16-0599L 06/08/2016 Confirmatory Action D D 0
9 9.5A 3 S_B012 Y N N N B B 0
10 10.2 1 R_121-8050(2R) 121-8050R 10.02-2 07/27/2015 Y N N N MKD/NW16-0805L 11/07/2016 E E 0
10 10.2 1 R_121-8050(3R) 121-8050R 10.02-3 07/27/2015 Y N N N MKD/NW16-0805L 11/07/2016 E E 0
10 10.2 1 R_R_121-8050(2R) 121-8050R 10.02-4 07/27/2015 Y N N N MKD/NW16-0805L 11/07/2016 E E 0
10 10.2 1 R_R_121-8050(2R) 121-8050R 10.02-5 07/27/2015 Y N N N MKD/NW16-0805L 11/07/2016 E E 0
10 10.3 1 R_122-8053(1) 122-8053 10.03-1 07/27/2015 Y N N N MKD/NW-15-0230L 10/28/2015 Unresolved - Closed B B 0
10 10.3 1 R_122-8053(2) 122-8053 10.03-2 07/27/2015 Y N N N MKD/NW-15-0230L 10/28/2015 Confirmatory Action B B 0
10 10.3 1 122-8053 10.03-3 07/27/2015 N N N N MKD/NW-15-0230L 10/28/2015 Resolved - Closed B 0
10 10.3 1 R_464-8575(6) 464-8575 10.03-6 04/19/2016 Y N N N MKD/NW-16-0580L 06/01/2016 D D 0
10 10.3 1 R_463-8570(5) 463-8570 10.03-5 04/19/2016 Y N N N MKD/NW-16-0673L 06/23/2016 Confirmatory Action D D 0
10 10.3 1 463-8570 10.03-4 04/19/2016 N N N N MKD/NW-16-0678L 06/29/2016 D 0
10 10.4 1 R_476-8556(1) 476-8556 10.04.10-1 05/09/2016 Y N N N MKD/NW-16-0630L 06/16/2016 Confirmatory Action D D 0
10 10.4 1 R_476-8556(2) 476-8556 10.04.10-2 05/09/2016 Y N N N MKD/NW-16-0630L 06/16/2016 Confirmatory Action D D 0
10 10.2.1 1 R_121-8050(1) 121-8050 10.02-1 07/27/2015 Y N N N MKD/NW-15-0220L 10/27/2015 B B 0
10 10.2.1 1 R_121-8050(2) 121-8050 10.02-2 07/27/2015 Y N N N MKD/NW-15-0220L 10/27/2015 B B 0
10 10.2.1 1 R_121-8050(3) 121-8050 10.02-3 07/27/2015 Y N N N MKD/NW-15-0220L 10/27/2015 B B 0
10 10.2.1 1 R_121-8050(2) 121-8050 10.02-4 07/27/2015 Y N N N MKD/NW-15-0220L 10/27/2015 B B 0
10 10.2.1 1 R_121-8050(2) 121-8050 10.02-5 07/27/2015 Y N N N MKD/NW-15-0220L 10/27/2015 B B 0
10 10.2.3 2 A_10-2.1 10-2.1 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
10 10.2.3 2 A_10-2.2 10-2.2 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
10 10.2.3 2 A_10-2.3 10-2.3 MCB Issue #3 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
10 10.2.3 2 A_10-2.4 10-2.4 MCB Issue #4 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
10 10.2.3 1 R_288-8328(1) 288-8328 10.02.03-1 11/03/2015 Y N N N MKD/NW-15-0362L 12/17/2015 Unresolved - Closed B B 0
10 10.2.3 1 R_414-8531(2) 414-8531 10.02.03-2 02/22/2016 Y N N N MKD/NW-16-0255L 03/21/2016 Resolved - Closed C C 0
10 10.3.5 2 A_10-2.5 10-2.5 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
10 10.3.5 2 A_10-2.6 10-2.6 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
10 10.3.5 2 A_10-2.7 10-2.7 MCB Issue #3 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
10 10.3.6 1 R_314-8378(1) 314-8378 10.03.06-1 11/16/2015 Y N N N MKD/NW-16-0009L 01/11/2016 Confirmatory Action C C 0
10 10.3.6 1 R_314-8378(2) 314-8378 10.03.06-2 11/16/2015 Y N N N MKD/NW-16-0009L 01/11/2016 Confirmatory Action C C 0
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10 10.3.6 1 R_314-8378(3) 314-8378 10.03.06-3 11/16/2015 Y N N N MKD/NW-16-0009L 01/11/2016 Unresolved - Closed C C 0
10 10.3.6 1 314-8378 10.03.06-4 11/16/2015 N N N N MKD/NW-16-0009L 01/11/2016 Unresolved - Closed C 0
10 10.3.6 1 R_314-8378(5) 314-8378 10.03.06-5 11/16/2015 Y N N N MKD/NW-16-0009L 01/11/2016 C C 0
10 10.3.6 1 R_314-8378(6) 314-8378 10.03.06-6 11/16/2015 Y N N N MKD/NW-16-0009L 01/11/2016 Confirmatory Action C C 0
10 10.3.6 1 R_314-8378(7) 314-8378 10.03.06-7 11/16/2015 Y N N N MKD/NW-16-0009L 01/11/2016 C C 0
10 10.3.6 1 R_314-8378(8) 314-8378 10.03.06-8 11/16/2015 Y N N N MKD/NW-16-0009L 01/11/2016 Confirmatory Action C C 0
10 10.3.6 1 R_314-8378(9) 314-8378 10.03.06-9 11/16/2015 Y N N N MKD/NW-16-0009L 01/11/2016 C C 0
10 10.3.6 1 R_314-8378(10) 314-8378 10.03.06-10 11/16/2015 Y N N N MKD/NW-16-0009L 01/11/2016 C C 0
10 10.3.6 1 R_314-8378(11) 314-8378 10.03.06-11 11/16/2015 Y N N N MKD/NW-16-0082L 02/03/2016 Confirmatory Action C C 0
10 10.3.6 1 314-8378 10.03.06-12 11/16/2015 N N N N MKD/NW-16-0082L 02/03/2016 C 0
10 10.3.6 1 R_314-8378(13) 314-8378 10.03.06-13 11/16/2015 Y N N N MKD/NW-16-0082L 02/03/2016 Confirmatory Action C C 0
10 10.3.6 1 R_314-8378(14) 314-8378 10.03.06-14 11/16/2015 Y N N N MKD/NW-16-0082L 02/03/2016 Confirmatory Action C C 0
10 10.3.6 1 314-8378 10.03.06-15 11/16/2015 N N N N MKD/NW-16-0082L 02/03/2016 C 0
10 10.3.6 1 314-8378 10.03.06-16 11/16/2015 N N N N MKD/NW-16-0082L 02/03/2016 Resolved - Closed C 0
10 10.3.6 1 314-8378 10.03.06-17 11/16/2015 N N N N MKD/NW-16-0082L 02/03/2016 Unresolved - Closed C 0
10 10.3.6 1 R_506-8649(24) 506-8649 10.03.06-24 07/26/2016 Y N N N MKD/NW-16-0935L 08/29/2016 D D 0
10 10.3.6 1 R_506-8649(25) 506-8649 10.03.06-25 07/26/2016 Y N N N MKD/NW-16-0935L 08/29/2016 D D 0
10 10.3.6 1 R_506-8649(26) 506-8649 10.03.06-26 07/26/2016 Y N N N MKD/NW-16-1000L 09/27/2016 D D 0
10 10.3.6 1 506-8649 10.03.06-27 07/26/2016 N N N N MKD/NW-16-1000L 09/27/2016 D 0
10 10.3.6 1 R_514-8671(28) 514-8671 10.03.06-28 08/12/2016 Y N N N MKD/NW-16-1001L 09/27/2016 D D 0
10 10.3.6 1 452-8545 10.03.06-18 03/28/2016 N N N N MKD/NW-16-0357L 04/28/2016 Resolved - Closed D 0
10 10.3.6 1 R_452-8545(20) 452-8545 10.03.06-20 03/28/2016 Y N N N MKD/NW-16-0357L 04/28/2016 D D 0
10 10.3.6 1 R_452-8545(21) 452-8545 10.03.06-21 03/28/2016 Y N N N MKD/NW-16-0542L 05/23/2016 Confirmatory Action D D 0
10 10.3.6 1 R_452-8545(22) 452-8545 10.03.06-22 03/28/2016 Y N N N MKD/NW-16-0542L 05/23/2016 Confirmatory Action D D 0
10 10.3.6 1 R_452-8545(19) 452-8545 10.03.06-19 03/28/2016 Y N N N MKD/NW-16-0565L 05/31/2016 Confirmatory Action D D 0
10 10.3.6 1 R_489-8615(23) 489-8615 10.03.06-23 05/24/2016 Y N N N MKD/NW-16-0635L 06/17/2016 D D 0
10 10.3.6 1 R_506-8649(26R) 506-8649R 10.03.06-26 07/26/2016 Y N N N MKD/NW16-1095L 11/10/2016 E E 0
10 10.4.1 1 R_99-7836(1) 99-7836 10.04.01-1 07/22/2015 Y N N N MKD/NW-15-0178L 10/02/2015 Confirmatory Action B B 0
10 10.4.1 1 R_99-7836(2) 99-7836 10.04.01-2 07/22/2015 Y N N N MKD/NW-15-0178L 10/02/2015 Unresolved - Closed B B 0
10 10.4.1 1 R_99-7836(3) 99-7836 10.04.01-3 07/22/2015 Y N N N MKD/NW-15-0236L 10/29/2015 Unresolved - Closed B B 0
10 10.4.1 1 99-7836 10.04.01-4 07/22/2015 N N N N MKD/NW-15-0178L 10/02/2015 Resolved - Closed B 0
10 10.4.1 1 R_402-8477(5) 402-8477 10.04.01-5 02/10/2016 Y N N N MKD/NW-16-0248L 03/21/2016 Confirmatory Action C C 0
10 10.4.1 1 R_402-8477(6) 402-8477 10.04.01-6 02/10/2016 Y N N N MKD/NW-16-0358L 04/16/2016 Confirmatory Action D D 0
10 10.4.3 1 R_153-8070(1) 153-8070 10.04.03-1 08/13/2015 Y N N N MKD/NW-15-0159L 09/18/2015 B B 0
10 10.4.3 1 R_153-8070(2) 153-8070 10.04.03-2 08/13/2015 Y N N N MKD/NW-15-0159L 09/18/2015 B B 0
10 10.4.3 1 153-8070 10.04.03-3 08/13/2015 N N N N MKD/NW-15-0159L 09/18/2015 B 0
10 10.4.4 1 R_118-8072(1) 118-8072 10.04.04-1 07/27/2015 Y N N N MKD/NW-15-0092L 08/21/2015 Resolved - Closed A A 0
10 10.4.4 1 118-8072 10.04.04-2 07/27/2015 N N N N MKD/NW-15-0165L 09/24/2015 Resolved - Closed B 0
10 10.4.4 1 118-8072 10.04.04-3 07/27/2015 N N N N MKD/NW-15-0165L 09/24/2015 Resolved - Closed B 0
10 10.4.5 1 R_89-8052(1) 89-8052 10.04.05-1 07/20/2015 Y N N N MKD/NW-15-0215L 10/26/2015 Confirmatory Action B B 0
10 10.4.5 1 R_89-8052(1R) 89-8052R 10.04.05-1 07/14/2015 Y N N N MKD/NW-16-0416L 04/22/2016 Confirmatory Action D D 0
10 10.4.5 1 R_89-8052(1R2) 89-8052R2 10.04.05-1 07/20/2015 Y N N N MKD/NW-16-0567L 05/31/2016 Confirmatory Action D D 0
10 10.4.5 1 R_486-8597(2) 486-8597 10.04.05-2 05/18/2016 Y N N N MKD/NW-16-0641L 06/17/2016 Confirmatory Action D D 0
10 10.4.6 2 A_10-2.8 10-2.8 MCB Issue #1 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
10 10.4.6 2 A_10-2.9 10-2.9 MCB Issue #2 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
10 10.4.7 1 R_82-8002(1) 82-8002 10.04.07-1 07/16/2015 Y N N N MKD/NW-15-0084L 08/12/2015 Resolved - Closed A A 0
10 10.4.8 2 A_10-12.1 10-12.1 MCB Issue #1 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 A_10-12.2 10-12.2 MCB Issue #2 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 10-12.3 MCB Issue #3 08/20/2015 N N N N MKD/NW-15-0278L 11/24/2015 B 0
10 10.4.8 2 A_10-12.4 10-12.4 MCB Issue #4 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 A_10-12.5 10-12.5 MCB Issue #5 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 A_10-12.6 10-12.6 MCB Issue #6 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 A_10-12.7 10-12.7 MCB Issue #7 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 A_10-12.8 10-12.8 MCB Issue #8 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 10-12.9 MCB Issue #9 08/20/2015 N N N N MKD/NW-15-0278L 11/24/2015 B 0
10 10.4.8 2 A_10-12.10 10-12.10 MCB Issue #10 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 2 A_10-12.11 10-12.11 MCB Issue #11 08/20/2015 Y N N N MKD/NW-15-0278L 11/24/2015 B B 0
10 10.4.8 1 381-8467 10.04.08-2 02/01/2016 N N N N MKD/NW-16-0214L 03/11/2016 Resolved - Closed C 0
10 10.4.8 1 R_381-8467(4) 381-8467 10.04.08-4 02/01/2016 Y N N N MKD/NW-16-0198L 03/04/2016 Confirmatory Action C C 0
10 10.4.8 1 R_381-8467(5) 381-8467 10.04.08-5 02/01/2016 Y N N N MKD/NW-16-0273L 03/25/2016 Confirmatory Action C C 0
10 10.4.8 1 R_381-8467(1) 381-8467 10.04.08-1 02/01/2016 Y N N N MKD/NW-16-0280L 04/02/2016 Unresolved - Closed D D 0
10 10.4.8 1 R_381-8467(3) 381-8467 10.04.08-3 02/01/2016 Y N N N MKD/NW-16-0280L 04/02/2016 Unresolved - Closed D D 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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10 10.4.8 1 R_381-8467(5R) 381-8467R 10.04.08-5 02/01/2016 Y N N N MKD/NW-16-0514L 05/19/2016 Confirmatory Action D D 0
10 10.4.8 1 R_475-8596(6) 475-8596 10.04.08-6 05/04/2016 Y N N N MKD/NW-16-0646L 06/29/2016 Confirmatory Action D D 0
10 10.4.8 1 R_475-8596(7) 475-8596 10.04.08-7 05/04/2016 Y N N N MKD/NW-16-0646L 06/29/2016 Confirmatory Action D D 0
10 10.4.8 1 R_475-8596(6R) 475-8596R 10.04.08-6 05/04/2016 Y N N N MKD/NW-16-0867L 08/08/2016 Confirmatory Action D D 0
10 10.4.8 1 R_475-8596(6R2) 475-8596R2 10.04.08-6 05/04/2016 Y N N N MKD/NW16-1034L 10/11/2016 Confirmatory Action E E 0
10 10.4.9 1 86-8003 10.04.09-1 07/16/2015 N N N N MKD/NW-15-0225L 10/28/2015 B 0
10 10.4.9 1 86-8003 10.04.09-2 07/16/2015 N N N N MKD/NW-15-0225L 10/28/2015 B 0
10 10.4.9 1 R_86-8003(3) 86-8003 10.04.09-3 07/16/2015 Y N N N MKD/NW-15-0225L 10/28/2015 Resolved - Closed B B 0
10 10.4.9 1 R_86-8003(5) 86-8003 10.04.09-5 07/16/2015 Y N N N MKD/NW-15-0225L 10/28/2015 Resolved - Closed B B 0
10 10.4.9 1 R_86-8003(4) 86-8003 10.04.09-4 07/16/2015 Y N N N MKD/NW-16-0350L 04/16/2016 D D 0
10 10.4.9 1 R_86-8003(6) 86-8003 10.04.09-6 07/16/2015 Y N N N MKD/NW-16-0582L 06/01/2016 D D 0
11 11.1 1 R_10-7850(1) 10-7850 11.01-1 05/14/2015 Y N N N MKD/NW-15-0025L 06/15/2015 Unresolved - Closed A A 0
11 11.1 1 R_110-7919(2) 110-7919 11.01-2 07/23/2015 Y N N N MKD/NW-15-0088L 08/24/2015 Confirmatory Action A A 0
11 11.1 1 R_123-7920(3) 123-7920 11.01-3 08/04/2015 Y N N N MKD/NW-15-0140L 09/14/2015 Confirmatory Action B B 0
11 11.1 1 R_238-8145(4) 238-8145 11.01-4 10/08/2015 Y N N N MKD/NW-15-0281L 11/24/2015 Confirmatory Action B B 0
11 11.1 1 R_238-8145(4R) 238-8145 11.01-4 10/08/2015 Y N N N MKD/NW-16-0277L Confirmatory Action C C 0
11 11.1 1 R_238-8145(4R2) 238-8145R2 11.01-4 10/08/2015 Y N N N MKD/NW-16-0679L 06/24/2016 Confirmatory Action D D 0
11 11.2 1 156-8146 11.02-2 08/18/2015 N N N N MKD/NW-15-0154L 09/17/2015 Resolved - Closed B 0
11 11.2 1 R_218-8183(3) 218-8183 11.02-3 09/21/2015 Y N N N MKD/NW-15-0412L 12/31/2015 Confirmatory Action B B 0
11 11.2 1 R_218-8183(4) 218-8183 11.02-4 09/21/2015 Y N N N MKD/NW-15-0352L 12/11/2015 B B 0
11 11.2 1 R_228-8193(5) 228-8193 11.02-5 09/28/2015 Y N N N MKD/NW-15-0300L 12/02/2015 Confirmatory Action B B 0
11 11.2 1 R_150-8144(1) 150-8144 11.02-1 08/10/2015 Y N N N MKD/NW-16-0020L 01/08/2016 Confirmatory Action C C 0
11 11.2 1 R_230-8201(6) 230-8201 11.02-6 09/28/2015 Y N N N MKD/NW-16-0084L 02/03/2016 C C 0
11 11.2 1 R_254-8270(7) 254-8270 11.02-7 10/19/2015 Y N N N MKD/NW-16-0052L 01/20/2016 Confirmatory Action C C 0
11 11.2 1 R_254-8270(8) 254-8270 11.02-8 10/19/2015 Y N N N MKD/NW-16-0052L 01/20/2016 Confirmatory Action C C 0
11 11.2 1 R_361-8431(9) 361-8431 11.02-9 01/11/2016 Y N N N MKD/NW-16-0131L 02/16/2016 Confirmatory Action C C 0
11 11.2 1 377-8487 11.02-10 01/28/2016 N N N N MKD/NW-16-0126L 02/15/2016 Confirmatory Action C 0
11 11.2 1 R_230-8201(6R) 230-8201R 11.02-6 09/28/2015 Y N N N MKD/NW-16-0971L 09/12/2016 D D 0
11 11.2 1 R_219-8199(7R) 218-8183R 11.02-4 09/21/2015 Y N N N MKD/NW-16-1018L 09/30/2016 D D 0
11 11.2 1 R_377-8487(10R) 377-8487R 11.02-10 01/28/2016 Y N N N MKD/NW-16-0307L 04/16/2016 Confirmatory Action D D 0
11 11.2 1 R_219-8199(7) 218-8183R 11.02-4 09/21/2015 Y N N N MKD/NW-16-0330L 05/04/2016 D D 0
11 11.2 1 R_228-8193(5R) 228-8193R 11.02-5 09/28/2015 Y N N N MKD/NW-16-0331L 05/02/2016 Confirmatory Action D D 0
11 11.2 1 R_150-8144(1R) 150-8144R 11.02-1 08/10/2015 Y N N N MKD/NW-16-0452L 05/02/2016 Confirmatory Action D D 0
11 11.2 1 R_361-8431(9R) 361-8431R 11.02-9 01/11/2016 Y N N N MKD/NW-16-0456L 05/03/2016 Confirmatory Action D D 0
11 11.2 1 R_361-8431(9R2) 361-8431R2 11.02-9 01/11/2016 Y N N N MKD/NW-16-0614L 06/10/2016 Confirmatory Action D D 0
11 11.2 1 R_254-8270(7R) 254-8270R 11.02-7 10/19/2015 Y N N N MKD/NW-16-0734L 07/06/2016 Confirmatory Action D D 0
11 11.3 1 R_145-7932(1) 145-7932 11.03-1 08/10/2015 Y N N N MKD/NW-15-0172L 09/25/2015 Confirmatory Action B B 0
11 11.3 1 R_147-7933(2) 147-7933 11.03-2 08/10/2015 Y N N N MKD/NW-15-0168L 09/25/2015 Confirmatory Action B B 0
11 11.3 1 R_171-8143(3) 171-8143 11.03-3 08/25/2015 Y N N N MKD/NW-15-0288L 12/14/2015 Confirmatory Action B B 0
11 11.3 1 R_171-8143(4) 171-8143 11.03-4 08/25/2015 Y N N N MKD/NW-15-0288L 12/14/2015 Confirmatory Action B B 0
11 11.3 1 205-8230 11.03-5 09/08/2015 N N N N MKD/NW-15-0302L 12/03/2015 Confirmatory Action B 0
11 11.3 1 R_219-8199(7) 219-8199 11.03-7 09/21/2015 Y N N N MKD/NW-15-0307L 12/03/2015 B B 0
11 11.3 1 R_219-8199(6) 219-8199 11.03-6 09/21/2015 Y N N N MKD/NW-16-0006L 01/06/2016 Confirmatory Action C C 0
11 11.3 1 R_231-8233(8) 231-8233 11.03-8 09/28/2015 Y N N N MKD/NW-16-0005L 01/06/2016 Confirmatory Action C C 0
11 11.3 1 R_231-8233(8R) 231-8233R 11.03-8 09/28/2015 Y N N N MKD/NW-16-0102L 02/01/2016 Confirmatory Action C C 0
11 11.3 1 R_389-8430(9) 389-8430 11.03-9 02/01/2016 Y N N N MKD/NW-16-0135L 02/18/2016 Confirmatory Action C C 0
11 11.3 1 R_219-8199(7R2) 219-8199R2 11.03-7 09/21/2015 Y N N N MKD/NW-16-1019L 09/30/2016 D D 0
11 11.3 1 R_219-8199(7R) 219-8199R 11.03-7 09/21/2015 Y N N N MKD/NW-16-0309L 04/16/2016 D D 0
11 11.3 1 R_429-8491(10) 429-8491 11.03-10 03/04/2016 Y N N N MKD/NW-16-0400L 04/22/2016 Confirmatory Action D D 0
11 11.3 1 R_205-8230(5R) 205-8230R 11.03-5 09/08/2015 Y N N N MKD/NW-16-0405L 04/25/2016 Confirmatory Action D D 0
11 11.3 1 R_171-8143(3R) 171-8143R 11.03-3 08/25/2015 Y N N N MKD/NW-16-0451L 05/02/2016 Confirmatory Action D D 0
11 11.3 1 R_171-8143(4R) 171-8143R 11.03-4 08/25/2015 Y N N N MKD/NW-16-0451L 05/02/2016 Confirmatory Action D D 0
11 11.4 1 157-8149 11.04-1 08/18/2015 N N N N MKD/NW-15-0155L 09/17/2015 Resolved - Closed B 0
11 11.4 1 R_229-8194(2) 229-8194 11.04-2 09/28/2015 Y N N N MKD/NW-15-0353L 12/11/2015 Confirmatory Action B B 0
11 11.4 1 R_242-8276(4) 242-8276 11.04-4 10/14/2015 Y N N N MKD/NW-15-0385L 12/22/2015 Confirmatory Action B B 0
11 11.4 1 R_242-8276(3) 242-8276 11.04-3 10/14/2015 Y N N N MKD/NW-16-0079L 01/28/2016 Confirmatory Action C C 0
11 11.4 1 R_242-8276(3R) 242-8276R 11.04-3 10/14/2015 Y N N N MKD/NW-16-0296L 04/16/2016 Confirmatory Action D D 0
11 11.5 1 R_131-8087(1) 131-8087 11.05-1 08/07/2015 Y N N N MKD/NW-15-0328L 12/08/2015 B B 0
11 11.5 1 R_132-8088(2) 132-8088 11.05-2 08/07/2015 Y N N N MKD/NW-15-0329L 12/08/2015 B B 0
11 11.5 1 222-8203 11.05-3 09/23/2015 N N N N MKD/NW-15-0330L 12/08/2015 Confirmatory Action B 0
11 11.5 1 223-8204 11.05-4 09/23/2015 N N N N MKD/NW-15-0404L 12/30/2015 Confirmatory Action B 0
11 11.5 1 R_262-8296(5) 262-8296 11.05-5 10/22/2015 Y N N N MKD/NW-16-0110L 02/03/2016 Confirmatory Action C C 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
KEPCO/KHNP 29 of 53



APR1400 DCD RAI Tracking Report (Rev. E) APR1400-K-X-TM-17001        

Ch. DCD
Section

Change
Type1) Change ID No. RAI/AI

Number Question Number Other Drivers Issue
Date

Impact
on

DCD

Impact
on PRA

Impact
on

Tech.
Spec.

Impact
on

TR,Te
R, ER

Letter Number Response
Date

Response
Status

DCD
Tracking
Report

Rev.

DCD
Working

Copy Rev.

DCD
Rev.

11 11.5 1 R_262-8296(6) 262-8296 11.05-6 10/22/2015 Y N N N MKD/NW-16-0110L 02/03/2016 Confirmatory Action C C 0
11 11.5 1 R_222-8203(3R) 222-8203R 11.05-3 09/23/2015 Y N N N MKD/NW-16-0424L 04/28/2016 Confirmatory Action D D 0
11 11.5 1 R_131-8087(1R) 131-8087R 11.05-1 08/07/2015 Y N N N MKD/NW-16-0480L 05/11/2016 D D 0
11 11.5 1 R_132-8088(2R) 132-8088R 11.05-2 08/07/2015 Y N N N MKD/NW-16-0481L 05/12/2016 D D 0
11 11.5 1 R_223-8204(4R) 223-8204R 11.05-4 09/23/2015 Y N N N MKD/NW-16-0531L 05/19/2016 Confirmatory Action D D 0
11 11.5 1 R_222-8203(3R2) 222-8203R2 11.05-3 09/23/2015 Y N N N MKD/NW-16-0622L 06/22/2016 Confirmatory Action D D 0
11 11.5 1 R_223-8204(4R2) 223-8204R2 11.05-4 09/23/2015 Y N N N MKD/NW-16-0672L 06/23/2016 Confirmatory Action D D 0
11 11.5 1 R_131-8087(1R2) 131-8087R2 11.05-1 08/07/2015 Y N N N MKD/NW16-1117L 11/18/2016 E E 0
11 11.5 1 R_132-8088(2R2) 132-8088R2 11.05-2 08/07/2015 Y N N N MKD/NW16-1118L 11/18/2016 E E 0
12 12 2 A_12-13D 12-13D Audit Question 07/27/2015 Y N N N MKD/NW-15-0203L 10/30/2015 B B 0
12 12.1 1 R_213-8222(1) 213-8222 12.01-1 09/14/2015 Y N N N MKD/NW-15-0297L 12/02/2015 Confirmatory Action B B 0
12 12.2 1 R_13-7856(2) 13-7856 12.02-2 05/22/2015 Y N N N MKD/NW-15-0052L 07/21/2015 A A 0
12 12.2 1 R_13-7856(3) 13-7856 12.02-3 05/22/2015 Y N Y N MKD/NW-15-0052L 07/21/2015 Unresolved - Closed A A 0
12 12.2 1 R_15-7896(4) 15-7896 12.02-4 05/22/2015 Y N N N MKD/NW-15-0056L 07/23/2015 Unresolved - Closed A A 0
12 12.2 1 R_15-7896(5) 15-7896 12.02-5 05/22/2015 Y N N N MKD/NW-15-0056L 07/23/2015 Confirmatory Action A A 0
12 12.2 1 R_23-7929(6) 23-7929 12.02-6 06/08/2015 Y N N N MKD/NW-15-0075L 08/11/2015 Confirmatory Action A A 0
12 12.2 1 R_23-7929(7) 23-7929 12.02-7 06/08/2015 Y N N N MKD/NW-15-0075L 08/11/2015 Unresolved - Closed A A 0
12 12.2 1 R_23-7929(8) 23-7929 12.02-8 06/08/2015 Y N N N MKD/NW-15-0075L 08/11/2015 Confirmatory Action A A 0
12 12.2 1 R_23-7929(9) 23-7929 12.02-9 06/08/2015 Y N N N MKD/NW-15-0075L 08/11/2015 Confirmatory Action A A 0
12 12.2 1 103-7998 12.02-10 07/22/2015 N N N N MKD/NW-15-0120L 09/02/2015 Resolved - Closed B 0
12 12.2 1 R_103-7998(11) 103-7998 12.02-11 07/22/2015 Y N N N MKD/NW-15-0120L 09/02/2015 Unresolved - Closed B B 0
12 12.2 1 R_103-7998(12) 103-7998 12.02-12 07/22/2015 Y N N N MKD/NW-15-0120L 09/02/2015 Unresolved - Closed B B 0
12 12.2 1 R_142-8090(13) 142-8090 12.02-13 08/07/2015 Y N N N MKD/NW-15-0193L 10/13/2015 Unresolved - Closed B B 0
12 12.2 1 R_146-8152(14) 146-8152 12.02-14 08/10/2015 Y N Y N MKD/NW-15-0348L 12/10/2015 Confirmatory Action B B 0
12 12.2 1 R_207-8247(16) 207-8247 12.02-16 09/11/2015 Y N N N MKD/NW-15-0339L 12/09/2015 B B 0
12 12.2 1 R_207-8247(18) 207-8247 12.02-18 09/11/2015 Y N N N MKD/NW-15-0339L 12/09/2015 Unresolved - Closed B B 0
12 12.2 1 R_13-7856(2R) 13-7856R 12.02-2 05/22/2015 Y N N N MKD/NW-15-0145L 09/15/2015 B B 0
12 12.2 1 R_13-7856(3R) 13-7856R 12.02-3 05/22/2015 Y N N N MKD/NW-15-0145L 09/15/2015 Unresolved - Closed B B 0
12 12.2 1 23-7929R 12.02-7 06/08/2015 Y N N N MKD/NW-15-0255L 11/12/2015 Unresolved - Closed B B 0
12 12.2 2 A_12-10.2R 12-10.2R 06/23/2015 Y N N N MKD/NW-15-0203L 10/30/2015 B B 0
12 12.2 1 R_207-8247(15) 207-8247 12.02-15 09/11/2015 Y N N N MKD/NW-16-0078L 01/28/2016 Confirmatory Action C C 0
12 12.2 1 R_207-8247(17) 207-8247 12.02-17 09/11/2015 Y N N N MKD/NW-16-0078L 01/28/2016 Confirmatory Action C C 0
12 12.2 1 R_321-8353(20) 321-8353 12.02-20 11/25/2015 Y N N N MKD/NW-16-0205L 03/08/2016 Confirmatory Action C C 0
12 12.2 1 R_321-8353(21) 321-8353 12.02-21 11/25/2015 Y N N N MKD/NW-16-0091L 01/29/2016 C C 0
12 12.2 1 R_343-8420(24) 343-8420 12.02-24 12/22/2015 Y N N N MKD/NW-16-0138L 02/19/2016 Confirmatory Action C C 0
12 12.2 1 R_321-8353(20R) 321-8353R 12.02-20 11/25/2015 Y N N N MKD/NW-16-0962L 09/07/2016 Confirmatory Action D D 0
12 12.2 1 R_308-8339(19) 308-8339 12.02-19 11/16/2015 Y N N N MKD/NW-16-1002L 09/28/2016 Confirmatory Action D D 0
12 12.2 1 343-8420 12.02-23 12/22/2015 N N N N MKD/NW-16-1012L 09/30/2016 D 0
12 12.2 1 R_343-8420(24R) 343-8420R 12.02-24 12/22/2015 Y N N N MKD/NW-16-0448L 05/03/2016 Confirmatory Action D D 0
12 12.2 1 R_207-8247(15R) 207-8247R 12.02-15 09/11/2015 Y N N N MKD/NW-16-0457L 05/03/2016 Confirmatory Action D D 0
12 12.2 1 R_390-8479(26) 390-8479 12.02-26 02/01/2016 Y N N N MKD/NW-16-0524L 05/19/2016 Confirmatory Action D D 0
12 12.2 1 R_390-8479(27) 390-8479 12.02-27 02/01/2016 Y N N N MKD/NW-16-0568L 05/31/2016 Confirmatory Action D D 0
12 12.2 1 R_343-8420(24R2) 343-8420R2 12.02-24 12/22/2015 Y N N N MKD/NW-16-0626L 06/22/2016 Confirmatory Action D D 0
12 12.2 1 R_390-8479(26R) 390-8479R 12.02-26 02/01/2016 Y N N N MKD/NW-16-0676L 06/24/2016 Confirmatory Action D D 0
12 12.2 1 R_207-8247(16R) 207-8247R 12.02-16 09/11/2015 Y N N N MKD/NW-16-0895L 08/17/2016 D D 0
12 12.2 1 R_207-8247(15R2) 207-8247R2 12.02-15 09/11/2015 Y N N N MKD/NW-16-0770L 07/15/2016 Confirmatory Action D D 0
12 12.2 1 R_343-8420(22) 343-8420 12.02-22 12/22/2015 Y N N N MKD/NW16-1024L 10/05/2016 E E 0
12 12.2 1 R_13-7856(2R2) 13-7856R2 12.02-2 05/22/2015 Y N N N MKD/NW16-1025L 10/05/2016 E E 0
12 12.2 1 R_207-8247(16R2) 207-8247R2 12.02-16 09/11/2015 Y N N N MKD/NW16-0747L 11/01/2016 E E 0
12 12.2 1 R_13-7856(3R2) 13-7856R2 12.02-3 05/22/2015 Y N N N MKD/NW16-1060L 11/01/2016 Unresolved - Closed E E 0
12 12.2 1 R_13-7856(2R3) 13-7856R3 12.02-2 05/22/2015 Y N N N MKD/NW16-1101L 11/11/2016 E E 0
12 12.3 1 R_14-7858(1) 14-7858 12.03-1 05/22/2015 Y N N N MKD/NW-15-0053L 07/20/2015 Confirmatory Action A A 0
12 12.3 1 R_14-7858(2) 14-7858 12.03-2 05/22/2015 Y N N N MKD/NW-15-0053L 07/20/2015 Confirmatory Action A A 0
12 12.3 1 R_14-7858(3) 14-7858 12.03-3 05/22/2015 Y N N N MKD/NW-15-0053L 07/20/2015 Confirmatory Action A A 0
12 12.3 1 R_14-7858(4) 14-7858 12.03-4 05/22/2015 Y N N N MKD/NW-15-0053L 07/20/2015 Unresolved - Closed A A 0
12 12.3 1 R_22-7930(5) 22-7930 12.03-5 06/04/2015 Y N Y N MKD/NW-15-0040L 07/03/2015 Confirmatory Action A A 0
12 12.3 1 R_22-7930(6) 22-7930 12.03-6 06/04/2015 Y N N N MKD/NW-15-0040L 07/03/2015 Unresolved - Closed A A 0
12 12.3 1 R_141-8098(10) 141-8098 12.03-10 08/07/2015 Y N N N MKD/NW-15-0244L 11/04/2015 B B 0
12 12.3 1 225-8254 12.03-14 09/24/2015 N N N N MKD/NW-15-0407L 12/31/2015 Resolved - Closed B 0
12 12.3 1 R_225-8254(15) 225-8254 12.03-15 09/24/2015 Y N N N MKD/NW-15-0407L 12/31/2015 Unresolved - Closed B B 0
12 12.3 1 R_225-8254(16) 225-8254 12.03-16 09/24/2015 Y N N N MKD/NW-15-0407L 12/31/2015 Confirmatory Action B B 0
12 12.3 1 R_225-8254(18) 225-8254 12.03-18 09/24/2015 Y N N N MKD/NW-15-0407L 12/31/2015 Unresolved - Closed B B 0
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12 12.3 1 R_225-8254(19) 225-8254 12.03-19 09/24/2015 Y N N N MKD/NW-15-0407L 12/31/2015 Unresolved - Closed B B 0
12 12.3 1 R_235-8275(23) 235-8275 12.03-23 10/07/2015 Y N Y N MKD/NW-15-0347L 12/10/2015 Confirmatory Action B B 0
12 12.3 1 R_235-8275(28) 235-8275 12.03-28 10/07/2015 Y N N N MKD/NW-15-0290L 11/30/2015 Confirmatory Action B B 0
12 12.3 1 R_235-8275(29) 235-8275 12.03-29 10/07/2015 Y N N N MKD/NW-15-0290L 11/30/2015 Confirmatory Action B B 0
12 12.3 1 235-8275 12.03-36 10/07/2015 N N N N MKD/NW-15-0290L 11/30/2015 Unresolved - Closed B 0
12 12.3 1 R_235-8275(44) 235-8275 12.03-44 10/07/2015 Y N N N MKD/NW-15-0290L 11/30/2015 Unresolved - Closed B B 0
12 12.3 1 R_235-8275(45) 235-8275 12.03-45 10/07/2015 Y N N N MKD/NW-15-0290L 11/30/2015 Unresolved - Closed B B 0
12 12.3 1 R_94-7999(7) 94-7999 12.03-7 07/21/2015 Y N N N MKD/NW-15-0128L 09/07/2015 Unresolved - Closed B B 0
12 12.3 1 R_141-8098(8) 141-8098 12.03-8 08/07/2015 Y N N N MKD/NW-15-0244L 11/04/2015 B B 0
12 12.3 1 R_141-8098(9) 141-8098 12.03-9 08/07/2015 Y N N N MKD/NW-15-0244L 11/04/2015 Confirmatory Action B B 0
12 12.3 1 R_504-8628(54) 504-8628 12.03-54 07/11/2016 Y N N N MKD/NW-16-0987L 09/21/2016 Confirmatory Action D D 0
12 12.3 1 R_235-8275(41R) 235-8275R 12.03-41 10/07/2015 Y N N N MKD/NW-16-0406L 04/25/2016 Confirmatory Action D D 0
12 12.3 1 R_235-8275(46) 235-8275 12.03-46 10/07/2015 Y N N N MKD/NW-16-0407L 04/22/2016 D D 0
12 12.3 1 R_225-8254(22R) 225-8254R 12.03-22 09/24/2015 Y N N N MKD/NW-16-0411L 04/25/2016 Confirmatory Action D D 0
12 12.3 1 R_376-8496(49) 376-8496 12.03-49 01/28/2016 Y N N N MKD/NW-16-0434L 05/02/2016 D D 0
12 12.3 1 R_396-8463(52) 396-8463 12.03-52 02/03/2016 Y N N N MKD/NW-16-0449L 05/12/2016 Confirmatory Action D D 0
12 12.3 1 R_235-8275(34R) 235-8275R 12.03-34 10/07/2015 Y N N N MKD/NW-16-0458L 05/03/2016 Confirmatory Action D D 0
12 12.3 1 R_235-8275(35R) 235-8275R 12.03-35 10/07/2015 Y N N N MKD/NW-16-0458L 05/03/2016 Confirmatory Action D D 0
12 12.3 1 R_141-8098(9R) 141-8098R 12.03-9 08/07/2015 Y N N N MKD/NW-16-0516L 05/23/2016 Confirmatory Action D D 0
12 12.3 1 R_235-8275(43R) 235-8275R 12.03-43 10/07/2015 Y N N N MKD/NW-16-0517L 05/19/2016 D D 0
12 12.3 1 R_225-8254(20R) 225-8254R 12.03-20 09/24/2015 Y N N N MKD/NW-16-0536L 05/20/2016 Confirmatory Action D D 0
12 12.3 1 R_235-8275(40R) 235-8275R 12.03-40 10/07/2015 Y N N N MKD/NW-16-0537L 05/20/2016 Confirmatory Action D D 0
12 12.3 1 R_309-8389(48R) 309-8389R 12.03-48 11/16/2015 Y N N N MKD/NW-16-0560L 05/27/2016 Confirmatory Action D D 0
12 12.3 1 R_225-8254(17R) 225-8254R 12.03-17 09/24/2015 Y N N N MKD/NW-16-0569L 05/31/2016 Confirmatory Action D D 0
12 12.3 1 R_141-8098(9R2) 141-8098R2 12.03-9 08/07/2015 Y N N N MKD/NW-16-0642L 06/23/2016 Confirmatory Action D D 0
12 12.3 1 R_225-8254(21R) 225-8254R 12.03-21 09/24/2015 Y N N N MKD/NW-16-0655L 06/20/2016 Confirmatory Action D D 0
12 12.3 1 R_235-8275(34R2) 235-8275R2 12.03-34 10/07/2015 Y N N N MKD/NW-16-0665L 06/22/2016 Confirmatory Action D D 0
12 12.3 1 R_235-8275(41R2) 235-8275R2 12.03-41 10/07/2015 Y N N N MKD/NW-16-0665L 06/22/2016 Confirmatory Action D D 0
12 12.3 1 396-8463R 12.03-50 02/03/2016 N N N N MKD/NW-16-0905L 08/19/2016 Resolved - Closed D 0
12 12.3 1 R_235-8275(28R) 235-8275R 12.03-28 10/07/2015 Y N N N MKD/NW-16-0902L 08/19/2016 Confirmatory Action D D 0
12 12.3 1 R_225-8254(11R) 225-8254R 12.03-11 09/24/2015 Y N N N MKD/NW-16-0816L 07/29/2016 D D 0
12 12.3 1 R_396-8463(52S) 396-8463S 12.03-52 02/03/2016 Y N N N MKD/NW-16-0815L 07/29/2016 Confirmatory Action D D 0
12 12.3 1 R_376-8496(49R) 376-8496R 12.03-49 01/28/2016 Y N N N MKD/NW-16-0813L 07/29/2016 D D 0
12 12.3 1 R_141-8098(10R) 141-8098R 12.03-10 08/07/2015 Y N N N MKD/NW-16-0781L 07/19/2016 D D 0
12 12.3 1 R_263-8329(47R) 263-8329R 12.03-47 10/22/2015 Y N N N MKD/NW-16-0764L 07/14/2016 Confirmatory Action D D 0
12 12.3 1 R_235-8275(43R2) 235-8275R2 12.03-43 10/07/2015 Y N N N MKD/NW-16-0742L 07/08/2016 D D 0
12 12.3 1 R_225-8254(21R2) 225-8254R2 12.03-21 09/24/2015 Y N N N MKD/NW-16-0738L 07/07/2016 Confirmatory Action D D 0
12 12.3 1 R_376-8496(49R2) 376-8496R2 12.03-49 01/28/2016 Y N N N MKD/NW16-1026L 10/05/2016 E E 0
12 12.5 1 R_6-7854(1) 6-7854 12.05-1 05/14/2015 Y N N N MKD/NW-15-0021L 06/15/2015 Confirmatory Action A A 0
12 12.2, 12.3, 9.1.4 1 R_7-7855(1) 7-7855 12.02-1 05/14/2015 Y N N N MKD/NW-15-0022L 06/15/2015 Unresolved - Closed A A 0
12 12.3-12.4 1 R_225-8254(11) 225-8254 12.03-11 09/24/2015 Y N N N MKD/NW-16-0122L 02/19/2016 C C 0
12 12.3-12.4 1 R_225-8254(12) 225-8254 12.03-12 09/24/2015 Y N N N MKD/NW-16-0061L 01/26/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_225-8254(13) 225-8254 12.03-13 09/24/2015 Y N N N MKD/NW-16-0045L 01/18/2016 C C 0
12 12.3-12.4 1 225-8254 12.03-17 09/24/2015 N N N N MKD/NW-16-0092L 01/29/2016 Confirmatory Action C 0
12 12.3-12.4 1 R_225-8254(22) 225-8254 12.03-22 09/24/2015 Y N N N MKD/NW-16-0092L 01/29/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_225-8254(20) 225-8254 12.03-20 09/24/2015 Y N N N MKD/NW-16-0075L 01/27/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_225-8254(21) 225-8254 12.03-21 09/24/2015 Y N N N MKD/NW-16-0075L 01/27/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_235-8275(24) 235-8275 12.03-24 10/07/2015 Y N N N MKD/NW-16-0065L 01/26/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_235-8275(25) 235-8275 12.03-25 10/07/2015 Y N N N MKD/NW-16-0124L 02/05/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_235-8275(26) 235-8275 12.03-26 10/07/2015 Y N N N MKD/NW-16-0124L 02/05/2016 C C 0
12 12.3-12.4 1 235-8275 12.03-27 10/07/2015 N N N N MKD/NW-16-0157L 02/26/2016 Resolved - Closed C 0
12 12.3-12.4 1 R_235-8275(30) 235-8275 12.03-30 10/07/2015 Y N N N MKD/NW-16-0083L 01/28/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_235-8275(31) 235-8275 12.03-31 10/07/2015 Y N N N MKD/NW-16-0124L 02/05/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_235-8275(32) 235-8275 12.03-32 10/07/2015 Y N N N MKD/NW-16-0124L 02/05/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_235-8275(33) 235-8275 12.03-33 10/07/2015 Y N N N MKD/NW-16-0124L 02/05/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_235-8275(34) 235-8275 12.03-34 10/07/2015 Y N N N MKD/NW-16-0083L 01/28/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_235-8275(35) 235-8275 12.03-35 10/07/2015 Y N N N MKD/NW-16-0083L 01/28/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_235-8275(37) 235-8275 12.03-37 10/07/2015 Y N N N MKD/NW-16-0083L 01/28/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_235-8275(38) 235-8275 12.03-38 10/07/2015 Y N N N MKD/NW-16-0083L 01/28/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_235-8275(39) 235-8275 12.03-39 10/07/2015 Y N N N MKD/NW-16-0157L 02/26/2016 Confirmatory Action C C 0
12 12.3-12.4 1 235-8275 12.03-40 10/07/2015 N N N N MKD/NW-16-0007L 01/06/2016 Confirmatory Action C 0
12 12.3-12.4 1 R_235-8275(41) 235-8275 12.03-41 10/07/2015 Y N N N MKD/NW-16-0124L 02/05/2016 Confirmatory Action C C 0
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12 12.3-12.4 1 R_235-8275(42) 235-8275 12.03-42 10/07/2015 Y N N N MKD/NW-16-0157L 02/26/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_235-8275(43) 235-8275 12.03-43 10/07/2015 Y N N N MKD/NW-16-0157L 02/26/2016 C C 0
12 12.3-12.4 1 R_263-8329(47) 363-8329 12.03-47 10/22/2015 Y N N N MKD/NW-16-0136L 02/19/2016 Confirmatory Action C C 0
12 12.3-12.4 1 R_309-8389(48) 309-8389 12.03-48 11/16/2015 Y N N N MKD/NW-16-0176L 03/02/2016 Confirmatory Action C C 0
12 12.3-12.4 1 396-8463 12.03-50 02/03/2016 N N N N MKD/NW-16-0261L 03/23/2016 Resolved - Closed C 0
12 12.3-12.4 1 R_396-8463(51) 396-8463 12.03-51 02/03/2016 Y N N N MKD/NW-16-0186L 03/03/2016 Confirmatory Action C C 0
13 13.3 1 67-8019 13.03-1 07/10/2015 N N N N MKD/NW-15-0116L 09/01/2015 Resolved - Closed B 0
13 13.5 1 R_112-8015(2R) 112-8015R 13.05.02.01-2 07/24/2015 Y N N N MKD/NW-16-0185L 03/04/2016 Confirmatory Action C C 0
13 13.5 1 R_112-8015(3R) 112-8015R 13.05.02.01-3 07/24/2015 Y N N N MKD/NW-16-0185L 03/04/2016 Confirmatory Action C C 0
13 13.5 1 R_112-8015(4R) 112-8015R 13.05.02.01-4 07/24/2015 Y N N N MKD/NW-16-0185L 03/04/2016 Confirmatory Action C C 0
13 13.5 1 R_112-8015(5R) 112-8015R 13.05.02.01-5 07/24/2015 Y N N N MKD/NW-16-0185L 03/04/2016 Confirmatory Action C C 0
13 13.5 1 R_112-8015(6R) 112-8015R 13.05.02.01-6 07/24/2015 Y N N N MKD/NW-16-0185L 03/04/2016 Confirmatory Action C C 0
13 13.6 1 R_428-8412(5) 428-8412 13.06-5 03/02/2016 N N N Y MKD/NW-16-0453L 05/04/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(8) 428-8412 13.06-8 03/02/2016 Y N N N MKD/NW-16-0453L 05/04/2016 Confirmatory Action D D 0
13 13.6 1 428-8412 13.06-9 03/02/2016 N N N N MKD/NW-16-0453L 05/04/2016 Confirmatory Action D 0
13 13.6 1 R_428-8412(10) 428-8412 13.06-10 03/02/2016 Y N N N MKD/NW-16-0453L 05/04/2016 Resolved - Closed D D 0
13 13.6 1 428-8412 13.06-18 03/02/2016 N N N N MKD/NW-16-0453L 05/04/2016 Confirmatory Action D 0
13 13.6 1 428-8412 13.06-19 03/02/2016 N N N N MKD/NW-16-0453L 05/04/2016 Resolved - Closed D 0
13 13.6 1 428-8412 13.06-26 03/02/2016 N N N N MKD/NW-16-0453L 05/04/2016 Confirmatory Action D 0
13 13.6 1 428-8412 13.06-33 03/02/2016 N N N N MKD/NW-16-0453L 05/04/2016 Resolved - Closed D 0
13 13.6 1 428-8412 13.06-34 03/02/2016 N N N N MKD/NW-16-0453L 05/04/2016 Resolved - Closed D 0
13 13.6 1 428-8412 13.06-37 03/02/2016 N N N N MKD/NW-16-0453L 05/04/2016 Resolved - Closed D 0
13 13.6 1 428-8412 13.06-38 03/02/2016 N N N N MKD/NW-16-0453L 05/04/2016 Resolved - Closed D 0
13 13.6 1 R_428-8412(6) 428-8412 13.06-6 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(7) 428-8412 13.06-7 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(11) 428-8412 13.06-11 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(12) 428-8412 13.06-12 03/02/2016 Y N N N MKD/NW-16-0488L 05/13/2016 Resolved - Closed D D 0
13 13.6 1 R_428-8412(13) 428-8412 13.06-13 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(14) 428-8412 13.06-14 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(15) 428-8412 13.06-15 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(16) 428-8412 13.06-16 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(17) 428-8412 13.06-17 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(20) 428-8412 13.06-20 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(21) 428-8412 13.06-21 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(22) 428-8412 13.06-22 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(23) 428-8412 13.06-23 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(24) 428-8412 13.06-24 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(25) 428-8412 13.06-25 03/02/2016 Y N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(27) 428-8412 13.06-27 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(28) 428-8412 13.06-28 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 428-8412 13.06-29 03/02/2016 N N N N MKD/NW-16-0488L 05/13/2016 Resolved - Closed D 0
13 13.6 1 R_428-8412(30) 428-8412 13.06-30 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(31) 428-8412 13.06-31 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(32) 428-8412 13.06-32 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(35) 428-8412 13.06-35 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(36) 428-8412 13.06-36 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(39) 428-8412 13.06-39 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(40) 428-8412 13.06-40 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(41) 428-8412 13.06-41 03/02/2016 N N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.6 1 R_428-8412(42) 428-8412 13.06-42 03/02/2016 Y N N Y MKD/NW-16-0488L 05/13/2016 Confirmatory Action D D 0
13 13.2.1 1 R_485-8601(1) 485-8601 13.02.01-1 05/17/2016 Y N N N MKD/NW-16-0653L 06/23/2016 Confirmatory Action D D 0
13 13.5.2.1 1 11-7889 13.05.02.01-1 05/15/2015 N N N N MKD/NW-15-0026L 06/15/2015 Resolved - Closed A 0
13 13.5.2.1 1 R_112-8015(2) 112-8015 13.05.02.01-2 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 Confirmatory Action B B 0
13 13.5.2.1 1 R_112-8015(3) 112-8015 13.05.02.01-3 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 Confirmatory Action B B 0
13 13.5.2.1 1 R_112-8015(4) 112-8015 13.05.02.01-4 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 Confirmatory Action B B 0
13 13.5.2.1 1 R_112-8015(5) 112-8015 13.05.02.01-5 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 Confirmatory Action B B 0
13 13.5.2.1 1 R_112-8015(6) 112-8015 13.05.02.01-6 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 Confirmatory Action B B 0
13 13.5.2.1 1 R_112-8015(7) 112-8015 13.05.02.01-7 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 Confirmatory Action B B 0
13 13.5.2.1 1 R_112-8015(8) 112-8015 13.05.02.01-8 07/24/2015 Y N N N MKD/NW-15-0262L 11/18/2015 Confirmatory Action B B 0
13 13.5.2.1 1 R_112-8015(3R2) 112-8015R2 13.05.02.01-3 07/24/2015 Y N N N MKD/NW-16-0376L 04/18/2016 Confirmatory Action D D 0
13 13.5.2.1 1 R_112-8015(4R2) 112-8015R2 13.05.02.01-4 07/24/2015 Y N N N MKD/NW-16-0376L 04/18/2016 Confirmatory Action D D 0
13 13.5.2.1 1 R_112-8015(5R2) 112-8015R2 13.05.02.01-5 07/24/2015 Y N N N MKD/NW-16-0376L 04/18/2016 Confirmatory Action D D 0
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13 13.5.2.1 1 R_112-8015(6R2) 112-8015R2 13.05.02.01-6 07/24/2015 Y N N N MKD/NW-16-0376L 04/18/2016 Confirmatory Action D D 0
14 14.2 1 R_19-7899(1) 19-7899 14.02-1 06/01/2015 Y N N N MKD/NW-15-0037L 07/02/2015 Confirmatory Action A A 0
14 14.2 1 R_91-7867(4) 91-7867 14.02-4 07/20/2015 Y N N N MKD/NW-15-0102L 08/28/2015 Confirmatory Action A A 0
14 14.2 1 R_91-7867(5) 91-7867 14.02-5 07/20/2015 Y N N N MKD/NW-15-0102L 08/28/2015 Confirmatory Action A A 0
14 14.2 1 91-7867 14.02-9 07/20/2015 N N N N MKD/NW-15-0102L 08/28/2015 Resolved - Closed A 0
14 14.2 1 R_187-8101(10) 187-8101 14.02-10 09/01/2015 Y N N N MKD/NW-15-0310L 12/09/2015 B B 0
14 14.2 1 R_191-8210(11) 191-8210 14.02-11 09/01/2015 Y N N N MKD/NW-15-0309L 12/09/2015 B B 0
14 14.2 1 R_191-8210(12) 191-8210 14.02-12 09/01/2015 Y N N N MKD/NW-15-0309L 12/09/2015 Unresolved - Closed B B 0
14 14.2 1 R_191-8210(13) 191-8210 14.02-13 09/01/2015 Y N N N MKD/NW-15-0309L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_191-8210(14) 191-8210 14.02-14 09/01/2015 Y N N N MKD/NW-15-0309L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_193-8181(16) 193-8181 14.02-16 09/01/2015 Y N N N MKD/NW-15-0315L 12/09/2015 B B 0
14 14.2 1 R_194-8172(17) 194-8172 14.02-17 09/01/2015 Y N N N MKD/NW-15-0317L 12/09/2015 B B 0
14 14.2 1 R_198-8208(19) 198-8208 14.02-19 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_91-7867(2) 91-7867 14.02-2 07/20/2015 Y N N N MKD/NW-15-0312L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_198-8208(20) 198-8208 14.02-20 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_198-8208(21) 198-8208 14.02-21 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(22) 198-8208 14.02-22 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(23) 198-8208 14.02-23 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(24) 198-8208 14.02-24 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_198-8208(25) 198-8208 14.02-25 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_198-8208(26) 198-8208 14.02-26 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(27) 198-8208 14.02-27 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(28) 198-8208 14.02-28 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_198-8208(29) 198-8208 14.02-29 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_91-7867(3) 91-7867 14.02-3 07/20/2015 Y N N N MKD/NW-15-0312L 12/09/2015 B B 0
14 14.2 1 R_198-8208(30) 198-8208 14.02-30 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_198-8208(31) 198-8208 14.02-31 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_198-8208(32) 198-8208 14.02-32 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_198-8208(33) 198-8208 14.02-33 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_198-8208(34) 198-8208 14.02-34 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_198-8208(35) 198-8208 14.02-35 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_198-8208(36) 198-8208 14.02-36 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_198-8208(37) 198-8208 14.02-37 09/04/2015 Y N N N MKD/NW-15-0313L 12/09/2015 B B 0
14 14.2 1 R_277-8227(38) 277-8227 14.02-38 10/30/2015 Y N N N MKD/NW-15-0314L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_278-8226(40) 278-8226 14.02-40 10/30/2015 Y N N N MKD/NW-15-0323L 12/09/2015 B B 0
14 14.2 1 R_279-8175(41) 279-8175 14.02-41 10/30/2015 Y N N N MKD/NW-15-0311L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_279-8175(42) 279-8175 14.02-42 10/30/2015 Y N N N MKD/NW-15-0311L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_279-8175(43) 279-8175 14.02-43 10/30/2015 Y N N N MKD/NW-15-0311L 12/09/2015 B B 0
14 14.2 1 R_280-8220(44) 280-8220 14.02-44 11/02/2015 Y N N N MKD/NW-15-0316L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_280-8220(45) 280-8220 14.02-45 11/02/2015 Y N N N MKD/NW-15-0316L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_281-8232(46) 281-8232 14.02-46 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_281-8232(47) 281-8232 14.02-47 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_281-8232(48) 281-8232 14.02-48 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_281-8232(49) 281-8232 14.02-49 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 B B 0
14 14.2 1 R_281-8232(50) 281-8232 14.02-50 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 B B 0
14 14.2 1 R_281-8232(53) 281-8232 14.02-53 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_281-8232(54) 281-8232 14.02-54 11/02/2015 Y N N N MKD/NW-15-0322L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_282-8238(55) 282-8238 14.02-55 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_282-8238(56) 282-8238 14.02-56 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_282-8238(57) 282-8238 14.02-57 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_282-8238(58) 282-8238 14.02-58 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_282-8238(59) 282-8238 14.02-59 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 91-7867 14.02-6 07/20/2015 N N N N MKD/NW-15-0312L 12/09/2015 Resolved - Closed B 0
14 14.2 1 R_282-8238(60) 282-8238 14.02-60 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_282-8238(61) 282-8238 14.02-61 11/02/2015 Y N N N MKD/NW-15-0318L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 R_283-8229(62) 283-8229 14.02-62 11/02/2015 Y N N N MKD/NW-15-0319L 12/09/2015 B B 0
14 14.2 1 R_283-8229(63) 283-8229 14.02-63 11/02/2015 Y N N N MKD/NW-15-0319L 12/09/2015 B B 0
14 14.2 1 R_283-8229(64) 283-8229 14.02-64 11/02/2015 Y N N N MKD/NW-15-0319L 12/09/2015 B B 0
14 14.2 1 R_284-8234(65) 284-8234 14.02-65 11/02/2015 Y N N N MKD/NW-15-0320L 12/09/2015 B B 0
14 14.2 1 R_285-8202(66) 285-8202 14.02-66 11/02/2015 Y N N N MKD/NW-15-0321L 12/09/2015 B B 0
14 14.2 1 R_91-7867(7) 91-7867 14.02-7 07/20/2015 Y N N N MKD/NW-15-0312L 12/09/2015 Confirmatory Action B B 0
14 14.2 1 91-7867 14.02-8 07/20/2015 N N N N MKD/NW-15-0312L 12/09/2015 B 0
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14 14.2 1 R_195-8182(18) 195-8182 14.02-18 09/01/2015 Y N N N MKD/NW-16-0278L 03/29/2016 C C 0
14 14.2 1 R_278-8226(39) 278-8226 14.02-39 10/30/2015 Y N N N MKD/NW-16-0031L 01/12/2016 Confirmatory Action C C 0
14 14.2 1 R_281-8232(52) 281-8232 14.02-52 11/02/2015 Y N N N MKD/NW-16-0118L 02/05/2016 Confirmatory Action C C 0
14 14.2 3 S_C001 Revised DCD Section 14.2 Y N N N MKD/NW-16-0156L 02/24/2016 C C 0
14 14.2 1 R_194-8172(17R2) 194-8172R2 14.02-17 09/01/2015 Y N N N MKD/NW-16-0989L 09/24/2016 D D 0
14 14.2 1 R_198-8208(21R2) 198-8208R2 14.02-21 09/04/2015 Y N N N MKD/NW-16-0995L 09/26/2016 D D 0
14 14.2 1 R_192-8180(15) 192-8180 14.02-15 09/01/2015 Y N N N MKD/NW-16-0317L 04/07/2016 D D 0
14 14.2 1 R_281-8232(53R) 281-8232R 14.02-53 11/02/2015 Y N N N MKD/NW-16-0381L 04/19/2016 Confirmatory Action D D 0
14 14.2 1 R_194-8172(17R) 194-8172R 14.02-17 09/01/2015 Y N N N MKD/NW-16-0700L 06/30/2016 D D 0
14 14.2 1 R_198-8208(28R2) 198-8208R2 14.02-28 09/04/2015 Y N N N MKD/NW-16-0701L 06/30/2016 Confirmatory Action D D 0
14 14.2 1 R_277-8227(38R) 277-8227R 14.02-38 10/30/2015 Y N N N MKD/NW-16-0705L 06/30/2016 Confirmatory Action D D 0
14 14.2 1 R_278-8226(40R) 278-8226R 14.02-40 10/30/2015 Y N N N MKD/NW-16-0711L 06/30/2016 D D 0
14 14.2 1 R_91-7867(4R) 91-7867R 14.02-4 07/20/2015 Y N N N MKD/NW-16-0714L 06/30/2016 Confirmatory Action D D 0
14 14.2 1 R_91-7867(5R) 91-7867R 14.02-5 07/20/2015 Y N N N MKD/NW-16-0714L 06/30/2016 Confirmatory Action D D 0
14 14.2 1 R_91-7867(7R) 91-7867R 14.02-7 07/20/2015 Y N N N MKD/NW-16-0714L 06/30/2016 Confirmatory Action D D 0
14 14.2 1 91-7867R 14.02-8 07/20/2015 N N N N MKD/NW-16-0714L 06/30/2016 D 0
14 14.2 1 198-8208R 14.02-23 09/04/2015 N N N N MKD/NW-16-0696L 06/30/2016 D 0
14 14.2 1 91-7867R 14.02-3 07/20/2015 N N N N MKD/NW-16-0507L 05/17/2016 D 0
14 14.2 1 187-8101R 14.02-10 09/01/2015 N N N N MKD/NW-16-0522L 05/19/2016 D 0
14 14.2 1 R_198-8208(21R) 198-8208R 14.02-21 09/04/2015 Y N N N MKD/NW-16-0525L 06/22/2016 D D 0
14 14.2 1 R_198-8208(25R) 198-8208R 14.02-25 09/04/2015 Y N N N MKD/NW-16-0525L 06/22/2016 Confirmatory Action D D 0
14 14.2 1 R_198-8208(26R) 198-8208R 14.02-26 09/04/2015 Y N N N MKD/NW-16-0525L 06/22/2016 D D 0
14 14.2 1 R_198-8208(27R) 198-8208R 14.02-27 09/04/2015 Y N N N MKD/NW-16-0525L 06/22/2016 D D 0
14 14.2 1 R_198-8208(36R) 198-8208R 14.02-36 09/04/2015 Y N N N MKD/NW-16-0525L 06/22/2016 Confirmatory Action D D 0
14 14.2 1 R_198-8208(37R) 198-8208R 14.02-37 09/04/2015 Y N N N MKD/NW-16-0525L 06/22/2016 D D 0
14 14.2 1 R_285-8202(66R) 285-8202R 14.02-66 11/02/2015 Y N N N MKD/NW-16-0527L 05/19/2016 D D 0
14 14.2 1 R_281-8232(51) 281-8232 14.02-51 11/02/2015 Y N N N MKD/NW-16-0529L 07/01/2016 Confirmatory Action D D 0
14 14.2 1 R_281-8232(46R) 281-8232R 14.02-46 11/02/2015 Y N N N MKD/NW-16-0530L 06/30/2016 Confirmatory Action D D 0
14 14.2 1 R_281-8232(48R) 281-8232R 14.02-48 11/02/2015 Y N N N MKD/NW-16-0530L 06/30/2016 Confirmatory Action D D 0
14 14.2 1 R_281-8232(54R) 281-8232R 14.02-54 11/02/2015 Y N N N MKD/NW-16-0530L 06/30/2016 Confirmatory Action D D 0
14 14.2 1 R_198-8208(28R) 198-8208R 14.02-28 09/04/2015 Y N N N MKD/NW-16-0544L 05/25/2016 Confirmatory Action D D 0
14 14.2 1 R_279-8175(42R) 279-8175R 14.02-42 10/30/2015 Y N N N MKD/NW-16-0615L 06/15/2016 Confirmatory Action D D 0
14 14.2 1 R_281-8232(47R) 281-8232R 14.02-47 01/02/2015 Y N N N MKD/NW-16-0628L 06/15/2016 Confirmatory Action D D 0
14 14.2 1 281-8232R 14.02-50 01/02/2015 N N N N MKD/NW-16-0628L 06/15/2016 D 0
14 14.2 1 R_193-8181(16R) 193-8181R 14.02-16 09/01/2015 Y N N N MKD/NW-16-0632L 06/16/2016 D D 0
14 14.2 1 R_279-8175(41R) 279-8175R 14.02-41 10/30/2015 Y N N N MKD/NW-16-0638L 07/12/2016 Confirmatory Action D D 0
14 14.2 1 R_198-8208(22R) 198-8208R 14.02-22 09/04/2015 Y N N N MKD/NW-16-0639L 06/20/2016 D D 0
14 14.2 1 R_198-8208(24R) 198-8208R 14.02-24 09/04/2015 Y N N N MKD/NW-16-0639L 06/20/2016 Confirmatory Action D D 0
14 14.2 1 198-8208R 14.02-30 09/04/2015 N N N N MKD/NW-16-0639L 06/20/2016 Confirmatory Action D 0
14 14.2 1 R_198-8208(31R) 198-8208R 14.02-31 09/04/2015 Y N N N MKD/NW-16-0639L 06/20/2016 Confirmatory Action D D 0
14 14.2 1 R_198-8208(32R) 198-8208R 14.02-32 09/04/2015 Y N N N MKD/NW-16-0639L 06/20/2016 Confirmatory Action D D 0
14 14.2 1 R_198-8208(33R) 198-8208R 14.02-33 09/04/2015 Y N N N MKD/NW-16-0639L 06/20/2016 Confirmatory Action D D 0
14 14.2 1 198-8208R 14.02-34 09/04/2015 N N N N MKD/NW-16-0639L 06/20/2016 Confirmatory Action D 0
14 14.2 1 R_198-8208(35R) 198-8208R 14.02-35 09/04/2015 Y N N N MKD/NW-16-0639L 06/20/2016 D D 0
14 14.2 1 283-8229R 14.02-63 11/02/2015 N N N N MKD/NW-16-0643L 06/17/2016 D 0
14 14.2 1 283-8229R 14.02-64 11/02/2015 N N N N MKD/NW-16-0643L 06/17/2016 D 0
14 14.2 1 R_284-8234(65R) 284-8234R 14.02-65 11/02/2015 Y N N N MKD/NW-16-0645L 06/17/2016 D D 0
14 14.2 1 R_279-8175(43R) 279-8175R 14.02-43 10/30/2015 Y N N N MKD/NW-16-0680L 06/24/2016 D D 0
14 14.2 1 R_191-8210(12R) 191-8210R 14.02-12 09/01/2015 Y N N N MKD/NW-16-0684L 06/28/2016 Unresolved - Closed D D 0
14 14.2 1 R_191-8210(13R) 191-8210R 14.02-13 09/01/2015 Y N N N MKD/NW-16-0684L 06/28/2016 Confirmatory Action D D 0
14 14.2 1 R_281-8232(48R2) 281-8232R2 14.02-48 11/02/2015 Y N N N MKD/NW-16-0894L 08/17/2016 Confirmatory Action D D 0
14 14.2 1 R_198-8208(20R) 198-8208R 14.02-20 09/04/2015 Y N N N MKD/NW-16-0893L 08/17/2016 Confirmatory Action D D 0
14 14.2 1 R_198-8208(29R) 198-8208R 14.02-29 09/04/2015 Y N N N MKD/NW-16-0893L 08/17/2016 Confirmatory Action D D 0
14 14.2 1 R_282-8238(55R) 282-8238R 14.02-55 11/02/2015 Y N N N MKD/NW-16-0882L 08/16/2016 Confirmatory Action D D 0
14 14.2 1 R_282-8238(56R) 282-8238R 14.02-56 11/02/2015 Y N N N MKD/NW-16-0882L 08/16/2016 Confirmatory Action D D 0
14 14.2 1 R_282-8238(57R) 282-8238R 14.02-57 11/02/2015 Y N N N MKD/NW-16-0882L 08/16/2016 Confirmatory Action D D 0
14 14.2 1 R_282-8238(58R) 282-8238R 14.02-58 11/02/2015 Y N N N MKD/NW-16-0882L 08/16/2016 Confirmatory Action D D 0
14 14.2 1 R_282-8238(59R) 282-8238R 14.02-59 11/02/2015 Y N N N MKD/NW-16-0882L 08/16/2016 Confirmatory Action D D 0
14 14.2 1 R_282-8238(60R) 282-8238R 14.02-60 11/02/2015 Y N N N MKD/NW-16-0882L 08/16/2016 Confirmatory Action D D 0
14 14.2 1 282-8238R 14.02-61 11/02/2015 N N N N MKD/NW-16-0882L 08/16/2016 Confirmatory Action D 0
14 14.2 1 R_281-8232(51R) 281-8232R 14.02-51 11/02/2015 Y N N N MKD/NW-16-0872L 08/09/2016 Confirmatory Action D D 0
14 14.2 1 R_283-8229(62R) 283-8229R 14.02-62 11/02/2015 Y N N N MKD/NW-16-0796L 07/22/2016 D D 0
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14 14.2 1 R_191-8210(14R) 191-8210R 14.02-14 09/01/2015 Y N N N MKD/NW-16-0744L 07/08/2016 Confirmatory Action D D 0
14 14.2 1 R_280-8220(44R) 280-8220R 14.02-44 11/02/2015 Y N N N MKD/NW-16-0739L 07/16/2016 Confirmatory Action D D 0
14 14.2 1 R_280-8220(45R) 280-8220R 14.02-45 11/02/2015 Y N N N MKD/NW-16-0739L 07/16/2016 Confirmatory Action D D 0
14 14.2 1 R_198-8208(19R) 198-8208R 14.02-19 09/04/2015 Y N N N MKD/NW-16-0736L 07/14/2016 D D 0
14 14.2 1 R_281-8232(49R) 281-8232R 14.02-49 11/02/2015 Y N N N MKD/NW-16-0717L 07/06/2016 D D 0
14 14.2 1 R_281-8232(52R) 281-8232R 14.02-52 11/02/2015 Y N N N MKD/NW-16-0717L 07/06/2016 Confirmatory Action D D 0
14 14.2 1 R_191-8210(11R) 191-8210R 14.02-11 09/01/2015 Y N N N MKD/NW16-1020L 10/05/2016 E E 0
14 14.2 1 R_283-8229(63R2) 283-8229R2 14.02-63 11/02/2015 Y N N N MKD/NW16-1021L 10/05/2016 E E 0
14 14.2 1 283-8229R2 14.02-64 11/02/2015 N N N N MKD/NW16-1021L 10/05/2016 E 0
14 14.2 1 R_198-8208(31S) 198-8208S 14.02-31 09/04/2015 Y N N N MKD/NW16-1029L 10/07/2016 Confirmatory Action E E 0
14 14.2 1 R_198-8208(24S) 198-8208S 14.02-24 09/04/2015 Y N N N MKD/NW16-1040L 10/18/2016 Confirmatory Action E E 0
14 14.2 1 R_198-8208(26S) 198-8208S 14.02-26 09/04/2015 Y N N N MKD/NW16-1040L 10/18/2016 E E 0
14 14.2 1 198-8208S 14.02-30 09/04/2015 N N N N MKD/NW16-1040L 10/18/2016 Confirmatory Action E 0
14 14.2 1 R_283-8229(62R2) 283-8229R2 14.02-62 11/02/2015 Y N N N MKD/NW16-1059L 10/26/2016 E E 0
14 14.2 1 R_198-8208(27R2) 198-8208R2 14.02-27 09/04/2015 Y N N N MKD/NW16-1041L 11/08/2016 E E 0
14 14.2 1 R_198-8208(22R2) 198-8208R2 14.02-22 09/04/2015 Y N N N MKD/NW16-1130L 11/29/2016 E E 0
14 14.2.12.1.86 1 R_515-8681(68) 515-8681 14.02-68 08/12/2016 Y N N N MKD/NW16-1013L 10/07/2016 Confirmatory Action E E 0
14 14.2.12.2.9 1 R_198-8208(34R2) 198-8208R2 14.02-34 09/04/2015 Y N N N MKD/NW16-0964L 11/01/2016 Confirmatory Action E E 0
14 14.3.11 1 R_18-7900(1) 18-7900 14.03.11-1 06/01/2015 Y N N N MKD/NW-15-0036L 07/14/2015 Resolved - Closed A A 0
14 14.3.11 1 R_18-7900(2) 18-7900 14.03.11-2 06/01/2015 Y N N N MKD/NW-15-0036L 07/14/2015 Unresolved - Closed A A 0
14 14.3.11 1 R_330-8418(3) 330-8418 14.03.11-3 12/09/2015 Y N N N MKD/NW-16-0032L 01/12/2016 Resolved - Closed C C 0
14 14.3.12 1 R_197-8176(1) 197-8176 14.03.12-1 09/02/2015 Y N N N MKD/NW-15-0252L 11/11/2015 Confirmatory Action B B 0
14 14.3.12 1 197-8176 14.03.12-2 09/02/2015 N N N N MKD/NW-15-0252L 11/11/2015 Confirmatory Action B 0
14 14.3.12 1 R_197-8176(3) 197-8176 14.03.12-3 09/02/2015 Y N N N MKD/NW-15-0265L 11/18/2015 Confirmatory Action B B 0
14 14.3.12 1 R_197-8176(4) 197-8176 14.03.12-4 09/02/2015 Y N N N MKD/NW-15-0265L 11/18/2015 Confirmatory Action B B 0
14 14.3.12 1 R_197-8176(5) 197-8176 14.03.12-5 09/02/2015 Y N N N MKD/NW-15-0252L 11/11/2015 Confirmatory Action B B 0
14 14.3.12 1 R_197-8176(6) 197-8176 14.03.12-6 09/02/2015 Y N N N MKD/NW-15-0252L 11/11/2015 Confirmatory Action B B 0
14 14.3.12 1 R_197-8176(7) 197-8176 14.03.12-7 09/02/2015 Y N N N MKD/NW-15-0252L 11/11/2015 Confirmatory Action B B 0
14 14.3.12 1 R_197-8176(8) 197-8176 14.03.12-8 09/02/2015 Y N N N MKD/NW-15-0252L 11/11/2015 Confirmatory Action B B 0
14 14.3.12 1 R_197-8176(9) 197-8176 14.03.12-9 09/02/2015 Y N N N MKD/NW-15-0252L 11/11/2015 Confirmatory Action B B 0
14 14.3.12 1 R_465-8565(10) 465-8565 14.03.12-10 04/19/2016 Y N N N MKD/NW-16-0658L 07/01/2016 D D 0
14 14.3.2 1 R_247-8314(1) 247-8314 14.03.02-1 10/14/2015 Y N N N MKD/NW-15-0274L 11/23/2015 Confirmatory Action B B 0
14 14.3.2 1 R_247-8314(2) 247-8314 14.03.02-2 10/14/2015 Y N N N MKD/NW-15-0274L 11/23/2015 Confirmatory Action B B 0
14 14.3.2 1 R_247-8314(3) 247-8314 14.03.02-3 10/14/2015 Y N N N MKD/NW-15-0274L 11/23/2015 Confirmatory Action B B 0
14 14.3.3 1 R_78-8021(1) 78-8021 14.03.03-1 07/15/2015 Y N N N MKD/NW-15-0100L 08/26/2015 Confirmatory Action A A 0
14 14.3.3 1 R_78-8021(2) 78-8021 14.03.03-2 07/15/2015 Y N N N MKD/NW-15-0100L 08/26/2015 Unresolved - Closed A A 0
14 14.3.3 2 A_14-6.2 14-6.2 MCB Issue #10 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
14 14.3.3 2 A_14-6.3 14-6.3 MCB Issue #11 05/29/2015 Y N N N MKD/NW-15-0051L 07/17/2015 A A 0
14 14.3.3 2 A_14-6.4 14-6.4 MCB Issue #12 05/29/2015 Y N N N MKD/NW-15-0061L 08/04/2015 A A 0
14 14.3.3 1 R_78-8021(1R) 78-8021R 14.03.03-1 07/15/2015 Y N N N MKD/NW-16-0637L 06/23/2016 Confirmatory Action D D 0
14 14.3.4 1 R_83-7962(2) 83-7962 14.03.04-2 07/16/2015 Y N N N MKD/NW-15-0149L 09/16/2015 Confirmatory Action B B 0
14 14.3.4 1 R_83-7962(3) 83-7962 14.03.04-3 07/16/2015 Y N N N MKD/NW-15-0149L 09/16/2015 Confirmatory Action B B 0
14 14.3.4 1 R_83-7962(4) 83-7962 14.03.04-4 07/16/2015 Y N N N MKD/NW-15-0149L 09/16/2015 Confirmatory Action B B 0
14 14.3.4 1 R_83-7962(5) 83-7962 14.03.04-5 07/16/2015 Y N N N MKD/NW-15-0149L 09/16/2015 Confirmatory Action B B 0
14 14.3.4 1 R_83-7962(1) 83-7962 14.03.04-1 07/16/2015 Y N N N MKD/NW-16-0115L 02/04/2016 Confirmatory Action C C 0
14 14.3.4 1 R_83-7962(5S) 83-7962S 14.03.04-5 07/16/2015 Y N N N MKD/NW-16-0256L 03/21/2016 Confirmatory Action C C 0
14 14.3.5 1 R_71-7906(1) 71-7906 14.03.05-1 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(10) 71-7906 14.03.05-10 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(11) 71-7906 14.03.05-11 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 B B 0
14 14.3.5 1 71-7906 14.03.05-12 07/15/2015 N N N N MKD/NW-15-0187L 10/08/2015 Unresolved - Closed B 0
14 14.3.5 1 R_71-7906(2) 71-7906 14.03.05-2 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(3) 71-7906 14.03.05-3 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(4) 71-7906 14.03.05-4 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(5) 71-7906 14.03.05-5 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(6) 71-7906 14.03.05-6 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(7) 71-7906 14.03.05-7 07/15/2015 Y N N Y MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(8) 71-7906 14.03.05-8 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(9) 71-7906 14.03.05-9 07/15/2015 Y N N N MKD/NW-15-0187L 10/08/2015 Confirmatory Action B B 0
14 14.3.5 1 R_71-7906(9R) 71-7906R 14.03.05-9 07/15/2015 Y N N N MKD/NW-16-0208L 03/09/2016 Confirmatory Action C C 0
14 14.3.5 1 R_317-8271(18) 317-8271 14.03.05-18 11/17/2015 N N N Y MKD/NW-16-0096L 02/05/2016 Confirmatory Action C C 0
14 14.3.5 1 R_317-8271(19) 317-8271 14.03.05-19 11/17/2015 Y N N N MKD/NW-16-0096L 02/05/2016 Confirmatory Action C C 0
14 14.3.5 1 R_317-8271(21) 317-8271 14.03.05-21 11/17/2015 Y N N N MKD/NW-16-0096L 02/05/2016 Confirmatory Action C C 0
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14 14.3.5 1 R_317-8271(22) 317-8271 14.03.05-22 11/17/2015 Y N N N MKD/NW-16-0096L 02/05/2016 Confirmatory Action C C 0
14 14.3.5 1 R_317-8271(23) 317-8271 14.03.05-23 11/17/2015 Y N N N MKD/NW-16-0096L 02/05/2016 Confirmatory Action C C 0
14 14.3.5 1 R_317-8271(26) 317-8271 14.03.05-26 11/17/2015 Y N N N MKD/NW-16-0096L 02/05/2016 Confirmatory Action C C 0
14 14.3.5 1 317-8271 14.03.05-31 11/17/2015 N N N N MKD/NW-16-0096L 02/05/2016 Confirmatory Action C 0
14 14.3.5 1 R_317-8271(32) 317-8271 14.03.05-32 11/17/2015 N N N Y MKD/NW-16-0128L 02/16/2016 Confirmatory Action C C 0
14 14.3.5 1 R_317-8271(33) 317-8271 14.03.05-33 11/17/2015 Y N N N MKD/NW-16-0096L 02/05/2016 Confirmatory Action C C 0
14 14.3.5 1 R_71-7906(11R) 71-7906R 14.03.05-11 07/15/2015 Y N N N MKD/NW-16-0375L 04/16/2016 D D 0
14 14.3.5 1 71-7906R 14.03.05-12 07/15/2015 N N N N MKD/NW-16-0394L 04/22/2016 Unresolved - Closed D 0
14 14.3.5 1 R_71-7906(5R) 71-7906R 14.03.05-5 07/15/2015 Y N N N MKD/NW-16-0472L 05/18/2016 Confirmatory Action D D 0
14 14.3.5 1 R_71-7906(8R) 71-7906R 14.03.05-8 07/15/2015 Y N N N MKD/NW-16-0472L 05/18/2016 Confirmatory Action D D 0
14 14.3.5 1 R_71-7906(1R) 71-7906R 14.03.05-1 07/15/2015 Y N N N MKD/NW-16-0511L 05/18/2016 Confirmatory Action D D 0
14 14.3.5 1 R_71-7906(2S) 71-7906S 14.03.05-2 07/15/2015 Y N N N MKD/NW-16-0511L 05/18/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(14R) 317-8271R 14.03.05-14 11/17/2015 Y N N N MKD/NW-16-0518L 05/19/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(22R) 317-8271R 14.03.05-22 11/17/2015 Y N N N MKD/NW-16-0518L 05/19/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(28R) 317-8271R 14.03.05-28 11/17/2015 Y N N N MKD/NW-16-0518L 05/19/2016 Confirmatory Action D D 0
14 14.3.5 1 R_38-7878(1) 317-8271 14.03.05-24 11/17/2015 Y N N N MKD/NW-16-0585L 06/29/2016 D D 0
14 14.3.5 1 R_317-8271(25) 317-8271 14.03.05-25 11/17/2015 Y N N N MKD/NW-16-0585L 06/29/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(30) 317-8271 14.03.05-30 11/17/2015 Y N N N MKD/NW-16-0585L 06/29/2016 D D 0
14 14.3.5 1 R_317-8271(17S) 317-8271S 14.03.05-17 11/17/2015 Y N N N MKD/NW-16-0654L 06/23/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(18R) 317-8271R 14.03.05-18 11/17/2015 Y N N Y MKD/NW-16-0674L 06/30/2016 Confirmatory Action D D 0
14 14.3.5 1 R_71-7906(2R) 71-7906R 14.03.05-2 07/15/2015 Y N N N MKD/NW-16-0686L 06/28/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(32R) 317-8271R 14.03.05-32 11/17/2015 Y N N Y MKD/NW-16-0812L 08/16/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(17R) 317-8271R 14.03.05-17 11/17/2015 Y N N N MKD/NW-16-0803L 07/26/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(13) 317-8271 14.03.05-13 11/17/2015 Y N N N MKD/NW-16-0164L 03/02/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(14) 317-8271 14.03.05-14 11/17/2015 Y N N N MKD/NW-16-0164L 03/02/2016 Confirmatory Action D D 0
14 14.3.5 1 317-8271 14.03.05-15 11/17/2015 N N N N MKD/NW-16-0164L 03/02/2016 D 0
14 14.3.5 1 R_317-8271(16) 317-8271 14.03.05-16 11/17/2015 Y N N N MKD/NW-16-0164L 03/02/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(17) 317-8271 14.03.05-17 11/17/2015 Y N N N MKD/NW-16-0164L 03/02/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(20) 317-8271 14.03.05-20 11/17/2015 Y N N N MKD/NW-16-0164L 03/02/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(27) 317-8271 14.03.05-27 11/17/2015 Y N N N MKD/NW-16-0164L 03/02/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(28) 317-8271 14.03.05-28 11/17/2015 Y N N N MKD/NW-16-0164L 03/02/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(29) 317-8271 14.03.05-29 11/17/2015 Y N N N MKD/NW-16-0164L 03/02/2016 Confirmatory Action D D 0
14 14.3.5 1 R_317-8271(32R2) 317-8271R2 14.03.05-32 11/17/2015 Y N N Y MKD/NW16-1022L 10/05/2016 Confirmatory Action E E 0
14 14.3.5 1 R_71-7906(11R2) 71-7906R2 14.03.05-11 07/15/2015 Y N N N MKD/NW16-0657L 11/02/2016 E E 0
14 14.3.6 1 234-8284 14.03.06-1 10/05/2015 N N N N MKD/NW-16-0046L 01/20/2016 Resolved - Closed C 0
14 14.3.6 1 R_234-8284(2) 234-8284 14.03.06-2 10/05/2015 Y N N N MKD/NW-16-0046L 01/20/2016 Confirmatory Action C C 0
14 14.3.6 1 R_234-8284(3) 234-8284 14.03.06-3 10/05/2015 Y N N N MKD/NW-16-0046L 01/20/2016 Confirmatory Action C C 0
14 14.3.6 1 R_234-8284(4) 234-8284 14.03.06-4 10/05/2015 Y N N N MKD/NW-16-0046L 01/20/2016 Confirmatory Action C C 0
14 14.3.6 1 R_234-8284(5) 234-8284 14.03.06-5 10/05/2015 Y N N N MKD/NW-16-0046L 01/20/2016 Confirmatory Action C C 0
14 14.3.6 1 R_234-8284(6) 234-8284 14.03.06-6 10/05/2015 Y N N N MKD/NW-16-0046L 01/20/2016 Confirmatory Action C C 0
14 14.3.6 1 R_234-8284(7) 234-8284 14.03.06-7 10/05/2015 Y N N N MKD/NW-16-0046L 01/20/2016 Confirmatory Action C C 0
14 14.3.6 1 234-8284 14.03.06-8 10/05/2015 N N N N MKD/NW-16-0046L 01/20/2016 Resolved - Closed C 0
14 14.3.6 1 455-8553 14.03.06-9 04/05/2016 N N N N MKD/NW-16-0694L 06/29/2016 Resolved - Closed D 0
14 14.3.8 1 R_116-8054(10) 116-8054 14.03.08-10 07/27/2015 Y N N N MKD/NW-15-0363L 12/17/2015 Unresolved - Closed B B 0
14 14.3.8 1 R_310-8355(12) 310-8355 14.03.08-12 11/16/2015 Y N N N MKD/NW-15-0384L 12/30/2015 Confirmatory Action B B 0
14 14.3.8 1 116-8054 14.03.08-2 07/27/2015 N N N N MKD/NW-15-0204L 10/30/2015 Unresolved - Closed B 0
14 14.3.8 1 116-8054 14.03.08-3 07/27/2015 N N N N MKD/NW-15-0109L 09/01/2015 Unresolved - Closed B 0
14 14.3.8 1 R_116-8054(4) 116-8054 14.03.08-4 07/27/2015 Y N N N MKD/NW-15-0204L 10/30/2015 Unresolved - Closed B B 0
14 14.3.8 1 R_116-8054(5) 116-8054 14.03.08-5 07/27/2015 Y N N N MKD/NW-15-0204L 10/30/2015 Unresolved - Closed B B 0
14 14.3.8 1 R_116-8054(6) 116-8054 14.03.08-6 07/27/2015 Y N N N MKD/NW-15-0186L 10/07/2015 Unresolved - Closed B B 0
14 14.3.8 1 R_116-8054(8) 116-8054 14.03.08-8 07/27/2015 Y N N N MKD/NW-15-0204L 10/30/2015 Confirmatory Action B B 0
14 14.3.8 1 R_116-8054(1) 116-8054 14.03.08-1 07/27/2015 Y N N N MKD/NW-16-0123L 02/05/2016 C C 0
14 14.3.8 1 R_116-8054(7) 116-8054 14.03.08-7 07/27/2016 Y N N N MKD/NW-16-0281L 03/30/2016 Confirmatory Action C C 0
14 14.3.8 1 R_116-8054(9) 116-8054 14.03.08-9 07/27/2015 Y N N N MKD/NW-16-0143L 02/19/2016 Confirmatory Action C C 0
14 14.3.8 1 R_116-8054(11) 116-8054 14.03.08-11 07/27/2015 Y N N N MKD/NW-16-0112L 02/04/2016 Confirmatory Action C C 0
14 14.3.8 1 R_329-8424(13) 329-8424 14.03.08-13 12/09/2015 Y N N N MKD/NW-16-0062L 01/28/2016 Confirmatory Action C C 0
14 14.3.8 1 R_368-8470(14) 368-8470 14.03.08-14 01/19/2016 Y N N N MKD/NW-16-0362L 04/22/2016 D D 0
14 14.3.8 1 R_449-8533(15) 449-8533 14.03.08-15 03/22/2016 Y N N N MKD/NW-16-0693L 07/01/2016 Confirmatory Action D D 0
14 14.3.8 1 449-8533 14.03.08-16 03/22/2016 N N N N MKD/NW-16-0693L 07/01/2016 Resolved - Closed D 0
14 14.3.8 1 R_116-8054(9R) 116-8054R 14.03.08-9 07/27/2015 Y N N N MKD/NW-16-0828L 07/29/2016 Confirmatory Action D D 0
14 14.3.8 1 R_116-8054(7R) 116-8054R 14.03.08-7 07/27/2015 Y N N N MKD/NW-16-0752L 07/29/2016 Confirmatory Action D D 0
14 14.3.8 1 R_310-8355(12R) 310-8355R 14.03.08-12 11/16/2015 Y N N N MKD/NW16-1031L 10/11/2016 Confirmatory Action E E 0
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14 14.3.9 1 R_349-8440(1) 349-8440 14.03.09-1 02/08/2016 Y N N N MKD/NW-16-0247L 03/21/2016 Confirmatory Action C C 0
14 14.3.9 1 R_512-8665(2) 512-8665 14.03.09-2 08/04/2016 Y N N N MKD/NW16-1099L 11/09/2016 E E 0
14 14.3.9 1 R_512-8665(3) 512-8665 14.03.09-3 08/04/2016 Y N N N MKD/NW16-1099L 11/09/2016 E E 0
15 15 2 A_15-7.1 15-7.1 DBA Dose Issue #1 06/23/2015 Y N N N MKD/NW-15-0110L 08/28/2015 A A 0
15 15 2 A_15-7.2 15-7.2 DBA Dose Issue #2 06/23/2015 Y N N N MKD/NW-15-0110L 08/28/2015 A A 0
15 15 2 15-7.3 DBA Dose Issue #3 06/23/2015 N N N N MKD/NW-15-0110L 08/28/2015 A 0
15 15 2 A_15-7.4 15-7.4 DBA Dose Issue #4 06/23/2015 Y N N N MKD/NW-15-0110L 08/28/2015 A A 0
15 15 2 A_15-7.5 15-7.5 DBA Dose Issue #5 06/23/2015 Y N N N MKD/NW-15-0110L 08/28/2015 A A 0
15 15 2 A_15-7.6 15-7.6 DBA Dose Issue #6 06/23/2015 Y N N N MKD/NW-15-0110L 08/28/2015 A A 0
15 15.0 3 S_B013 Y N N N B B 0
15 15.0 3 S_C029 Self Assessment(SD) Y N N N C C 0
15 15 1 R_108-7973(2R) 108-7973R 15.00.03-2 07/23/2015 Y N N N MKD/NW-16-0784L 07/19/2016 Confirmatory Action D D 0
15 15.1 3 S_C030 Self Assessment(SD) Y N N N C C 0
15 15.3 3 S_B014 Y N N N B B 0
15 15.4 3 S_B015 Y N N N B B 0
15 15.8 1 368-8515 15.08-1 02/01/2016 N N N N MKD/NW-16-0206L 03/08/2016 Resolved - Closed C 0
15 15.0.2 1 431-8504 15.00.02-12 03/08/2016 N N N N MKD/NW-16-0423L 04/26/2016 Resolved - Closed D 0
15 15.0.2 1 431-8504 15.00.02-13 03/08/2016 N N N N MKD/NW-16-0423L 04/26/2016 Resolved - Closed D 0
15 15.0.2 1 431-8504 15.00.02-14 03/08/2016 N N N N MKD/NW-16-0423L 04/26/2016 Resolved - Closed D 0
15 15.0.2 1 431-8504 15.00.02-15 03/08/2016 N N N N MKD/NW-16-0423L 04/26/2016 Resolved - Closed D 0
15 15.0.2 1 431-8504 15.00.02-16 03/08/2016 N N N N MKD/NW-16-0588L 06/01/2016 Resolved - Closed D 0
15 15.0.3 1 R_108-7973(2) 108-7973 15.00.03-2 07/23/2015 Y N N N MKD/NW-16-0471L 05/09/2016 Confirmatory Action D D 0
15 15.0.3 1 108-7973 15.00.03-21 07/23/2015 N N N N MKD/NW-16-0483L 05/12/2016 Resolved - Closed D 0
15 15.0.3 1 R_362-8445(31) 362-8445 15.00.03-31 01/11/2016 Y N N N MKD/NW-16-0911L 08/22/2016 D D 0
15 15.00.02 1 411-8505 15.00.02-6 02/22/2016 N N N N MKD/NW-16-0300L 04/05/2016 Resolved - Closed D 0
15 15.00.02 1 411-8505 15.00.02-7 02/22/2016 N N N N MKD/NW-16-0300L 04/05/2016 Resolved - Closed D 0
15 15.00.02 1 411-8505 15.00.02-8 02/22/2016 N N N N MKD/NW-16-0300L 04/05/2016 D 0
15 15.00.02 1 411-8505 15.00.02-10 02/22/2016 N N N N MKD/NW-16-0300L 04/05/2016 D 0
15 15.00.2 1 387-8485 15.00.02-1 02/01/2016 N N N N MKD/NW-16-0203L 03/08/2016 Resolved - Closed C 0
15 15.00.2 1 387-8485 15.00.02-2 02/01/2016 N N N N MKD/NW-16-0203L 03/08/2016 Resolved - Closed C 0
15 15.00.2 1 387-8485 15.00.02-3 02/01/2016 N N N N MKD/NW-16-0203L 03/08/2016 Resolved - Closed C 0
15 15.00.2 1 387-8485 15.00.02-4 02/01/2016 N N N N MKD/NW-16-0203L 03/08/2016 Resolved - Closed C 0
15 15.00.2 1 R_397-8519(5) 397-8519 15.00.02-5 02/03/2016 Y N N Y MKD/NW-16-0202L 03/08/2016 Confirmatory Action C C 0
15 15.00.2 1 411-8505 15.00.02-9 02/22/2016 N N N N MKD/NW-16-0226L 03/11/2016 Resolved - Closed C 0
15 15.00.3 1 108-7973 15.00.03-1 07/23/2015 N N N N MKD/NW-15-0345L 12/10/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-10 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 R_108-7973(11) 108-7973 15.00.03-11 07/23/2015 Y N N N MKD/NW-15-0379L 12/18/2015 Confirmatory Action B B 0
15 15.00.3 1 108-7973 15.00.03-12 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-13 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-15 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-17 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-18 07/23/2015 N N N N MKD/NW-15-0345L 12/10/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-19 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 R_108-7973(20) 108-7973 15.00.03-20 07/23/2015 Y N N N MKD/NW-15-0379L 12/18/2015 Confirmatory Action B B 0
15 15.00.3 1 108-7973 15.00.03-22 07/23/2015 N N N N MKD/NW-15-0392L 12/23/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-23 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 R_108-7973(24) 108-7973 15.00.03-24 07/23/2015 Y N N N MKD/NW-15-0379L 12/18/2015 Confirmatory Action B B 0
15 15.00.3 1 108-7973 15.00.03-25 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-26 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Unresolved - Closed B 0
15 15.00.3 1 R_108-7973(27) 108-7973 15.00.03-27 07/23/2015 Y N N N MKD/NW-15-0379L 12/18/2015 Confirmatory Action B B 0
15 15.00.3 1 R_173-8213(29) 173-8213 15.00.03-29 08/26/2015 Y N N N MKD/NW-15-0222L 10/27/2015 Confirmatory Action B B 0
15 15.00.3 1 173-8213 15.00.03-30 08/26/2015 N N N N MKD/NW-15-0222L 10/27/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-5 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 R_108-7973(7) 108-7973 15.00.03-7 07/23/2015 Y N N N MKD/NW-15-0379L 12/18/2015 Confirmatory Action B B 0
15 15.00.3 1 R_108-7973(8) 108-7973 15.00.03-8 07/23/2015 Y N N N MKD/NW-15-0379L 12/18/2015 Confirmatory Action B B 0
15 15.00.3 1 108-7973 15.00.03-9 07/23/2015 N N N N MKD/NW-15-0379L 12/18/2015 Resolved - Closed B 0
15 15.00.3 1 108-7973 15.00.03-3 07/23/2015 N N N N MKD/NW-16-0155L 02/24/2016 Resolved - Closed C 0
15 15.00.3 1 108-7973 15.00.03-4 07/23/2015 N N N N MKD/NW-16-0155L 02/24/2016 Resolved - Closed C 0
15 15.00.3 1 R_108-7973(6) 108-7973 15.00.03-6 07/23/2015 Y N N N MKD/NW-16-0155L 02/24/2016 Confirmatory Action C C 0
15 15.00.3 1 108-7973 15.00.03-14 07/23/2015 N N N N MKD/NW-16-0155L 02/24/2016 Resolved - Closed C 0
15 15.00.3 1 108-7973 15.00.03-16 07/23/2015 N N N N MKD/NW-16-0155L 02/24/2016 Resolved - Closed C 0
15 15.00.3 1 108-7973 15.00.03-28 07/23/2015 N N N N MKD/NW-16-0087L 01/28/2016 Resolved - Closed C 0
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15 15.01.01 1 R_240-8318(1) 240-8318 15.01.01-1 10/13/2015 Y N N N MKD/NW-15-0382L 12/21/2015 Confirmatory Action B B 0
15 15.01.01 1 240-8318 15.01.01-2 10/13/2015 N N N N MKD/NW-15-0382L 12/21/2015 Resolved - Closed B 0
15 15.01.01 1 240-8318 15.01.01-3 10/13/2015 N N N N MKD/NW-15-0382L 12/21/2015 Resolved - Closed B 0
15 15.01.01 1 240-8318 15.01.01-4 10/13/2015 N N N N MKD/NW-15-0382L 12/21/2015 Resolved - Closed B 0
15 15.01.01 1 R_240-8318(5) 240-8318 15.01.01-5 10/13/2015 Y N N N MKD/NW-15-0382L 12/21/2015 Confirmatory Action B B 0
15 15.01.01 1 R_240-8318(6) 240-8318 15.01.01-6 10/13/2015 Y N N N MKD/NW-15-0382L 12/21/2015 Confirmatory Action B B 0
15 15.1.5 1 339-8415 15.01.05-1 12/17/2015 N N N N MKD/NW-16-0105L 02/03/2016 Resolved - Closed C 0
15 15.1.5 1 339-8415 15.01.05-2 12/17/2015 N N N N MKD/NW-16-0105L 02/03/2016 Resolved - Closed C 0
15 15.1.5 1 339-8415 15.01.05-3 12/17/2015 N N N N MKD/NW-16-0105L 02/03/2016 Resolved - Closed C 0
15 15.1.5 1 339-8415 15.01.05-4 12/17/2015 N N N N MKD/NW-16-0160L 03/02/2016 Resolved - Closed C 0
15 15.1.5 1 R_339-8415(5) 339-8415 15.01.05-5 12/17/2015 Y N N N MKD/NW-16-0105L 02/03/2016 Confirmatory Action C C 0
15 15.1.5 1 339-8415 15.01.05-6 12/17/2015 N N N N MKD/NW-16-0160L 03/02/2016 Resolved - Closed C 0
15 15.2.1 1 220-8269 15.02.01-2 09/22/2015 N N N N MKD/NW-15-0301L 12/02/2015 Resolved - Closed B 0
15 15.2.1 1 220-8269 15.02.01-3 09/22/2015 N N N N MKD/NW-15-0301L 12/02/2015 Resolved - Closed B 0
15 15.2.1 1 R_220-8269(4) 220-8269 15.02.01-4 09/22/2015 Y N N N MKD/NW-15-0301L 12/02/2015 Confirmatory Action B B 0
15 15.2.1 1 220-8269 15.02.01-1 09/22/2015 N N N N MKD/NW-16-0137L 02/19/2016 Resolved - Closed C 0
15 15.2.8 1 273-8365 15.02.08-1 10/27/2015 N N N N MKD/NW-15-0383L 12/22/2015 B 0
15 15.2.8 1 273-8365 15.02.08-2 10/27/2015 N N N N MKD/NW-15-0292L 11/30/2015 B 0
15 15.2.8 1 273-8365 15.02.08-3 10/27/2015 N N N N MKD/NW-15-0292L 11/30/2015 B 0
15 15.2.8 1 273-8365 15.02.08-4 10/27/2015 N N N N MKD/NW-15-0292L 11/30/2015 B 0
15 15.2.8 1 R_273-8365(5) 273-8365 15.02.08-5 10/27/2015 Y N N N MKD/NW-15-0383L 12/22/2015 B B 0
15 15.2.8 1 273-8365 15.02.08-6 10/27/2015 N N N N MKD/NW-15-0383L 12/22/2015 B 0
15 15.3.1 1 139-8084 15.03.01-1 08/07/2015 N N N N MKD/NW-15-0117L 09/01/2015 B 0
15 15.4.1 1 345-8433 15.04.01-1 12/22/2015 N N N N MKD/NW-16-0038L 01/14/2016 Resolved - Closed C 0
15 15.4.2 1 346-8434 15.04.02-1 12/22/2015 N N N N MKD/NW-16-0037L 01/14/2016 Resolved - Closed C 0
15 15.4.2 1 346-8434R 15.04.02-1 12/22/2015 N N N N MKD/NW-16-0459L 05/03/2016 Resolved - Closed D 0
15 15.4.3 1 347-8435 15.04.03-1 12/22/2015 N N N N MKD/NW-16-0055L 01/25/2016 Resolved - Closed C 0
15 15.4.3 1 347-8435 15.04.03-2 12/22/2015 N N N N MKD/NW-16-0055L 01/25/2016 Resolved - Closed C 0
15 15.4.3 1 347-8435R 15.04.03-1 12/22/2015 N N N N MKD/NW-16-0460L 05/03/2016 Resolved - Closed D 0
15 15.4.4 1 217-8217 15.04.04-1 09/16/2015 N N N N MKD/NW-15-0276L 11/23/2015 Resolved - Closed B 0
15 15.4.6 1 17-7917 15.04.06-1 05/26/2015 N N N N MKD/NW-15-0099L 08/26/2015 A 0
15 15.4.6 1 216-8221 15.04.06-2 09/16/2015 N N N N MKD/NW-15-0354L 12/11/2015 Resolved - Closed B 0
15 15.4.6 1 216-8221 15.04.06-3 09/16/2015 N N N N MKD/NW-15-0354L 12/11/2015 Resolved - Closed B 0
15 15.4.6 1 R_216-8221(4) 216-8221 15.04.06-4 09/16/2015 Y N N N MKD/NW-15-0354L 12/11/2015 Confirmatory Action B B 0
15 15.4.6 1 216-8221 15.04.06-5 09/16/2015 N N N N MKD/NW-15-0354L 12/11/2015 Resolved - Closed B 0
15 15.4.6 1 R_216-8221(6) 216-8221 15.04.06-6 09/16/2015 Y N N N MKD/NW-15-0354L 12/11/2015 B B 0
15 15.4.6 1 R_216-8221(7) 216-8221 15.04.06-7 09/16/2015 Y N Y N MKD/NW-15-0354L 12/11/2015 Confirmatory Action B B 0
15 15.4.6 1 R_216-8221(6R) 216-8221R 15.04.06-6 09/16/2015 Y N N N MKD/NW-16-0562L 05/27/2016 D D 0
15 15.4.6 1 511-8668 15.04.06-8 08/01/2016 N N N N MKD/NW-16-0900L 08/19/2016 D 0
15 15.4.7 1 R_388-8502(1) 388-8502 15.04.07-1 02/01/2016 Y N N N MKD/NW-16-0149L 02/27/2016 Confirmatory Action C C 0
15 15.4.7 1 R_388-8502(2) 388-8502 15.04.07-2 02/01/2016 Y N N N MKD/NW-16-0149L 02/27/2016 Confirmatory Action C C 0
15 15.4.8 1 340-8395 15.04.08-1 12/17/2015 N N N N MKD/NW-16-0033L 01/12/2016 Resolved - Closed C 0
15 15.4.8 1 340-8395 15.04.08-2 12/17/2015 N N N N MKD/NW-16-0033L 01/12/2016 Resolved - Closed C 0
15 15.4.8 1 340-8395 15.04.08-3 12/17/2015 N N N N MKD/NW-16-0033L 01/12/2016 Resolved - Closed C 0
15 15.4.8 1 340-8395 15.04.08-4 12/17/2015 N N N N MKD/NW-16-0033L 01/12/2016 Resolved - Closed C 0
15 15.4.8 1 340-8395 15.04.08-5 12/17/2015 N N N N MKD/NW-16-0104L 02/03/2016 Resolved - Closed C 0
15 15.5.1 1 302-8341 15.05.01-1 11/10/2015 N N N N MKD/NW-15-0390L 12/23/2015 Resolved - Closed B 0
15 15.5.1 1 302-8341 15.05.01-2 11/10/2015 N N N N MKD/NW-15-0390L 12/23/2015 Resolved - Closed B 0
15 15.5.1 1 302-8341 15.05.01-3 11/10/2015 N N N N MKD/NW-15-0390L 12/23/2015 Resolved - Closed B 0
15 15.6.1 1 R_170-8163(1) 170-8163 15.06.01-1 08/25/2015 Y N N N MKD/NW-15-0242L 10/30/2015 Unresolved - Closed B B 0
15 15.6.1 1 R_395-8478(2) 395-8478 15.06.01-2 02/03/2016 Y N N N MKD/NW-16-0239L 03/17/2016 Confirmatory Action C C 0
15 15.6.3 1 R_370-8450(1) 370-8450 15.06.03-1 01/19/2016 Y N N N MKD/NW-16-0257L 03/23/2016 Confirmatory Action C C 0
15 15.6.3 1 370-8450 15.06.03-2 01/19/2016 N N N N MKD/NW-16-0171L 03/02/2016 Unresolved - Closed C 0
15 15.6.3 1 370-8450 15.06.03-3 01/19/2016 N N N N MKD/NW-16-0257L 03/23/2016 Resolved - Closed C 0
15 15.6.3 1 370-8450 15.06.03-4 01/19/2016 N N N N MKD/NW-16-0171L 03/02/2016 Resolved - Closed C 0
15 15.6.3 1 461-8579 15.06.03-5 04/19/2016 N N N N MKD/NW-16-0501L 05/18/2016 Resolved - Closed D 0
15 15.6.5 1 143-8092 15.06.05-1 08/07/2015 N N N N MKD/NW-15-0121L 09/03/2015 B 0
15 15.6.5 1 399-8510 15.06.05-6 02/03/2016 N N N N MKD/NW-16-0184L 03/03/2016 C 0
15 15.6.5 1 399-8510 15.06.05-8 02/03/2016 N N N N MKD/NW-16-0184L 03/03/2016 C 0
15 15.6.5 1 R_404-8488(12) 404-8488 15.06.05-12 02/10/2016 N N N Y MKD/NW-16-0237L 03/21/2016 C C 0
15 15.6.5 1 415-8503 15.06.05-15 02/22/2016 N N N N MKD/NW-16-0306L 04/08/2016 Resolved - Closed D 0
15 15.6.5 1 415-8503 15.06.05-16 02/22/2016 N N N N MKD/NW-16-0306L 04/08/2016 Resolved - Closed D 0
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15 15.6.5 1 415-8503 15.06.05-17 02/22/2016 N N N N MKD/NW-16-0306L 04/08/2016 Resolved - Closed D 0
15 15.6.5 1 415-8503 15.06.05-18 02/22/2016 N N N N MKD/NW-16-0306L 04/08/2016 Resolved - Closed D 0
15 15.6.5 1 415-8503 15.06.05-20 02/22/2016 N N N N MKD/NW-16-0306L 04/08/2016 Resolved - Closed D 0
15 15.6.5 1 415-8503 15.06.05-21 02/22/2016 N N N N MKD/NW-16-0306L 04/08/2016 Resolved - Closed D 0
15 15.6.5 1 415-8503 15.06.05-14 02/22/2016 N N N N MKD/NW-16-0353L 04/16/2016 Resolved - Closed D 0
15 15.6.5 1 R_398-8457(5) 398-8457 15.06.05-5 02/03/2016 N N N Y MKD/NW-16-0363L 04/16/2016 D D 0
15 15.6.5 1 R_399-8510(9) 399-8510 15.06.05-9 02/03/2016 N N N Y MKD/NW-16-0443L 05/02/2016 D D 0
15 15.6.5 1 415-8503R 15.06.05-21 02/22/2015 N N N N MKD/NW-16-0601L 06/08/2016 Resolved - Closed D 0
15 15.6.5 1 R_404-8488(12) 404-8488 15.06.05-12 02/10/2016 Y N N N MKD/NW-16-0688L 06/29/2016 D D 0
15 15.6.5 1 415-8503 15.06.05-13 02/22/2016 N N N N MKD/NW-16-0789L 07/20/2016 Resolved - Closed D 0
15 15.6.5 1 415-8503 15.06.05-19 02/22/2016 N N N N MKD/NW-16-0789L 07/20/2016 Resolved - Closed D 0
15 15.6.5 1 431-8504 15.00.02-11 03/08/2016 N N N N MKD/NW-16-0788L 07/20/2016 Resolved - Closed D 0
15 15.6.5 1 404-8488 15.06.05-10 02/10/2016 N N N N MKD/NW-16-0787L 07/19/2016 D 0
15 15.6.5 1 318-8337 15.06.05-3 11/24/2015 N N N N MKD/NW-16-0786L 07/20/2016 Resolved - Closed D 0
15 15.6.5 1 415-8503R 15.06.05-14 02/22/2016 N N N N MKD/NW-16-0749L 07/12/2016 Resolved - Closed D 0
15 15.6.5 1 318-8337 15.06.05-2 11/24/2015 N N N N MKD/NW-16-0746L 07/12/2016 D 0
15 15.6.5 1 318-8337 15.06.05-4 11/24/2015 N N N N MKD/NW-16-0746L 07/12/2016 Resolved - Closed D 0
15 15.6.5 1 R_404-8488(12S) 404-8488S 15.06.05-12 02/10/2016 Y N N N MKD/NW-16-0741L 07/07/2016 D D 0
15 15.6.5 1 R_398-8457(5R) 398-8457R 15.06.05-5 02/03/2016 N N N Y MKD/NW-16-0722L 07/08/2016 D D 0
15 15.6.5.2.2 1 R_404-8488(11) 404-8488 15.06.05-11 02/10/2016 N N N Y MKD/NW-16-0780L 07/20/2016 D D 0
16 16 1 R_93-8075(1) 93-8075 16-1 07/21/2015 Y N Y N MKD/NW-15-0096L 08/24/2015 Unresolved - Closed A A 0
16 16 1 R_96-8073(10) 96-8073 16-10 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_243-8289(107) 243-8289 16-107 10/14/2015 Y N Y N MKD/NW-15-0367L 12/17/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(11) 96-8073 16-11 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(12) 96-8073 16-12 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(13) 96-8073 16-13 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(14) 96-8073 16-14 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(15) 96-8073 16-15 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_106-8069(16) 106-8069 16-16 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Confirmatory Action B B 0
16 16 1 R_106-8069(17) 106-8069 16-17 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Confirmatory Action B B 0
16 16 1 R_106-8069(18) 106-8069 16-18 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Unresolved - Closed B B 0
16 16 1 R_106-8069(19) 106-8069 16-19 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(2) 96-8073 16-2 07/22/2015 N N N Y MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_106-8069(20) 106-8069 16-20 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Confirmatory Action B B 0
16 16 1 R_106-8069(21) 106-8069 16-21 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Confirmatory Action B B 0
16 16 1 R_106-8069(22) 106-8069 16-22 07/23/2015 Y N Y N MKD/NW-15-0113L 09/03/2015 Confirmatory Action B B 0
16 16 1 R_119-7976(23) 119-7976 16-23 07/27/2015 Y N Y N MKD/NW-15-0147L 09/22/2015 B B 0
16 16 1 R_130-8065(26) 130-8065 16-26 08/06/2015 Y N Y N MKD/NW-15-0144L 09/15/2015 Confirmatory Action B B 0
16 16 1 R_130-8065(27) 130-8065 16-27 08/06/2015 Y N Y N MKD/NW-15-0205L 10/21/2015 Confirmatory Action B B 0
16 16 1 R_130-8065(28) 130-8065 16-28 08/06/2015 Y N Y N MKD/NW-15-0205L 10/21/2015 Confirmatory Action B B 0
16 16 1 130-8065 16-29 08/06/2015 N N N N MKD/NW-15-0205L 10/21/2015 Resolved - Closed B 0
16 16 1 96-8073 16-3 07/22/2015 N N N N MKD/NW-15-0160L 09/22/2015 Resolved - Closed B 0
16 16 1 130-8065 16-30 08/06/2015 N N N N MKD/NW-15-0144L 09/15/2015 B 0
16 16 1 R_138-8067(34) 138-8067 16-34 08/07/2015 Y N Y N MKD/NW-15-0291L 12/23/2015 B B 0
16 16 1 R_138-8067(35) 138-8067 16-35 08/07/2015 Y N Y N MKD/NW-15-0291L 12/23/2015 B B 0
16 16 1 R_138-8067(36) 138-8067 16-36 08/07/2015 Y N Y N MKD/NW-15-0206L 10/21/2015 Confirmatory Action B B 0
16 16 1 R_138-8067(37) 138-8067 16-37 08/07/2015 Y N Y N MKD/NW-15-0206L 10/21/2015 Confirmatory Action B B 0
16 16 1 R_138-8067(38) 138-8067 16-38 08/07/2015 Y N Y N MKD/NW-15-0206L 10/21/2015 Confirmatory Action B B 0
16 16 1 R_138-8067(39) 138-8067 16-39 08/07/2015 Y N Y N MKD/NW-15-0206L 10/21/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(4) 96-8073 16-4 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_138-8067(40) 138-8067 16-40 08/07/2015 Y N Y N MKD/NW-15-0206L 10/21/2015 Confirmatory Action B B 0
16 16 1 R_138-8067(41) 138-8067 16-41 08/07/2015 Y N Y N MKD/NW-15-0206L 10/21/2015 Confirmatory Action B B 0
16 16 1 159-8108 16-46 08/20/2015 N N N N MKD/NW-15-0191L 12/07/2015 Confirmatory Action B 0
16 16 1 R_159-8108(47) 159-8108 16-47 08/20/2015 Y N Y N MKD/NW-15-0191L 12/07/2015 Confirmatory Action B B 0
16 16 1 R_159-8108(48) 159-8108 16-48 08/20/2015 Y N Y N MKD/NW-15-0191L 12/07/2015 Confirmatory Action B B 0
16 16 1 R_162-8055(49) 162-8055 16-49 08/20/2015 Y N Y N MKD/NW-15-0219L 10/28/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(5) 96-8073 16-5 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_162-8055(50) 162-8055 16-50 08/20/2015 Y N Y N MKD/NW-15-0219L 10/28/2015 Confirmatory Action B B 0
16 16 1 R_162-8055(51) 162-8055 16-51 08/20/2015 Y N Y N MKD/NW-15-0219L 10/28/2015 Unresolved - Closed B B 0
16 16 1 R_162-8055(52) 162-8055 16-52 08/20/2015 Y N Y N MKD/NW-15-0219L 10/28/2015 Confirmatory Action B B 0
16 16 1 R_180-8059(53) 180-8059 16-53 08/31/2015 Y N Y N MKD/NW-15-0266L 11/17/2015 Confirmatory Action B B 0
16 16 1 R_180-8059(54) 180-8059 16-54 08/31/2015 Y N Y N MKD/NW-15-0266L 11/17/2015 Confirmatory Action B B 0
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16 16 1 R_180-8059(55) 180-8059 16-55 08/31/2015 Y N Y N MKD/NW-15-0266L 11/17/2015 Unresolved - Closed B B 0
16 16 1 R_180-8059(56) 180-8059 16-56 08/31/2015 Y N Y N MKD/NW-15-0266L 11/17/2015 Confirmatory Action B B 0
16 16 1 R_180-8059(57) 180-8059 16-57 08/31/2015 Y N Y N MKD/NW-15-0266L 11/17/2015 Confirmatory Action B B 0
16 16 1 R_188-8056(58) 188-8056 16-58 09/01/2015 Y N Y N MKD/NW-15-0184L 10/07/2015 Confirmatory Action B B 0
16 16 1 R_189-8057(59) 189-8057 16-59 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Unresolved - Closed B B 0
16 16 1 R_96-8073(6) 96-8073 16-6 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Unresolved - Closed B B 0
16 16 1 R_189-8057(60) 189-8057 16-60 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 B B 0
16 16 1 189-8057 16-61 09/01/2015 N N N N MKD/NW-15-0249L 11/11/2015 Resolved - Closed B 0
16 16 1 R_189-8057(62) 189-8057 16-62 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Unresolved - Closed B B 0
16 16 1 R_189-8057(63) 189-8057 16-63 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Confirmatory Action B B 0
16 16 1 R_189-8057(64) 189-8057 16-64 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Confirmatory Action B B 0
16 16 1 R_189-8057(65) 189-8057 16-65 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Unresolved - Closed B B 0
16 16 1 R_189-8057(66) 189-8057 16-66 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Unresolved - Closed B B 0
16 16 1 R_189-8057(67) 189-8057 16-67 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Confirmatory Action B B 0
16 16 1 R_189-8057(68) 189-8057 16-68 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Confirmatory Action B B 0
16 16 1 R_189-8057(69) 189-8057 16-69 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Confirmatory Action B B 0
16 16 1 96-8073 16-7 07/22/2015 N N N N MKD/NW-15-0160L 09/22/2015 Unresolved - Closed B 0
16 16 1 R_189-8057(70) 189-8057 16-70 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Unresolved - Closed B B 0
16 16 1 R_189-8057(71) 189-8057 16-71 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Confirmatory Action B B 0
16 16 1 R_189-8057(72) 189-8057 16-72 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Confirmatory Action B B 0
16 16 1 R_189-8057(73) 189-8057 16-73 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Confirmatory Action B B 0
16 16 1 189-8057 16-74 09/01/2015 N N N N MKD/NW-15-0249L 11/11/2015 Resolved - Closed B 0
16 16 1 R_189-8057(75) 189-8057 16-75 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Confirmatory Action B B 0
16 16 1 R_189-8057(76) 189-8057 16-76 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Unresolved - Closed B B 0
16 16 1 R_189-8057(77) 189-8057 16-77 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Confirmatory Action B B 0
16 16 1 R_189-8057(78) 189-8057 16-78 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Confirmatory Action B B 0
16 16 1 R_189-8057(79) 189-8057 16-79 09/01/2015 Y N Y N MKD/NW-15-0249L 11/11/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(8) 96-8073 16-8 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 189-8057 16-80 09/01/2015 N N N N MKD/NW-15-0249L 11/11/2015 Resolved - Closed B 0
16 16 1 190-8058 16-81 09/01/2015 N N N N MKD/NW-15-0196L 10/19/2015 B 0
16 16 1 R_190-8058(82) 190-8058 16-82 09/01/2015 Y N Y N MKD/NW-15-0196L 10/19/2015 Confirmatory Action B B 0
16 16 1 R_190-8058(83) 190-8058 16-83 09/01/2015 Y N Y N MKD/NW-15-0196L 10/19/2015 Confirmatory Action B B 0
16 16 1 190-8058 16-84 09/01/2015 N N N N MKD/NW-15-0196L 10/19/2015 Resolved - Closed B 0
16 16 1 R_190-8058(85) 190-8058 16-85 09/01/2015 Y N Y N MKD/NW-15-0196L 10/19/2015 Confirmatory Action B B 0
16 16 1 R_190-8058(86) 190-8058 16-86 09/01/2015 Y N Y N MKD/NW-15-0196L 10/19/2015 Confirmatory Action B B 0
16 16 1 R_96-8073(9) 96-8073 16-9 07/22/2015 Y N Y N MKD/NW-15-0160L 09/22/2015 Confirmatory Action B B 0
16 16 1 R_125-7975(25) 125-7975 16-25 2015-08-04 Y N Y N MKD/NW-16-0039 02/01/2016 Unresolved - Closed C C 0
16 16 1 138-8067 16-33 08/07/2015 N N N N MKD/NW-16-0036L 01/14/2016 C 0
16 16 1 R_243-8289(106) 243-8289 16-106 10/14/2015 Y N Y N MKD/NW-16-0015L 01/07/2016 Confirmatory Action C C 0
16 16 1 R_289-8215(108) 289-8215 16-108 11/03/2015 Y N Y N MKD/NW-16-0066L 01/27/2016 Unresolved - Closed C C 0
16 16 1 R_509-8591(195) 509-8591 16-195 08/01/2016 Y N Y N MKD/NW-16-0934L 08/29/2016 Confirmatory Action D D 0
16 16 1 R_509-8591(196) 509-8591 16-196 08/01/2016 Y N Y N MKD/NW-16-0934L 08/29/2016 Confirmatory Action D D 0
16 16 1 R_509-8591(197) 509-8591 16-197 08/01/2016 Y N Y N MKD/NW-16-0934L 08/29/2016 D D 0
16 16 1 R_509-8591(198) 509-8591 16-198 08/01/2016 Y N Y N MKD/NW-16-0934L 08/29/2016 Confirmatory Action D D 0
16 16 1 509-8591 16-199 08/01/2016 N N N N MKD/NW-16-0934L 08/29/2016 D 0
16 16 1 R_509-8591(205) 509-8591 16-205 08/01/2016 Y N Y N MKD/NW-16-0934L 08/29/2016 Confirmatory Action D D 0
16 16 1 R_509-8591(206) 509-8591 16-206 08/01/2016 Y N Y N MKD/NW-16-0934L 08/29/2016 D D 0
16 16 1 R_508-8592(178) 508-8592 16-178 08/01/2016 Y N Y N MKD/NW-16-0941L 08/30/2016 D D 0
16 16 1 R_508-8592(179) 508-8592 16-179 08/01/2016 Y N Y N MKD/NW-16-0941L 08/30/2016 Confirmatory Action D D 0
16 16 1 R_508-8592(180) 508-8592 16-180 08/01/2016 Y N Y N MKD/NW-16-0941L 08/30/2016 Confirmatory Action D D 0
16 16 1 R_508-8592(181) 508-8592 16-181 08/01/2016 Y N Y N MKD/NW-16-0941L 08/30/2016 Confirmatory Action D D 0
16 16 1 R_508-8592(182) 508-8592 16-182 08/01/2016 Y N Y N MKD/NW-16-0941L 08/30/2016 Confirmatory Action D D 0
16 16 1 R_508-8592(186) 508-8592 16-186 08/01/2016 Y N Y N MKD/NW-16-0941L 08/30/2016 Confirmatory Action D D 0
16 16 1 R_508-8592(187) 508-8592 16-187 08/01/2016 Y N Y N MKD/NW-16-0941L 08/30/2016 Confirmatory Action D D 0
16 16 1 508-8592 16-188 08/01/2016 N N N N MKD/NW-16-0941L 08/30/2016 D 0
16 16 1 508-8592 16-189 08/01/2016 N N N N MKD/NW-16-0941L 08/30/2016 D 0
16 16 1 R_508-8592(190) 508-8592 16-190 08/01/2016 Y N Y N MKD/NW-16-0941L 08/30/2016 Confirmatory Action D D 0
16 16 1 R_481-8546(143R) 481-8546R 16-143 05/12/2016 Y N Y N MKD/NW-16-0943L 09/06/2016 D D 0
16 16 1 R_481-8546(152R) 481-8546R 16-152 05/12/2016 Y N Y N MKD/NW-16-0943L 09/06/2016 D D 0
16 16 1 R_444-8530(133R) 444-8530R 16-133 03/16/2016 Y N Y N MKD/NW-16-0948L 09/06/2016 Confirmatory Action D D 0
16 16 1 509-8591 16-208 08/01/2016 N N N N MKD/NW-16-0949L 09/06/2016 Resolved - Closed D 0
16 16 1 R_509-8591(210) 509-8591 16-210 08/01/2016 Y N Y N MKD/NW-16-0960L 09/07/2016 Confirmatory Action D D 0
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16 16 1 R_509-8591(200) 509-8591 16-200 08/01/2016 Y N Y N MKD/NW-16-0961L 09/08/2016 Confirmatory Action D D 0
16 16 1 509-8591 16-201 08/01/2016 N N N N MKD/NW-16-0961L 09/08/2016 Resolved - Closed D 0
16 16 1 509-8591 16-202 08/01/2016 N N N N MKD/NW-16-0961L 09/08/2016 Resolved - Closed D 0
16 16 1 R_509-8591(203) 509-8591 16-203 08/01/2016 Y N Y N MKD/NW-16-0961L 09/08/2016 Confirmatory Action D D 0
16 16 1 509-8591 16-204 08/01/2016 N N N N MKD/NW-16-0961L 09/08/2016 Resolved - Closed D 0
16 16 1 R_498-8595(154) 498-8595 16-154 06/30/2016 Y N Y N MKD/NW-16-0979L 09/13/2016 D D 0
16 16 1 509-8591 16-217 08/01/2016 N N N N MKD/NW-16-0980L 09/13/2016 Resolved - Closed D 0
16 16 1 R_295-8263(111R) 295-8263R 16-111 11/05/2015 Y N Y N MKD/NW-16-0991L 09/24/2016 D D 0
16 16 1 R_295-8263(110) 295-8263 16-110 11/05/2015 Y N Y N MKD/NW-16-0207L 04/02/2016 Confirmatory Action D D 0
16 16 1 R_295-8263(111) 295-8263 16-111 11/05/2015 Y N Y N MKD/NW-16-0207L 04/02/2016 D D 0
16 16 1 R_295-8263(112) 295-8263 16-112 11/05/2015 Y N Y N MKD/NW-16-0207L 04/02/2016 D D 0
16 16 1 R_295-8263(114) 295-8263 16-114 11/05/2015 Y N Y N MKD/NW-16-0207L 04/02/2016 D D 0
16 16 1 R_295-8263(117) 295-8263 16-117 11/05/2015 Y N Y N MKD/NW-16-0207L 04/02/2016 D D 0
16 16 1 R_295-8263(118) 295-8263 16-118 11/05/2015 Y N Y N MKD/NW-16-0207L 04/02/2016 D D 0
16 16 1 R_295-8263(119) 295-8263 16-119 11/05/2015 Y N Y N MKD/NW-16-0207L 04/02/2016 D D 0
16 16 1 R_295-8263(120) 295-8263 16-120 11/05/2015 Y N Y N MKD/NW-16-0207L 04/02/2016 D D 0
16 16 1 295-8263 16-121 11/05/2015 N N N N MKD/NW-16-0207L 04/02/2016 D 0
16 16 1 R_96-8073(6R) 96-8073R 16-6 07/22/2015 Y N Y N MKD/NW-16-0323L 04/07/2016 Unresolved - Closed D D 0
16 16 1 R_439-8524(124) 439-8524 16-124 03/11/2016 Y N Y N MKD/NW-16-0364L 04/22/2016 Confirmatory Action D D 0
16 16 1 R_96-8073(7S) 96-8073S 16-7 07/22/2015 Y N Y N MKD/NW-16-0395L 04/22/2016 Unresolved - Closed D D 0
16 16 1 R_439-8524(125) 439-8524 16-125 03/11/2016 Y N Y N MKD/NW-16-0428L 05/04/2016 Confirmatory Action D D 0
16 16 1 439-8524 16-126 03/11/2016 N N N N MKD/NW-16-0428L 05/04/2016 D 0
16 16 1 R_439-8524(127) 439-8524 16-127 03/11/2016 Y N Y N MKD/NW-16-0428L 05/04/2016 Confirmatory Action D D 0
16 16 1 R_439-8524(128) 439-8524 16-128 03/11/2016 Y N Y N MKD/NW-16-0428L 05/04/2016 Confirmatory Action D D 0
16 16 1 R_295-8263(115) 295-8263 16-115 11/05/2015 Y N Y N MKD/NW-16-0469L 05/13/2016 D D 0
16 16 1 R_295-8263(122) 295-8263 16-122 11/05/2015 Y N Y N MKD/NW-16-0469L 05/13/2016 D D 0
16 16 1 R_159-8108(46R) 159-8108R 16-46 08/20/2015 Y N Y N MKD/NW-16-0495L 05/20/2016 Confirmatory Action D D 0
16 16 1 R_159-8108(46R) 159-8108R 16-48 08/20/2015 Y N Y N MKD/NW-16-0495L 05/20/2016 Confirmatory Action D D 0
16 16 1 R_444-8530(131) 444-8530 16-131 03/16/2016 Y N Y N MKD/NW-16-0528L 05/20/2016 Unresolved - Closed D D 0
16 16 1 R_439-8524(129) 439-8524 16-129 03/11/2016 Y N Y N MKD/NW-16-0547L 05/24/2016 D D 0
16 16 1 R_470-8552(136) 470-8552 16-136 04/26/2016 Y N Y N MKD/NW-16-0553L 05/27/2016 Confirmatory Action D D 0
16 16 1 R_470-8552(138) 470-8552 16-138 04/26/2016 Y N Y N MKD/NW-16-0553L 05/27/2016 Confirmatory Action D D 0
16 16 1 R_444-8530(132) 444-8530 16-132 03/16/2016 Y N Y N MKD/NW-16-0576L 05/31/2016 Confirmatory Action D D 0
16 16 1 R_239-8076(90R) 239-8076R 16-90 10/09/2015 Y N Y N MKD/NW-16-0577L 06/03/2016 Confirmatory Action D D 0
16 16 1 R_239-8076(96R) 239-8076R 16-96 10/09/2015 Y N Y N MKD/NW-16-0577L 06/03/2016 Confirmatory Action D D 0
16 16 1 R_239-8076(99R) 239-8076R 16-99 10/09/2015 Y N Y N MKD/NW-16-0577L 06/03/2016 Confirmatory Action D D 0
16 16 1 R_239-8076(101R) 239-8076R 16-101 10/09/2015 Y N Y N MKD/NW-16-0577L 06/03/2016 Confirmatory Action D D 0
16 16 1 R_239-8076(102R) 239-8076R 16-102 10/09/2015 Y N Y N MKD/NW-16-0577L 06/03/2016 Confirmatory Action D D 0
16 16 1 R_189-8057(61R) 189-8057R 16-61 09/01/2015 Y N Y N MKD/NW-16-0592L 06/07/2016 Resolved - Closed D D 0
16 16 1 R_295-8263(123) 295-8263 16-123 11/05/2015 Y N Y N MKD/NW-16-0593L 06/07/2016 D D 0
16 16 1 R_444-8530(133) 444-8530 16-133 03/16/2016 Y N Y N MKD/NW-16-0594L 06/10/2016 Confirmatory Action D D 0
16 16 1 R_444-8530(134) 444-8530 16-134 03/16/2016 Y N Y N MKD/NW-16-0594L 06/10/2016 D D 0
16 16 1 R_444-8530(135) 444-8530 16-135 03/16/2016 Y N Y N MKD/NW-16-0594L 06/10/2016 D D 0
16 16 1 R_189-8057(59R) 189-8057R 16-59 09/01/2015 Y N Y N MKD/NW-16-0611L 06/10/2016 Unresolved - Closed D D 0
16 16 1 R_481-8546(144) 481-8546 16-144 05/12/2016 Y N Y N MKD/NW-16-0629L 06/14/2016 Unresolved - Closed D D 0
16 16 1 154-8064 16-42 08/17/2015 N N N N MKD/NW-16-0640L 06/17/2016 Unresolved - Closed D 0
16 16 1 R_154-8064(45) 154-8064 16-45 08/17/2015 Y N Y N MKD/NW-16-0640L 06/17/2016 Confirmatory Action D D 0
16 16 1 R_478-8568(140) 478-8568 16-140 05/10/2016 Y N Y N MKD/NW-16-0685L 06/30/2016 D D 0
16 16 1 R_509-8591(211) 509-8591 16-211 08/01/2016 Y N Y N MKD/NW-16-0925L 08/25/2016 Confirmatory Action D D 0
16 16 1 R_481-8546(150R) 481-8546R 16-150 05/12/2016 Y N Y N MKD/NW-16-0914L 08/24/2016 Confirmatory Action D D 0
16 16 1 R_509-8591(194) 509-8591 16-194 08/01/2016 Y N Y N MKD/NW-16-0913L 08/23/2016 Confirmatory Action D D 0
16 16 1 R_509-8591(212) 509-8591 16-212 08/01/2016 Y N Y N MKD/NW-16-0913L 08/23/2016 Confirmatory Action D D 0
16 16 1 R_508-8592(183) 508-8592 16-183 08/01/2016 Y N Y N MKD/NW-16-0912L 08/23/2016 D D 0
16 16 1 R_508-8592(184) 508-8592 16-184 08/01/2016 Y N Y N MKD/NW-16-0912L 08/23/2016 D D 0
16 16 1 R_508-8592(185) 508-8592 16-185 08/01/2016 Y N Y N MKD/NW-16-0912L 08/23/2016 D D 0
16 16 1 R_508-8592(181) 508-8592 16-191 08/01/2016 Y N Y N MKD/NW-16-0912L 08/23/2016 D D 0
16 16 1 R_508-8592(192) 508-8592 16-192 08/01/2016 Y N Y N MKD/NW-16-0898L 08/18/2016 Confirmatory Action D D 0
16 16 1 R_509-8591(213) 509-8591 16-213 08/01/2016 Y N Y N MKD/NW-16-0897L 08/18/2016 Confirmatory Action D D 0
16 16 1 R_509-8591(214) 509-8591 16-214 08/01/2016 Y N Y N MKD/NW-16-0881L 08/16/2016 Confirmatory Action D D 0
16 16 1 R_509-8591(215) 509-8591 16-215 08/01/2016 Y N Y N MKD/NW-16-0881L 08/16/2016 Confirmatory Action D D 0
16 16 1 R_509-8591(216) 509-8591 16-216 08/01/2016 Y N Y N MKD/NW-16-0881L 08/16/2016 Confirmatory Action D D 0
16 16 1 478-8568 16-141 05/10/2016 N N N N MKD/NW-16-0873L 08/10/2016 Resolved - Closed D 0
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16 16 1 R_509-8591(207) 509-8591 16-207 08/01/2016 Y N Y N MKD/NW-16-0869L 08/09/2016 Confirmatory Action D D 0
16 16 1 R_154-8064(45R) 154-8064R 16-45 08/17/2015 Y N Y N MKD/NW-16-0818L 07/29/2016 Confirmatory Action D D 0
16 16 1 R_239-8076(90R2) 239-8076R2 16-90 10/09/2015 Y N Y N MKD/NW-16-0782L 07/18/2016 Confirmatory Action D D 0
16 16 1 R_481-8546(143) 481-8546 16-143 05/12/2016 Y N Y N MKD/NW-16-0773L 07/15/2016 D D 0
16 16 1 R_481-8546(152) 481-8546 16-152 05/12/2016 Y N Y N MKD/NW-16-0766L 07/14/2016 D D 0
16 16 1 R_481-8546(146) 481-8546 16-146 05/12/2016 Y N Y Y MKD/NW-16-0759L 07/13/2016 D D 0
16 16 1 R_295-8263(133R) 295-8263R 16-133 11/05/2015 Y N Y N MKD/NW-16-0756L 07/18/2016 Confirmatory Action D D 0
16 16 1 R_439-8524(125R) 439-8524R 16-125 03/11/2016 Y N Y N MKD/NW-16-0754L 07/12/2016 Confirmatory Action D D 0
16 16 1 R_439-8524(128R) 439-8524R 16-128 03/11/2016 Y N Y N MKD/NW-16-0754L 07/12/2016 Confirmatory Action D D 0
16 16 1 R_481-8546(145) 481-8546 16-145 05/12/2016 Y N Y Y MKD/NW-16-0743L 07/08/2016 Confirmatory Action D D 0
16 16 1 R_481-8546(148) 481-8546 16-148 05/12/2016 Y N Y Y MKD/NW-16-0743L 07/08/2016 Confirmatory Action D D 0
16 16 1 R_481-8546(151) 481-8546 16-151 05/12/2016 Y N Y Y MKD/NW-16-0743L 07/08/2016 D D 0
16 16 1 R_478-8568(139) 478-8568 16-139 05/10/2016 Y N Y N MKD/NW-16-0740L 07/07/2016 D D 0
16 16 1 154-8064 16-43 08/17/2015 N N N N MKD/NW-16-0735L 07/05/2016 D 0
16 16 1 154-8064 16-44 08/17/2015 N N N N MKD/NW-16-0735L 07/05/2016 D 0
16 16 1 R_439-8524(124R) 439-8524R 16-124 03/11/2016 Y N Y N MKD/NW-16-0729L 07/05/2016 Confirmatory Action D D 0
16 16 1 481-8546 16-147 05/12/2016 N N N N MKD/NW-16-0728L 07/05/2016 D 0
16 16 1 R_481-8546(150) 481-8546 16-150 05/12/2016 Y N Y N MKD/NW-16-0728L 07/05/2016 Confirmatory Action D D 0
16 16 1 478-8568 16-142 05/10/2016 N N N N MKD/NW-16-0725L 07/05/2016 Resolved - Closed D 0
16 16 1 R_439-8524(130) 439-8524 16-130 03/11/2016 Y N Y Y MKD/NW-16-0724L 07/05/2016 D D 0
16 16 1 R_239-8076(92R) 239-8076R 16-92 10/09/2015 Y N Y N MKD/NW-16-1058L 10/26/2016 D D 0
16 16 1 R_481-8546(149) 481-8546 16-149 05/12/2016 Y N Y N MKD/NW-16-1092L 11/07/2016 D D 0
16 16 1 R_498-8595(153) 498-8595 16-153 06/30/2016 Y N Y N MKD/NW-16-1046L 10/21/2016 D D 0
16 16 1 R_508-8592(193) 508-8592 16-193 08/01/2016 Y N Y N MKD/NW-16-1086L 11/07/2016 D D 0
16 16 1 R_509-8591(221) 509-8591 16-221 08/01/2016 Y N Y N MKD/NW-16-1085L 11/07/2016 D D 0
16 16 1 R_509-8591(222) 509-8591 16-222 08/01/2016 Y N Y N MKD/NW-16-1085L 11/07/2016 D D 0
16 16 1 R_507-8587(155) 507-8587 16-155 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(156) 507-8587 16-156 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(157) 507-8587 16-157 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(158) 507-8587 16-158 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(159) 507-8587 16-159 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(160) 507-8587 16-160 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(161) 507-8587 16-161 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(162) 507-8587 16-162 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(163) 507-8587 16-163 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(164) 507-8587 16-164 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(165) 507-8587 16-165 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(166) 507-8587 16-166 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(167) 507-8587 16-167 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(168) 507-8587 16-168 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(169) 507-8587 16-169 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(170) 507-8587 16-170 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(171) 507-8587 16-171 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(172) 507-8587 16-172 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(173) 507-8587 16-173 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(174) 507-8587 16-174 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(175) 507-8587 16-175 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(176) 507-8587 16-176 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_507-8587(177) 507-8587 16-177 08/01/2016 Y N Y N MKD/NW-16-1071L 10/31/2016 D D 0
16 16 1 R_498-8595(153) 498-8595 16-153 06/30/2016 Y N Y N MKD/NW16-1046L 10/21/2016 E E 0
16 16 1 R_239-8076(92R) 239-8076R 16-92 10/09/2015 Y N Y N MKD/NW16-1058L 10/26/2016 E E 0
16 16 1 R_507-8587(155) 507-8587 16-155 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(156) 507-8587 16-156 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(157) 507-8587 16-157 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(158) 507-8587 16-158 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(159) 507-8587 16-159 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(160) 507-8587 16-160 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(161) 507-8587 16-161 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(162) 507-8587 16-162 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(163) 507-8587 16-163 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(164) 507-8587 16-164 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(165) 507-8587 16-165 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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16 16 1 R_507-8587(166) 507-8587 16-166 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(167) 507-8587 16-167 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(168) 507-8587 16-168 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(169) 507-8587 16-169 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(170) 507-8587 16-170 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(171) 507-8587 16-171 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(172) 507-8587 16-172 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(173) 507-8587 16-173 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(174) 507-8587 16-174 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(175) 507-8587 16-175 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(176) 507-8587 16-176 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_507-8587(177) 507-8587 16-177 08/01/2016 Y N Y N MKD/NW16-1071L 10/31/2016 E E 0
16 16 1 R_509-8591(221) 509-8591 16-221 08/01/2016 Y N Y N MKD/NW16-1085L 11/07/2016 E E 0
16 16 1 R_509-8591(222) 509-8591 16-222 08/01/2016 Y N Y N MKD/NW16-1085L 11/07/2016 E E 0
16 16 1 R_508-8592(193) 508-8592 16-193 08/01/2016 Y N Y N MKD/NW16-1086L 11/07/2016 E E 0
16 16 1 R_481-8546(149) 481-8546 16-149 05/12/2016 Y N Y N MKD/NW16-1092L 11/07/2016 E E 0
16 16 1 R_481-8546(143R2) 481-8546R2 16-143 05/12/2016 Y N Y N MKD/NW16-1109L 11/16/2016 E E 0
16 16 1 R_481-8546(150R2) 481-8546R2 16-150 05/12/2016 Y N Y N MKD/NW16-1119L 11/18/2016 Confirmatory Action E E 0
16 16 1 154-8064R 16-43 08/17/2015 N N N N MKD/NW16-1129L 11/29/2016 E 0
16 16 1 R_509-8591(218) 509-8591 16-218 08/01/2016 Y N Y N MKD/NW16-1131L 11/29/2016 E E 0
16 16 1 R_509-8591(220) 509-8591 16-220 08/01/2016 Y N Y N MKD/NW16-1131L 11/29/2016 E E 0
16 16 1 R_526-8651(223) 526-8651 16-223 10/17/2016 Y N Y N MKD/NW16-1135L 11/30/2016 E E 0
16 16.3.3 1 R_239-8076(87) 239-8076 16-87 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 R_239-8076(88) 239-8076 16-88 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 239-8076 16-89 10/09/2015 N N N N MKD/NW-16-0081L 01/28/2016 Unresolved - Closed C 0
16 16.3.3 1 R_239-8076(90) 239-8076 16-90 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 R_239-8076(91) 239-8076 16-91 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 239-8076 16-92 10/09/2015 N N N N MKD/NW-16-0081L 01/28/2016 C 0
16 16.3.3 1 R_239-8076(93) 239-8076 16-93 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 R_239-8076(94) 239-8076 16-94 10/09/2015 Y N Y N MKD/NW-16-0145L 02/19/2016 Confirmatory Action C C 0
16 16.3.3 1 R_239-8076(95) 239-8076 16-95 10/09/2015 Y N Y N MKD/NW-16-0125L 02/26/2016 Unresolved - Closed C C 0
16 16.3.3 1 R_239-8076(96) 239-8076 16-96 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 R_239-8076(97) 239-8076 16-97 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 R_239-8076(98) 239-8076 16-98 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 R_239-8076(99) 239-8076 16-99 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 R_239-8076(100) 239-8076 16-100 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 R_239-8076(101) 239-8076 16-101 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 R_239-8076(102) 239-8076 16-102 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 R_239-8076(103) 239-8076 16-103 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 R_239-8076(104) 239-8076 16-104 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 R_239-8076(105) 239-8076 16-105 10/09/2015 Y N Y N MKD/NW-16-0081L 01/28/2016 Confirmatory Action C C 0
16 16.3.3 1 R_295-8263(109) 295-8263 16-109 11/05/2015 Y N Y N MKD/NW-16-0003L 01/06/2016 Confirmatory Action C C 0
16 16.3.3 1 R_295-8263(110) 295-8263 16-110 11/05/2015 Y N Y N MKD/NW-16-0207L 03/30/2016 Confirmatory Action C C 0
16 16.3.3 1 R_295-8263(111) 295-8263 16-111 11/05/2015 Y N Y N MKD/NW-16-0207L 03/30/2016 C C 0
16 16.3.3 1 R_295-8263(112) 295-8263 16-112 11/05/2015 Y N Y N MKD/NW-16-0207L 03/30/2016 C C 0
16 16.3.3 1 R_295-8263(113) 295-8263 16-113 11/05/2015 Y N Y N MKD/NW-16-0003L 01/06/2016 C C 0
16 16.3.3 1 R_295-8263(114) 295-8263 16-114 11/05/2015 Y N Y N MKD/NW-16-0207L 03/30/2016 C C 0
16 16.3.3 1 295-8263 16-116 11/05/2015 N N N N MKD/NW-16-0129L 02/16/2016 C 0
16 16.3.3 1 R_295-8263(117) 295-8263 16-117 11/05/2015 Y N Y N MKD/NW-16-0207L 03/30/2016 C C 0
16 16.3.3 1 R_295-8263(118) 295-8263 16-118 11/05/2015 Y N Y N MKD/NW-16-0207L 03/30/2016 C C 0
16 16.3.3 1 R_295-8263(119) 295-8263 16-119 11/05/2015 Y N Y N MKD/NW-16-0207L 03/30/2016 C C 0
16 16.3.3 1 R_295-8263(120) 295-8263 16-120 11/05/2015 Y N Y N MKD/NW-16-0207L 03/30/2016 C C 0
16 16.3.3 1 295-8263 16-121 11/05/2015 N N N N MKD/NW-16-0207L 03/30/2016 C 0
16 16.3.3.1 1 R_470-8552(137) 470-8552 16-137 04/26/2016 Y N N N MKD/NW16-0931L 10/21/2016 E E 0
16 16.3.3.13 1 R_509-8591(206R) 509-8591R 16-206 08/01/2016 Y N Y N MKD/NW16-1127L 11/29/2016 E E 0
16 16.3.7 1 R_120-7977(24) 120-7977 16-24 07/27/2015 Y N Y N MKD/NW-16-0144L 02/19/2016 Unresolved - Closed C C 0
16 TS 3.4 3 S_C031 Self Assessment(SD) Y N N N C C 0
16 TS 3.8 3 S_B016 Y N N N B B 0
16 TS B 3.1 3 S_B017 Y N N N B B 0
16 TS B 3.8 3 S_B018 Y N N N B B 0
16 TS B.3.1 3 S_C032 Self Assessment(SD) Y N N N C C 0
16 TS B.3.4 3 S_C033 Self Assessment(SD) Y N N N C C 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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16 TS B.3.5 3 S_C034 Self Assessment(SD) Y N N N C C 0
17 17.1 1 R_64-8042(1) 64-8042 17.01-1 07/09/2015 Y N N N MKD/NW-15-0072L 08/05/2015 Confirmatory Action A A 0
17 17.2 1 R_65-8043(1) 65-8043 17.02-1 07/09/2015 Y N N N MKD/NW-15-0073L 08/05/2015 Confirmatory Action A A 0
17 17.3 1 R_66-8044(1) 66-8044 17.03-1 07/09/2015 Y N N N MKD/NW-15-0074L 08/05/2015 Confirmatory Action A A 0
17 17.4 1 R_316-8305(1) 316-8305 17.04-1 11/17/2015 Y N N N MKD/NW-16-0915L 08/26/2016 D D 0
17 17.4 1 R_316-8305(1) 316-8305 17.04-2 11/17/2015 Y N N N MKD/NW-16-0915L 08/26/2016 D D 0
18 18 1 R_51-7966(1) 51-7966 18-1 06/23/2015 Y N N N MKD/NW-15-0054L 07/20/2015 Confirmatory Action A A 0
18 18 1 54-7963 18-6 06/26/2015 N N N N MKD/NW-15-0079L 08/18/2015 Resolved - Closed A 0
18 18 1 54-7963 18-9 06/26/2015 N N N N MKD/NW-15-0079L 08/18/2015 Resolved - Closed A 0
18 18 1 54-7963 18-10 06/26/2015 N N N N MKD/NW-15-0123L 09/11/2015 Resolved - Closed B 0
18 18 1 R_107-8039(11) 107-8039 18-11 07/23/2015 N N N Y MKD/NW-15-0146L 09/15/2015 Confirmatory Action B B 0
18 18 1 R_107-8039(12) 107-8039 18-12 07/23/2015 N N N Y MKD/NW-15-0180L 10/07/2015 Confirmatory Action B B 0
18 18 1 128-7980 18-13 08/05/2015 N N N N MKD/NW-15-0378L 12/18/2015 Unresolved - Closed B 0
18 18 1 128-7980 18-14 08/05/2015 N N N N MKD/NW-15-0378L 12/18/2015 Resolved - Closed B 0
18 18 1 R_128-7980(15) 128-7980 18-15 08/05/2015 N N N Y MKD/NW-15-0235L 10/29/2015 Confirmatory Action B B 0
18 18 1 R_128-7980(19) 128-7980 18-19 08/05/2015 Y N N Y MKD/NW-15-0235L 10/29/2015 Confirmatory Action B B 0
18 18 1 53-7982 18-2 06/26/2015 N N N N MKD/NW-15-0122L 09/04/2015 Confirmatory Action B 0
18 18 1 R_128-7980(2) 128-7980 18-20 08/05/2015 N N N Y MKD/NW-15-0235L 10/29/2015 Confirmatory Action B B 0
18 18 1 R_128-7980(22) 128-7980 18-22 08/05/2015 N N N Y MKD/NW-15-0235L 10/29/2015 Confirmatory Action B B 0
18 18 1 R_196-8164(24) 196-8164 18-24 09/02/2015 N N N Y MKD/NW-15-0285L 11/25/2015 Confirmatory Action B B 0
18 18 1 R_196-8164(25) 196-8164 18-25 09/02/2015 Y N N Y MKD/NW-15-0285L 11/25/2015 Confirmatory Action B B 0
18 18 1 R_196-8164(26) 196-8164 18-26 09/02/2015 N N N Y MKD/NW-15-0285L 11/25/2015 Confirmatory Action B B 0
18 18 1 R_250-8282(28) 250-8282 18-28 10/14/2015 N N N Y MKD/NW-15-0388L 12/23/2015 Confirmatory Action B B 0
18 18 1 250-8282 18-29 10/14/2015 N N N N MKD/NW-15-0402L 12/29/2015 Resolved - Closed B 0
18 18 1 53-7982 18-3 06/26/2015 N N N N MKD/NW-15-0122L 09/04/2015 Confirmatory Action B 0
18 18 1 R_260-8283(31) 260-8283 18-31 10/19/2015 N N N Y MKD/NW-15-0415L 12/31/2015 Confirmatory Action B B 0
18 18 1 R_260-8283(35) 260-8283 18-35 10/19/2015 N N N Y MKD/NW-15-0415L 12/31/2015 Confirmatory Action B B 0
18 18 1 R_260-8283(36) 260-8283 18-36 10/19/2015 N N N Y MKD/NW-15-0415L 12/31/2015 Confirmatory Action B B 0
18 18 1 R_260-8283(37) 260-8283 18-37 10/19/2015 N N N Y MKD/NW-15-0415L 12/31/2015 Confirmatory Action B B 0
18 18 1 54-7963 18-4 06/26/2015 N N N N MKD/NW-15-0123L 09/11/2015 Resolved - Closed B 0
18 18 1 54-7963 18-5 06/26/2015 N N N N MKD/NW-15-0123L 09/11/2015 Resolved - Closed B 0
18 18 1 R_54-7963(7) 54-7963 18-7 06/26/2015 Y N N N MKD/NW-15-0123L 09/11/2015 Resolved - Closed B B 0
18 18 1 R_54-7963(8) 54-7963 18-8 06/26/2015 N N N Y MKD/NW-15-0123L 09/11/2015 Confirmatory Action B B 0
18 18 1 185-8185 18-23 09/01/2015 N N N N MKD/NW-16-0192L 03/04/2016 Resolved - Closed C 0
18 18 1 R_350-8401(59) 350-8401 18-59 12/22/2015 N N N Y MKD/NW-16-0172L 03/02/2016 Confirmatory Action C C 0
18 18 1 R_351-8381(60) 351-8381 18-60 12/22/2015 N N N Y MKD/NW-16-0173L 03/02/2016 Confirmatory Action C C 0
18 18 1 R_353-8372(85) 353-8372 18-85 12/22/2015 N N N Y MKD/NW-16-0253L 03/21/2016 Confirmatory Action C C 0
18 18 1 R_353-8372(88) 353-8372 18-88 12/22/2015 N N N Y MKD/NW-16-0253L 03/21/2016 Confirmatory Action C C 0
18 18 1 R_374-8481(98) 374-8481 18-98 01/22/2016 N N N Y MKD/NW-16-0264L 03/24/2016 Confirmatory Action C C 0
18 18 1 R_374-8481(100) 374-8481 18-100 01/22/2016 N N N Y MKD/NW-16-0293L 03/31/2016 Confirmatory Action C C 0
18 18 1 R_374-8481(103) 374-8481 18-103 01/22/2016 Y N N N MKD/NW-16-0264L 03/24/2016 Confirmatory Action C C 0
18 18 1 R_383-8458(104) 383-8458 18-104 02/01/2016 N N N Y MKD/NW-16-0275L 03/25/2016 Confirmatory Action C C 0
18 18 1 518-8654 18-129 08/24/2016 N N N N MKD/NW-16-0972L 09/09/2016 Resolved - Closed D 0
18 18 1 R_518-8654(130) 518-8654 18-130 08/24/2016 N N N Y MKD/NW-16-0972L 09/09/2016 Confirmatory Action D D 0
18 18 1 R_518-8654(131) 518-8654 18-131 08/24/2016 N N N Y MKD/NW-16-0972L 09/09/2016 Confirmatory Action D D 0
18 18 1 518-8654 18-128 08/24/2016 N N N N MKD/NW-16-0983L 09/19/2016 Resolved - Closed D 0
18 18 1 R_373-8480(93) 373-8480 18-93 01/22/2016 N N N Y MKD/NW-16-0292L 04/05/2016 Confirmatory Action D D 0
18 18 1 R_400-8425(120) 400-8425 18-120 02/04/2016 N N N Y MKD/NW-16-0294L 04/04/2016 Confirmatory Action D D 0
18 18 1 R_383-8458(107) 383-8458 18-107 02/01/2016 N N N Y MKD/NW-16-0301L 04/12/2016 Confirmatory Action D D 0
18 18 1 383-8458 18-109 02/01/2016 N N N N MKD/NW-16-0301L 04/12/2016 Resolved - Closed D 0
18 18 1 R_383-8458(110) 383-8458 18-110 02/01/2016 N N N Y MKD/NW-16-0301L 04/12/2016 Unresolved - Closed D D 0
18 18 1 R_374-8481(96) 374-8481 18-96 01/22/2016 N N N Y MKD/NW-16-0342L 04/16/2016 Confirmatory Action D D 0
18 18 1 R_400-8425(121) 400-8425 18-121 02/04/2016 N N N Y MKD/NW-16-0344L 04/16/2016 Confirmatory Action D D 0
18 18 1 R_374-8481(97) 374-8481 18-97 01/22/2016 N N N Y MKD/NW-16-0390L 04/27/2016 Confirmatory Action D D 0
18 18 1 R_373-8480(92) 373-8480 18-92 01/22/2016 N N N Y MKD/NW-16-0391L 04/22/2016 Confirmatory Action D D 0
18 18 1 R_373-8480(94) 373-8480 18-94 01/22/2016 N N N Y MKD/NW-16-0391L 04/22/2016 Confirmatory Action D D 0
18 18 1 R_353-8372(83) 353-8372 18-83 12/22/2015 N N N Y MKD/NW-16-0401L 04/22/2016 Confirmatory Action D D 0
18 18 1 R_353-8372(84) 353-8372 18-84 12/22/2015 N N N Y MKD/NW-16-0401L 04/22/2016 Confirmatory Action D D 0
18 18 1 R_353-8372(87) 353-8372 18-87 12/22/2015 N N N Y MKD/NW-16-0401L 04/22/2016 Confirmatory Action D D 0
18 18 1 R_383-8458(108) 383-8458 18-108 02/01/2016 N N N Y MKD/NW-16-0425L 05/02/2016 Confirmatory Action D D 0
18 18 1 383-8458 18-111 02/01/2016 N N N N MKD/NW-16-0425L 05/02/2016 Unresolved - Closed D 0
18 18 1 R_383-8458(112) 383-8458 18-112 02/01/2016 N N N Y MKD/NW-16-0425L 05/02/2016 Confirmatory Action D D 0
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18 18 1 R_383-8458(113) 383-8458 18-113 02/01/2016 N N N Y MKD/NW-16-0425L 05/02/2016 Confirmatory Action D D 0
18 18 1 R_358-8449(89) 358-8449 18-89 01/05/2016 N N N Y MKD/NW-16-0432L 04/28/2016 Confirmatory Action D D 0
18 18 1 R_352-8205(65) 352-8205 18-65 12/22/2015 N N N Y MKD/NW-16-0475L 05/12/2016 Confirmatory Action D D 0
18 18 1 R_353-8372(86) 353-8372 18-86 12/22/2015 N N N Y MKD/NW-16-0476L 05/12/2016 Confirmatory Action D D 0
18 18 1 R_400-8425(114) 400-8425 18-114 02/04/2016 N N N Y MKD/NW-16-0477L 05/12/2016 Confirmatory Action D D 0
18 18 1 R_400-8425(116) 400-8425 18-116 02/04/2016 N N N Y MKD/NW-16-0477L 05/12/2016 Confirmatory Action D D 0
18 18 1 R_400-8425(118) 400-8425 18-118 02/04/2016 N N N Y MKD/NW-16-0477L 05/12/2016 Confirmatory Action D D 0
18 18 1 R_400-8425(124) 400-8425 18-124 02/04/2016 N N N Y MKD/NW-16-0477L 05/12/2016 Confirmatory Action D D 0
18 18 1 R_374-8481(99) 374-8481 18-99 01/22/2016 N N N Y MKD/NW-16-0478L 05/12/2016 Confirmatory Action D D 0
18 18 1 R_374-8481(102) 374-8481 18-102 01/22/2016 N N N Y MKD/NW-16-0478L 05/12/2016 Confirmatory Action D D 0
18 18 1 R_383-8458(106) 383-8458 18-106 02/01/2016 N N N Y MKD/NW-16-0482L 05/13/2016 Confirmatory Action D D 0
18 18 1 R_373-8480(91) 373-8480 18-91 01/22/2016 Y N N Y MKD/NW-16-0490L 05/13/2016 Confirmatory Action D D 0
18 18 1 R_373-8480(95) 373-8480 18-95 01/22/2016 N N N Y MKD/NW-16-0490L 05/13/2016 Confirmatory Action D D 0
18 18 1 R_400-8425(117) 400-8425 18-117 02/04/2016 Y N N N MKD/NW-16-0491L 05/13/2016 Confirmatory Action D D 0
18 18 1 R_352-8205(66) 352-8205 18-66 12/22/2015 N N N Y MKD/NW-16-0502L 05/13/2016 Confirmatory Action D D 0
18 18 1 R_383-8458(105) 383-8458 18-105 02/01/2016 N N N Y MKD/NW-16-0508L 05/20/2016 Confirmatory Action D D 0
18 18 1 360-8452 18-90 01/11/2016 N N N N MKD/NW-16-0510L 05/19/2016 Resolved - Closed D 0
18 18 1 R_400-8425(115) 400-8425 18-115 02/04/2016 Y N N N MKD/NW-16-0515L 05/23/2016 Confirmatory Action D D 0
18 18 1 R_400-8425(119) 400-8425 18-119 02/04/2016 N N N Y MKD/NW-16-0515L 05/23/2016 Confirmatory Action D D 0
18 18 1 R_400-8425(122) 400-8425 18-122 02/04/2016 N N N Y MKD/NW-16-0515L 05/23/2016 Confirmatory Action D D 0
18 18 1 R_400-8425(123) 400-8425 18-123 02/04/2016 N N N Y MKD/NW-16-0515L 05/23/2016 Confirmatory Action D D 0
18 18 1 R_400-8425(125) 400-8425 18-125 02/04/2016 N N N Y MKD/NW-16-0515L 05/23/2016 Confirmatory Action D D 0
18 18 1 R_374-8481(101) 374-8481 18-101 01/22/2016 N N N Y MKD/NW-16-0523L 05/20/2016 Confirmatory Action D D 0
18 18 1 R_128-7980(18) 128-7980 18-18 08/05/2015 N N N Y MKD/NW-16-0535L 05/20/2016 Confirmatory Action D D 0
18 18 1 315-8091 18-56 11/16/2015 N N N N MKD/NW-16-0549L 06/13/2016 Confirmatory Action D 0
18 18 1 R_53-7982(2R) 53-7982R 18-2 06/26/2015 N N N Y MKD/NW-16-0923L 08/25/2016 Confirmatory Action D D 0
18 18 1 R_53-7982(3R) 53-7982R 18-3 06/26/2015 N N N Y MKD/NW-16-0923L 08/25/2016 Confirmatory Action D D 0
18 18 1 505-8648 18-126 07/26/2016 N N N N MKD/NW-16-0926L 08/25/2016 Unresolved - Closed D 0
18 18 1 R_315-8091(56R) 315-8091R 18-56 11/16/2015 N N N Y MKD/NW-16-0888L 08/16/2016 Confirmatory Action D D 0
18 18 1 R_260-8283(39R) 260-8283R 18-39 10/19/2015 N N N Y MKD/NW-16-0861L 08/09/2016 Confirmatory Action D D 0
18 18 1 R_352-8205(67R) 352-8205R 18-67 12/22/2015 N N N Y MKD/NW-16-0860L 08/09/2016 Confirmatory Action D D 0
18 18 1 R_352-8205(73R) 352-8205R 18-73 12/22/2015 N N N Y MKD/NW-16-0860L 08/09/2016 Confirmatory Action D D 0
18 18 1 R_352-8205(76R) 352-8205R 18-76 12/22/2015 N N N Y MKD/NW-16-0860L 08/09/2016 Confirmatory Action D D 0
18 18 1 R_352-8205(78R) 352-8205R 18-78 12/22/2015 N N N Y MKD/NW-16-0860L 08/09/2016 Confirmatory Action D D 0
18 18 1 R_352-8205(81R) 352-8205R 18-81 12/22/2015 N N N Y MKD/NW-16-0860L 08/09/2016 Confirmatory Action D D 0
18 18 1 R_518-8654(13R) 518-8654R 18-130 08/24/2016 N N N Y MKD/NW16-1039L 10/14/2016 Confirmatory Action E E 0
18 18.10 1 R_352-8205(61) 352-8205 18-61 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(62) 352-8205 18-62 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(63) 352-8205 18-63 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(64) 352-8205 18-64 12/22/2015 N N N Y MKD/NW-16-0291L 03/31/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(67) 352-8205 18-67 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 352-8205 18-68 12/22/2015 N N N N MKD/NW-16-0222L 03/14/2016 Unresolved - Closed C 0
18 18.10 1 R_352-8205(69) 352-8205 18-69 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(70) 352-8205 18-70 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(71) 352-8205 18-71 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(73) 352-8205 18-73 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(75) 352-8205 18-75 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(76) 352-8205 18-76 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(77) 352-8205 18-77 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(78) 352-8205 18-78 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(79) 352-8205 18-79 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(80) 352-8205 18-80 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.10 1 R_352-8205(81) 352-8205 18-81 12/22/2015 N N N Y MKD/NW-16-0222L 03/14/2016 Confirmatory Action C C 0
18 18.1 1 R_352-8205(72) 352-8205 18-72 12/22/2015 N N N Y MKD/NW-16-0302L 04/05/2016 Confirmatory Action D D 0
18 18.1 1 R_352-8205(74) 352-8205 18-74 12/22/2015 N N N Y MKD/NW-16-0302L 04/05/2016 Confirmatory Action D D 0
18 18.1 1 R_298-8356(41) 298-8356 18-41 11/09/2015 N N N Y MKD/NW-16-0310L 04/22/2016 Confirmatory Action D D 0
18 18.10 1 R_352-8205(82) 352-8205 18-82 12/22/2015 N N N Y MKD/NW-16-0312L 04/16/2016 Confirmatory Action D D 0
18 18.4 1 R_315-8091(42) 315-8091 18-42 11/16/2015 N N N Y MKD/NW-16-0225L 03/14/2016 Confirmatory Action C C 0
18 18.4 1 R_315-8091(43) 315-8091 18-43 11/16/2015 N N N Y MKD/NW-16-0178L 03/02/2016 Confirmatory Action C C 0
18 18.4 1 R_315-8091(46) 315-8091 18-46 11/16/2015 N N N Y MKD/NW-16-0259L 03/23/2016 Resolved - Closed C C 0
18 18.4 1 R_315-8091(47) 315-8091 18-47 11/16/2015 N N N Y MKD/NW-16-0259L 03/23/2016 Resolved - Closed C C 0
18 18.4 1 R_315-8091(49) 315-8091 18-49 11/16/2015 N N N Y MKD/NW-16-0178L 03/02/2016 Resolved - Closed C C 0
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KEPCO/KHNP 45 of 53



APR1400 DCD RAI Tracking Report (Rev. E) APR1400-K-X-TM-17001        

Ch. DCD
Section

Change
Type1) Change ID No. RAI/AI

Number Question Number Other Drivers Issue
Date

Impact
on

DCD

Impact
on PRA

Impact
on

Tech.
Spec.

Impact
on

TR,Te
R, ER

Letter Number Response
Date

Response
Status

DCD
Tracking
Report

Rev.

DCD
Working

Copy Rev.

DCD
Rev.

18 18.4 1 R_315-8091(51) 315-8091 18-51 11/16/2015 N N N Y MKD/NW-16-0178L 03/02/2016 Confirmatory Action C C 0
18 18.4 1 R_315-8091(53) 315-8091 18-53 11/16/2015 N N N Y MKD/NW-16-0225L 03/14/2016 Confirmatory Action C C 0
18 18.4 1 R_315-8091(54) 315-8091 18-54 11/16/2015 N N N Y MKD/NW-16-0259L 03/23/2016 Confirmatory Action C C 0
18 18.4 1 R_315-8091(55) 315-8091 18-55 11/16/2015 N N N Y MKD/NW-16-0178L 03/02/2016 Resolved - Closed C C 0
18 18.4 1 R_315-8091(57) 315-8091 18-57 11/16/2015 N N N Y MKD/NW-16-0121L 02/05/2016 Confirmatory Action C C 0
18 18.4 1 R_315-8091(44) 315-8091 18-44 11/16/2015 N N N Y MKD/NW-16-0311L 04/06/2016 Confirmatory Action D D 0
18 18.4 1 R_315-8091(45) 315-8091 18-45 11/16/2015 N N N Y MKD/NW-16-0311L 04/06/2016 Confirmatory Action D D 0
18 18.4 1 R_315-8091(48) 315-8091 18-48 11/16/2015 N N N Y MKD/NW-16-0311L 04/06/2016 Resolved - Closed D D 0
18 18.4 1 R_315-8091(50) 315-8091 18-50 11/16/2015 N N N Y MKD/NW-16-0311L 04/06/2016 Confirmatory Action D D 0
18 18.4 1 R_315-8091(52) 315-8091 18-52 11/16/2015 N N N Y MKD/NW-16-0311L 04/06/2016 Resolved - Closed D D 0
18 18.5 1 R_337-8388(58) 337-8388 18-58 12/15/2015 N N N Y MKD/NW-16-0030L 01/12/2016 Confirmatory Action C C 0
18 18.6 1 128-7980 18-16 08/05/2015 N N N N MKD/NW-16-0199L 03/21/2016 Resolved - Closed C 0
18 18.6 1 128-7980 18-17 08/05/2015 N N N N MKD/NW-16-0199L 03/21/2016 Resolved - Closed C 0
18 18.6 1 R_128-7980(21) 128-7980 18-21 08/05/2015 N N N Y MKD/NW-16-0094L 01/29/2016 Confirmatory Action C C 0
18 18.6 1 R_250-8282(27) 250-8282 18-27 10/14/2015 Y N N Y MKD/NW-16-0191L 03/04/2016 Confirmatory Action C C 0
18 18.6 1 R_260-8283(30) 260-8283 18-30 10/19/2015 Y N N Y MKD/NW-16-0053L 01/21/2016 Confirmatory Action C C 0
18 18.6 1 260-8283 18-32 10/19/2015 N N N N MKD/NW-16-0053L 01/21/2016 Resolved - Closed C 0
18 18.6 1 R_260-8283(33) 260-8283 18-33 10/19/2015 N N N Y MKD/NW-16-0152L 02/24/2016 Confirmatory Action C C 0
18 18.6 1 R_260-8283(34) 260-8283 18-34 10/19/2015 N N N Y MKD/NW-16-0213L 03/09/2016 Confirmatory Action C C 0
18 18.6 1 R_260-8283(38) 260-8283 18-38 10/19/2015 N N N Y MKD/NW-16-0213L 03/09/2016 Confirmatory Action C C 0
18 18.6 1 R_260-8283(39) 260-8283 18-39 10/19/2015 N N N Y MKD/NW-16-0053L 01/21/2016 Confirmatory Action C C 0
18 18.6 1 R_260-8283(40) 260-8283 18-40 10/19/2015 N N N Y MKD/NW-16-0174L 03/02/2016 Confirmatory Action C C 0
18 18.6 1 R_510-8650(127) 510-8650 18-127 08/01/2016 N N N Y MKD/NW-16-0930L 08/26/2016 Confirmatory Action D D 0
19 19 1 R_42-7945(2) 42-7945 19-2 06/22/2015 Y N N N MKD/NW-15-0062L 07/28/2015 Unresolved - Closed A A 0
19 19 1 R_42-7945(3) 42-7945 19-3 06/22/2015 Y N N N MKD/NW-15-0062L 07/28/2015 Confirmatory Action A A 0
19 19 1 42-7945 19-4 06/22/2015 N N N N MKD/NW-15-0062L 07/28/2015 Unresolved - Closed A 0
19 19 2 A_19-115 19-115 Severe Accident Issue #SA-2 04/13~15/2015 Y N N N MKD/NW-15-0034L 07/02/2015 A A 0
19 19 2 A_19-118 19-118 Severe Accident Issue #SA-5 04/13~15/2015 Y N N N MKD/NW-15-0034L 07/02/2015 A A 0
19 19 2 A_19-119 19-119 Severe Accident Issue #SA-6 04/13~15/2015 Y N N N MKD/NW-15-0034L 07/02/2015 A A 0
19 19 1 R_232-7864(5) 232-7864 19-5 09/30/2015 Y N N Y MKD/NW-16-0034L 01/13/2016 Unresolved - Closed C C 0
19 19 1 R_232-7864(6) 232-7864 19-6 09/30/2015 Y N Y N MKD/NW-16-0195L 03/04/2016 Confirmatory Action C C 0
19 19 2 A_19-53R 19-53R PRA Issue #PRA-53 4/13~15/2015 N Y N Y MKD/NW-16-0229L 03/15/2016 C C 0
19 19 2 A_19-142 19-142 PRA Issue #PRA-135 05/18/2015 Y N N N MKD/NW-16-0245L 03/18/2016 C C 0
19 19 2 A_19-246 19-246 PRA Issue #PRA-223 09/08/2015 N N N Y MKD/NW-16-0230L 03/15/2016 C C 0
19 19 1 R_432-8377(64R2) 432-8377R2 19-64 03/08/2016 Y N N Y MKD/NW-16-0937L 08/29/2016 D D 0
19 19 1 R_433-8363(70R) 433-8363R 19-70 03/08/2016 Y N N N MKD/NW-16-0938L 08/30/2016 D D 0
19 19 1 R_433-8363(72R) 433-8363R 19-72 03/08/2016 Y N N N MKD/NW-16-0938L 08/30/2016 Confirmatory Action D D 0
19 19 1 R_440-8551(95R) 440-8551R 19-95 03/11/2016 N N N N MKD/NW-16-0957L 09/06/2016 Unresolved - Closed D 0
19 19 1 R_268-8308(12) 268-8308 19-12 10/22/2015 Y N N N MKD/NW-16-0334L 04/12/2016 D D 0
19 19 1 R_446-8535(99) 446-8535 19-99 03/16/2016 Y N N N MKD/NW-16-0383L 04/19/2016 Confirmatory Action D D 0
19 19 1 R_440-8551(95) 440-8551 19-95 03/03/2016 Y N N Y MKD/NW-16-0392L 04/22/2016 Unresolved - Closed D D 0
19 19 1 R_232-7864(6R) 232-7864R 19-6 09/30/2015 Y N Y N MKD/NW-16-0408L 04/22/2016 Confirmatory Action D D 0
19 19 1 R_467-8394(102) 467-8394 19-102 04/22/2016 Y N N N MKD/NW-16-0462L 05/04/2016 Confirmatory Action D D 0
19 19 1 R_432-8377(65) 432-8377 19-65 03/08/2016 Y N N N MKD/NW-16-0463L 05/14/2016 Confirmatory Action D D 0
19 19 1 432-8377 19-66 03/08/2016 N N N N MKD/NW-16-0463L 05/14/2016 Resolved - Closed D 0
19 19 1 R_432-8377(67) 432-8377 19-67 03/08/2016 Y N N N MKD/NW-16-0463L 05/14/2016 D D 0
19 19 1 R_432-8377(68) 432-8377 19-68 03/08/2016 Y N N N MKD/NW-16-0463L 05/14/2016 Confirmatory Action D D 0
19 19 1 432-8377 19-69 03/08/2016 N N N N MKD/NW-16-0463L 05/14/2016 Resolved - Closed D 0
19 19 1 R_432-8377(62) 432-8377 19-62 03/08/2016 Y N N N MKD/NW-16-0526L 05/20/2016 Confirmatory Action D D 0
19 19 1 432-8377 19-63 03/08/2016 N N N N MKD/NW-16-0526L 05/20/2016 D 0
19 19 1 R_432-8377(64) 432-8377 19-64 03/08/2016 N N N Y MKD/NW-16-0526L 05/20/2016 D D 0
19 19 1 467-8394 19-103 04/22/2016 N N N N MKD/NW-16-0556L 05/31/2016 Resolved - Closed D 0
19 19 1 R_418-8348(46) 418-8348 19-46 02/23/2016 Y N N Y MKD/NW-16-0566L 05/31/2016 Confirmatory Action D D 0
19 19 1 432-8377 19-58 03/08/2015 N N N N MKD/NW-16-0574L 05/31/2016 Resolved - Closed D 0
19 19 1 432-8377 19-59 03/08/2016 N N N N MKD/NW-16-0574L 05/31/2016 D 0
19 19 1 432-8377 19-61 03/08/2016 N N N N MKD/NW-16-0574L 05/31/2016 Confirmatory Action D 0
19 19 1 R_433-8363(80) 433-8363 19-80 03/08/2016 Y N N N MKD/NW-16-0575L 05/31/2016 D D 0
19 19 1 R_232-7864(8) 232-7864 19-8 09/30/2015 Y N N N MKD/NW-16-0616L 06/17/2016 D D 0
19 19 1 R_268-8308(11R) 268-8308R 19-11 10/20/2015 Y N N N MKD/NW-16-0617L 06/10/2016 Confirmatory Action D D 0
19 19 1 R_268-8308(13R) 268-8308R 19-13 10/20/2015 Y N N N MKD/NW-16-0617L 06/10/2016 Confirmatory Action D D 0
19 19 1 R_433-8363(75) 433-8363 19-75 03/08/2016 Y N N N MKD/NW-16-0620L 06/15/2016 D D 0
19 19 1 R_433-8363(75) 433-8363 19-76 03/08/2016 Y N N N MKD/NW-16-0620L 06/15/2016 Confirmatory Action D D 0
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19 19 1 R_446-8535(98) 446-8535 19-98 03/16/2016 Y N N N MKD/NW-16-0621L 06/30/2016 Confirmatory Action D D 0
19 19 1 R_409-8325(20R) 409-8325R 19-20 02/22/2016 Y N N N MKD/NW-16-0624L 08/09/2016 Confirmatory Action D D 0
19 19 1 R_409-8325(22R) 409-8325R 19-22 02/22/2016 Y N N N MKD/NW-16-0624L 08/09/2016 Confirmatory Action D D 0
19 19 1 R_409-8325(23R) 409-8325R 19-23 02/22/2016 Y N N N MKD/NW-16-0624L 08/09/2016 Confirmatory Action D D 0
19 19 1 R_426-8492(53) 426-8492 19-53 03/01/2016 Y N N N MKD/NW-16-0627L 06/15/2016 D D 0
19 19 1 R_467-8394(102R) 467-8394R 19-102 04/22/2016 Y N N N MKD/NW-16-0652L 07/05/2016 Confirmatory Action D D 0
19 19 1 R_432-8377(66R) 432-8377R 19-66 03/08/2016 N N N Y MKD/NW-16-0656L 06/24/2016 Resolved - Closed D D 0
19 19 1 R_232-7864(6R2) 232-7864R2 19-6 09/30/2015 Y N Y N MKD/NW-16-0662L 06/23/2016 Confirmatory Action D D 0
19 19 1 R_416-8358(37R) 416-8358R 19-37 02/23/2016 Y N N N MKD/NW-16-0663L 06/23/2016 Confirmatory Action D D 0
19 19 1 R_417-8359(42) 417-8359 19-42 02/23/2016 N Y N N MKD/NW-16-0668L 06/23/2016 D D 0
19 19 1 R_433-8363(83) 433-8363 19-83 03/08/2016 Y N N N MKD/NW-16-0669L 06/23/2016 D D 0
19 19 1 R_409-8325(27R) 409-8325R 19-27 02/22/2016 Y N N N MKD/NW-16-0670L 06/23/2016 Confirmatory Action D D 0
19 19 1 410-8357R 19-29 02/22/2016 N N N N MKD/NW-16-0671L 06/23/2016 Confirmatory Action D 0
19 19 1 R_232-7864(6R) 232-7864R 19-6 09/30/2015 Y N Y N MKD/NW-16-0408L 04/22/2016 Confirmatory Action D D 0
19 19 1 R_445-8537(96) 445-8537 19-96 03/16/2016 Y N N N MKD/NW-16-0899L 08/18/2016 Confirmatory Action D D 0
19 19 1 R_418-8348(50R) 418-8348R 19-50 02/23/2016 Y N N N MKD/NW-16-0889L 08/18/2016 Confirmatory Action D D 0
19 19 1 R_426-8492(53R) 426-8492R 19-53 03/01/2016 Y N N N MKD/NW-16-0876L 08/10/2016 D D 0
19 19 1 R_410-8357(31R) 410-8357R 19-31 02/22/2015 Y N N N MKD/NW-16-0864L 08/08/2016 Confirmatory Action D D 0
19 19 1 R_432-8377(61R) 432-8377R 19-61 03/08/2016 Y N N N MKD/NW-16-0863L 08/09/2016 Confirmatory Action D D 0
19 19 1 434-8352 19-92 03/08/2016 N N N N MKD/NW-16-0862L 08/09/2016 D 0
19 19 1 R_432-8377(67R) 432-8377R 19-67 03/08/2016 Y N N N MKD/NW-16-0858L 08/04/2016 D D 0
19 19 1 R_232-7864(7) 232-7864 19-7 09/30/2015 Y N N N MKD/NW-16-0857L 08/04/2016 D D 0
19 19 1 418-8348 19-43 02/23/2016 N N N N MKD/NW-16-0856L 08/09/2016 D 0
19 19 1 418-8348 19-45 02/23/2016 N N N N MKD/NW-16-0856L 08/09/2016 D 0
19 19 1 R_418-8348(52) 418-8348 19-52 02/23/2016 Y N N N MKD/NW-16-0856L 08/09/2016 Confirmatory Action D D 0
19 19 1 434-8352 19-87 03/08/2016 N N N N MKD/NW-16-0855L 08/04/2016 D 0
19 19 1 434-8352 19-89 03/08/2016 N N N N MKD/NW-16-0855L 08/04/2016 Resolved - Closed D 0
19 19 1 R_434-8352(90) 434-8352 19-90 03/08/2016 Y N N N MKD/NW-16-0855L 08/04/2016 D D 0
19 19 1 R_409-8325(26R) 409-8325R 19-26 02/22/2016 Y N N N MKD/NW-16-0850L 08/04/2016 Confirmatory Action D D 0
19 19 1 R_433-8363(80R) 433-8363R 19-80 03/08/2016 Y N N N MKD/NW-16-0840L 08/04/2016 D D 0
19 19 1 432-8377R 19-59 03/08/2016 N N N N MKD/NW-16-0839L 08/04/2016 D 0
19 19 1 R_433-8363(75R2) 433-8363R2 19-75 03/08/2016 Y N N N MKD/NW-16-0836L 08/01/2016 D D 0
19 19 1 R_433-8363(73R) 433-8363R 19-73 03/08/2016 Y N N N MKD/NW-16-0835L 08/01/2016 Confirmatory Action D D 0
19 19 1 R_433-8363(74R) 433-8363R 19-74 03/08/2016 Y N N N MKD/NW-16-0835L 08/01/2016 Confirmatory Action D D 0
19 19 1 R_410-8357(30R) 410-8357R 19-30 02/22/2016 Y N N N MKD/NW-16-0834L 08/01/2016 Confirmatory Action D D 0
19 19 1 R_409-8325(28R) 409-8325R 19-28 02/22/2016 Y N N N MKD/NW-16-0833L 07/29/2016 D D 0
19 19 1 312-8343 19-16 11/16/2015 N N N N MKD/NW-16-0824L 07/29/2016 D 0
19 19 1 R_432-8377(54R) 432-8377R 19-54 03/08/2016 Y N N N MKD/NW-16-0823L 07/29/2016 Confirmatory Action D D 0
19 19 1 R_432-8377(55R) 432-8377R 19-55 03/08/2016 Y N N N MKD/NW-16-0823L 07/29/2016 Confirmatory Action D D 0
19 19 1 R_432-8377(56R) 432-8377R 19-56 03/08/2016 Y N N N MKD/NW-16-0823L 07/29/2016 Confirmatory Action D D 0
19 19 1 R_432-8377(60) 432-8377 19-60 03/08/2016 Y N N N MKD/NW-16-0822L 07/29/2016 Confirmatory Action D D 0
19 19 1 434-8352 19-86 03/08/2016 N N N N MKD/NW-16-0821L 07/29/2016 D 0
19 19 1 R_434-8352(93) 434-8352 19-93 03/08/2016 Y N N N MKD/NW-16-0821L 07/29/2016 Confirmatory Action D D 0
19 19 1 R_434-8352(94) 434-8352 19-94 03/08/2016 N N N Y MKD/NW-16-0821L 07/29/2016 Confirmatory Action D D 0
19 19 1 R_446-8535(100) 446-8535 19-100 03/16/2016 Y N N N MKD/NW-16-0820L 07/29/2016 Confirmatory Action D D 0
19 19 1 R_232-7864(6R3) 232-7864R3 19-6 09/30/2015 Y N Y N MKD/NW-16-0801L 07/21/2016 Confirmatory Action D D 0
19 19 1 R_418-8348(44) 418-8348 19-44 02/23/2016 Y N N N MKD/NW-16-0797L 07/21/2016 Confirmatory Action D D 0
19 19 1 R_446-8535(101) 446-8535 19-101 03/16/2016 Y N N N MKD/NW-16-0785L 07/19/2016 Confirmatory Action D D 0
19 19 1 R_432-8377(64R) 432-8377R 19-64 03/08/2016 Y N N Y MKD/NW-16-0776L 07/15/2016 D D 0
19 19 1 R_433-8363(70) 433-8363 19-70 03/08/2016 Y N N N MKD/NW-16-0775L 07/15/2016 D D 0
19 19 1 433-8363 19-72 03/08/2016 N N N N MKD/NW-16-0775L 07/15/2016 Confirmatory Action D 0
19 19 1 433-8363 19-81 03/08/2016 N N N N MKD/NW-16-0775L 07/15/2016 D 0
19 19 1 R_433-8363(84) 433-8363 19-84 03/08/2016 Y N N N MKD/NW-16-0775L 07/15/2016 Confirmatory Action D D 0
19 19 1 445-8537 19-97 03/16/2016 N N N N MKD/NW-16-0769L 07/15/2016 Confirmatory Action D 0
19 19 1 R_432-8377(57) 432-8377 19-57 03/08/2016 Y N N N MKD/NW-16-0768L 07/15/2016 Confirmatory Action D D 0
19 19 1 433-8363 19-82 03/08/2016 N N N N MKD/NW-16-0767L 07/14/2016 Resolved - Closed D 0
19 19 1 R_432-8377(54) 432-8377 19-54 03/08/2016 Y N N N MKD/NW-16-0758L 07/14/2016 Confirmatory Action D D 0
19 19 1 R_432-8377(55) 432-8377 19-55 03/08/2016 Y N N N MKD/NW-16-0758L 07/14/2016 Confirmatory Action D D 0
19 19 1 410-8357 19-33 02/22/2016 N N N N MKD/NW-16-0757L 07/13/2016 Resolved - Closed D 0
19 19 1 R_432-8377(62R) 432-8377R 19-62 03/08/2016 Y N N N MKD/NW-16-0750L 07/11/2016 Confirmatory Action D D 0
19 19 1 R_433-8363(71) 433-8363 19-71 03/08/2016 Y N N N MKD/NW-16-0730L 07/14/2016 D D 0
19 19 1 433-8363 19-77 03/08/2016 N N N N MKD/NW-16-0730L 07/14/2016 D 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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19 19 1 433-8363 19-78 03/08/2016 N N N N MKD/NW-16-0730L 07/14/2016 Resolved - Closed D 0
19 19 1 433-8363 19-79 03/08/2016 N N N N MKD/NW-16-0730L 07/14/2016 D 0
19 19 1 R_410-8357(31) 410-8357 19-31 02/22/2016 Y N N N MKD/NW-16-0720L 07/01/2016 Confirmatory Action D D 0
19 19 1 R_232-7864(8R) 232-7864R 19-8 09/30/2015 Y N N N MKD/NW16-1062L 11/04/2016 E E 0
19 19 1 R_312-8343(17R) 312-8343R 19-17 11/16/2015 Y N N N MKD/NW16-1063L 10/28/2016 E E 0
19 19 1 R_409-8325(21R) 409-8325R 19-21 02/22/2016 Y N N N MKD/NW16-1064L 10/28/2016 Confirmatory Action E E 0
19 19 1 410-8357R2 19-29 02/22/2016 N N N N MKD/NW16-1065L 10/28/2016 Confirmatory Action E 0
19 19 1 R_432-8377(60R) 432-8377R 19-60 03/08/2016 Y N N N MKD/NW16-1066L 10/31/2016 Confirmatory Action E E 0
19 19 1 R_433-8363(83R) 433-8363R 19-83 03/08/2016 Y N N N MKD/NW16-1067L 11/01/2016 E E 0
19 19 1 434-8352R 19-89 03/08/2016 N N N N MKD/NW16-1068L 10/31/2016 Resolved - Closed E 0
19 19 1 R_446-8535(100R) 446-8535R 19-100 03/16/2016 Y N N N MKD/NW16-1069L 10/28/2016 Confirmatory Action E E 0
19 19 1 434-8352 19-88 03/08/2016 N N N N MKD/NW16-1070L 10/31/2016 E 0
19 19 1 R_268-8308(12R) 268-8308R 19-12 10/22/2015 Y N N N MKD/NW16-1076L 11/02/2016 E E 0
19 19 1 R_433-8363(75R3) 433-8363R3 19-75 03/08/2016 Y N N N MKD/NW16-1077L 11/02/2016 E E 0
19 19 1 R_433-8363(80R2) 433-8363R2 19-80 03/08/2016 Y N N N MKD/NW16-1080L 11/02/2016 E E 0
19 19 1 R_434-8352(90) 434-8352 19-90 03/08/2016 Y N N N MKD/NW16-1084L 11/04/2016 E E 0
19 19 1 R_432-8377(63R) 432-8377R 19-63 03/08/2016 N N N Y MKD/NW16-1087L 11/04/2016 E E 0
19 19 1 R_432-8377(64R3) 432-8377R3 19-64 03/08/2016 Y N N Y MKD/NW16-1088L 11/04/2016 E E 0
19 19 1 R_432-8377(67R2) 432-8377R2 19-67 03/08/2016 Y N N N MKD/NW16-1089L 11/04/2016 E E 0
19 19 1 R_433-8363(71R) 433-8363R 19-71 03/08/2016 Y N N N MKD/NW16-1091L 11/04/2016 E E 0
19 19 1 433-8363R 19-81 03/08/2016 N N N N MKD/NW16-1091L 11/04/2016 E 0
19 19 1 R_409-8325(28R2) 409-8325R2 19-28 02/22/2016 Y Y N N MKD/NW16-1111L 11/18/2016 E E 0
19 19 1 R_418-8348(49R) 418-8348R 19-49 02/23/2016 Y N N N MKD/NW16-1121L 11/18/2016 E E 0
19 19 1 R_417-8359(42R) 417-8359R 19-42 02/23/2016 Y Y N N MKD/NW16-1122L 11/18/2016 E E 0
19 19.1 1 R_5-7842(1) 5-7842 19-1 05/07/2015 Y Y N Y MKD/NW-15-0041L 07/09/2015 Resolved - Closed A A 0
19 19.1 2 A_19-19 19-19 PRA Issue #PRA-19 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-20 19-20 PRA Issue #PRA-20 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-22 19-22 PRA Issue #PRA-22 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-27 19-27 PRA Issue #PRA-27 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-29 19-29 PRA Issue #PRA-29 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-71 19-30 PRA Issue #PRA-30 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-31 19-31 PRA Issue #PRA-31 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-32 19-32 PRA Issue #PRA-32 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-33 19-33 PRA Issue #PRA-33 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-35 19-35 PRA Issue #PRA-35 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-36 19-36 PRA Issue #PRA-36 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 19-38 PRA Issue #PRA-38 04/13~15/2015 N N N N MKD/NW-15-0106L 08/27/2015 A 0
19 19.1 2 19-40 PRA Issue #PRA-40 04/13~15/2015 N N N N MKD/NW-15-0106L 08/27/2015 A 0
19 19.1 2 A_19-71 19-41 PRA Issue #PRA-41 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-51 19-51 PRA Issue #PRA-51 04/13~15/2015 N Y N N MKD/NW-15-0106L 08/27/2015 A 0
19 19.1 2 A_19-52 19-52 PRA Issue #PRA-52 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-61 19-61 PRA Issue #PRA-61 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-62 19-62 PRA Issue #PRA-62 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-64 19-64 PRA Issue #PRA-64 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-64 19-65 PRA Issue #PRA-65 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 19-66 PRA Issue #PRA-66 04/13~15/2015 N N N N MKD/NW-15-0106L 08/27/2015 A 0
19 19.1 2 A_19-67 19-67 PRA Issue #PRA-67 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-68 19-68 PRA Issue #PRA-68 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-69 19-69 PRA Issue #PRA-69 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-70 19-70 PRA Issue #PRA-70 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-71 19-71 PRA Issue #PRA-71 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-73 19-73 PRA Issue #PRA-73 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-74 19-74 PRA Issue #PRA-74 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-77 19-77 PRA Issue #PRA-77 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-78 19-78 PRA Issue #PRA-78 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-79 19-79 PRA Issue #PRA-79 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-80 19-80 PRA Issue #PRA-80 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-81 19-81 PRA Issue #PRA-81 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-82 19-82 PRA Issue #PRA-82 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-82 19-83 PRA Issue #PRA-83 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-82 19-85 PRA Issue #PRA-85 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-89 19-89 PRA Issue #PRA-89 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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19 19.1 2 A_19-93 19-93 PRA Issue #PRA-93 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-94 19-94 PRA Issue #PRA-94 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-96 19-96 PRA Issue #PRA-96 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-98 19-98 PRA Issue #PRA-98 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-106 19-106 PRA Issue #PRA-106 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-110 19-110 PRA Issue #PRA-110 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 19-111 PRA Issue #PRA-111 04/13~15/2015 N N N N MKD/NW-15-0106L 08/27/2015 A 0
19 19.1 2 A_19-112 19-112 PRA Issue #PRA-112 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 2 A_19-113 19-113 PRA Issue #PRA-113 04/13~15/2015 Y N N N MKD/NW-15-0106L 08/27/2015 A A 0
19 19.1 1 R_42-7945(3R) 42-7945R 19-3 06/22/2015 Y N N N MKD/NW-15-0169L 09/30/2015 Confirmatory Action B B 0
19 19.1 1 R_42-7945(4R) 42-7945R 19-4 06/22/2015 Y N N N MKD/NW-15-0169L 09/30/2015 Unresolved - Closed B B 0
19 19.1 2 19-2 PRA Issue #PRA-2 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 19-11 PRA Issue #PRA-11 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-12 19-12 PRA Issue #PRA-12 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-13 19-13 PRA Issue #PRA-13 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-15 PRA Issue #PRA-15 04/13~15/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 19-16 PRA Issue #PRA-16 04/13~15/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-21 19-21 PRA Issue #PRA-21 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-23 19-23 PRA Issue #PRA-23 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-25 19-25 PRA Issue #PRA-25 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-26 19-26 PRA Issue #PRA-26 04/13~15/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-28 19-28 PRA Issue #PRA-28 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-37 PRA Issue #PRA-37 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-39 19-39 PRA Issue #PRA-39 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-45 PRA Issue #PRA-45 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-52 19-52 PRA Issue #PRA-52 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-53 PRA Issue #PRA-53 04/13~15/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-54 PRA Issue #PRA-54 04/13~15/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-55 19-55 PRA Issue #PRA-55 04/13~15/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-59 19-59 PRA Issue #PRA-59 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-60 PRA Issue #PRA-60 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-63 19-63 PRA Issue #PRA-63 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-63 19-63 PRA Issue #PRA-63 04/13~15/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-64 19-64 PRA Issue #PRA-64 04/13~15/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-64 19-65 PRA Issue #PRA-65 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-66 PRA Issue #PRA-66 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-67 19-67 PRA Issue #PRA-67 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-68 19-68 PRA Issue #PRA-68 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-69 19-69 PRA Issue #PRA-69 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-70 19-70 PRA Issue #PRA-70 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-72 PRA Issue #PRA-72 04/13~15/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-76 19-76 PRA Issue #PRA-76 04/13~15/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-90 19-90 PRA Issue #PRA-90 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-91 PRA Issue #PRA-91 04/13~15/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-92 19-92 PRA Issue #PRA-92 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-95 PRA Issue #PRA-95 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 19-97 PRA Issue #PRA-97 04/13~15/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-100 19-100 PRA Issue #PRA-100 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-101 19-101 PRA Issue #PRA-101 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-103 19-103 PRA Issue #PRA-103 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-104 19-104 PRA Issue #PRA-104 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-105 19-105 PRA Issue #PRA-105 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-107 19-107 PRA Issue #PRA-107 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-108 19-108 PRA Issue #PRA-108 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-109 19-109 PRA Issue #PRA-109 04/13~15/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-122 19-122 PRA Issue #PRA-115 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-123 19-123 PRA Issue #PRA-116 05/18/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-124 19-124 PRA Issue #PRA-117 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-125 19-125 PRA Issue #PRA-118 05/18/2015 N Y N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-126 19-126 PRA Issue #PRA-119 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-127 19-127 PRA Issue #PRA-120 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 19-128 PRA Issue #PRA-121 05/18/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
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19 19.1 2 19-129 PRA Issue #PRA-122 05/18/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-130 19-130 PRA Issue #PRA-123 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-131 PRA Issue #PRA-124 05/18/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-132 19-132 PRA Issue #PRA-125 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 19-133 PRA Issue #PRA-126 05/18/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-134 19-134 PRA Issue #PRA-127 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-135 PRA Issue #PRA-128 05/18/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-137 19-137 PRA Issue #PRA-130 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-138 PRA Issue #PRA-131 05/18/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-142 PRA Issue #PRA-135 05/18/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-143 19-143 PRA Issue #PRA-136 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-144 19-144 PRA Issue #PRA-137 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-148 19-148 PRA Issue #PRA-141 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 19-150 PRA Issue #PRA-143 05/18/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 19-151 PRA Issue #PRA-144 05/18/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-153 19-153 PRA Issue #PRA-146 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-154 PRA Issue #PRA-147 05/18/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-155 19-155 PRA Issue #PRA-148 05/18/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-156 19-156 PRA Issue #PRA-149 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-156 19-156 PRA Issue #PRA-149 05/18/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-157 19-157 PRA Issue #PRA-150 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-157 19-157 PRA Issue #PRA-150 05/18/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-157 19-157 PRA Issue #PRA-150 05/18/2015 Y N N N MKD/NW-15-0202L 10/22/2015 B B 0
19 19.1 2 A_19-158 19-158 PRA Issue #PRA-151 05/18/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-159 19-159 PRA Issue #PRA-152 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-160 PRA Issue #PRA-153 05/18/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-162 19-162 PRA Issue #PRA-155 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-163 19-163 PRA Issue #PRA-156 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-164 19-164 PRA Issue #PRA-157 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-165 PRA Issue #PRA-158 05/18/2015 N N N N MKD/NW-15-0132L 09/11/2015 B 0
19 19.1 2 A_19-166 19-166 PRA Issue #PRA-159 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-167 19-167 PRA Issue #PRA-160 05/18/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 19-180 PRA Issue #PRA-161 07/14/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-182 19-182 PRA Issue #PRA-163 07/14/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 19-183 PRA Issue #PRA-164 07/14/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 19-183 PRA Issue #PRA-164 07/14/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-184 PRA Issue #PRA-165 07/14/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 19-184 PRA Issue #PRA-165 07/14/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-185 19-185 PRA Issue #PRA-166 07/14/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 19-187 PRA Issue #PRA-168 07/14/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-188 PRA Issue #PRA-169 07/14/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 A_19-189 19-189 PRA Issue #PRA-170 07/14/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-191 19-191 PRA Issue #PRA-172 07/14/2015 Y N N N MKD/NW-15-0132L 09/11/2015 B B 0
19 19.1 2 A_19-192 19-192 PRA Issue #PRA-173 07/14/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 19-193 PRA Issue #PRA-174 07/14/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-196 19-196 PRA Issue #PRA-177 07/14/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-196 19-196 PRA Issue #PRA-177 07/14/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-197 19-197 PRA Issue #PRA-178 07/14/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 A_19-198 19-198 PRA Issue #PRA-179 07/14/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.1 2 A_19-198 19-198 PRA Issue #PRA-179 07/14/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 19-200 PRA Issue #PRA-181 07/14/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-204 PRA Issue #PRA-182 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-205 PRA Issue #PRA-183 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-206 PRA Issue #PRA-184 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-207 PRA Issue #PRA-185 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-208 PRA Issue #PRA-186 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-209 PRA Issue #PRA-187 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-210 PRA Issue #PRA-188 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-211 PRA Issue #PRA-189 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-213 PRA Issue #PRA-191 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-214 19-214 PRA Issue #PRA-192 08/06/2015 Y Y N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 19-215 PRA Issue #PRA-193 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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19 19.1 2 19-216 PRA Issue #PRA-194 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-217 PRA Issue #PRA-195 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-218 PRA Issue #PRA-196 08/06/2015 N N N N MKD/NW-15-0176L 10/01/2015 B 0
19 19.1 2 19-218 PRA Issue #PRA-196 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-219 PRA Issue #PRA-197 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-220 PRA Issue #PRA-198 08/06/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-223 19-223 PRA Issue #PRA-200 09/08/2015 N Y N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 19-225 PRA Issue #PRA-202 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-227 PRA Issue #PRA-204 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-228 PRA Issue #PRA-205 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-231 PRA Issue #PRA-208 09/08/2015 N N N N MKD/NW-15-0202L 10/22/2015 B 0
19 19.1 2 A_19-232 19-232 PRA Issue #PRA-209 09/08/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.1 2 19-234 PRA Issue #PRA-211 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-235 PRA Issue #PRA-212 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-236 PRA Issue #PRA-213 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-237 PRA Issue #PRA-214 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-238 PRA Issue #PRA-215 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 19-240 PRA Issue #PRA-217 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 2 A_19-243 19-243 PRA Issue #PRA-220 09/08/2015 Y N N N MKD/NW-15-0202L 10/22/2015 B B 0
19 19.1 2 19-249 PRA Issue #PRA-226 09/08/2015 N N N N MKD/NW-15-0202L 10/22/2015 B 0
19 19.1 2 19-251 PRA Issue #PRA-228 09/08/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.1 1 R_232-7864(9) 232-7864 19-9 09/30/2015 Y N N N MKD/NW-16-0270L 03/28/2016 Confirmatory Action C C 0
19 19.1 1 R_270-7894(14) 270-7894 19-14 10/22/2015 Y N N N MKD/NW-16-0242L 03/17/2016 C C 0
19 19.1 1 R_271-8290(15) 271-8290 19-15 10/22/2015 N N N Y MKD/NW-16-0243L 03/17/2016 C C 0
19 19.1 1 312-8343 19-17 11/16/2015 N N N N MKD/NW-16-0244L 03/17/2016 C 0
19 19.1 1 R_312-8343(18) 312-8343 19-18 11/16/2015 Y N N N MKD/NW-16-0244L 03/17/2016 Resolved - Closed C C 0
19 19.1 1 R_312-8343(18R) 312-8343R 19-18 11/16/2015 Y N N N MKD/NW-16-0929L 08/26/2016 Resolved - Closed D D 0
19 19.1 1 R_434-8352(90R) 434-8352R 19-90 08/03/2016 Y N N N MKD/NW-16-0977L 09/09/2016 D D 0
19 19.1 1 R_418-8348(47) 418-8348 19-47 02/23/2016 Y N N N MKD/NW-16-0268L 04/12/2016 D D 0
19 19.1 1 R_418-8348(48) 418-8348 19-48 02/23/2016 Y Y N N MKD/NW-16-0268L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 409-8325 19-26 02/22/2016 N N N N MKD/NW-16-0298L 04/16/2016 Confirmatory Action D 0
19 19.1 1 R_416-8358(38) 416-8358 19-38 02/23/2015 Y N N N MKD/NW-16-0314L 04/08/2016 Confirmatory Action D D 0
19 19.1 1 410-8357 19-29 02/22/2016 N N N N MKD/NW-16-0335L 04/12/2016 Confirmatory Action D 0
19 19.1 1 410-8357 19-30 02/22/2016 N N N N MKD/NW-16-0335L 04/12/2016 Confirmatory Action D 0
19 19.1 1 R_410-8357(32) 410-8357 19-32 02/22/2016 Y N N N MKD/NW-16-0335L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_410-8357(34) 410-8357 19-34 02/22/2016 Y N N N MKD/NW-16-0335L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_416-8358(35) 416-8358 19-35 02/23/2016 Y N N N MKD/NW-16-0336L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_416-8358(36) 416-8358 19-36 02/23/2016 Y N N N MKD/NW-16-0336L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_416-8358(37) 416-8358 19-37 02/23/2016 Y N N N MKD/NW-16-0336L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_410-8357(34) 417-8359 19-39 02/23/2016 Y N N N MKD/NW-16-0337L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_417-8359(40) 417-8359 19-40 02/23/2016 Y N N N MKD/NW-16-0337L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_417-8359(41) 417-8359 19-41 02/23/2016 Y N N N MKD/NW-16-0337L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_418-8348(49) 418-8348 19-49 02/23/2016 Y N N N MKD/NW-16-0338L 04/12/2016 D D 0
19 19.1 1 R_418-8348(50) 418-8348 19-50 02/23/2016 Y N N N MKD/NW-16-0338L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_418-8348(51) 418-8348 19-51 02/23/2016 Y N N N MKD/NW-16-0338L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_409-8325(20) 409-8325 19-20 02/22/2016 Y N N N MKD/NW-16-0339L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_409-8325(21) 409-8325 19-21 02/22/2016 Y N N N MKD/NW-16-0339L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_409-8325(22) 409-8325 19-22 02/22/2016 Y N N N MKD/NW-16-0339L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_409-8325(23) 409-8325 19-23 02/22/2016 Y N N N MKD/NW-16-0339L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_409-8325(24) 409-8325 19-24 02/22/2016 Y N N N MKD/NW-16-0339L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_409-8325(25) 409-8325 19-25 02/22/2016 Y N N N MKD/NW-16-0339L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_409-8325(27) 409-8325 19-27 02/22/2016 Y N N N MKD/NW-16-0339L 04/12/2016 Confirmatory Action D D 0
19 19.1 1 R_409-8325(28) 409-8325 19-28 02/22/2016 Y N N N MKD/NW-16-0339L 04/12/2016 D D 0
19 19.1 1 R_432-8377(56) 432-8377 19-56 03/08/2016 Y N N N MKD/NW-16-0706L 06/30/2016 Confirmatory Action D D 0
19 19.1 1 R_433-8363(75R) 433-8363R 19-75 03/08/2016 Y N N N MKD/NW-16-0713L 07/07/2016 D D 0
19 19.1 1 R_433-8363(80R) 433-8363R 19-80 03/08/2016 Y N N N MKD/NW-16-0713L 07/07/2016 D D 0
19 19.1 1 R_433-8363(73) 433-8363 19-73 03/08/2016 Y N N N MKD/NW-16-0699L 06/30/2016 Confirmatory Action D D 0
19 19.1 1 R_433-8363(74) 433-8363 19-74 03/08/2016 Y N N N MKD/NW-16-0699L 06/30/2016 Confirmatory Action D D 0
19 19.2 2 A_19-119 19-119 Severe Accident Issue #SA-6 04/13~15/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.2 2 A_19-171 19-171 Severe Accident Issue #SA-10 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.2 2 A_19-172 19-172 Severe Accident Issue #SA-11 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.2 2 A_19-173 19-173 Severe Accident Issue #SA-12 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
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19 19.2 2 A_19-174 19-174 Severe Accident Issue #SA-13 05/18/2015 Y N N N MKD/NW-15-0176L 10/01/2015 B B 0
19 19.2 2 A_19-175 19-175 Severe Accident Issue #SA-14 05/18/2015 Y N N N MKD/NW-15-0194L 10/14/2015 B B 0
19 19.2 2 19-201 Severe Accident Issue #SA-15 07/14/2015 N N N N MKD/NW-15-0194L 10/14/2015 B 0
19 19.3 1 R_297-8309(8) 297-8309 19.03-8 11/09/2015 Y N N Y MKD/NW-15-0389L 12/23/2015 Confirmatory Action B B 0
19 19.3 1 297-8309 19.03-3 11/09/2015 N N N N MKD/NW-16-0190L 03/04/2016 Confirmatory Action C 0
19 19.3 1 R_297-8309(4) 297-8309 19.03-4 11/09/2015 Y N N Y MKD/NW-16-0190L 03/04/2016 Confirmatory Action C C 0
19 19.3 1 R_297-8309(6) 297-8309 19.03-6 11/09/2015 Y N N N MKD/NW-16-0246L 03/18/2016 Confirmatory Action C C 0
19 19.3 1 406-8427 19.03-24 02/17/2016 N N N N MKD/NW-16-0232L 03/15/2016 Resolved - Closed C 0
19 19.3 1 R_297-8309(4R2) 297-8309R2 19.03-4 11/09/2015 Y N N Y MKD/NW-16-0950L 09/06/2016 Confirmatory Action D D 0
19 19.3 1 297-8309R 19.03-3 11/09/2015 N N N N MKD/NW-16-0951L 09/06/2016 Confirmatory Action D 0
19 19.3 1 516-8646 19.03-40 08/19/2016 N N N N MKD/NW-16-0973L 09/09/2016 D 0
19 19.3 1 R_407-8447(25) 407-8447 19.03-25 02/17/2016 Y N N N MKD/NW-16-0276L 04/02/2016 D D 0
19 19.3 1 407-8447 19.03-26 02/17/2016 N N N N MKD/NW-16-0276L 04/02/2016 D 0
19 19.3 1 R_407-8447(28) 407-8447 19.03-28 02/17/2016 N N N Y MKD/NW-16-0276L 04/02/2016 D D 0
19 19.3 1 R_407-8447(29) 407-8447 19.03-29 02/17/2016 Y N N Y MKD/NW-16-0276L 04/02/2016 D D 0
19 19.3 1 R_401-8402(14) 401-8402 19.03-14 02/08/2016 N N N Y MKD/NW-16-0305L 04/05/2016 Resolved - Closed D D 0
19 19.3 1 401-8402 19.03-15 02/08/2016 N N N N MKD/NW-16-0305L 04/05/2016 Resolved - Closed D 0
19 19.3 1 R_401-8402(18) 401-8402 19.03-18 02/08/2016 N N N Y MKD/NW-16-0305L 04/05/2016 Confirmatory Action D D 0
19 19.3 1 R_401-8402(21) 401-8402 19.03-21 02/08/2016 N N N Y MKD/NW-16-0305L 04/05/2016 Resolved - Closed D D 0
19 19.3 1 R_401-8402(23) 401-8402 19.03-23 02/08/2016 N N N Y MKD/NW-16-0305L 04/05/2016 Resolved - Closed D D 0
19 19.3 1 354-8416 19.03-11 12/23/2015 N N N N MKD/NW-16-0319L 04/07/2016 Resolved - Closed D 0
19 19.3 1 407-8447 19.03-27 02/17/2016 N N N N MKD/NW-16-0324L 04/07/2016 D 0
19 19.3 1 R_393-8432(13) 393-8432 19.03-13 02/02/2016 Y N N Y MKD/NW-16-0328L 04/08/2016 D D 0
19 19.3 1 420-8482 19.03-32 02/29/2016 N N N N MKD/NW-16-0348L 04/18/2016 Resolved - Closed D 0
19 19.3 1 R_401-8402(22) 401-8402 19.03-22 02/08/2016 Y N N Y MKD/NW-16-0365L 04/16/2016 Confirmatory Action D D 0
19 19.3 1 R_354-8416(10) 354-8416 19.03-10 11/09/2015 Y N N Y MKD/NW-16-0366L 04/16/2016 Resolved - Closed D D 0
19 19.3 1 R_354-8416(12) 354-8416 19.03-12 11/09/2015 Y N N N MKD/NW-16-0366L 04/16/2016 Resolved - Closed D D 0
19 19.3 1 R_297-8309(5) 297-8309 19.03-5 11/09/2015 Y N N Y MKD/NW-16-0393L 04/22/2016 Confirmatory Action D D 0
19 19.3 1 420-8482 19.03-39 02/29/2016 N N N N MKD/NW-16-0409L 04/22/2016 Resolved - Closed D 0
19 19.3 1 420-8482 19.03-34 02/29/2016 N N N N MKD/NW-16-0427L 04/29/2016 Confirmatory Action D 0
19 19.3 1 R_420-8482(36) 420-8482 19.03-36 02/29/2016 Y N N N MKD/NW-16-0427L 04/29/2016 Confirmatory Action D D 0
19 19.3 1 R_420-8482(38) 420-8482 19.03-38 02/29/2016 Y N N Y MKD/NW-16-0427L 04/29/2016 Resolved - Closed D D 0
19 19.3 1 R_407-8402(19) 407-8402 19.03-19 02/08/2016 N N N Y MKD/NW-16-0464L 05/04/2016 Confirmatory Action D D 0
19 19.3 1 420-8482 19.03-35 02/29/2016 N N N N MKD/NW-16-0707L 06/30/2016 Confirmatory Action D 0
19 19.3 1 401-8402R 19.03-15 02/08/2016 N N N N MKD/NW-16-0691L 06/30/2016 Resolved - Closed D 0
19 19.3 1 R_401-8402(19R) 401-8402R 19.03-19 02/08/2016 N N N Y MKD/NW-16-0691L 06/30/2016 Confirmatory Action D D 0
19 19.3 1 R_401-8402(16) 401-8402 19.03-16 02/08/2016 Y N N Y MKD/NW-16-0690L 06/30/2016 D D 0
19 19.3 1 R_401-8402(16) 401-8402 19.03-17 02/08/2016 Y N N Y MKD/NW-16-0690L 06/30/2016 Resolved - Closed D D 0
19 19.3 1 R_401-8402(20) 401-8402 19.03-20 02/08/2016 Y N N Y MKD/NW-16-0690L 06/30/2016 D D 0
19 19.3 1 R_401-8402(14R) 401-8402R 19.03-14 02/08/2016 N N N Y MKD/NW-16-0512L 05/20/2016 Resolved - Closed D D 0
19 19.3 1 R_401-8402(18R) 401-8402R 19.03-18 02/08/2016 N N N Y MKD/NW-16-0512L 05/20/2016 Confirmatory Action D D 0
19 19.3 1 420-8482 19.03-33 02/29/2016 N N N N MKD/NW-16-0538L 05/23/2016 Resolved - Closed D 0
19 19.3 1 R_297-8309(1) 297-8309 19.03-1 11/09/2015 Y N N Y MKD/NW-16-0543L 05/24/2016 Confirmatory Action D D 0
19 19.3 1 R_401-8402(21R) 401-8402R 19.03-21 02/08/2016 N N N Y MKD/NW-16-0557L 05/30/2016 Resolved - Closed D D 0
19 19.3 1 297-8309 19.03-2 11/09/2015 N N N N MKD/NW-16-0559L 05/30/2016 Confirmatory Action D 0
19 19.3 1 297-8309 19.03-7 11/09/2015 N N N N MKD/NW-16-0573L 05/31/2016 Confirmatory Action D 0
19 19.3 1 420-8482 19.03-30 02/29/2016 N N N N MKD/NW-16-0589L 06/03/2016 Confirmatory Action D 0
19 19.3 1 R_407-8447(25R) 407-8447R 19.03-25 02/17/2016 Y N N Y MKD/NW-16-0610L 07/01/2016 D D 0
19 19.3 1 420-8482 19.03-31 02/29/2016 N N N N MKD/NW-16-0618L 06/10/2016 Confirmatory Action D 0
19 19.3 1 R_297-8309(5R) 297-8309R 19.03-5 11/09/2015 Y N N Y MKD/NW-16-0633L 06/16/2016 Confirmatory Action D D 0
19 19.3 1 R_297-8309(6R) 297-8309R 19.03-6 11/09/2015 Y N N N MKD/NW-16-0633L 06/16/2016 Confirmatory Action D D 0
19 19.3 1 R_354-8416(10R) 354-8416R 19.03-10 12/23/2015 Y N N Y MKD/NW-16-0659L 06/28/2016 Resolved - Closed D D 0
19 19.3 1 R_401-8402(22R) 401-8402R 19.03-22 02/08/2016 Y N N Y MKD/NW-16-0660L 06/23/2016 Confirmatory Action D D 0
19 19.3 1 420-8482 19.03-37 02/29/2016 N N N N MKD/NW-16-0661L 06/23/2016 Resolved - Closed D 0
19 19.3 1 R_407-8447(26R) 407-8447R 19.03-26 02/17/2016 Y N N Y MKD/NW-16-0687L 06/28/2016 D D 0
19 19.3 1 R_297-8309(4R) 297-8309R 19.03-4 11/09/2015 Y N N Y MKD/NW-16-0689L 07/12/2016 Confirmatory Action D D 0
19 19.3 1 R_333-8397(9) 333-8397 19.03-9 12/14/2015 Y N N Y MKD/NW-16-0733L 07/06/2016 D D 0
19 19.4 1 R_201-8063(1) 201-8063 19.04-1 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(10) 201-8063 19.04-10 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(11) 201-8063 19.04-11 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(12) 201-8063 19.04-12 09/08/2015 Y N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(13) 201-8063 19.04-13 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
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19 19.4 1 R_201-8063(14) 201-8063 19.04-14 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(15) 201-8063 19.04-15 09/08/2015 Y N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(16) 201-8063 19.04-16 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(17) 201-8063 19.04-17 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(18) 201-8063 19.04-18 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(19) 201-8063 19.04-19 09/08/2015 Y N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(2) 201-8063 19.04-2 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(20) 201-8063 19.04-20 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(21) 201-8063 19.04-21 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(22) 201-8063 19.04-22 09/08/2015 Y N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(3) 201-8063 19.04-3 09/08/2015 Y N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(4) 201-8063 19.04-4 09/08/2015 Y N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 201-8063 19.04-5 09/08/2015 N N N N MKD/NW-15-0282L 11/24/2015 Resolved - Closed B 0
19 19.4 1 R_201-8063(6) 201-8063 19.04-6 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(7) 201-8063 19.04-7 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(8) 201-8063 19.04-8 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.4 1 R_201-8063(9) 201-8063 19.04-9 09/08/2015 N N N Y MKD/NW-15-0282L 11/24/2015 Confirmatory Action B B 0
19 19.5 3 S_B019 Aircraft Impact Assessment Y N N Y MKD/NW-15-0293L 12/01/2015 B B 0
19 19.5 1 R_424-8532(2R2) 424-8532R2 19.05-2 03/01/2016 Y N N N MKD/NW-16-0965L 09/08/2016 D D 0
19 19.5 1 R_423-8526(1) 423-8526 19.05-1 03/01/2016 Y N N N MKD/NW-16-0320L 04/07/2016 Confirmatory Action D D 0
19 19.5 1 R_427-8444(5) 427-8444 19.05-5 03/01/2016 Y N N N MKD/NW-16-0367L 04/16/2016 D D 0
19 19.5 1 R_424-8532(2) 424-8532 19.05-2 03/01/2016 Y N N N MKD/NW-16-0368L 04/16/2016 D D 0
19 19.5 1 424-8532 19.05-3 03/01/2016 N N N N MKD/NW-16-0368L 04/16/2016 Resolved - Closed D 0
19 19.5 1 424-8532 19.05-4 03/01/2016 N N N N MKD/NW-16-0368L 04/16/2016 Resolved - Closed D 0
19 19.5 1 R_450-8528(6) 450-8528 19.05-6 03/24/2016 Y N N N MKD/NW-16-0369L 04/16/2016 Confirmatory Action D D 0
ER ER 1 R_1-8428(1) 1-8428 EIS ACC/SA-1 03/22/2016 N N N Y MKD/NW-16-0703L 07/01/2016 Confirmatory Action D D 0
ER ER 1 R_1-8428(5) 1-8428 EIS ACC/SA-5 03/22/2016 N N N Y MKD/NW-16-0703L 07/01/2016 D D 0
ER ER 1 R_1-8428(6) 1-8428 EIS ACC/SA-6 03/22/2016 N N N Y MKD/NW-16-0703L 07/01/2016 D D 0
ER ER 1 R_1-8428(9) 1-8428 EIS ACC/SA-9 03/22/2016 N N N Y MKD/NW-16-0703L 07/01/2016 D D 0
ER ER 1 R_1-8428(13) 1-8428 EIS ACC/SA-13 03/22/2016 N N N Y MKD/NW-16-0703L 07/01/2016 Confirmatory Action D D 0
ER ER 1 R_1-8428(14) 1-8428 EIS ACC/SA-14 03/22/2016 N N N Y MKD/NW-16-0703L 07/01/2016 D D 0
ER ER 1 1-8428 EIS ACC/SA-2 03/22/2016 N N N N MKD/NW16-1110L 11/28/2016 E 0
ER ER 1 R_1-8428(8) 1-8428 EIS ACC/SA-8 03/22/2016 N N N Y MKD/NW16-1110L 11/28/2016 E E 0
ER ER 1 R_1-8428(11) 1-8428 EIS ACC/SA-11 03/22/2016 N N N Y MKD/NW16-1110L 11/28/2016 E E 0
ER ER 1 R_1-8428(15) 1-8428 EIS ACC/SA-15 03/22/2016 N N N Y MKD/NW16-1110L 11/28/2016 E E 0

Tier 1 2.4 3 S_C002 Self Assessment(SD) Y N N N C C 0
Tier 1 2.5 3 S_C023 Self Assessment(SD) Y N N N C C 0
Tier 1 2.7 3 S_C004 Self Assessment(SD) Y N N N C C 0
Tier 1 Tier 1, 2.6 3 S_B001 Y N N N B B 0
Tier 1 Tier 1, 3.1 3 S_B002 Y N N N B B 0
Tier 1 Tier 1,2.6 3 S_D003 Self Assessment(EE) Y N N N 09/08/2016 D D 0

TR 4.2 1 R_5-7954(15) 5-7954 APR1400-15 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
TR 4.2 1 R_5-7954(17) 5-7954 APR1400-17 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
TR 4.2 1 R_5-7954(18) 5-7954 APR1400-18 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
TR 4.2 1 5-7954 APR1400-19 06/18/2015 N N N N MKD/NW-15-0055L 07/21/2015 A 0
TR 4.2 1 5-7954 APR1400-20 06/18/2015 N N N N MKD/NW-15-0055L 07/21/2015 A 0
TR 4.2 1 R_5-7954(21) 5-7954 APR1400-21 06/18/2015 N N N Y MKD/NW-15-0055L 07/21/2015 A 0
TR 4.2 1 5-7954 APR1400-22 06/18/2015 N N N N MKD/NW-15-0055L 07/21/2015 A 0
TR 4.2 1 5-7954 APR1400-23 06/18/2015 N N N N MKD/NW-15-0055L 07/21/2015 A 0
TR TR 1 6-8322 APR1400-24 10/27/2015 N N N N MKD/NW-16-0069L 01/27/2016 C 0
TR TR 1 7-8567 APR1400-6 04/07/2016 N N N N MKD/NW-16-0404L 04/25/2016 D 0
TR TR 1 7-8567 APR1400-7 04/07/2016 N N N N MKD/NW-16-0404L 04/25/2016 D 0
TR TR 1 7-8567 APR1400-8 04/07/2016 N N N N MKD/NW-16-0404L 04/25/2016 D 0
TR TR 1 R_7-8567(9) 7-8567 APR1400-9 04/07/2016 N N N Y MKD/NW-16-0404L 04/25/2016 D D 0
TR TR 1 R_7-8567(4) 7-8567 APR1400-4 04/07/2016 N N N Y MKD/NW-16-0554L 06/01/2016 D D 0
TR TR 1 R_7-8567(5) 7-8567 APR1400-5 04/07/2016 N N N Y MKD/NW-16-0554L 06/01/2016 D D 0

 1) Change type : 1 (NRC RAI), 2 (NRC Non-RAI), 3 (Self-identified)
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