
Palisades Nuclear Plant (PNP)
License Amendment Request (LAR)

Pre‐Application Meeting 

Cyber Security Plan (CSP)
Milestone 8 (MS8)

Implementation Schedule Change

March 20, 2017
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Agenda

• Introductions
• Request / Need
• Change Basis
• PNP CSP Status
• License Change / Schedule
• Questions
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Request / Need
• Change CSP MS8 date from December 15, 2017 
to May 31, 2020

• Supports PNP Decommissioning Schedule
– Beyond Permanent Cessation of Power Operations
– Beyond All Fuel Removed from Reactor Vessel
– Beyond Minimal Risk of a Fuel Cladding Zirconium Fire

• Allows prudent use of PNP resources on activities 
of higher nuclear safety significance
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Change Basis 

• Submittal of Certification for Permanent Cessation of 
Power Operations on October 1, 2018

• Expect significant reduction in Critical Digital Assets 
post permanently defueled reactor

• Addresses Cyber Security Directorate Staff Criteria

• Similar to Palisades Amendment 259 CSP M8 Schedule 
Change to December 15, 2017
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PNP CSP Status

• CSP Milestones 1 through 7 have been completed

• NRC inspection of Milestones 1 through 7 
completed

• Findings in NRC Milestones 1 through 7 inspection 
report closed by a NRC follow‐up inspection
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License Change / Schedule

• PNP License wording – Proposed Change
– The Palisades CSP was approved by License 
Amendment 243 as supplemented by changes 
approved by License Amendment Nos. 248, 253, 
259, and XXX.

• PNP LAR Timeline
– Plan to submit on March 30, 2017
– Request approval by December 15, 2017
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QUESTIONS?
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