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CommonwAA Edison 
One First Natiori!l!llriaza, Ch icago, Il li nois 
,Addtess Reply to: Post Office Box 767 
Ch icago, Ill inois 60690 

Mr. D. L. Ziemann, Chief 
Operating Reactors - Branch 2 
Directorate of Licensing 
Off ice of Regulation 
U.S. Atomic Energy Commission 
Washington, D.C. 20545 

/ 

Subject: Dresden Station Un and 3, Dresden Station 

Dear Mr. Ziemann: 

Special Report No . 33, Final Flood Protection 
Measures, AEC Dkt~and 50-249 

In a letter to Mr. Giambusso dated March 11, 1974, the 
schedule for completing the modifications described in the subject 
report was revised. At that time, it was expected the containment 
cooling service water pump flood protection vaults would be 
completed, tested, and in service in August, 1974. 

As planned, the vaults have been completed and the water­
tight doors have been installed~ however, it may not be possible to 
close the doors and make two vaults fully operable by the end of 
this month. A part of the modification air coolers have been 
placed in the vaults to remove the heat generated by the containment 
cooling service water pump motors. These air coolers use a small 
portion of containment cooling service water (CCSW) flow as the 
cooling medium. 

An evaluation has been done to determine the effect of the 
room cooler flow on the CCSW pump head-flow. On the basis of the 
evaluation, a change to the CCSW pump Technical Specification will be 
prepared and submitted by October 1, 1974. If testing indicates the 
current ccsw pump technical specification requirements can be met 
with the room coolers in service, the vaults will be made operable. 
If the tests are inconclusive, the room coolers and vaults will 
remain inoperable until the appropriate Technical Specification 
changes has been submitted and approved. 

If further schedule changes are necessary, you will be 
advised promptly. 

Ver~ours, 

S. Abel 
lear Licensing Administrator 

Boiling Water Reactors 




