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Commonwea1tAtison 
One First National P .. Chicago: Illinois 

. Address Reply to: Post Office Box 767 
Chicago, Illinois 60690 · 

September 7, 1979 

Dr. Harold R. Denton, Director , 
Off ice of Nucle'ar Reactor Regulation ' 
U.S •. Nuclear Reg~latoryCommission 
Washington,.D.c. 20555 

Subject: Dresden Station Units 2 and 3 
Integrated Primary Containment 
Leak ·Rate Test (IPCLRT) Schedules 
NRC Docket·, Nos-.· 50-237 and 50-249 

References (a): G. A. Abrell letter to D. L. Ziemann 
dated August 3, 1976 

(b): G. A. Abrell letter to Director 
Nuclear React9r RegU:lation 
dated November 19, 1976 

Dear Dr. Denton:. 

References. {a) and {b) . provided our schedules for perform­
ing the IPCLRT for the first ten-year intervals for Dresden Units 
2 and 3. 

For Dresden Unit .. 2, the scheduled tests {see Ref. (b)) have 
all been completed, satisfying·the re~uirements of Appendix J to 10 
CFR 50 and the Technical Spec.if ications for the first ten-year inter­
val. The second ten-year interval will commence on February 26, 1981, 
to coincide with the Inservice ·Inspection {ISI) Program second_ ten­
year interval. Our current schedule calls for the first IPCLRT for 
the second interval to be performed ea.rly in 1983 with the other tests 
during the interval scheduled in accordance with Appendix J and the 
Technical Specif-ications. The third test is expected to be performed 
when the. unit is. shutdown for the end. of the second interval ISI 
examinations. 

For Dresden Unit 3, the third IPCLRT test in the first 
ten-year interv.al is currently scheduled for .. 1980 (see Ref. (a)). 
Based on our current refueling outage schedules, this would require 
the second and.third tests to be perfo~med during consecutive outages. 
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NRC Docket ~· 50~237 
Commonwealth Edison · 50-249 

Dr •. ) Harold R. Denton - 2 - September 7, 1979 

Since the previous ·test performed in 1978 successfully met the 
acceptance criteria of Appendix J, and in order to space the tests 
more evenly during· this interval, we are proposing to reschedule 
the third test of the interval.to. be performed during the beginning 
of 1982. 

Your.approval of these proposed schedules is requested 
as soon as possible. A revision to the schedules will require 
sufficient lead time to plan· for the 'tests during the appropriate 
refueling outages. 

Please address any questions you may have concerning this 
matter to this office. 

Pursuant to 10 CFR i70, Commonwealth Edison has reviewed 
these request.s and determined them to be two (2) Class III Amend­
ments. As such, a fee remittance in the amount of $8,000.00 has 
been enclosed. · 

One (1) signed original and thirty-nine (39) copies of 
this transmittal are provided' for your use. 
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.Very truly yours, 

ll 1'~ 
D. L. Peoples 
D~rector of Nuclear.Licensing 
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