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Commonwe .. Edison --· 
One First Nation~aza, Chicago, Illinois · 

Address Reply to: Post Office Box 767 
Chicago, Illinois 60690. 

--;...· .. ...-• 

Mr. Angelo Giambusso 
Deputy Director for Reactor Projects 
Directorate of Licensing 
Office of Regulation-
U. S. Atomic Energy Corrunission 
Washington, D. C. 2054-5 

Subject: 

Dear Mr. Giambusso: 

August 9, 1974-
"' 

In a letter to you dated April 2°5, 1974- concerning this subject, 
the schedule for completing the associated corrective measures was indicated 
as the 1974- refueling outages. The corrective measures were completed on Quad­
Cities Unit 1 during its recently completed refueling outage. However, because 
delivery of the necessary materials was delayed, the corrective measures were 
not completed during the Dresden Unit 3 refueling outage. All materials have 
been delivered arid the corrective measures for Unit 3 will be completed during 
.the next outR8:e cf R.t J_eRsi: fi".re (5) C.n:r'~.. T1}e reft~cling Ol.!t:!~es for I;~esd.2;:. 

··unit 2 and Quad-Ci ties Unit 2 are to begin December lst and January 1st, 
respectively, at which time the necessary modifications are to be made. 

It is not expected that any further change in these schedules will 
be necessary; however, you will be notified if changes do occur. Administrative 
Controls· that wer·e discussed in a letter to Mr. D. J. Skovholt dated March 7, 
1973 will be maintained until the .final corrective measures are completed. 

Very truly yours, 

·--~fl67'1 
Byrcln·1ee, Jr. 
Vice-President 
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