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. WASHINGTON PUBLIC POWER SUPPLY SYSTEM
. P,O. Bax 968 * 3000 George Wasbington Way * Richland, Washington 99352-0968 * (509) 372-5000

November 15, 1993
G02-93-269

Docket No. 50-397
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Mr. B. H. Faulkenberry ‘
U.S. Nuclear Regulatory Commission
Region.V

1450 Maria Lane

Walnut Creek, CA 94596-5368

Dear Mr. Faulkenberry:

Subject: WNP-2, OPERATING LICENSE NPF-21
SYSTEMATIC ASSESSMENT OF LICENSEE PERFORMANCE (SALP)

Reference:  Letter G02-93-125, dated Méy 27, 1993, WG Counsil (SS) to BH Faulkenberry
) (NRC), same subject

The Supply System committed in the reference letter to provide a status report of the
computerized Work Management System by October 30, 1993. As discussed with your Senior
Resident Inspector at WNP-2, this date was extended to November 12, 1993, to gain further
experience with the Work Management System. This letter satisfies that commitment.

On October 11, 1993, WNP-2 implemented the first phase of an electronic Work Management
System. The new system uses PASSPORT software. The implemented module of PASSPORT
provides the ability to generate and plan work orders in electronic media. This system will
replace the existing PPICS System. PPICS contains the Master Equipment List, Maintenance
Work Request System, Scheduled Maintenance System, and Equipment History. The
implementation plan is based on phasing PPICS out of service while phasing PASSPORT into
service. Implementation will be completed on December 31, 1993.

For the first step in implementation, newly identified deficiencies are being recorded and planned
in PASSPORT and existing, unplanned deficiencies are being transferred from PPICS to -
PASSPORT. Both PASSPORT and PPICS work packages are being worked in the field. This
will continue until December 31, 1993, when work in PPICS will cease.
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WNP-2, OPERATING LICENSE NPF-21
SYSTEMATIC ASSESSMENT OF LICENSEE PERFORMANCE (SALP)

As of November 10, 1993, 40 percent of unworked, approved work tasks have been transferred
to PASSPORT. This includes outage work and Engineering Change packages as well as
corrective maintenance tasks. Initial planning has been completed on 185 work packages.
Eleven PASSPORT work packages have been completed in the field.

The second step in the Work Management System 1mplementat10n will be to bring on-line the
PASSPORT Preventive Maintenance/Surveillance Program. This will take place durmg the first
three weeks of December, 1993.

The third and final step will be to implement the Total Exposure System (TES). TES is the
PASSPORT module that is used to control access to radiologically controlled areas and track
personnel radiation exposure. The implementation date for this third step is January 1, 1994.

Sincerely

% ﬁ(u‘[
arrish (Mail Drop 1023)

Assistant Managing Director, Operations
ERR/bk

cc: Document Control Desk - NRC
NS Reynolds - Winston & Strawn
JW Clifford - NRC
DL Williams - BPA/399
NRC Site Inspector - 927N




