
February 25, 1987

Docket No. 50-260

Mr. S. A. White
Manager of Nuclear Power
Tennessee. Valley Authority
6N 38A Lookout Place
1101 Market Street
Chattanooga, Tennessee 37402-2801

Dear Mr. White:

On January 30, 1987, Daniel Muller, Gerald Gears, and myself held fruitful
discussions with Charles Fox and Wang Lau of your staff concerning the general
status of the Browns Ferry's (BFN) Probabilistic Risk Assessment (PRA) review.
One important point discussed was the status and importance of the ongoing
Design Baseline Program (DBP) on the many restart issues, including the PRA.
The bases of the Chapter 14 FSAR and the PRA are suspect until the BFN system
configuration is determined. Until the DBP is well in hand, we believe that
substantive work on FSAR Chapter 14-type Plant Safety Analysis issues, PRA and
IPE efforts should be held in abeyance. It is our current understanding that
completion of the DBP is scheduled for sometime during the spring of this year.
As we discussed, your proposal for a risk-based critical and priority component
list would be an agreeable method to expedite the BFN's DBP program and
consequently TVA's submittals to the NRC staff for its review and approval. We

further believe that this "work smart" approach could lend itself to further
refinement; thereby, providing the overall "game plan" approach needed for
timely restart of BFN, Unit 2. The staff would entertain further discussions
on this issue.

Your letter dated August 28, 1986 indicated that BFN, Unit 2, could be
restarted in the summer of 1987. Considering the experience so far with the
Sequoyah DBP together with the current schedular delays of the BFN DBP, it
would seem that this date is unrealistic. Therefore, we request that you
again provide us with a target date for BFN, Unit 2, restart.

While we await the DBP submittal, it would be useful to have available for
our use three copies of a more recent draft of the PRA identified at this
meeting as the October 1986 version.
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Sincerely,
Original Signed Byc
Robort M. Bernoro

Robert M. Bernero, Director
Division of BWR Licensing

cc:
C. Fox

cc:
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Mr. S. A':"White, Manager of Nuclear Power Browns Ferry Nuclear Plant
Tennessee Valley Authority Units 1, 2, and 3

CC:
General Counsel
Tennessee Valley Authority
400 Commerce Avenue
E 11B 330
Knoxville, Tennessee 37902

R. W. Cantrell
ATTN: D. L. Williams, Jr.
Tennessee Valley Authority
400 West Summit Hill Drive, W12 A12
Knoxville, Tennessee 37902

Resident Inspector
U. S. Nuclear Regulatory Commission
Route 2, Box 311
Athens, Alabama 35611

R. L. Gridley
Tennessee Valley Authority
5N 1578 Lookout Place
Chattanooga, Tennessee 37402-2801

M. J. May
Tennessee Valley Authority
Browns Ferry Nuclear Plant
Post Office Box 2000
Decatur, Alabama 35602

H. P. Pomrehn
Tennessee Valley Authority
Browns Ferry Nuclear Plant
Post Office Box 2000 .

Decatur, Alabama 35602

Chairman, Limestone County Commission
Post Office Box 188
Athens, Alabama 35611

Ira L. Meyers, M.D.
State Health Officer
State Department of Public Health
State Office Building
Montgomery, Alabama 36130

Regional Administrator, Region II
U. S. Nuclear Regulatory Commission
101 Marietta Street, Suite 2900
Atlanta, Georgia 30303

Mr. Steven Roessler
U. S. Nuclear Regulatory Commission
Reactor Training Center
Osborne Office Center, Suite 200
Chattanooga, Tennessee 37411
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