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Public Service Electric and Gas Company 80 Park Plaza, T16D Newark, N.J. 07101 201/430-8217
“Robert L. Mittl
General Manager - Licensing and Environment

Ref. LCR 81-14

July 10; 1981

Director of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
7920 Norfork Avenue

Bethesda, MD 20014

Attention: Mr. Frank J. Miraglia, Chief

Licensing Branch 3
Division of Licensing

Gentlemen:

LICENSE CHANGE REQUEST 81-14
FACILITY OPERATING LICENSE DPR-75
NO. 2 UNIT

SALEM NUCLEAR GENERATING STATION

In accordance with the Atomic Energy Act of 1954, as amended, and the
regulations thereunder, PSE&G hereby requests amendment of Facility

- Operating License DPR-75 for the Salem Nuclear Generating Station,

Unit No. 2.

Paragraph 2.c(10) of Facility Operating License DPR-75 requires comple-—
tion of certain activities related to Fire Protection by specified dates.
During the performance of the review, engineering verification and cable
wrapping required in paragraphs 2.c(10)(d)(12), 2.c(10)(f) and 2.c(10)(h),
it has been determined that we may be unable to meet the completion

dates specified.

The review time has been lengthened due to consideration of new criteria

identified as a result of the staff's recent site review (reference

SSER No. 6). We have undertaken a complete review of the fire protection

analysis for the purpose of providing a clear, concise report for your

review. This effort involves preparation of approximately 190 new

drawings for the report, which covers both Salem 1 and 2. Additionally,

the review time has been somewhat lengthened as a result of limited

plant access during field checks due to operation of the Salem units, IC\\ (‘.<
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U.S. Nuclear Regulatory Commission R 7/10/81

While we are making every effort to meet the completion dates specified
in paragraphs 2.c(10)(d)(12) and 2.c(10)(f), we request that these
dates be extended as a contingency to provide for any additional cor-
rective actions that could develop during the final stages of our
review. Such corrective actions could impact the cable wrap completion
date specified in paragraph 2.c(10)(h). Specifically, it is requested
that the subject paragraphs of Facility Operating License DPR-75 be
amended as follows:

2.¢(10)(d)(12) PSE&G shall review its Fire Interaction
analysis for any additional areas impacted
by the assumptions and criteria identified
in the NRC review team's report as being
inconsistently applied or with which the
team did not concur. PSE&G shall report
the results of this review to the NRC by
July 31, 1981, and complete all additional
corrective actions by August 15, 1981.

2.c(10) (£) By July 31, 1981, PSE&G shall complete
final engineering verification of the
fire protection analysis and corrective
actions.

2.¢(10) (h) Prior to August 15, 1981, PSE&G shall
complete all required cable wrapping.

An extension of the completion dates specified herein causes no undue
risk to the health and safety of the public, in that the review and
verification activities involved are confirmatory in nature, and any
additional corrective actions resulting from these activities would
serve to further enhance Salem fire protection capabilities,

This request is administrative in nature and has no safety or environ-
mental significance, and is therefore determined to be a Class II
amendment as defined in 10 CFR 170.22. A check in the amount of
$1,200.00 is enclosed.

This submittal consists of three (3) signed originals and forty (40)
copies. '
Very truly yours,

Enclosures f%%%
CC Mr. Leif Norrholm

Senior Resident Inspector
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U.S. NUCLEAR REGULATORY COMMISSION
DOCKET NO. 50-311

PUBLIC SERVICE ELECTRIC AND GAS COMPANY
FACILITY OPERATING LICENSE NO. DPR-85
NO. 2 UNIT
SALEM GENERATING STATION

Public Service Electric and Gas Company hereby submits proposed
changes to Facility Operating License No; DPR-75 for Salem
Generating Station, Unit No. 2. This change request relates to
License requirements for review of Fire Protection System by

specific dates.

Respectfully submitted,

PUBLIC SERVICE ELECTRIC AND GAS COMPANY

FREDERICK W. SCHNEIDER
VICE PRESTDENT
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STATE OF NEW JERSEY)
) SS:
COUNTY OF ESSEX )

FREDERICK W. SCHNEIDER, being duly sworn according to law deposes

and says:

I am a Vice President of Public Service Electric and Gas Company,
and as such, I am fully familiar with the matters set forth in
License Change Request 81-14, dated July 10, 1981, for Facility
License No. DPR-75, which matters are true to the best of my

knowledge, information and belief.

Subscribed and sworn to before me

thilg /41/:/ day of 9(0«%/ ;1981

: ééVNotary-Public of New Jersey

My Commission expires on j@é /,/QN o
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Description of Change

This change amends paragraph 2.C(10) of the Facility Operating

License. This paragraph requires completion of certain activities

related to Fire Protection by specific dates.

Reason For Change

This change is required because it has been determined that we
may be unable to meet the completion dates specified.

Safety Evaluation

An extension of the completion dates specified herein causes no
undue risk to the health and safety of the public, in that the
review and verification activities involved are confirmatory in
nature.

Basis Tor Classification

This request is administrative in nature and has no safety or
environmental significance, and is therefore determined to be a
Class ITI amendment as defined in 10CFR170.22.



