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Proposed Changes to NFPA 805  
License Condition

TVA proposes to submit a LAR that will request NRC 
approval to make the following changes to the BFN 
NFPA 805 Program:
 Extend due dates for Modifications 102 and 106 by 4 

months and 6 months, respectively
 Eliminate Modification 85 – CO2 Pneumatic Alarm and  

Time Delay from LAR Table S-2 and revise Table B-1 
as appropriate

 Revise Operating Licenses
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Current Status of NFPA 805 
Modifications at BFN

 There are a total of fifty-seven (57) modifications items 
listed in the S-2 Table  

 42 of the items are completed
 15 items remain to be completed  

 Currently all modifications are scheduled to be completed 
by the end of the BFN Unit 2, Refueling Outage 20 
scheduled for the Spring of 2019
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MODIFICATION 102

o Status
o Modification is in progress with all stages in plant schedule
o 10 separate stages
o Current commitment due date Spring 2019 (U2R20 Outage)

o More Time Needed
o Risk of work being delayed
o Weather
o Plant conditions restricting work in the switchyard
o Extend due date to four months following the end of the outage
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MODIFICATION 106

o New intake station dedicated to bearing lube water.
o Fire Pump currently needed to support Cooling Tower lift pumps

o Status
o Major construction project
o Engineering, procurement and construction contract being put in place
o Current commitment due date is Spring 2019 (U2R20 Outage)

o More Time Needed
o Schedule is aggressive and more time may be needed if problems arise
o Extend due date to six months following then end of the outage 

i.e., October 14, 2019
Changes to NFPA 805 License Conditions | August 28, 2018 | 5



MODIFICATION 85

o Difficulty developing a design compatible with old CARDOX CO2 system
o 300 psig Liquid CO2 will require custom design
o Maintaining UL and Seismic qualification
o 20 separate control stations impacted
o Uncertainties in the scope of vendor qualification effort

o Justification
o No impact on Operator fire event response
o No impact on Fire suppression
o No impact on plant risk 
o Existing electrical pre-discharge alarm meets the code of record – NFPA 12-1966
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NFPA 805 LAR Submittal

This NFPA 805 LAR follows the guidance provided by NEI for making 
changes to the NFPA 805 program (Option A) 

(Refer to NEI Letter to NRC, “Recommended content for License 
Amendment Requests that Seek Changes to License Conditions That 
Were Established in Amendments to Adopt National Fire Protection 
Association Standard 805 but Have Yet to be Fully Implemented,” 
dated March 2, 2016  (ML16015A416))
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Questions
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