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2. ORDER NO. 3. REQUISITION NO. 4. SOLICITATION NO.
5. EFFECTIVE DATE 6. AWARD DATE 7. PERIOD OF PERFORMANCE
05/31/2019 05/31/2019 09/15/2016 TO 12/31/2019

8. SERVICING AGENCY
OAK RIDGE NATIONAL LAB

ALC:

DUNS: 012075755 +4:

US DEPARTMENT OF ENERGY

OAK RIDGE NATION LABORATORY SITE OFFICE
BUILDING 4500N MS 6269

PO BOX 2008
OAK RIDGE TN 37831-6269
POC Deborah Garland, CO

TELEPHONENO. (865) 241-9566

9. DELIVER TO
DON ALGAMA

US NUCLEAR REGULATORY COMMISSION
OFFICE OF NUCLEAR REGULATORY RESEARCH
11555 ROCKVILLE PIKE

ROCKVILLE MD 20852

10. REQUESTING AGENCY
ACQUISITION MANAGEMENT DIVISION

ALC: 31000001

DUNS: 040535809 +4:

US NUCLEAR REGULATORY COMMISSION
ONE WHITE FLINT NORTH

11555 ROCKVILLE PIKE

ROCKVILLE MD 20852-2738

POC Sandra Nesmith

TELEPHONENO. 301-415-6836

11. INVOICE OFFICE

US NUCLEAR REGULATORY COMMISSION
ONE WHITE FLINT NORTH

11555 ROCKVILLE PIKE

MAILSTOP O3-E17A

ROCKVILLE MD 20852-2738

12. ISSUING OFFICE

US NRC - HOQ

ACQUISITION MANAGEMENT DIVISION
MAIL STOP TWEN-5E03

WASHINGTON DC 20555-0001

13. LEGISLATIVE AUTHORITY
Economy Act

14. PROJECT ID

15. PROJECT TITLE
MONTE CARLO REFERENCE SOLUTIONS AND ASSESSMENTS

16. ACCOUNTING DATA
No funding obligated

17. 18.
ITEM NO. SUPPLIES/SERVICES

19. 20. 21. 22,
QUANTITY UNIT UNIT PRICE AMOUNT

Master IAA: NRCHQ6014D0005

SUMMARY OF CHANGE:

Continued

TASK ORDERING AGREEMENT: NRC-HQ-60-14-D-0005
TASK ORDER NUMBER: NRC-HQ-60-16-T-0013

Ref: ZEROREQ RES-19-0164
Title: Monte Carlo Reference Solutions and
Assessments

The purpose of this modification is to provide g

23. PAYMENT PROVISIONS

24. TOTALAMOUNT

$0.00

25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)

26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)

25b. NAME AND TITLE

25c. DATE

26b. CONTRACTING OFFICER
SANDRA R. NESMITH

26c. DATE
06/07/2019
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no-cost extension to the period of performance
through December 31, 2019 to support training on
the development work. Accordingly, this task

order is modified as follows:

The period of performance has changed from
September 15, 2016 - June 30, 2019 to September
15, 2016 - December 31, 2019.

A1l other terms and conditions remain unchanged
including the authorized ceiling of $983,000.00.




