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The initial listing of outstanding items that sust be resolved befors
IZ will make s finding that constructicm and precperational testing of
tha subject facility has been completed in substantis]l agresement with
docketed commitments and regulatory requirements is presentad in
Enclosure A. IEnclosures B and C contain tle status of facility pre~
sverational tssting and construction respectively. The outstanding
items list and f.cilivy status are based on findings of inspections
couducted through October 6, 1977.

No attaspt 2as been mads to idencify the items that must be covpleted
prior to operating license issuance. This detsrmination will be made
in subsequant submittals.

Collectivaly the lisr indicates that the licensee cannot neet “he
present licensing data for fual loal! of December 15, 1977, in view of
construction and tasting status of the facility. At lsast a ome month
slippege in this date is expectad.

Jamee H, Snlezek, Assistxot Director
for Tialé Coordinstiom

Division of Reactor Operztions
Inspection, IB

Enclosures:

A, List of Outstanding Itsms

3. Status of Precparational Testing
C. Statms of Counstruction
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I ; "‘wclosure A

Qutstanding Itams Including Enforcement and
Unresolved Items

The following pages contain items that have been previously identified
in the referenced inspection reports or licensee reports and require
additional action before formal r~esolution can occur. An explanation of
the abbrevi: tions utilized is contained in the last page.

No attempt has been made to identify _those items which must be compieted
prior to Operating License issuafice. *This determination will be made in
subsequent OIL submittals to you.
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‘"~ =losure B

Testing Program

Ti.e licensee's preoperational testing program is divided into two

phases. The first phase is construction testing. These tests consist

of system hydrostatic tests, flushes, and electrical and instrumentation
checkout. At the completion of this phase the system is turned over to
General Public Utilities (GPU) Test and Startup Group. The second phase
is preoperational testing which consists of functional tests, verifications
that demonctrate the components ability to perform their design function,
and operaticnal tests. These tests are performed on an imtegRated

system or an individual system basis.

Following preoperational testing the systems are turned over o the
operating company (Met Ed) for Startup Test Program performance.

A. Pregperational Test Program

Seventy Category I-III tests are identified in the FSAR as preoper-
ational tests. The following is the status of those tests:

No. of tests % _Completed
37 0-25
1 26-50
7 51-75
15 76-100

8. Startup Test Program Status

A1l but 3 startup test procedures have been written.

- Test Deficiencies

Test deficiencies identified during the preoperational tast program
are placed on tie Incomplete Work List (IWL). The IW' is addressed
in Enclosure C.



enclosure C

Construction Status -

Construction and/or construction testing is not complete on the follow-
ing systems:

A.  Environmental Barrier System

B. Earthquake Detection System

€. “Huclear Instrumentation

Penetration Pressurization

Reactor Building

Reactor Building Hydrogen Control

Reactor Building Purge Supply and Exhaust

X o m m o

Reactor Building Hydrogen Recombiner System

[. Weather Tower Monitoring

J. 500 KV AC Electrical Equipment

K. 480 V AC Electrical Equipment

The GPU Test and Startup Group has 87 systems in the preoperational test
phase. At the completion of preoperational testing, the systems are
turned over to the cperating company, Met Ed. Sixty-two systems have
completed their preoperational testing and have been turned over to Met
Ed for operation.

[tems possibly affeciing safe startup and operation

The Incomplete Work List (IWL) contains all deficiencies identified
during construcion/preoperational tests and inspections. The IWL
currently contains 9,700 items. No attempt has been made at this time
to identify those items which might affect the safe startup or operation
of the facility. This determination will be made during subsequent in-
spections and promulgated in future OIL svhmittals to you.



