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Docket No. 50-382

Louisiana Power and Light Company
ATTN: Mr. D. L. Aswell

Vice President Power Production
142 Delaronde Street
New Orleans, Louisiana 70174

Gentlemen:

This refers to the telephone conversation between you and Mr. M. C. Seidle of

my staff, on August 17, 1979, concerning concrete consolidation deficiancies
discovered in the parapet of the Waterford, Unit 3 containment shield building.

Based on the August 17, 1979, telephone conversation between you and Mr. seidle,
and subsequent telephone conversations with members of your staff, we understand
that you have, or plan to:

1. Issue an order to Fegles Power Services (Fegles) effective August 17,
1979, to stop placement of concrete in the containment shield building.

2. Require that Fegles fill the recently vacated job superintendent position
and assign an experienced placement superviscr who has ultimate charge of
the overall placement, as well as assign one general foreman for each
separate placement.

3. Require that four concrete inspectors shall be available during con-
tainment shield building concrete placement, that at least two of the
inspectors shall be certified Level II concrete inspectors and that the
remaining inspectors shall be at least certified Level I concrete inspectors.

4. Assure that all Fegles' personnel are adequately indoctrinated and trained
to the requirements of Ebasco Specification 1544.472 for concrete
placement.

5. Require, prior to placement, that a sufficient number of trained craft
personnel are available to adequately place concrete.

6. Require that sufficient placement and backup equipment is available prior
to start of concrete placement.
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7. Modify concrete pump supply lines to eliminate savare bends.

8. Conduct a preplacement meeting at least 48 hours prior to place:._v'. , .i f
Fegles, Ebasco and LP&L in attendance, to discuss in detail the pl.. u ;o.-

concrete placement.

9. Contact the NRC Region IV of fice at least 48 hours prior to resur. 1m of
placement of concrete in the containment shield building.

If your understanding of this matter is inconsistent with the abov2, , c2 s .:

contact this office immediately.

Sincerely, ,
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