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Mr. Domenic B. Vassallo
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SUBJECT: Waterford 3 - Docket 50-382
NRC - LP&L Meeting of October 30, 1979
Action Items

Dear Mr. Vassallo:

During the subject meeting many items were discussed that were lef t
unresolved or required further follow-up.

Attached is a list of those items that we compiled.

Yours very truly,

D. L. Aswell
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NRC MEETING OCTOBER 30, 1979

ACTION ITEMS

SCHEDULING

1. LP&L would like, for information only, a copy of draft safety review
schedule within the next 3 or 4 weeks.

2. LP&L would like a copy of the latest priority list of casework.

3. NRC is requested to send LP&L a schedule of FSAR review being done by
the national labs and other consultants.

4. NRC is requested to send LP&L copies of two memos describing the management
of'and restrictions on FSAR review by national labs and other consultants.

5. It was indicated that Round 2 questions from the hydrology branch may be
sent to LP&L within 3 weeks.

6. It was indicated that a final approved schedule fer Waterford could be sent
to LP&L by NRC in January, 1980. However, LP&L will be advised in advance
if milestones such as SER or OL are impacted.

7. NRC indicated they will issue clarifying letters on TMI-2 short-term
lessons learned and B&O Task Group in the near future.

8. LP&L will amend the FSAR to include TMI-2 lessons learned positions starting
January, 1980 and to be 90% complete by June, 1980.

9. LP&L will provide a table for FSAR Chapter 1 showing where IMI-2 positions
are addressed in the FSAR.

10. The NRC was asked to reconsider the Security Plan Review schedule to make
their review compatible with initial fuel delivery dates of January, 1981.

11. NRC was asked to try to identify the milestone dates of all planned site
visits to LP&L (e.g. I&C, Fire Protection, SQRT, Security, etc).

12. NRC will respond to Mr. Aswell's letter to Dr. Denton regarding additional
NRC manpower.

13. NRC will issue minutes of September 25, 1979 site visit as soon as possible.

14. NRC will issue meeting minutes for this meeting in the near future.

15. NRC will advise of dates for kick-off meetings with National Lab people
and other consultants and that a preplanned agenda would be used.

TECHNICAL ,
,

1. LP&L will add instrument response times, and valve closure times to the
response to NRC question 313.11

2. NRC will issue another questien regarding Item 1.
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TECHNICAL (cont'd)

3. CE will revise their response to NRC question 211.2.
Appendix 5.2B will be reorganized and cross references added in order
to address each portion of Branch Technical Position 5-2. NRC will
issue a new question which specifically mentions:

a) Need more information in order to verify compliance with BTP5-2.

b) Add information ou GDC-15 and IEEE-279.

c) Identify the number of HPSI and/or charging pumps assumed to
be operating.

4. NRC will call regarding any significant differences between FSAR Subsection
6.2.1.1.3 under, " Environmental Design of Mechanical and Electrical Equip-
ment," and the CSB interim evaluation model.

,

5. LP&L will consider screens to preclude debris from preventing the large
containment purge valves from fully closing. Ebasco will also do a detail
review of the effects on any safety related components due to a failure of
tha nonsafety containment purge duct work, filters, fans, etc. outside the
containment. Upon completion Ebasco will revise the response to NRC question
22.08 and NRC will issue a new question regarding these items.

6. NRC will send LP&L a copy of their draft NUREG on Environmental-Qualification.

7. NRC will determine if they should revise their questions 110.1 and 231.2
regarding asymmetric loads.

LP&L will set up a meeting with Dr. Ho, the Navel Research Lab people,'8.
LP&L, and CE to discuss seismic qualification.

9. NRC was requested to tell LP&L if the SONGS test abstracts are satisfactory.
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