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Mr. K. V. Seyfrit, Director, Region IV
U. S. Nuclear Regulatory Commission
Office of Inspection and Enforcement
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76012

SUBJECT: Waterford SES Unit 3
Docket No. 50-382
Status Report of Significant
Construction Defic’ency No. 7
""Loose Control Elemcut Drive
Mechanism Cuide Cones"

REFERENCE: LP&L Letter LPL 9582 dated September 12, 1978

Dear Mr. Seyfrit:

In accordance with the requirements of 10CFR50.55(e), the referenced letter sub-
mitted an Interim Report of Significant Construction Deficiency No. 7, "Loose
Control Element I'rive Mechanism Guide Cones.'" The referenced letter also indi-
cated a planned completion date of Septem” »r 1, 1979, for corrective action.
Since the issuance of the referenced letter, the work schedule within the
Reactor Containment Building has been resequenced. Work is now scheduled

to begin on the reactor vessel closure lead during the last quarter of 1979.
The Control Element Drive Mechanism guide cones will be corrected as specified
in the interim report during this period. The final report will be forwarded
by December 31, 1979.

Yours very truly,

D. L. Aswell
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Mr. K. V. Seyfrit 2

cc:

1)

2)

Director

Office of Inspection & Enforcement
U. S. Nuclear Reculatory Commission
Washington, D. C. 20555

Director

Office of Management

Information & Program Control

U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

August 31, 1979
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